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INVITATION FOR BID 
 
 
 
 

This invitation for bid cites Federal Highway Administration 
Specifications FP-03, 2003, Metric 

 
 
 Cut & Paste on Bid Submittal Envelope 
 
 
 
 
 
 
 
 
 
Contractor_____________________________ 
 
Street Address _________________________ 
 
City/State/Zip __________________________ 

OF-17 (cflhd7/03)        FAR (48) CFR 53.214(g) 
OFFER LABEL         FAR (48) CFR 53.215-1(h)         
       NOTICE TO OFFEROR 
1.  THIS LABEL MAY ONLY BE USED ON ENVELOPES 

LARGER THAN 156 mm (6 ½ INCHES) IN HEIGHT AND 292 
mm (11 ½ INCHES) IN LENGTH. 

2.  Print or type your name and address in the UPPER left corner of the 
envelope containing your offer. 

3. Complete the bottom portion of this form and paste it on the 
lower left corner of the envelope, unless the envelope is 156 mm by 
292 mm (6 ½ inches by 11 ½ inches) or smaller. 

                            

                           OFFER 
SOLICITATION NO. 
 
DATE FOR RECEIPT OF OFFERS 
 
TIME FOR RECEIPT OF OFFERS 

 
OFFICE DESIGNATED TO RECEIVE OFFERS 
 



  

 

 
 

State: 
 
 
 
 
 
 

California 
 

County: 
 
 
 
 
 
 

Trinity 
 

Location: 
 
 
 
 
 
 

Shasta-Trinity National Forest 
 

Length: Schedule A =  6.145 kilometers 
  
  
  
 
 

 

 
 

 

Type of Improvement: Grading, drainage and asphalt surfacing 
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Before mailing your offer, please check the following: 
 

• Your offer sets forth full, accurate, and complete information as required by this 
solicitation, including representations and certifications/bidder qualifications 
and acknowledgement of any amendments that may have been issued. 

 
• You have completed the bid schedule and checked your bid figures, including 

calculations on your work sheets. 
 
• You have provided the required minimum Bid Guarantee in proper form and 

amount including Power of Attorney Affidavit.  See FAR Provision 52.228-1. 
 
• You have completed and signed all required documents. 

 
 

INVITATION FOR BID BOOKLET  
 
It is the responsibility of the bidder to verify that this solicitation booklet is complete as listed in the 
table of contents.  Also, the bidder is responsible for submitting all required forms and documents 
with the bid. 
 
Applicable FAR provisions and clauses in this IFB are incorporated by reference or full text.  FAR 
provisions and clauses incorporated by reference can be accessed on the Internet at 
www.arnet.gov/far/.  Bidders are strongly encouraged to review the provisions and clauses 
referenced in this document before submitting a bid. 
 
Bidders must fill out and submit with their offer only the following:  (1) this page completed, which 
indicates interest in partnering; (2) pages A-l and A-2; (3) pages number B-1 through B-13 (4) 
Sections C and D in their entirety; and (5) page F-3 of the Contract Clauses indicating Bidder's 
option to waive the price evaluation preference for HUBZone Certified Firms.  RETAIN THE 
REMAINING PAGES. 
 
PARTNERING  (See Subsection 103.05 of the FP) 
 
Please indicate your interest in participating in Partnering by checking the appropriate blank below. 
 

      The offeror is interested in participating in partnering. 
 

      The offeror is not interested in participating in partnering. 
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BONDING 
 
FAR Provision 52.228-1, Bid Guarantee, requires a bid guarantee of not less than 20 percent of the 
amount of the bid (see page A-3).  A bid bond from a corporate surety must be from a surety 
acceptable to the Government as appearing on the Department of the Treasury's list of approved 
sureties.  The bid bond must have an original signature and an embossed seal for the surety.  If a 
Power of Attorney is required with the bid bond, an original, photocopy or facsimile of an original 
Power of Attorney is sufficient evidence of authority to bind the surety.  If the Power of Attorney 
form contains any language stating that the Power of Attorney can be revoked at any time, the 
document must contain an original signature or an embossed seal in the certification section. 
 
Small business concerns, including minority business enterprises, may obtain assistance in securing 
necessary bonding for this project by contacting the office of the Small Business Administration 
located in their State. 
 
 
INDIVIDUAL SURETIES 
 
See FAR contract clause 52.228-11, Pledges of Assets. 
 
 
UTILIZATION OF SMALL BUSINESS, HUBZone SMALL BUSINESS, SMALL 
DISADVANTAGED BUSINESS, WOMEN-OWNED SMALL BUSINESS, VETERAN OWNED, 
AND SERVICE-DISABLED VETERAN OWNED SMALL BUSINESS CONCERNS 
SUBCONTRACTING PROGRAM 
 
FAR Clause 52.219-8, Utilization of Small Business Concerns states that Prime Contractors afford 
small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business 
concerns, and women-owned small business concerns the maximum practicable opportunity to 
participate in performing contracts let by any Federal agency. 
 
FAR Clause 52.219-9, Small Business Subcontracting Plan, Alternate I, requires that the large 
business concern who is the successful low bidder on a Federal project with an anticipated award 
amount exceeding $1 million, is required to submit a subcontracting plan prior to contract award.  
The subcontracting plan expresses goals in terms of percentages of total planned subcontracting 
dollars for the use of small business, veteran-owned small business, service-disabled veteran-owned 
small business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns as subcontractors.  To view and download a sample plan for subcontracting 
requirements, visit http://www.cflhd.gov/procurement/construction/reference-links.cfm.  If the 
apparent successful low bidder fails to submit a subcontracting plan acceptable to the CO within the 
allowable time, that bidder may be ineligible for award of the contract. 
 
A list of currently known business concerns owned and controlled by socially and economically 
disadvantaged individuals and/or women-owned small business concerns that have indicated an 
interest in participating in highway construction is available at http://www.ccr.gov   
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PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUINESS CONCERNS 
 
The award of this contract is subject to a 10% Price Evaluation Preference for HUBZone Small 
Business Concerns (SBC).  Refer to FAR Clause 52.219-4.  This price evaluation preference can 
apply to any qualified HUBZone SBC certified by the Small Business Administration.  For any 
HUBZone SBC electing to waive the preference, see Page F-3 of this solicitation. 
 
 
NOTICE TO POTENTIAL HUBZONE SBC BIDDERS 
 
In the event this full and open competition results in a contract award to a qualified HUBZone SBC 
after a price evaluation preference, FAR Clause 52.236-1, Performance of Work by the Contractor, 
on page F-4, does not apply.   
 
§126.700 of the Code of Federal Regulations (Title 13, Part 126, Subpart G), stated below, will 
replace the performance of work requirements stated in the above mentioned FAR clause. 
 
A qualified HUBZone SBC receiving a contract under this solicitation for general construction must 
spend at least 50% of the cost of the contract incurred for personnel on its own employees or 
employees of other qualified HUBZone SBCs.  This requirement may be met by expending at least 
50% of the cost of the contract incurred for personnel on its employees or it may subcontract at least 
35% of the cost of the contract performance incurred for personnel to one or more qualified 
HUBZone SBCs.  A qualified HUBZone SBC prime contractor may not, however, subcontract 
more than 50% of the cost of the contract incurred for personnel to non-qualified HUBZone SBCs. 
 
 
PROGRESS PAYMENTS  
 
DFARS 204.7302, NASA, DOT and Treasury FAR Supplements, requires prospective bidders be 
registered in Central Contractor Registration (CCR) system prior to the award of a contract, basic 
agreement, basic ordering agreement, or blanket purchase agreement (Refer to FAR Clause 52.204-
7, Central Contractor Registration).  The DOT has partnered with the Department of Defense 
(DOD) to use the CCR system to obtain contractor financial electronic funds transfer (EFT) 
information.   
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FAR Clause 52.232-33, Payment by Electronic Funds Transfer -- Central Contractor Registration 
requires that the EFT information in the CCR must be accurate in order for contractors' invoices to 
be considered proper invoices for the purpose of prompt payment.  Contractors must input and 
maintain their current EFT information. 
 
To register in CCR, access the following DOD web site:  www.ccr.gov . 
  
FAR Clause 52.232-5, Payments Under Fixed-Price Construction Contracts, states reimbursement 
will be made for premiums paid by the Contractor to obtain performance and payment bonds as 
required under this contract.  As specified in the Standard Specifications for Construction of Roads 
and Bridges on Federal Highway Projects (FP), Section 151, Mobilization, payment for 
performance and payment bond premiums will be included in the mobilization item and shall not be 
in addition to the contract price. 
 
 
FAR Clause 52.232-27, Prompt Payment for Construction Contracts, states the due date for 
progress payments shall be the 14th day after receipt of a proper payment request by the 
Government's designated billing office.  Bidders are advised to review Subsection 109.08, Progress 
Payments and Subsection 109.05, Scope of Payment of the FP concerning direct and indirect 
payments. 
 
 
FACSIMILE OR TELEGRAPHIC BIDS ARE NOT AUTHORIZED FOR THIS SOLICITATION   
 
Bids may be modified or withdrawn by facsimile or telegraphic notice, if such notice is received by 
the time specified for receipt of bids.  The Government will not be responsible for ANY failure 
attributable to the transmission or receipt of telegraphic or facsimile data.  See FAR Provision 
52.214-5, Submission of Bids. 
 

FAX Number to submit modifications to bids for this project is (916) 498-5008. 
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SOLICITATION, OFFER 
AND AWARD 

(Construction, Alteration or Repair) 

1.   SOLICITATION NO. 
 

DTFH68-08-B-00011 

2.  TYPE OF SOLICITATION 
               SEALED BID (IFB) 

               NEGOTIATED (RFP) 

3.  DATE ISSUED
 

02/21/08 

PAGE OF 
PAGES 
 

1 OF 2 
IMPORTANT - THE "OFFER SECTION ON THE REVERSE MUST BE FULLY COMPLETED BY OFFEROR. 

4.  CONTRACT NO. 
 

 

5.  REQUISITION/PURCHASE REQUEST NO. 6.  PROJECT NO. 
CA PFH 114-1(1), Hyampom Road 

 
7.  ISSUED BY:  
 
FEDERAL HIGHWAY ADMINISTRATION 
CENTRAL FEDERAL LANDS DIVISION 
12300 WEST DAKOTA AVENUE, SUITE 167 
LAKEWOOD, COLORADO  80228 

CODE: 69050001 8.  ADDRESS OFFER TO: 
 
Mr. Gene Fong, Division Administrator 
Federal Highway Administration 
California Division Office 
Attn: Mr. Scott McHenry 
650 Capitol Mall, Suite 4-100 
Sacramento, CA 95814 

9.  FOR INFORMATION CALL 
SEE PAGE A-3 

A.  NAME: 
SEE PAGE A-3 

B.  TELEPHONE NO.  (Include area code) 
SEE PAGE A-3 

SOLICITATION 
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder." 

10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS: 

CONSTRUCTION OF CA PFH 114-1(1), HYAMPOM ROAD, IN STRICT ACCORDANCE WITH: 

 1.  FEDERAL ACQUISITION AND TRANSPORATION ACQUISITION REGULATIONS (FAR & TAR) 

 2.  DEPARTMENT OF LABOR, DAVIS BACON MINIMUM WAGE RATES (See Section G) 

 3.  SPECIAL CONTRACT REQUIREMENTS (See Section I) 

 4.  PLANS 

 5.  BID SCHEDULE (See Section B) 

 6.  STANDARD SPECIFICATIONS FOR CONSTRUCTION OF ROADS AND BRIDGES ON FEDERAL HIGHWAY   

 PROJECTS, FP-03, 2003, METRIC 

 7.  SUBCONTRACTING PLAN (IF APPLICABLE) 

 

See Subsection 104.04 of the FP for governing order of precedence 

 * TO BE SPECIFIED IN BLOCK 21 PRIOR TO AWARD OF CONTRACT 

11.  The Contractor shall begin performance within    10  calendar days and complete it within    *   calendar days after receiving       award        notice to 

proceed.  The performance period is       mandatory         negotiable. 

12A.  THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 

(If "YES," indicate within how many calendar days after award in Item 12B.)                YES                NO 

12B. CALENDAR DAYS
10 
 

13.  ADDITIONAL SOLICITATION REQUIREMENTS: 
 

A. Sealed offers in original and    0  copies to perform the work required are due at the place specified in Item 8. by    2:00 p.m.  (hour)  

 local time on  03/25/08   (date).  If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelopes 

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

 B. An offer guarantee        is        is not required. 

 C. All offers are subject to the (1) work requirements and (2) other provisions and clauses incorporated in the solicitation in full text or  

  by reference. 

 D. Offers providing less than   60  calendar days for Government acceptance after the date offers are due will not be considered and 

  will be rejected.   

NSN 7540-01-155-3212 1442-102 STANDARD FORM 1442 (REV. 4-85) 
 Prescribed by GSA 
 FAR (48 CFR) 53-236-1(d) 

X

X

X  

X

X  
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GPO:  1985 0 - 469-796 STANDARD FORM 1442 BACK (REV. 4-85) 

OFFEROR (Must be fully completed by offeror) 
15. TELEPHONE NO. (Include area code) 
 
 

14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 
 
 
 
 
 
CODE FACILITY CODE 
 

16.  REMITTANCE ADDRESS (Include only if different than Item 14) 

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if 
this offer is accepted by the Government in writing with   calendar days after the date offers are due.  (Insert any number equal to or greater 
than the minimum requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.) 
 
AMOUNTS 
 

 
SEE INDIVIDUAL BID SCHEDULE(S) 

18.  The offeror agrees to furnish any required performance and payment bonds. 
19.  ACKNOWLEDGMENT OF AMENDMENTS 

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each) 
AMENDMENT NO.  

 
         

DATE  
 

         

20A. NAME AND TITLE OF PERSON AUTHORIZED 
TO SIGN OFFER (Type or print) 
 
 

20B.  SIGNATURE 
 
 
 

20C.  OFFER DATE 
 
 

AWARD (To be completed by Government) 
21.  ITEMS ACCEPTED: 
 
ALL WORK MUST BE COMPLETED    CALENDAR DAYS AFTER ISSUANCE OF THE NOTICE TO PROCEED. 
 
22.  AMOUNT 
 
 

23.  ACCOUNTING AND APPROPRIATION DATA 
 
 
 

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN BLOCK 27 
(4 copies unless otherwise specified) 

25.  OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 
        15 U.S.C. 637(    )  41 U.S.C. 253(c)(    ) 

26.  ADMINISTERED BY  CODE:    
 

 

27.  PAYMENT WILL BE MADE BY 
FEDERAL HIGHWAY ADMINISTRATION 
CENTRAL FEDERAL LANDS HIGHWAY DIVISION 
12300 W. DAKOTA AVENUE, SUITE 167 
LAKEWOO, COLORADO 80228  

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
 28.  NEGOTIATED AGREEMENT (Contractor is required to 
sign this document and return   copies to issuing office.)  
Contractor agrees to furnish and deliver all items or perform all 
work requirements identified on this form and any continuation 
sheets for the consideration stated in this contract.  The rights and 
obligations of the parties to this contract shall be governed by  
(a) this contract award, (b) the solicitation, and (c) the clauses, 
representations, certifications, and specifications incorporated by 
reference in or attached to this contract. 

 29.  AWARD (Contractor is not required to sign this document.)  
Your offer on this solicitation is hereby accepted as to the items listed.  
This award consummates the contract, which consists of (a) the 
Government solicitation and your offer, and (b) this contract award.   
No further contractual document is necessary. 

30A.  NAME AND TITLE OF CONTRACTOR OR PERSON 
AUTHORIZED TO SIGN (Type or print) 
 
 

31A.  NAME OF CONTRACTING OFFICER (Type or print) 
 
 
 

30B.  SIGNATURE 
 
 
 

30C.  DATE 31B.  UNITED STATES OF AMERICA 
 
BY 

31C.  AWARD DATE 
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ADDITIONAL SOLICITATION INFORMATION 

 
Block 9: DATA AVAILABLE FOR REVIEW 
 
The following materials are available electronically at www.cflhd.gov/procurement/construction/advertised-
projects.cfm 
  

Geotechnical Report, Hyampom Road, April 2005 
 
Final Geotechnical Investigation and Design Supplemental Report, November 2006 
 
Final Geotechnical Advisory – Retaining Walls, January 2008 
 
Addendum to Final Pavement Design Report, December 2007 

 
 

The following materials are available electronically: 
 

Manual of Uniform Traffic Control Devices for Streets and Highways, (Current Edition published by 
U.S. Government Printing Office found at http://mutcd.fhwa.dot.gov . 

 
AASHTO Manuals found at http://fhwapap04.fhwa.dot.gov/index.jsp under the Standard Specifications 
and Supplements link. 
 
FP-03, Standard Specifications for Construction of Roads and Bridges on Federal Highway Projects, 
2003, found at http://www.cflhd.gov/design/index.cfm# under the Construction Specs tab. 

 
Contractor Guidelines for Quality Control Plans and example QC Plans found at 
http://www.cflhd.gov/design/index.cfm# under the Construction Specs tab. 

 
For amendments, bid results and tabulations or other procurement information 

please visit our website at www.cflhd.gov/procurement/construction 
 
Block 13: A bid guarantee of not less than 20 percent of the amount of the bid or $3 million, whichever 
is less, is required.  If the bidder fails to provide the required bid guarantee in the proper form and 
amount, such failure may result in rejection of the bid.  See FAR Provision 52.228-1, Bid Guarantee.  If 
the bid guarantee is a bid bond, it must be submitted on Standard Form 24.  Also refer to Subsections 
102.03 and 102.04 of the FP for additional information. 
 
Block 26: The Contractor shall submit invoices to: 
 
FHWA, CFLHD, Project Engineer's Office  (Address to be designated at preconstruction 
conference), for submission to the designated billing office shown in Block 7. 
 
Final billing shall be submitted directly to the address shown in Block 7. 
 
Other: The estimated price range of the project work is between $20,000,000 and $25,000,000. 
 
For questions regarding access to the Federal Business Opportunities (FBO) website or how to 
obtain plans and other solicitation documents, please contact either Brenda McGehee at (720) 
963-3353 or Tiffany Atchison at (720) 963-3354. 
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As explained in FAR Provision 52.214-6, any explanation or interpretation of the solicitation, 
drawings, specifications, etc must be requested in writing to one of the following:   
 
 E-mail address: CFLContracts@fhwa.dot.gov 
 FAX Number: 720-963-3360 
 Mailing Address: Federal Highway Administration 
  Central Federal Lands Highway Division 
  Attention:  Acquisition and Contracting 
  12300 W. Dakota Avenue, Suite 360 
  Lakewood, Colorado 80228 
 
Responses will be provided to the individual questioner and also be posted on our website at 
http://www.cflhd.gov/procurement/construction/advertised-projects.cfm under the project link. 
Potential Offerors are advised to check this site on a regular basis to assure the most current and up-
to-date information. 
 
All amendments resulting from this solicitation will be uploaded to the FBO website at 
http://www.fbo.gov/spg/DOT/FHWA/68/postdatePrevDays_1.html and posted on our website at 
http://www.cflhd.gov/procurement/construction/advertised-projects.cfm under Current Solicitations. 

 
 
 

BIDDERS PLEASE BE ADVISED THAT QUESTIONS RELATIVE TO THIS  
IFB WILL NOT BE ACCEPTED AFTER 4 P.M. MST ON MARCH 20, 2008. 
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Bid Schedule Instructions 
 

BIDDERS, PLEASE NOTE: Before preparing the bid, carefully read the Solicitation Provisions 
beginning on Page E-1. 
 
This Bid Proposal is comprised of one schedule as follows:   
 
Schedule A – grading, drainage and asphalt surfacing on 6.145 kilometers of roadway 
 
 

• Insert a numeric unit bid price for each pay item for which a quantity appears in the 
bid schedule.  When the words “Lump Sum” appear as a unit price, insert an amount 
for each lump sum pay item.  

 
• Multiply the unit price by the quantity for each pay item and show the amount bid.   

 
• Total all amounts bid for each pay item in Schedule A and show the Total on the line 

provided on Page B-10 for PART A CONSTRUCTION COST SUBTOTAL. 
 

• When completing the bid for Schedule A, provide the number of calendar days 
necessary to complete all Schedule A work, from the issuance of Notice to Proceed 
(NTP) until the day of final construction completion.  The NTP date and the 
construction completion date should be included in the number of calendar days 
necessary to complete all work.  The FHWA anticipates a NTP date on or about 

• April 28, 2008.  The total number of calendar days bid for Schedule A shall not 
exceed 930 calendar days and the minimum number of calendar days bid for 
Schedule A shall not be less than 560 calendar days. 

 
• Multiply the number of days bid by the Road User/Administrative Cost of $5,000.00 

per day and show the total on the line provided on Page B-10 for PART B 
ADMINISTRATIVE COST SUBTOTAL.  

 
• Add PART A CONSTRUCTION COST SUBTOTAL and PART B 

ADMINISTRATIVE COST SUBTOTAL to determine the SCHEDULE A 
TOTAL COST (A+B).   

 
Field Laboratory Trailer – a base bid will be solicited using “Item 15401-0000, Contractor Testing.  A 
bid item alternative, “Item 15401-0000, Contractor Testing, Using Government Furnished Field 
Laboratory” has been included and requires pricing on Page B-10. 

 
 

Evaluation Factors for Award 
 
To be eligible for award of a contract, the offeror shall submit prices for each bid item in Schedule 
A necessary to complete all contract work. The offer shall also provide the number of calendar days 
necessary to complete all contract work on Schedule A. 
 
Evaluation for award of a contract will consist of the combination of Construction Cost and Road 
User/Administrative Cost for Schedule A. Accordingly, contract award will be made to the lowest 
responsible bidder conforming to the solicitation, provided funds are available. 
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Once the lowest responsible bidder has been selected for award, the Government will determine 
whether the alternative bid item will be included.  If included, Bid Item 15401, Contracting Testing, 
will be replaced with Bid Item 15401-0000, Contractor Testing, Using Government Furnished Field 
Laboratory in the awarded contract and the final contract award amount will be determined. 
 

 
Completion Dates 

 
The total number of calendar of days bid will become the basis for determining the fixed contract 
completion date (see Subsection 108.03 of FP-03, Metric).  It is against this date that liquidated 
damages will be assessed according to Subsection 108.04, as amended, by the Special Contract 
Requirements (SCR). 



BID SCHEDULE A 



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  1

15101-0000 Mobilization
 ALL Lump Sum $___________________

15206-0000 Slope, reference, and clearing and grubbing stake
   6.256

km $_______________ $___________________
15214-0000 Survey and staking, miscellaneous

 ALL Lump Sum $___________________
15214-2000 Survey and staking, retaining wall

 ALL Lump Sum $___________________
15215-3000 Survey and staking, drainage structure

     44
Each $_______________ $___________________

15215-6000 Survey and staking, roadway cross-sections
    150
Each $_______________ $___________________

15216-2000 Survey and staking, grade finishing stakes
   12.512

km $_______________ $___________________
15401-0000 Contractor testing

 ALL Lump Sum $___________________
15501-0000 Construction schedule

 ALL Lump Sum $___________________
15703-2000 Soil erosion control, temporary turf establishment

    14.0
ha $_______________ $___________________

15705-0100 Soil erosion control, silt fence
   5,100

m $_______________ $___________________
15705-1400 Soil erosion control, sediment log

    500
m $_______________ $___________________

15705-1500 Soil erosion control, sediment wattle
   8,400

m $_______________ $___________________
15801-0000 Watering for dust control

   50,000
m3 $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  2

20101-0000 Clearing and grubbing
    14.0

ha $_______________ $___________________
20201-0000 Selective clearing

    0.80
ha $_______________ $___________________

20220-1000 Removal, individual tree
     10
Each $_______________ $___________________

20301-1900 Removal of pipe culvert
     17
Each $_______________ $___________________

20301-2400 Removal of signs
     7
Each $_______________ $___________________

20304-1000 Removal of structures and obstructions
 ALL Lump Sum $___________________

20401-0000 Roadway excavation
   94,000

m3 $_______________ $___________________
20402-0000 Subexcavation

   1,000
m3 $_______________ $___________________

20410-0000 Select borrow
   2,000

m3 $_______________ $___________________
20441-0000 Waste

   3,600
m3 $_______________ $___________________

20703-1000 Geogrid, uniaxial
  4,400.0

m2 $_______________ $___________________
20704-0000 Geomembrane

   2,200
m2 $_______________ $___________________

20802-0000 Foundation fill
    123

m3 $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  3

20811-0000 Shoring and bracing
    740

m2 $_______________ $___________________
21101-1000 Roadway obliteration, method 1

    360
m2 $_______________ $___________________

21101-2000 Roadway obliteration, method 2
   3,100

m2 $_______________ $___________________
25101-2000 Placed riprap, class 2

    70.0
m3 $_______________ $___________________

25101-3000 Placed riprap, class 3
   650.0

m3 $_______________ $___________________
25101-4000 Placed riprap, class 4

    450
m3 $_______________ $___________________

25101-5000 Placed riprap, class 5
    420

m3 $_______________ $___________________
25201-0000 Special rock embankment

   6,000
m3 $_______________ $___________________

25205-0000 Rock buttress
    800

m3 $_______________ $___________________
25302-1000 Gabions, galvanized or aluminized coated

    625
m3 $_______________ $___________________

25305-1000 Revet mattress, galvanized or aluminized coated
    195

m2 $_______________ $___________________
25501-1000 Mechanically stabilized earth wall, welded wire face

  3,200.0
m2 $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  4

30101-0000 Aggregate base
   25,500

t $_______________ $___________________
40301-0500 Hot asphalt concrete pavement, grading E

   7,000
t $_______________ $___________________

40305-3000 Antistrip additive, type 3
     75

t $_______________ $___________________
40401-0000 Minor hot asphalt concrete

    105
t $_______________ $___________________

40920-1000 Fog seal, emulsified asphalt grade CSS-1 or CSS-1h, SS-1 or SS-1h
    19.0

t $_______________ $___________________
41101-0000 Prime coat

    50.0
t $_______________ $___________________

41105-0000 Blotter
   330.0

t $_______________ $___________________
41201-0000 Tack coat

    19.0
t $_______________ $___________________

60103-0000 Concrete, headwall
     10
Each $_______________ $___________________

60201-0800 600mm pipe culvert
   460.0

m $_______________ $___________________
60201-1100 1050mm pipe culvert

    70.0
m $_______________ $___________________

60201-1200 1200mm pipe culvert
   150.0

m $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid
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60201-1200 1200mm pipe culvert (with baffles and bulkhead)
    12.0

m $_______________ $___________________
60201-1300 1350mm pipe culvert (with baffles and bulkhead)

    14.0
m $_______________ $___________________

60201-1400 1500mm pipe culvert (with baffles and bulkhead)
    30.0

m $_______________ $___________________
60201-1600 1800mm pipe culvert

    75.0
m $_______________ $___________________

60201-1800 2100mm pipe culvert (with baffles and bulkhead)
    22.0

m $_______________ $___________________
60210-0800 End section for 600mm pipe culvert

     40
Each $_______________ $___________________

60212-0800 Elbow, 600mm
     4
Each $_______________ $___________________

60212-1100 Elbow, 1050mm
     1
Each $_______________ $___________________

60212-1600 Elbow, 1800mm
     2
Each $_______________ $___________________

60230-0000 Debris rack
     5
Each $_______________ $___________________

60403-0700 Inlet, Caltrans (Type G0, curb and opening)
     35
Each $_______________ $___________________

60501-0000 Standard underdrain system
    590

m $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid
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60522-0000 Sand
    165

m3 $_______________ $___________________
60602-0700 Pipe anchor assembly, 600mm

     22
Each $_______________ $___________________

60602-1000 Pipe anchor assembly, 1050mm
     12
Each $_______________ $___________________

60602-1100 Pipe anchor assembly, 1200mm
     28
Each $_______________ $___________________

60602-1150 Pipe anchor assembly, 1350mm
     4
Each $_______________ $___________________

60602-1200 Pipe anchor assembly, 1500mm
     7
Each $_______________ $___________________

60602-1300 Pipe anchor assembly, 1800mm
     10
Each $_______________ $___________________

60602-1400 Pipe anchor assembly, 2100mm
     5
Each $_______________ $___________________

60901-2500 Curb, asphalt, 200mm depth
   5,910

m $_______________ $___________________
60908-1000 Paved ditch, asphalt

   7,090
m2 $_______________ $___________________

61701-1350 Guardrail system G4, type 2, class B  steel posts
  2,550.0

m $_______________ $___________________
61702-0000 Terminal section

     1
Each $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  7

61702-0600 Terminal section, type flared
     12
Each $_______________ $___________________

61702-0800 Terminal section type tangent
     7
Each $_______________ $___________________

62201-0200 Dump truck, 8 cubic meter minimum capacity
     80
Hour $_______________ $___________________

62201-0550 Backhoe loader, 180 liter minimum rated capacity bucket, 600mm width
    160
Hour $_______________ $___________________

62201-1050 Wheel loader, 5 cubic meter minimum rated capacity
    160
Hour $_______________ $___________________

62201-1400 Bulldozer, 200kW minimum flywheel power
    160
Hour $_______________ $___________________

62201-3300 Hydraulic excavator, 0.7 cubic meter minimum capacity
    160
Hour $_______________ $___________________

62202-1000 Materials transfer vehicle
 ALL Lump Sum $___________________

62301-0000 General labor
    800
Hour $_______________ $___________________

62302-1000 Special labor, hired technical services
    160
Hour $_______________ $___________________

62302-1100 Special labor, hired survey services
    160
Hour $_______________ $___________________

62403-0000 Furnishing and placing topsoil
   1,350

m3 $_______________ $___________________
62409-0000 Placing manufactured topsoil

   8,000
m3 $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid

B-  8

62415-0000 Conserve and place forest duff
    230

m3 $_______________ $___________________
62510-2000 Seeding, hydraulic method

   14.00
ha $_______________ $___________________

62515-2000 Mulching, hydraulic method
   14.00

ha $_______________ $___________________
62520-0000 Fertilizer

   14.00
ha $_______________ $___________________

62542-1000 Seeding supplements, seed (Wetland mitigation site)
     6
kg $_______________ $___________________

62630-0300 Plantings, seedlings, container grown
     58
Each $_______________ $___________________

62630-0400 Plantings, wetland plant, container grown
    733
Each $_______________ $___________________

62635-3000 Cuttings, willow pole
     18
Each $_______________ $___________________

62901-0800 Rolled erosion control product, type 2.D
   4,500

m2 $_______________ $___________________
62901-1000 Rolled erosion control product, type 3.B

   10,700
m2 $_______________ $___________________

63302-0000 Sign system
   22.00

m2 $_______________ $___________________
63308-2000 Object marker, type 2

     92
Each $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule



Pay
Item No.

Estimated
Quantity Unit Bid Price Amount Bid
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63309-0200 Delineator, type 2
     60
Each $_______________ $___________________

63401-0300 Pavement markings, type B, solid
   51,000

m $_______________ $___________________
63501-2000 Temporary traffic control, traffic signal system

 ALL Lump Sum $___________________
63502-0600 Temporary traffic control, barricade type 3

     4
Each $_______________ $___________________

63502-0700 Temporary traffic control, cone
     55
Each $_______________ $___________________

63502-1250 Temporary traffic control, tubular marker, type 1050mm
    225
Each $_______________ $___________________

63502-1600 Temporary traffic control, warning light type B
     6
Each $_______________ $___________________

63503-0400 Temporary traffic control, concrete barrier
   1,000

m $_______________ $___________________
63503-0500 Temporary traffic control, moving concrete barrier

   4,950
m $_______________ $___________________

63504-1000 Temporary traffic control, construction sign
   110.0

m2 $_______________ $___________________
63505-1000 Temporary traffic control, pavement markings

   13.60
km $_______________ $___________________

63506-0500 Temporary traffic control, flagger
   16,500

Hour $_______________ $___________________
63506-0600 Temporary traffic control, pilot car

   5,500
Hour $_______________ $___________________

Project: CA PFH 114-1(1)
HYAMPOM ROAD - SCHEDULE A

Bid Schedule
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Pay Item No. 

 
Estimated Quantity 

 
Unit Bid Price 

 
Amount Bid 

63507-0400  
Temporary traffic control, police 
officer 

30 
 days 

 
 
 
 
$     

 
 
 
 
$     

63510-0100 
 
 

Temporary traffic control, traffic 
and safety supervisor 

130 
 weeks 

    
 
$    

 
 
 
$     

65101-1000 Draped rockfall protection, wire 
mesh 

13,000 
m2 

 
 
 
$    

 
 
 
$     

 
 
 

PART A CONSTRUCTION COST SUBTOTAL $     
 

 
 
Number of Days 

 
Road User/ 
Administrative Cost 

 
Amount Bid 

 
Calendar Days *        

 
$5,000.00 Per Day 

 
 $     

 
* The number of calendar days used shall include all weekends, holidays, periods of inclement 

weather, winter shutdown periods, and all other days during which work may or may not be 
performed. 

 
 
PART B ROAD USER/ADMINISTRATIVE COST SUBTOTAL $     
 
 
SCHEDULE A (TOTAL COST BASIS) (A + B) $     
 
 
 
 
 
 
Submitted by:             

   Name of Bidder 
 
 

mcgehee
Typewritten Text
ALTERNATE BID ITEM 15401-0000, Contractor Testing, Using GovernmentFurnished Field Laboratory					$_____________
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Continuation of Bid Schedule 
 

 
BUY AMERICAN ACT- CONSTRUCTION MATERIALS 

UNDER TRADE AGREEMENTS 
 
It is understood and agreed that the materials and components listed in Subpart 25.1 of the FAR 
are a part of this contract and are deemed to be Domestic Construction Material for the purposes of 
this contract. 
 
NOTE TO CONTRACTOR: 
 
The following information and any applicable supporting data is required for evaluation of requests 
under FAR Clause 52.225-11 Paragraph (c) & (d) and FAR Provision 52.225-12 Paragraph (b). 
 
 
Material and/or Component 
 
 
Construction Material Description 

 
Unit of Measure 

 
Quantity 

 
*Cost Delivered to Job Site 

 
Foreign Construction Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Comparable Domestic Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Material and/or Component 
 
 
Construction Material Description 

 
Unit of Measure 

 
Quantity 

 
*Cost Delivered to Job Site 

 
Foreign Construction Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
Comparable Domestic Material 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate is issued).] 
[Please include name, address, telephone number and contact for suppliers surveyed.  Attach copy of response; if oral, attach 
summary.  Include all applicable supporting information.] 
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HAZARDOUS MATERIALS 
 
 
As required by FAR Clause 52.223-3, Hazardous Materials Identification and Safety Data - 
Alternate I, the apparent low bidder must submit prior to award a Material Safety Data Sheet 
(MSDS) for all hazardous materials that the bidder identifies in paragraph (b) of the FAR clause and 
defined under the latest version of Federal Standard No. 313.  
 
 

Hazardous Material 
 

Identification Number 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 

USE OF RECOVERED MATERIALS ON FEDERAL LANDS HIGHWAY PROJECTS 
 
Use of fly ash and ground granulated blast furnace slag and construction materials containing fly 
ash and ground granulated blast furnace slag on Federal Lands Highway projects: 
 

• It is the policy of the United States Government that fly ash and ground granulated blast 
furnace slag and materials containing fly ash and ground granulated blast furnace slag shall 
have maximum practicable opportunity for incorporation into its construction projects. 

 
• The Contractor agrees to investigate the use of fly ash and ground granulated blast furnace 

slag and materials containing fly ash and ground granulated blast furnace slag to the fullest 
extent consistent with the efficient performance of this contract.  Both the contractor and the 
subcontractors are urged to seek out suppliers of fly ash and ground granulated blast furnace 
slag, cement and concrete containing fly ash and ground granulated blast furnace slag and to 
solicit bids for these materials. 

 
• Names of firms that supply fly ash and ground granulated blast furnace slag and materials 

containing fly ash and ground granulated blast furnace slag are available from the American 
Coal Ash Association and the National Slag Association. 
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BID BOND 

(See instructions on reverse) 

 
DATE BOND EXECUTED (Must not be later than bid opening date) 

 
OMB NO. 9000-0045 

 
Public reporting burden for this collection of information is estimated to average 25 minutes per response, including the time for reviewing instructions, searching existing data sources, 
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection 
of information, including suggestions for reducing this burden, to the FAR Secretariat (MVR), Federal Acquisition Policy Division, GSA, Washington, D.C.  20405. 
 
PRINCIPAL (Legal name and business address) 

TYPE OF ORGANIZATION (AX@ one) 
 
 INDIVIDUAL                          PARTNERSHIP 
   JOINT VENTURE                  CORPORATION 

 
 
 
 

 
STATE OF INCORPORATION 
 
 
 

 
SURETY(IES) (Name and business address) 
 
 
 
 
 
 
 
 

PENAL SUM OF BOND 
 

BID IDENTIFICATION 
 
PERCENT OF 
BID PRICE 

 
AMOUNT NOT TO EXCEED 

 
BID DATE 

 
INVITATION NO. 
CA PFH 114-1(1), Hyampom Road 

 
20 PERCENT 

 
MILLION(S) 
 
 

 
THOUSAND(S) 

 
HUNDRED(S) 

 
CENTS 

 
FOR (Construction, Supplies or Services) 

 
CONSTRUCTION 

 
OBLIGATION: 
 
We, the Principal and Surety(ies) are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum.  For payment of the penal 
sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally.  However, where the Sureties are corporations acting as co-sureties, 
we, the Sureties, bind ourselves in such sum “jointly and severally” as well as “severally” only for the purpose of allowing a joint action or actions against any or all of 
us.  For all other purposes, each Surety binds itself, jointly and severally with the Principal, for the payment of the sum shown opposite the name of the Surety.  If no 
limit of liability is indicated, the limit of liability is the full amount of the penal sum. 
 
CONDITIONS: 
 
The Principal has submitted the bid identified above. 
 
THEREFORE: 
 
The above obligation is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for acceptance (sixty 
(60) days if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the bid as accepted within the time 
specified (ten (10) days if no period is specified) after receipt of the forms by the principal; or (b) in the event of failure to execute such further contractual documents 
and give such bonds, pays the Government for any cost of procuring the work which exceeds the amount of the bid. 
 
Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of time for acceptance of the bid that the Principal may grant to the 
Government.  Notice to the surety(ies) of extension(s) are waived.  However, waiver of the notice applies only to extensions aggregating not more than sixty (60) 
calendar days in addition to the period originally allowed for acceptance of the bid. 
 
WITNESS: 
 
The Principal and Surety(ies) executed this bid bond and affixed their seals on the above date. 

PRINCIPAL
 
 
SIGNATURE(S) 

 
1. 
 
 

(Seal) 

 
2. 
 
 

(Seal) 

 
3. 
 
 

(Seal) 
 

NAMES(S) & 
TITLE(S) 
(Typed) 

 
1. 
 
 

 
2. 

 
3. 

 
 
 
 

Corporate 
 

Seal 
 
 

 
 

INDIVIDUAL SURETY(IES)
 
 
SIGNATURE(S) 

 
1. 
 
 (Seal) 

 
2. 
 
 (Seal) 

 
 NAME(S) 
 (Typed) 

 
1. 
 

 
2. 
 

 
CORPORATE SURETY(IES)

 
 

 
NAME & 

ADDRESS 

 
 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
SURETY A 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

Corporate 
 

Seal 
 

AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 24    (Rev. 10-98) 
Previous edition is usable Prescribed by GSA - FAR (48 CFR) 53.228(a)
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CORPORATE SURETY(IES) (Continued) 
 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY B 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY C 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY  D 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY E 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY F 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
 

 
NAME & 

ADDRESS 

 
 

 
STATE OF INC. 

 
LIABILITY LIMIT 
$ 

 
 

 
 
SURETY  G 

 
 
SIGNATURE(S) 

 
1. 
 
  

 
2. 
 
 

 
Corporate 

 
Seal 

 
 

 
NAMES(S) & 

TITLE(S) 
(Typed) 

 
1. 
 

 
2. 

 
 

 
INSTRUCTIONS 

 
1.  This form is authorized for use when a bid guaranty is required.  Any deviation from this form will require the written approval of the 
Administrator of General Services. 
 
2.  Insert the full legal name and business address of the Principal in the space designated “Principal” on the face of the form.  An authorized 
person shall sign the bond.  Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that 
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved. 
 
3.  The bond may express penal sum as a percentage of the bid price.  In these cases, the bond may state a maximum dollar limitation (e.g., 20% 
of the bid price but the amount not to exceed    3,000,000.00    dollars). 
 
4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury=s list of approved sureties and must act 
within the limitation listed therein.  Where more than one corporate surety is involved, their names and addresses shall appear in the spaces 
(Surety A, Surety B, etc.) headed “CORPORATE SURETY(IES).”  In the space designated “SURETY(IES)” on the face of the form, insert only the 
letter identification of the sureties. 
 
    (b) Where individual sureties are involved, a completed Affidavit of Individual Surety (Standard Form 28), for each individual surety, shall 
accompany the bond.  The Government may require the surety to furnish additional substantiating information concerning its financial capacity. 
 
5.  Corporations executing the bond shall affix their corporate seals.  Individuals shall execute the bond opposite the word “Corporate Seal”; 
and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals. 
 
6.  Type the name and title of each person signing this bond in the space provided. 
 
7.  In its application to negotiated contracts, the terms “bid” and “bidder” shall include “proposal” and “offeror.” 

                                                                                                                                                     STANDARD FORM 24     (Rev. 10-98) BACK 
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FEDERAL ACQUISITION REGULATION 
 

SOLICITATION PROVISIONS 
 

REPRESENTATIONS AND CERTIFICATIONS 
 
Effective January 2005, offerors/bidders must submit Representations and Certifications online at 
www.bpn.gov.  All offerors/bidders should submit/update this information at least annually. Refer to 
the Federal Acquisition Provision 52.204-8 Annual Representations and Certifications below.  If you 
have previously accomplished your on-line registration and the NAICS code for this solicitation is 
different  than the code listed in your online profile, please note the amended changes on the lines 
provided in the Provision below. 
 
REFER TO CFLHD'S WEBSITE AT http://www.cflhd.gov/procurement/construction/reference-
links.cfm FOR ON-LINE REGISTRATION INSTRUCTIONS 

 
52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS  (JAN 2006) 

 
(a) (1)  The North American Industry Classification System (NAICS) code for this acquisition is  237310. 
 (2)  The small business size standard is  31.0 million or fewer. 
 (3)  The small business size standard for a concern which submits an offer in its own name, other than on 
a construction or service contract, but which proposes to furnish a product which it did not itself 
manufacture, is 500 employees. 
 
(b) (1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (c) 
of this provision applies. 

 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in 

CCR, and has completed the ORCA electronically, the offeror may choose to use paragraph (c) instead of 
completing the corresponding individual representations and  certifications in the solicitation.  The offeror 
shall indicate which option applies by checking one of the following boxes: 
 

[ ] (i) Paragraph (c) applies. 
[ ] (ii) Paragraph (c) does not apply and the offeror has completed the individual representations and 

certifications in the solicitation. 
 
(c) The offeror has completed the annual representations and certifications electronically via the Online 
Representations and Certifications Application (ORCA) website at http://orca.bpn.gov. After reviewing the 
ORCA database information, the offeror verifies by submission of the offer that the representations and 
certifications currently posted electronically have been entered or updated within the last 12 months, are 
current, accurate, complete, and applicable to this solicitation (including the business size standard applicable 
to the NAICS code referenced for this solicitation), as of the date of this offer and are incorporated in this 
offer by reference (see FAR 4.1201); except for the changes identified below [offeror to insert changes, 
identifying change by clause number, title, date]. These amended representation(s) and/or certification(s) are 
also incorporated in this offer and are current, accurate, and complete as of the date of this offer. 
 
FAR CLAUSE TITLE   DATE   CHANGE 
        
        
        
        
 
Any changes provided by the offeror are applicable to this solicitation only, and do not result in an 
update to the representations and certifications posted on ORCA. 

 
(End of Provision) 
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FEDERAL  HIGHWAY  ADMINISTRATION 

CENTRAL  FEDERAL  LANDS  HIGHWAY  DIVISION 
 

BIDDER'S  QUALIFICATIONS 
 
INSTRUCTIONS:  Answer all questions on this form inserting "none" or "not applicable" where appropriate.  If more space is 
required attach additional sheets.  Return the signed, dated and completed form with the bid to the address shown in the invitation for 
bids on or before the time set for bid opening.  The prospective bidder shall provide any additional information requested by the 
Government during evaluation of the bids. 
 
If the prospective bidder is a joint venture or general partnership, a separate Bidder's Qualifications form shall be provided 
individually for each joint venture participant or partner. 
 
 
1. Name and address of business: 
 

                         
Name            DUNS Number  (See FAR Provision 52.204-6)* 

 
                         
Street                        Home Office Congressional District (Insert District #) * 
 
             
City     State   Zip Code 
             * Necessary for Government reporting purposes only 
              To obtain a Dun & Street number, call  
County             800-333-0505. 
 
                                                                                           
Telephone Number (Include Area Code) 
 
 
                                                                                           
Fax Number (Include Area Code) 
 

 
 
2. a.  Type of organization (check appropriate box): 

 If a Foreign entity: 
 

 Individual 
 

 
 Non-profit organization 

 
 

 Corporation 
 

 
 Partnership 

 

 
 Joint Venture 

 

 
 Registered in:         

 
 

b.  Size and type of Business Concern (check appropriate boxes): 
 

 Large Business Concern 
 

 
 Small Disadvantaged Business Concern  

 
 

 Emerging Small Business  
 

 
 Small Business Concern   

 

 
 Women-Owned Small Business 

 

 
 SBA 8(a) Certified 

 
 

 HUB Zone Business Concern 
 

 
 Veteran Owned Business Concern 

 
 

 Service-Disabled Veteran-Owned Business Concern 
 

 
 

 
 Individual 

 

 
 Non-profit organization 

 
 Corporation 

 
 

 Partnership 
 

 Joint Venture 
 

 Incorporated in:        
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3. If a joint venture or general partnership: 
 

a. Provide the name under which the project will be bid, the home office address, and name of the principal who will 
represent the company with regard to this project if different from "1." above. 

 
             
Principal 

 
             
Business Name 

 
             
Street 

 
             
City     State    Zip Code 

 
b. Provide the name and home office addresses of each of the joint venture partners; indicate which partner is the sponsoring 

partner.  Attach a separate sheet for additional partners. 
 

                          
Sponsoring Partner           Other Partner 

 
                          
Street             Street 

 
                          
City       State  Zip Code   City       State Zip Code 

 
 
4. Date organization established:   _______________________ 
 
5. Name of succeeded business, if any:  _________________________________________________________ 

 
6. How many years have you been in business as: 
 

a. General contractor         years.           
 
b.      Subcontractor         years. 

 
 
7. a. Furnish the following information concerning the owner, partners, officers and directors: 
 

 
 

 
 

 
Years of Business Experience 

 
Name 

 
Title 

 
Percent of 
Business 
Owned  

Contracting 
 

Other 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
b. Attach resumes of these key personnel as well as the on-site project manager(s) and superintendent(s), and specifically 

identify the following: 
 

- Present position, responsibility, and length of employment. 
 

- Amount and type of construction experience. 
 

- Amount and type of highway construction experience, including position, responsibility, and a brief project description of 
each period of employment. 

 - Formal education and training, professional or technical registrations or licenses. 
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8. a.  Contracts in force.  (Attach additional sheets if necessary) 
 

Project Name and 
Contract Numbers 

 
Owner's Name, Address, and 

Contact Name and Telephone # 

 
Scope of Work Performed 

 
Contract Amount 

 
Estimated 

Completion Date 

 
Name of Surety 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

b. Are there any unresolved claims or lawsuits associated with these projects?  If so, state the amount in dispute, parties involved, nature and circumstances of the dispute, and status of the matter on 
a separate sheet. 
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9. a. List at least five of the largest jobs you have completed in the last five years which are similar in project work scope to this project.  (Attach additional sheets if necessary) 
 

Project Name and  
Contract Numbers 

 
Owner's Name, Address,  

Contact Name and Telephone # 

 
Scope of Work 

Performed 

 
Original and Final 
Contract Amounts 

 
Original and Final 
Completion Dates 

 
Names of On-site Project 

Manager and Superintendent 

 
Name of Surety 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

b. Are there any unresolved claims or lawsuits associated with these projects?  If so, state the amount in dispute, parties involved, nature and circumstances of the dispute, and status of the matter on a 
separate sheet. 
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FEDERAL ACQUISITION REGULATION 

 
SOLICITATION PROVISIONS 

 
Instructions to Bidders 

 
52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE  (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same 
force and effect as if they were given in full text.  Upon request, the Contracting Officer will 
make their full text available.  The offeror is cautioned that the listed provisions may include 
blocks that must be completed by the offeror and submitted with its quotation or offer.  In lieu of 
submitting the full text of those provisions, the offeror may identify the provision by paragraph 
identifier and provide the appropriate information with its quotation or offer.  Also the full text of 
a solicitation provision may be accessed electronically at this address:       
http://www.arnet.gov/far/    . 
 

(End of Provision) 
 
52.204-5 WOMEN-OWNED BUSINESS OTHER THAN SMALL BUSINESS (MAY 1999) 

52.211-6 BRAND NAME OR EQUAL  (AUG 1999)  

52.214-3 AMENDMENTS TO INVITATIONS FOR BIDS  (DEC 1989) 

52.214-4 FALSE STATEMENTS IN BIDS  (APR 1984) 

52.214-5 SUBMISSION OF BIDS  (MAR 1997)  

52.214-6 EXPLANATION TO PROSPECTIVE BIDDERS  (APR 1984) 

52.214-7 LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS  

 (NOV 1999) 

52.214-18 PREPARATION OF BIDS - CONSTRUCTION  (APR 1984) 

52.214-19 CONTRACT AWARD - SEALED BIDDING - CONSTRUCTION  (AUG 1996) 

52.214-34 SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE  (APR 1991) 

52.214-35 SUBMISSION OF OFFERS IN U.S. CURRENCY  (APR 1991) 

52.236-27 SITE VISIT (CONSTRUCTION)  (FEB 1995) 
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52.211-4 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED  
IN THE GSA INDEX OF FEDERAL SPECIFICATIONS, STANDARDS AND  

COMMERCIAL ITEM DESCRIPTIONS  (JUN 1988) 
 
Specifications cited in this solicitation which are not available for distribution may be examined at 
the following location: 
 

Federal Highway Administration 
Central Federal Lands Highway Division 
12300 West Dakota Avenue, Suite 360 
Lakewood, Colorado  80228 
Contact: Brenda McGehee @ (720) 963-3353 or DD Daly @ (720) 963-3355  

 
(End of Provision) 

 
 

52.216-1 TYPE OF CONTRACT  (APR 1984) 
 
The Government contemplates award of a firm-fixed price contract resulting from this solicitation. 
 

(End of Provision) 
 
 

52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY  (FEB 1999) 

 
(a)  The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 

 
(b) The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are as 
follows: 

 
Goals for minority 

participation for each trade 
Goals for female 

participation for each trade 
  

 6.6%   6.9% 
 

 
These goals are applicable to all the Contractor's construction work performed in the covered 

area.  If the Contractor performs construction work in a geographical area located outside of the 
covered area, the Contractor shall apply the goals established for the geographical area where the 
work is actually performed.  Goals are published periodically in the Federal Register in notice form, 
and these notices may be obtained from any Office of Federal Contract Compliance Programs. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 
CFR 60-4 shall be based on  
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(1) its implementation of the Equal Opportunity clause,  
 
(2) specific affirmative action obligations required by the clause entitled "Affirmative Action 

Compliance Requirements for Construction," and  
(3) its efforts to meet the goals.  The hours of minority and female employment and training 

must be substantially uniform throughout the length of the contract, and in each trade.  The 
Contractor shall make a good faith effort to employ minorities and women evenly on each of its 
projects.  The transfer of minority or female employees or trainees from Contractor to Contractor, or 
from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of 
the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4.  Compliance 
with the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation.  The notification shall list the - 
 

(1) Name, address, and telephone number of the subcontractor; 
 

(2) Employer's identification number of the subcontractor; 
 

(3) Estimated dollar amount of the subcontract; 
 

(4) Estimated starting and completion dates of the subcontract; and 
 

(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is   
 Trinity County, California . 
 

(End of Provision) 
 

 
52.225-12 NOTICE OF BUY AMERICAN ACT REQUIREMENTS- 

CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS  (JAN 2005) 

 
(a) Definitions.  
 
“Construction material,” “designated country construction material,” “domestic construction 
material,” and “foreign construction material,” as used in this provision, are defined in the clause of 
this solicitation entitled “Buy American Act—Construction Materials Under Trade Agreements” 
(Federal Acquisition Regulation (FAR) clause 52.225-11). 

 
(b) Requests for determination of inapplicability. An offeror requesting a determination 
regarding the inapplicability of the Buy American Act should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The offeror 
shall include the information and applicable supporting data required by paragraphs (c) and (d) 
of FAR clause 52.225-11 in the request. If an offeror has not requested a determination 
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regarding the inapplicability of the Buy American Act before submitting its offer, or has not 
received a response to a previous request, the offeror shall include the information and 
supporting data in the offer.  
 
(c) Evaluation of offers.  
 
 (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction materials, by 
adding to the offered price the appropriate percentage of the cost of such foreign construction 
material, as specified in paragraph (b)(4)(i) of FAR clause 52.225-11.  
 
 (2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an 
exception, the Contracting Officer will award to the offeror that did not request an exception 
based on unreasonable cost.  
 
(d) Alternate offers.  
 

(1) When an offer includes foreign construction material, other than designated country 
construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of 
FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent 
domestic or designated country construction material. 
 
 (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 
for the alternate offer, and a separate price comparison table prepared in accordance with 
paragraphs (c) and (d) of FAR clause 52.225-11 for the offer that is based on the use of any 
foreign construction material for which the Government has not yet determined an exception 
applies.  
 
 (3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those 
offers based on use of the equivalent domestic or designated country construction material, and the 
offeror shall be required to furnish such domestic or designated country construction material. An 
offer based on use of the foreign construction material for which an exception was requested— 
  
  (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
  (ii) May be accepted if revised during negotiations.   
 

(End of Provision) 
 

 
52.228-1 BID GUARANTEE  (SEP 1996) 

 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of 
bids, may be cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond 
supported by good and sufficient surety or sureties acceptable to the Government, postal money 
order, certified check, cashier's check, irrevocable letter of credit, or, under Treasury Department 
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regulations, certain bonds or notes of the United States.  The Contracting Officer will return bid 
guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as practicable after the opening 
of bids, and (2) to the successful bidder upon execution of contractual documents and bonds 
(including any necessary coinsurance or reinsurance agreements), as required by the bid as 
accepted. 
 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000, whichever is 
less. 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period 
specified for acceptance, fails to execute all contractual documents or furnish executed bond(s) 
within 10 days after receipt of the forms by the bidder, the Contracting Officer may terminate the 
contract for default. 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring 
the work that exceeds the amount of its bid, and the bid guarantee is available to offset the 
difference. 
 

(End of Provision) 
 

 
52.233-2  SERVICE OF PROTEST (SEPT 2006) 

 
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed 
directly with an agency, and copies of any protests that are filed with the Government 
Accountability Office (GAO), shall be served on the Contracting Officer (addressed as follows) by 
obtaining written and dated acknowledgment of receipt from: 
 

Mr. Kevin R. Black 
Contract Development Engineer 
Central Federal Lands Highway Division 
12300 West Dakota Avenue, Suite 360 
Lakewood, Colorado  80228 

  
(b) The copy of any protest shall be received in the office designated above within one day of filing 
a protest with the GAO. 
 

(End of Provision) 
 
 

52.252-3 ALTERATIONS IN SOLICITATION (APR 1984) 
 

Portions of this solicitation are altered as follows:   
 
None     . 
 

(End of Provision) 
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1252.216-70 EVALUATION OF OFFERS SUBJECT TO AN ECONOMIC PRICE 
ADJUSTMENT CLAUSE (OCT 1994) 

Offers shall be evaluated without an amount for an economic price adjustment being added. Offers 
will be rejected which: (1) increase the ceiling stipulated; (2) limit the downward adjustment; or (3) 
delete the economic price adjustment clause. If the offer stipulates a ceiling lower than that included 
in the solicitation, the lower ceiling will be incorporated into any resulting contract. 

(End of Provision) 
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52.252-2 CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) 
 
This contract incorporates one or more clauses by reference, with the same force and effect as if 
they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  Also the full text of a clause may be accessed electronically at this address:   
http://www.arnet.gov/far/. 
 

(End of Clause) 
 
52.202-1  DEFINITIONS  (JULY 2004) 

52.203-3  GRATUITIES  (APR 1984) 

52.203-5  COVENANT AGAINST CONTINGENT FEES  (APR 1984) 

52.203-7    ANTI-KICKBACK PROCEDURES  (JUL 1995) 

52.203-8  CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL 

OR IMPROPER ACTIVITY  (JAN 1997) 

52.203-10  PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY  

(JAN 1997) 

52.203-12  LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 

TRANSACTIONS  (SEPT 2005) 

52.204-4  PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER   

(AUG 2000) 

52.204-7  CENTRAL CONTRACTOR REGISTRATION  (JUL 2006) 

52.209-6  PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING 

WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR 

DEBARMENT  (SEPT 2006) 

52.211-18  VARIATION IN ESTIMATED QUANTITY  (APR 1984) 

52.214-26  AUDIT AND RECORDS--SEALED BIDDING  (OCT 1997) 

52.214-27  PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA - 

MODIFICATIONS - SEALED BIDDING  (OCT 1997) 

52.214-28  SUBCONTRACTOR COST OR PRICING DATA - MODIFICATIONS -  

SEALED BIDDING  (OCT 1997) 

52.215-21  REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OTHER 

THAN COST OR PRICING DATA--MODIFICATIONS  (OCT 1997) 
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52.219-4  NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL 

BUSINESS CONCERNS  (JULY 2005)      10%        HUBZone SBC Offeror elects 

to waive the evaluation  - YES _____   NO _____ 

52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS  (MAY 2004)   

52.219-9  SMALL BUSINESS SUBCONTRACTING PLAN (SEPT 2006) – 

    ALTERNATE I  (NOV 2007) 

52.219-16  LIQUIDATED DAMAGES-SUBCONTRACTING PLAN  (JAN 1999) 

52.219-28   POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (JUN 2007) 

52.222-1  NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 

52.222-3  CONVICT LABOR  (JUN 2003) 

52.222-4  CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME 

COMPENSATION  (JULY 2005) 

52.222-6  DAVIS-BACON ACT  (JULY 2005) 

52.222-7  WITHHOLDING OF FUNDS  (FEB 1988) 

52.222-8  PAYROLLS AND BASIC RECORDS  (FEB 1988) 

52.222-9  APPRENTICES AND TRAINEES  (JULY 2005) 

52.222-10  COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 

52.222-11  SUBCONTRACTS  (LABOR STANDARDS)  (JULY 2005) 

52.222-12  CONTRACT TERMINATION-DEBARMENT  (FEB 1988) 

52.222-13  COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS  

(FEB 1988) 

52.222-14  DISPUTES CONCERNING LABOR STANDARDS  (FEB 1988) 

52.222-15  CERTIFICATION OF ELIGIBILITY  (FEB 1988) 

52.222-21  PROHIBITION OF SEGREGATED FACILITIES  (FEB 1999) 

52.222-26  EQUAL OPPORTUNITY  (MAR 2007) 

52.222-27  AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 

CONSTRUCTION  (FEB 1999) 

52.222-35  EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS 

OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS   (SEPT 2006) 

52.222-36  AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES  (JUN 1998) 

52.222-37  EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS 

OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (SEPT 2006) 
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52.223-3  HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA 

(JAN 1997) -- ALTERNATE I (JUL 1995) (See Buy American Page, Section B)   

52.223-5  POLLUTION PREVENTION AND RIGHT TO KNOW INFORMATION   

(AUG 2003) 

52.223-6  DRUG-FREE WORKPLACE  (MAY 2001) 

52.223-14  TOXIC CHEMICAL RELEASE REPORTING  (AUG 2003)  

52.224-1  PRIVACY ACT NOTIFICATION (APR 1984) 

52.224-2  PRIVACY ACT  (APR 1984) 

52.227-1  AUTHORIZATION AND CONSENT  (DEC 2007) 

52.227-2  NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT 

INFRINGEMENT  (DEC 2007) 

52.227-4  PATENT INDEMNITY - CONSTRUCTION CONTRACTS  (DEC 2007) 

52.228-2  ADDITIONAL BOND SECURITY  (OCT 1997) 

52.228-5  INSURANCE-WORK ON A GOVERNMENT INSTALLATION (JAN 1997) 

52.228-11  PLEDGES OF ASSETS  (FEB 1992) 

52.228-12  PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS  (OCT 1995) 

52.228-15  PERFORMANCE AND PAYMENT BONDS—CONSTRUCTION  (NOV 2006) 

52.229-3  FEDERAL, STATE, AND LOCAL TAXES  (APR 2003) 

52.232-5  PAYMENTS UNDER FIXED - PRICE CONSTRUCTION CONTRACTS  (SEPT 2002) 

52.232-17  INTEREST  (JUN 1996) 

52.232-23  ASSIGNMENT OF CLAIMS  (JAN 1986) 

52.232-27  PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS  (SEPT 2005) 

52.232-33  PAYMENT BY ELECTRONIC FUNDS TRANSFER--CENTRAL CONTRACTOR 

REGISTRATION  (OCT 2003) 

52.233-1  DISPUTES.  (JUL 2002) -- ALTERNATE I (DEC 1991) 

52.233-3  PROTEST AFTER AWARD  (AUG 1996) 

52.233-4  APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM  (OCT 2004) 

52.236-1  PERFORMANCE OF WORK BY THE CONTRACTOR  (APR 1984)       50%  

52.236-2  DIFFERING SITE CONDITIONS  (APR 1984) 

52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

52.236-5  MATERIAL AND WORKMANSHIP  (APR 1984) 

52.236-6  SUPERINTENDENCE BY THE CONTRACTOR  (APR 1984) 
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52.236-7  PERMITS AND RESPONSIBILITIES  (NOV 1991) 

52.236-8  OTHER CONTRACTS  (APR 1984) 

52.236-9  PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, 

UTILITIES, AND IMPROVEMENTS  (APR 1984) 

52.236-10  OPERATIONS AND STORAGE AREAS  (APR 1984) 

52.236-11  USE AND POSSESSION PRIOR TO COMPLETION  (APR 1984) 

52.236-12  CLEANING UP  (APR 1984) 

52.236-13  ACCIDENT PREVENTION  (NOV 1991) -- ALTERNATE I  (NOV 1991) 

52.236-15  SCHEDULES FOR CONSTRUCTION CONTRACTS  (APR 1984) 

52.236-17  LAYOUT OF WORK  (APR 1984) 

52.236-21  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 

52.236-26  PRECONSTRUCTION CONFERENCE  (FEB 1995) 

52.242-13  BANKRUPTCY  (JUL 1995) 

52.242-14  SUSPENSION OF WORK  (APR 1984) 

52.243-4  CHANGES  (JUNE 2007) 

52.243-6  CHANGE ORDER ACCOUNTING  (APRIL 1984) 

52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (SEPT 2006) 

52.245-1  PROPERTY RECORDS  (JUNE 2007) 

52.245-2  GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS)  (MAY 2004) 

52.245-19  GOVERNMENT PROPERTY FURNISHED “AS IS”  (APR 1984) 

52.246-12  INSPECTION OF CONSTRUCTION  (AUG 1996) 

52.248-3  VALUE ENGINEERING - CONSTRUCTION  (SEPT 2006) -- ALTERNATE I  

(APR 1984) 

52.249-2  TERMINATION FOR CONVENIENCE OF THE GOVERNMENT  

(FIXED-PRICE)  (MAY 2004) -- ALTERNATE I  (SEP 1996) 

52.249-10  DEFAULT (FIXED-PRICE CONSTRUCTION)  (APR 1984) 

52.253-1  COMPUTER GENERATED FORMS  (JAN 1991) 

1252.211-70 INDEX FOR SPECIFICATIONS  (APR 2005) 

1252.242-73 CONTRACTING OFFICER'S TECHNICAL REPRESENTATIVE  (OCT 1994) 
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52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK   

(APR 1984)--ALTERNATE I (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within    10    calendar 
days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, 
and (c) complete the entire work ready for use not later than (See Standard Form 1442).  The time 
stated for completion shall include final cleanup of the premises. 
 
The completion date is based on the assumption that the successful offeror will receive the notice to 
proceed by April 28, 2008.  The completion date will be extended by the number of calendar days 
after the above date that the Contractor receives the notice to proceed, except to the extent that the 
delay in issuance of the notice to proceed results from the failure of the Contractor to execute the 
contract and give the required performance and payment bonds within the time specified in the 
offer. 
 

(End of Clause) 
 
 

52.211-12 LIQUIDATED DAMAGES - CONSTRUCTION  (SEPT 2000) 
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the 
Contractor shall pay liquidated damages to the Government in the amount of (See Subsection 
108.04 of the Special Contract Requirements) for each calendar day of delay until the work is 
completed or accepted.  
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue 
to accrue until the work is completed. These liquidated damages are in addition to excess costs of 
repurchase under the Termination clause. 
 

(End of Clause) 
 
 

52.222-39 NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING  
PAYMENT OF UNION DUES OR FEES  (DEC 2004) 

 
(a) Definition.  As used in this clause— 
 
“United States” means the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana 
Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the 
Contractor shall post a notice, in the form of a poster, informing employees of their rights 
concerning union membership and payment of union dues and fees, in conspicuous places in and  
about all its plants and offices, including all places where notices to employees are customarily 
posted. The notice shall include the following information (except that the information pertaining to 
National Labor Relations Board shall not be included in notices posted in the plants or offices of 
carriers subject to the Railway Labor Act, as amended (45 U.S.C. 151-188)).   
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Notice to Employees 
 
Under Federal law, employees cannot be required to join a union or maintain membership in a 
union in order to retain their jobs. Under certain conditions, the law permits a union and an 
employer to enter into a union-security agreement requiring employees to pay uniform periodic 
dues and initiation fees. However, employees who are not union members can object to the use of 
their payments for certain purposes and can only be required to pay their share of union costs 
relating to collective bargaining, contract administration, and grievance adjustment. 
 
If you do not want to pay that portion of dues or fees used to support activities not related to 
collective bargaining, contract administration, or grievance adjustment, you are entitled to an 
appropriate reduction in your payment. If you believe that you have been required to pay dues or 
fees used in part to support activities not related to collective bargaining, contract administration, or 
grievance adjustment, you may be entitled to a refund and to an appropriate reduction in future 
payments. 
 
For further information concerning your rights, you may wish to contact the National Labor 
Relations Board (NLRB) either at one of its Regional offices or at the following address or toll free 
number: 
 
National Labor Relations Board 
Division of Information 
1099 14th Street, N.W. 
Washington, DC 20570 
1-866-667-6572 
1-866-316-6572 (TTY) 
 
To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov. 
 
(c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001, 
and related implementing regulations at 29 CFR part 470, and orders of the Secretary of Labor. 
 
(d) In the event that the Contractor does not comply with any of the requirements set forth in 
paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or 
suspended in whole or in part, and declare the Contractor ineligible for further Government 
contracts in accordance with procedures at 29 CFR part 470, Subpart B—Compliance Evaluations, 
Complaint Investigations and Enforcement Procedures.  Such other sanctions or remedies may be 
imposed as are provided by 29 CFR part 470, which implements Executive Order 13201, or as are 
otherwise provided by law. 
 
(e) The requirement to post the employee notice in paragraph (b) does not apply to— 
 
 (1) Contractors and subcontractors that employ fewer than 15 persons; 
  
 (2) Contractor establishments or construction work sites where no union has been formally 
recognized by the Contractor or certified as the exclusive bargaining representative of the 
Contractor's employees; 
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(3) Contractor establishments or construction work sites located in a jurisdiction named in the 
definition of the United States in which the law of that jurisdiction forbids 
enforcement of union-security agreements;  
 
 (4) Contractor facilities where upon the written request of the Contractor, the Department of 
Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting 
requirements with respect to any of the Contractor's facilities if the Deputy Assistant Secretary finds 
that the Contractor has demonstrated that— 
 
  (i) The facility is in all respects separate and distinct from activities of the Contractor related 
to the performance of a contract; and 
 
  (ii) Such a waiver will not interfere with or impede the effectuation of the Executive order; 
or 
 
 (5) Work outside the United States that does not involve the recruitment or employment of 
workers within the United States. 
 
(f) The Department of Labor publishes the official employee notice in two variations; one for 
contractors covered by the Railway Labor Act and a second for all other contractors. 
 
The Contractor shall— 
 
 (1) Obtain the required employee notice poster from the Division of Interpretations and 
Standards, Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution 
Avenue, NW, Room N-5605, Washington, DC 20210, or from any field office of the Department's 
Office of Labor-Management Standards or Office of Federal Contract Compliance Programs; 
 
 (2) Download a copy of the poster from the Office of Labor-Management Standards website at 
http:// www.olms.dol.gov; or 
 
 (3) Reproduce and use exact duplicate copies of the Department of Labor's official poster.  
 
(g) The Contractor shall include the substance of this clause in every subcontract or purchase order 
that exceeds the simplified acquisition threshold, entered into in connection with this contract, unless 
exempted by the Department of Labor Deputy Assistant Secretary for Labor-Management Programs 
on account of special circumstances in the national interest under authority of 29 CFR 470.3(c).  For 
indefinite quantity subcontracts, the Contractor shall include the substance of this clause if the value 
of orders in any calendar year of the subcontract is expected to exceed the simplified acquisition 
threshold. Pursuant to 29 CFR part 470, Subpart B—Compliance Evaluations, Complaint 
Investigations and Enforcement Procedures, the Secretary of Labor may direct the Contractor to take 
such action in the enforcement of these regulations, including the imposition of sanctions for 
noncompliance with respect to any such subcontract or purchase order. If the Contractor becomes 
involved in litigation with a subcontractor or vendor, or is threatened with such involvement, as a 
result of such direction, the Contractor may request the United States, through the Secretary of 
Labor, to enter into such litigation to protect the interests of the United States. 
 

(End of Clause) 
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52.225-11  Buy American Act—Construction Materials under Trade Agreements (Nov 2006)  
 
(a) Definitions. As used in this clause—  
  
“Caribbean Basin country construction material” means a construction material that—  
 (1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or  
 (2) In the case of a construction material that consists in whole or in part of materials  from 
another country, has been substantially transformed in a Caribbean Basin country  into a new and 
different construction material distinct from the materials from which it  was transformed.  
 
“Component” means an article, material, or supply incorporated directly into a construction 
material.  
 
“Construction material” means an article, material, or supply brought to the construction site by the 
Contractor or subcontractor for incorporation into the building or work. The term also includes an 
item brought to the site preassembled from articles, materials, or supplies. However, emergency life 
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are 
discrete systems incorporated into a public building or work and that are produced as complete 
systems, are evaluated as a single and distinct construction material regardless of when or how the 
individual parts or components of those systems are delivered to the construction site. Materials 
purchased directly by the Government are supplies, not construction material.  
 
“Cost of components” means—  
 
 (1) For components purchased by the Contractor, the acquisition cost, including  transportation 
costs to the place of incorporation into the construction material (whether  or not such costs are paid 
to a domestic firm), and any applicable duty (whether or not a  duty-free entry certificate is issued); 
or  
 (2) For components manufactured by the Contractor, all costs associated with the  manufacture 
of the component, including transportation costs as described in paragraph (1) of this definition, 
plus allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the manufacture of the construction material.  
 
“Designated country” means any of the following countries:  
 
 (1) A World Trade Organization Government Procurement Agreement country (Aruba, 
 Austria, Belgium, Canada, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, 
 Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea  (Republic 
 of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, Netherlands, Norway, Poland, 
 Portugal, Singapore, Slovak Republic, Slovenia, Spain, Sweden,  Switzerland, or United 
 Kingdom);  
 (2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, El Salvador, 
 Guatemala, Honduras, Mexico, Morocco, Nicaragua, or Singapore);  
 (3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina 
 Faso, Burundi, Cambodia, Cape Verde, Central African Republic, Chad, Comoros, 
 Democratic Republic of Congo, Djibouti, East Timor, Equatorial Guinea, Eritrea,  Ethiopia, 
 Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Madagascar,  Malawi, 
 Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and 
 Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, 
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 Vanuatu, Yemen, or Zambia); or  
 (4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, 
 British Virgin Islands, Costa Rica, Dominica, Dominican Republic, Grenada, Guyana, Haiti, 
 Jamaica, Montserrat, Netherlands Antilles, St. Kitts and Nevis, St. Lucia, St. Vincent and the 
 Grenadines, or Trinidad and Tobago).  
 
“Designated country construction material” means a construction material that is a WTO GPA 
country construction material, an FTA country construction material, a least developed country 
construction material, or a Caribbean Basin country construction material.  
 
“Domestic construction material” means—  
 (1) An unmanufactured construction material mined or produced in the United States; or  
 (2) A construction material manufactured in the United States, if the cost of its components 
 mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its 
 components. Components of foreign origin of the same class or kind for which nonavailability 
 determinations have been made are treated as domestic.  
 
“Foreign construction material” means a construction material other than a domestic construction 
material.  
 
“Free Trade Agreement country construction material” means a construction material that—  
 
 (1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA)  country; 
or  
 (2) In the case of a construction material that consists in whole or in part of materials  from 
another country, has been substantially transformed in a FTA country into a new  and different 
construction material distinct from the materials from which it was  transformed.  
 
“Least developed country construction material” means a construction material that—  
 
 (1) Is wholly the growth, product, or manufacture of a least developed country; or  
 (2) In the case of a construction material that consists in whole or in part of materials  from 
 another country, has been substantially transformed in a least developed country into a new 
 and different construction material distinct from the materials from which it was transformed.  
 
“United States” means the 50 States, the District of Columbia, and outlying areas.  
 
“WTO GPA country construction material” means a construction material that—  
 (1) Is wholly the growth, product, or manufacture of a WTO GPA country; or  
 (2) In the case of a construction material that consists in whole or in part of materials from 
 another country, has been substantially transformed in a WTO GPA country into a new and 
 different construction material distinct from the materials from which it was transformed.  
 
(b) Construction materials.  
 
(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a preference 
for domestic construction material. In addition, the Contracting Officer has determined that the 
WTO GPA and Free Trade Agreements (FTAs) apply to this acquisition. Therefore, the Buy 
American Act restrictions are waived for designated country construction materials.  
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(2) The Contractor shall use only domestic or designated country construction material in 
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.  
 
(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials 
or components listed by the Government as follows: 
  

1. _________None_______________________________________  
[Contracting Officer to list applicable excepted materials or indicate “none”]  
 
(4) The Contracting Officer may add other foreign construction material to the list in 
paragraph (b)(3) of this clause if the Government determines that—  
 
 (i) The cost of domestic construction material would be unreasonable. The cost of a  particular 
 domestic construction material subject to the restrictions of the Buy American Act is 
 unreasonable when the cost of such material exceeds the cost of foreign material  by more than 
 6 percent;  
 (ii) The application of the restriction of the Buy American Act to a particular construction 
 material would be impracticable or inconsistent with the public interest; or  
 (iii) The construction material is not mined, produced, or manufactured in the United States in 
 sufficient and reasonably available commercial quantities of a satisfactory  quality.  
 
(c) Request for determination of inapplicability of the Buy American Act.  
 
(1)(i) Any Contractor request to use foreign construction material in accordance with 
paragraph (b)(4) of this clause shall include adequate information for Government evaluation of the 
request, including—  
 (A) A description of the foreign and domestic construction materials;  
 (B) Unit of measure;  
 (C) Quantity;  
 (D) Price;  
 (E) Time of delivery or availability;  
 (F) Location of the construction project;  
 (G) Name and address of the proposed supplier; and  
 (H) A detailed justification of the reason for use of foreign construction materials cited in 
 accordance with paragraph (b)(3) of this clause.  
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause.  
 
(iii) The price of construction material shall include all delivery costs to the construction site and 
any applicable duty (whether or not a duty-free certificate may be issued).  
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why 
the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a satisfactory 
explanation, the Contracting Officer need not make a determination.  
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(2) If the Government determines after contract award that an exception to the Buy American Act 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the 
Contracting Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(4)(i) of 
this clause.  
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of 
foreign construction material is noncompliant with the Buy American Act.  
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable 
cost, the Contractor shall include the following information and any applicable supporting data 
based on the survey of suppliers: 
 
Foreign and Domestic Construction Materials Price Comparison 
Construction Material Description Unit of 

Measure 
Quantity Price 

(Dollars)* 
Item 1:           
Foreign construction material  _______ _______ _______  
Domestic construction material  _______ _______ _______  
Item 2:           
Foreign construction material  _______ _______ _______  
Domestic construction material  _______ _______ _______  
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of 
response; if oral, attach summary.]  
[Include other applicable supporting information.]  
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry certificate is issued).]  
 

(End of clause) 
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52.236-4 PHYSICAL DATA  (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The 
Government shall not be responsible for any interpretation of or conclusion drawn from the data or 
information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of 
site investigations by       *         . 
 
(b) Weather conditions:  Contact National Weather Service. 
 
(c) Transportation facilities               NA                           . 
 
(d)                       *                                             . 

 
* See continuation of Standard Form 1442. 
 

(End of Clause) 
 
 

52.252-4 ALTERATIONS IN CONTRACT (APR 1984) 
 
Portions of this contract are altered as follows:      None    . 
 

(End of Clause) 
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General Decision Number: CA080009 02/08/2008  CA9 
 
Superseded General Decision Number: CA20070009 
 
State: California 
 
Construction Types: Building, Heavy (Heavy and Dredging) and Highway 
 
 
Counties: Alpine, Amador, Butte, Colusa, El Dorado, Glenn, Lassen, Marin, Modoc, Napa, 
Nevada, Placer, Plumas, Sacramento, Shasta, Sierra, Siskiyou, Solano, Sonoma, Sutter, Tehama,  
Trinity, Yolo and Yuba Counties in California. 
 
BUILDING CONSTRUCTION PROJECTS (excluding Amador County only); DREDGING 
CONSTRUCTION PROJECTS (does not include hopper dredge work); HEAVY 
CONSTRUCTION PROJECTS (does not include water well drilling); AND HIGHWAY 
CONSTRUCTION PROJECTS 
 
Modification Number     Publication Date 
          0              02/08/2008 
 
 ASBE0016-001 08/01/2006 
 
AREA 1:  ALAMEDA, CONTRA COSTA, LAKE, MARIN, MENDOCINO, MONTEREY, 
NAPA, SAN BENITO, SAN FRANCISCO, SAN MATEO, SANTA CLARA, SANTA CRUZ, 
SOLANO, & SONOMA COUNTIES 
 
AREA 2: ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, EL 
DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LASSEN, MADERA, MARIPOSA, 
MERCED,  MODOC, MONO, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN 
JOAQUIN, SHASTA, SIERRA, SISKIYOU, STANISLAU, SUTTER, TEHEMA, TRINITY, 
TULARE, TUOLUMNE, YOLO, & YUBA COUNTIES 
 
                                   Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
Protective Coverings,    
Coatings, and Finishes to all    
types of mechanical systems)   
     Area 1...................... $ 41.68            13.55 
     Area 2...................... $ 36.28            13.55 
---------------------------------------------------------------- 
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ASBE0016-007 05/01/2006 
 
AREA 1:  MARIN & NAPA COUNTIES 
 
AREA 2:  REMAINING COUNTIES 
 
                                   Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from    
mechanical systems, whether    
they contain asbestos or not)   
     Area 1...................... $ 26.75             5.42 
     Area 2...................... $ 25.36             5.42 
---------------------------------------------------------------- 
 BOIL0549-002 10/01/2006 
 
                                   Rates          Fringes 
 
BOILERMAKER   
     (1) Marin, Sacramento,  
     Solano & Sonoma............. $ 33.34            20.11 
     (2) Remaining Counties...... $ 33.34            20.11 
---------------------------------------------------------------- 
 BRCA0003-001 08/01/2007 
 
                                   Rates          Fringes 
 
MARBLE FINISHER.................. $ 27.22            11.67 
---------------------------------------------------------------- 
 BRCA0003-004 07/01/2007 
 
AREA 1: ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 
MODOC, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SUTTER, 
TEHAMA, YOLO AND YUBA COUNTIES 
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AREA 2: MARIN, NAPA, SISKIYOU, SOLANO, SONOMA AND TRINITY COUNTIES 
 
                                   Rates          Fringes 
 
BRICKLAYER   
     AREA 1...................... $ 31.58            14.12 
     AREA 2...................... $ 36.58            16.87 
 
SPECIALTY PAY:   
  (A)  Underground work such as tunnel work, sewer work, manholes, catch basins, sewer pipes 
and telephone conduit shall be paid  $1.25 per hour above the regular rate.  Work in direct 
contact with raw sewage shall receive $1.25 per hour in addition to the above. 
  (B)  Operating a saw or grinder shall receive $1.25 per hour above the regular rate. 
  (C)  Gunite nozzle person shall receive $1.25 per hour above the regular rate. 
---------------------------------------------------------------- 
 BRCA0003-008 07/01/2007 
 
                                   Rates          Fringes 
 
TERRAZZO FINISHER................ $ 27.71             9.91 
TERRAZZO WORKER/SETTER........... $ 36.78            17.22 
---------------------------------------------------------------- 
 BRCA0003-010 04/01/2007 
 
                                   Rates          Fringes 
 
TILE FINISHER   
     Area 1...................... $ 19.99             7.51 
     Area 2...................... $ 20.07             9.91 
     Area 3...................... $ 20.25             9.78 
     Area 4...................... $ 19.74             9.26 
Tile Layer   
     Area 1...................... $ 33.91             9.26 
     Area 2...................... $ 32.27            10.96 
     Area 3...................... $ 36.47            11.01 
     Area 4...................... $ 33.31            10.96 
 
  AREA 1: Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, Nevada, Placer, Plumas, 
Sacramento, Shasta, Sierra, Sutter, Tehema, Yolo, Yuba 
  AREA 2: Alpine, Amador 
  AREA 3: Marin, Napa, Solano, Siskiyou 
  AREA 4: Sonoma 
---------------------------------------------------------------- 
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BRCA0003-014 08/01/2007 
 
                                   Rates          Fringes 
 
MARBLE MASON..................... $ 37.82            18.13 
---------------------------------------------------------------- 
 CARP0034-001 07/01/2007 
 
                                   Rates          Fringes 
 
Diver   
     Assistant Tender, ROV  
     Tender/Technician........... $ 32.15           21.915 
     Diver standby............... $ 36.37           21.915 
     Diver Tender................ $ 35.37           21.915 
     Diver wet................... $ 72.74           21.915 
     Manifold Operator (mixed  
     gas)........................ $ 40.37           21.915 
     Manifold Operator (Standby). $ 35.37           21.915 
 
DEPTH PAY (Surface Diving):   
050 to 100 ft    $2.00 per foot    
101 to 150 ft    $3.00 per foot    
151 to 220 ft    $4.00 per foot 
 
SATURATION DIVING: 
  The standby rate shall apply until saturation starts.  The saturation diving rate applies when 
divers are under pressure continuously until work task and decompression are complete. The 
diver rate shall be paid for all saturation hours. 
 
DIVING IN ENCLOSURES: 
  Where it is necessary for Divers to enter pipes or tunnels, or other enclosures where there is no 
vertical ascent, the following premium shall be paid:  Distance traveled from entrance 26 feet to 
300 feet:  $1.00 per foot.  When it is necessary for a diver to enter any pipe, tunnel or other 
enclosure less than 48" in height, the premium will be $1.00 per foot. 
 
WORK IN COMBINATION OF CLASSIFICATIONS: 
  Employees working in any combination of classifications within the diving crew (except dive 
supervisor) in a shift are paid in the classification with the highest rate for that shift. 
---------------------------------------------------------------- 
 CARP0034-003 07/01/2007 
 
                                   Rates          Fringes 
 
Piledriver....................... $ 32.15           21.915 
---------------------------------------------------------------- 
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 CARP0035-001 08/01/2007 
 
AREA 1:  MARIN, NAPA, SOLANO & SONOMA 
 
AREA 2:  ALPINE, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO & YUBA 
 
                                   Rates          Fringes 
 
Drywall Installers/Lathers:   
     Area 1...................... $ 33.25            18.80 
     Area 2...................... $ 26.52            18.80 
Drywall Stocker/Scrapper   
     Area 1...................... $ 16.63            12.09 
     Area 2...................... $ 13.26            12.09 
 
PROJECTS $50,000,000 AND OVER (AREA 2 ONLY): 
$3.50 additional per hour for Drywall Installers and Lathers. 
$1.75 additional per hour for Drywall Stockers and Scrappers. 
---------------------------------------------------------------- 
 CARP0035-004 07/01/2007 
 
AREA 1: Marin, Napa, Solano, Sonoma Counties 
 
AREA 4: Alpine, Amador, Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, Nevada, Placer, 
Plumas, Sacramentro, Shasta, Sierra, Siskiyou, Sutter, Tehama, Trinity, Yolo, Yuba counties 
 
                                   Rates          Fringes 
 
Carpenters:   
     AREA 1: 
      (1) Carpenter.............. $ 33.25            18.36 
      (2) Hardwood Floor Layer,  
      Shingler, Power Saw  
      Operator, Steel Scaffold  
      & Steel Shoring Erector,  
      Saw Filer.................. $ 33.40            18.36 
      (3) Bridge Builder......... $ 33.25            18.36 
      (4) Millwright............. $ 33.35            19.95 
     AREA 4: 
      (1) Carpenter.............. $ 26.02            18.36 
      (2) Hardwood Floor Layer,  
      Shingler, Power Saw  
      Operator, Steel Scaffold  
      & Steel Shoring Erector,  
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      Saw Filer.................. $ 26.17            18.36 
      (3) Bridge Builder......... $ 33.25            18.36 
      (4) Millwright............. $ 28.52            19.95 
---------------------------------------------------------------- 
 CARP0035-010 07/01/2007 
 
AREA 1: Marin, Napa, Solano & Sonoma  Counties 
 
AREA 2: Alpine, Butte, Colusa, El Dorado, Glenn, Lassen, Modoc, Nevada, Placer, Plumas, 
Sacramento, Shasta, Sierra, Siskiyou, Sutter, Tehama, Trinity, Yolo & Yuba Counties 
 
                                   Rates          Fringes 
 
Modular Furniture Installer   
     Area 1 
      Installer I................ $ 20.18           12.325 
      Installer II............... $ 16.75           12.325 
      Lead Installer............. $ 23.63           12.825 
      Master Installer........... $ 27.85           12.825 
     Area 2 
      Installer I................ $ 16.58           12.325 
      Installer II............... $ 13.81           12.325 
      Lead Installer............. $ 19.38           12.825 
      Master Installer........... $ 22.80           12.825 
---------------------------------------------------------------- 
 ELEC0006-002 12/01/2006 
 
MARIN, NAPA, SOLANO & SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
Communications System   
     Sound & Communication  
     Installer................... $ 26.72         3%+10.65 
     Sound & Communication  
     Technician.................. $ 30.42         3%+10.65 
 
SCOPE OF WORK INCLUDES-   
  SOUND & VOICE TRANSMISSION (Music, Intercom, Nurse Call, Telephone); FIRE 
ALARM SYSTEMS [excluding fire alarm  work when installed in raceways (including wire and 
cable pulling) and when performed on new or major remodel building  projects or jobs], 
TELEVISION & VIDEO SYSTEMS, SECURITY SYSTEMS, COMMUNICATIONS 
SYSTEMS that transmit or receive information and/or control systems that are intrinsic to the 
above. 
 
EXCLUDES- 
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  Excludes all other data systems or multiple systems which include control function or power 
supply;  excludes installation of raceway systems,  line voltage work, industrial work, life-safety 
systems (all  buildings having floors located more than 75' above the lowest  floor level having 
building access); excludes energy management systems. 
---------------------------------------------------------------- 
 ELEC0180-001 06/01/2007 
 
NAPA AND SOLANO COUNTIES 
 
                                   Rates          Fringes 
 
Cable splicer.................... $ 44.16         3%+15.44 
ELECTRICIAN...................... $ 39.25         3%+15.44 
---------------------------------------------------------------- 
 ELEC0340-002 12/01/2007 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, TRINITY, YOLO, YUBA COUNTIES 
 
                                   Rates          Fringes 
 
Communications System   
     Sound & Communications  
     Installer................... $ 22.98          3%+9.05 
     Sound & Communications  
     Technician.................. $ 26.43          3%+9.05 
 
SCOPE OF WORK   
 
  Includes the installation testing, service and maintenance, of the following systems which 
utilize the transmission and/or transference of voice, sound, vision and digital for commercial, 
education, security and entertainment purposes for the following TV monitoring and 
surveillance, background-foreground music, intercom and telephone interconnect, inventory 
control systems, microwave transmission, multi-media, multiplex, nurse call system, radio page, 
school intercom and sound, burglar alarms, and low voltage master clock systems. 
 
A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS      
  Background foreground music Intercom and telephone interconnect systems, Telephone 
systems, Nurse call systems, Radio page systems, School intercom and sound systems, Burglar 
alarm systems, Low voltage master clock systems, Multi-media/multiplex systems, Sound and 
musical entertainment systems, RF systems, Antennas and Wave Guide. 
 
B. FIRE ALARM SYSTEMS      
Installation, wire pulling and testing   
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C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and surveillance systems,  
Video security systems, Video entertainment systems, Video educational systems, Microwave 
transmission systems, CATV and CCTV 
 
D. SECURITY SYSTEMS     Perimeter security systems  Vibration sensor systems     Card 
access systems     Access control systems     Sonar/infrared monitoring equipment 
 
  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE INFORMATION 
AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC  TO 
  THE ABOVE LISTED SYSTEMS     SCADA (Supervisory Control and Data Acquisition)     
PCM (Pulse Code Modulation)  Inventory Control Systems     Digital Data Systems  Broadband 
and Baseband and Carriers     Point of Sale Systems     VSAT Data Systems     Data 
Communication Systems     RF and Remote Control Systems     Fiber Optic  Data Systems  
WORK EXCLUDED Raceway systems are not covered (excluding Ladder-Rack for the purpose 
of the above listed systems).  Chases and/or nipples (not to exceed 10 feet) may be installed on 
open wiring systems.  Energy management systems.  SCADA (Supervisory Control and Data 
Acquisition) when not intrinsic to the above listed systems (in the scope).  Fire alarm systems 
when installed in raceways (including wire and cable pulling) shall be performed at the 
electrician wage rate, when either of the following two (2) conditions apply: 
  1.  The project involves new or major remodel building trades construction. 
  2.  The conductors for the fire alarm system are installed in conduit. 
---------------------------------------------------------------- 
 ELEC0340-003 12/01/2007 
 
ALPINE (West of Sierra Mt. Watershed), AMADOR, BUTTE, COLUSA,EL DORADO (West 
of Sierra Mt. Watershed), GLENN, LASSEN, NEVADA (West of Sierra Mt. Watershed), 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA (West of Sierra Mt. Watershed), 
SUTTER, TEHAMA, TRINITY, YOLO & YUBA COUNTIES 
 
                                   Rates          Fringes 
 
ELECTRICIAN   
     Remaining area.............. $ 36.18         3%+10.85 
     Sierra Army Depot, Herlong.. $ 45.23         3%+10.85 
     Tunnel work................. $ 37.99         3%+10.85 
 
  CABLE SPLICER:  Receives 110% of the Electrician basic hourly rate. 
---------------------------------------------------------------- 
 ELEC0401-005 04/01/2004 
 
ALPINE (east of the main watershed divide), EL DORADO (east of the main watershed divide), 
NEVADA (east of the main watershed), PLACER (east of the main watershed divide) and 
SIERRA (east of the main watershed divide) COUNTIES: 
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  Rates          Fringes 
 
ELECTRICIAN...................... $ 27.00             9.83 
---------------------------------------------------------------- 
 ELEC0551-004 06/01/2007 
 
MARIN AND SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
ELECTRICIAN...................... $ 40.48         3%+12.53 
---------------------------------------------------------------- 
 ELEC0659-006 01/01/2006 
 
MODOC and SISKIYOU COUNTIES 
 
                                   Rates          Fringes 
 
ELECTRICIAN...................... $ 27.95            11.84 
---------------------------------------------------------------- 
 ELEC0659-008 02/01/2006 
 
MODOC & SISKIYOU COUNTIES 
 
                                   Rates          Fringes 
 
Line Construction   
     (1) Cable Splicer........... $ 38.71            11.00 
     (2) Lineman, Pole Sprayer,  
     Heavy Line Equipment Man.... $ 34.56            10.84 
     (3) Tree Trimmer............ $ 20.57             8.74 
     (4) Line Equipment Man...... $ 29.72             8.90 
     (5) Powdermen,  
     Jackhammermen............... $ 25.92             8.76 
     (6) Groundman............... $ 24.19             8.69 
---------------------------------------------------------------- 
 ELEC1245-004 06/01/2007 
 
ALL COUNTIES EXCEPT MODOC & SISKIYOU 
 
                                   Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer.. $ 41.02            12.01 
     (2) Equipment specialist  
     (operates crawler  
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     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
     and below), and overhead  
     and underground  
     distribution line    
     equipment).................. $ 33.24            11.00 
     (3) Groundman............... $ 25.42            10.76 
     (4) Powderman............... $ 37.16            11.15 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day,  Independence Day, Labor 
Day, Veterans Day, Thanksgiving Day and day after Thanksgiving, Christmas Day 
---------------------------------------------------------------- 
 ELEV0008-001 01/01/2006 
 
                                   Rates          Fringes 
 
ELEVATOR MECHANIC................ $ 49.005          13.265 
 
FOOTNOTE:  
  Vacation Pay: 8% with 5 or more years of service, 6% for 6 months to 5 years service. 
 
  Paid Holidays: New Years Day, Memorial Day, Independence Day, Labor Day, Thanksgiving 
Day and Friday after, and Christmas Day. 
---------------------------------------------------------------- 
 ENGI0003-008 07/01/2007 
 
                                   Rates          Fringes 
 
Dredging: (DREDGING:    
CLAMSHELL & DIPPER DREDGING;     
HYDRAULIC SUCTION DREDGING:)   
     AREA 1: 
      (1) Leverman............... $ 36.24            20.53 
      (2) Dredge Dozer; Heavy  
      duty repairman............. $ 31.28            20.53 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator................... $ 30.16            20.53 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler.. $ 26.86            20.53 
     AREA 2: 
      (1) Leverman............... $ 38.24            20.53 
      (2) Dredge Dozer; Heavy  
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      duty repairman............. $ 33.28            20.53 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator................... $ 32.16            20.53 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler.. $ 28.86            20.53 
 
AREA DESCRIPTIONS   
 
  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED,  NAPA, 
SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN,  SAN MATEO, 
SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS,  SUTTER, YOLO, AND YUBA 
COUNTIES 
 
AREA 2:  MODOC COUNTY 
 
  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1:  Northernmost part 
Area 2:  Remainder 
 
CALAVERAS COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1:  Eastern part 
Area 2:  Remainder 
 
ELDORADO COUNTY: 
Area 1:  North Central part 
Area 2:  Remainder 
  
FRESNO COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1:  Eastern part 
Area 2: Remainder   
 
LASSEN COUNTY: 
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  Area 1:  Western part along the Southern portion of border with Shasta County 
Area 2:  Remainder 
 
MADERA COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MONTERREY COUNTY  
Area 1: Except Southwestern part  
Area 2: Southwestern part   
 
NEVADA COUNTY: 
  Area 1:  All but the Northern portion along the border of Sierra County 
Area 2:  Remainder 
 
PLACER COUNTY: 
Area 1:  Al but the Central portion 
Area 2:  Remainder 
 
PLUMAS COUNTY: 
Area 1:  Western portion 
Area 2:  Remainder 
 
SHASTA COUNTY: 
Area 1:  All but the Northeastern corner 
Area 2:  Remainder 
 
SIERRA COUNTY: 
Area 1:  Western part 
Area 2:  Remainder 
 
SISKIYOU COUNTY: 
Area 1:  Central part 
Area 2:  Remainder 
 
SONOMA COUNTY: 
Area 1:  All but the Northwestern corner 
Area 2:  Remainder 
 
TEHAMA COUNTY: 
  Area 1:  All but the Western border with Mendocino & Trinity Counties 
Area 2:  Remainder 
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TRINITY COUNTY: 
  Area 1:  East Central part and the Northeastern border with Shasta County 
Area 2:  Remainder 
 
TUOLUMNE COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part 
---------------------------------------------------------------- 
 ENGI0003-018 06/25/2007 
 
"AREA 1" WAGE RATES ARE LISTED BELOW  
 
"AREA 2" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 RATES. 
 
SEE AREA DEFINITIONS BELOW 
 
                                   Rates          Fringes 
 
POWER EQUIPMENT OPERATOR    
(AREA 1:)   
     GROUP 1..................... $ 36.09            19.62 
     GROUP 2..................... $ 34.56            19.62 
     GROUP 3..................... $ 33.08            19.62 
     GROUP 4..................... $ 31.70            19.62 
     GROUP 5..................... $ 30.43            19.62 
     GROUP 6..................... $ 29.11            19.62 
     GROUP 7..................... $ 27.97            19.62 
     GROUP 8..................... $ 26.83            19.62 
     GROUP 8-A................... $ 24.62            19.62 
POWER EQUIPMENT OPERATOR    
(Cranes and Attachments -    
AREA 1:)   
     GROUP 1 
      Cranes..................... $ 36.97            19.62 
      Oiler...................... $ 27.71            19.62 
      Truck crane oiler.......... $ 30.00            19.62 
     GROUP 2 
      Cranes..................... $ 35.21            19.62 
      Oiler...................... $ 27.50            19.62 
      Truck crane oiler.......... $ 29.74            19.62 
     GROUP 3 
      Cranes..................... $ 33.47            19.62 
      Hydraulic.................. $ 29.11            19.62 
      Oiler...................... $ 27.22            19.62 
      Truck Crane Oiler.......... $ 29.50            19.62 
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POWER EQUIPMENT OPERATOR    
(Piledriving - AREA 1:)   
     GROUP 1 
      Lifting devices............ $ 37.31            19.62 
      Oiler...................... $ 28.05            19.62 
      Truck crane oiler.......... $ 30.33            19.62 
     GROUP 2 
      Lifting devices............ $ 35.49            19.62 
      Oiler...................... $ 27.78            19.62 
      Truck Crane Oiler.......... $ 30.08            19.62 
     GROUP 3 
      Lifting devices............ $ 33.81            19.62 
      Oiler...................... $ 27.56            19.62 
      Truck Crane Oiler.......... $ 29.79            19.62 
     GROUP 4..................... $ 32.04            19.62 
     GROUP 5..................... $ 29.40            19.62 
     GROUP 6..................... $ 27.17            19.62 
POWER EQUIPMENT OPERATOR    
(Steel Erection - AREA 1:)   
     GROUP 1 
      Cranes..................... $ 37.94            19.62 
      Oiler...................... $ 28.39            19.62 
      Truck Crane Oiler.......... $ 30.62            19.62 
     GROUP 2 
      Cranes..................... $ 36.17            19.62 
      Oiler...................... $ 28.12            19.62 
      Truck Crane Oiler.......... $ 30.40            19.62 
     GROUP 3 
      Cranes..................... $ 34.69            19.62 
      Hydraulic.................. $ 29.74            19.62 
      Oiler...................... $ 27.90            19.62 
      Truck Crane Oiler.......... $ 30.13            19.62 
     GROUP 4..................... $ 32.67            19.62 
     GROUP 5..................... $ 31.37            19.62 
POWER EQUIPMENT OPERATOR    
(Tunnel and Underground Work    
- AREA 1:)   
     SHAFTS, STOPES, RAISES: 
      GROUP 1.................... $ 32.19            19.62 
      GROUP 1-A.................. $ 34.66            19.62 
      GROUP 2.................... $ 30.93            19.62 
      GROUP 3.................... $ 29.60            19.62 
      GROUP 4.................... $ 28.46            19.62 
      GROUP 5.................... $ 27.32            19.62 
     UNDERGROUND: 
      GROUP 1.................... $ 32.09            19.62 
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      GROUP 1-A.................. $ 34.56            19.62 
      GROUP 2.................... $ 30.83            19.62 
      GROUP 3.................... $ 29.50            19.62 
      GROUP 4.................... $ 28.36            19.62 
      GROUP 5.................... $ 27.22            19.62 
 
  FOOTNOTE: Work suspended by ropes or cables, or work on a Yo-Yo Cat: $.60 per hour 
additional. 
 
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   
 
  GROUP 1: Operator of helicopter (when used in erection work); Hydraulic excavator, 7 cu. 
yds. and over; Power shovels, over 7 cu. yds. 
 
  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu. yds. up to 7 cu. yds.; Licensed 
construction work boat operator, on site; Power blade operator (finish); Power shovels, over 1 
cu. yd. up to and including 7 cu. yds. m.r.c. 
 
  GROUP 3: Asphalt milling machine; Cable backhoe; Combination backhoe and loader over 3/4 
cu. yds.; Continuous flight tie back machine assistant to engineer or mechanic; Crane mounted 
continuous flight tie back machine, tonnage to apply; Crane mounted drill attachment, tonnage to 
apply; Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 cu. yds.; Loader 4 cu. yds. and 
over; Long reach excavator; Multiple engine scraper (when used as push pull); Power shovels, 
up to and including 1 cu. yd.; Pre-stress wire wrapping machine; Side boom cat, 572 or larger; 
Track loader 4 cu. yds. and over; Wheel excavator (up to and including 750 cu. yds. per hour) 
 
  GROUP 4: Asphalt plant engineer/box person; Chicago boom; Combination backhoe and 
loader up to and including 3/4 cu. yd.; Concrete batch plant (wet or dry); Dozer and/or push cat; 
Pull- type elevating loader; Gradesetter, grade checker (GPS, mechanical or otherwise); 
Grooving and grinding machine; Heading shield operator; Heavy-duty drilling equipment, 
Hughes, LDH, Watson 3000 or similar; Heavy-duty repairperson and/or welder; Lime spreader; 
Loader under 4 cu. yds.; Lubrication and service engineer (mobile and grease rack); Mechanical 
finishers or spreader machine (asphalt, Barber-Greene and similar); Miller Formless M-9000 
slope paver or similar; Portable crushing and screening plants; Power blade support; Roller 
operator, asphalt; Rubber-tired scraper, self-loading (paddle-wheels, etc.); Rubber- tired 
earthmoving equipment (scrapers); Slip form paver (concrete); Small tractor with drag; Soil 
stabilizer (P & H or equal); Spider plow and spider puller; Tubex pile rig; Unlicensed 
constuction work boat operator, on site; Timber skidder; Track loader up to 4 yds.; Tractor-
drawn scraper; Tractor, compressor drill combination; Welder; Woods-Mixer (and other similar 
Pugmill equipment) 
 
  GROUP 5: Cast-in-place pipe laying machine; Combination slusher and motor operator; 
Concrete conveyor or concrete pump, truck or equipment mounted; Concrete conveyor, building 
site; Concrete pump or pumpcrete gun; Drilling equipment, Watson 2000, Texoma 700 or 
similar; Drilling and boring machinery, horizontal (not to apply to waterliners, wagon drills or 
jackhammers); Concrete mixer/all; Person and/or material hoist; Mechanical finishers (concrete) 
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  (Clary, Johnson, Bidwell Bridge Deck or similar types); Mechanical burm, curb and/or curb and 
gutter machine, concrete or asphalt); Mine or shaft hoist; Portable crusher; Power jumbo operator 
(setting slip-forms, etc., in tunnels); Screed (automatic or manual); Self-propelled compactor 
with dozer; Tractor with boom D6 or smaller; Trenching machine, maximum digging capacity 
over 5 ft. depth; Vermeer T-600B rock cutter or similar 
 
  GROUP 6: Armor-Coater (or similar); Ballast jack tamper; Boom- type backfilling machine; 
Assistant plant engineer; Bridge and/or gantry crane; Chemical grouting machine, truck-
mounted; Chip spreading machine operator; Concrete saw (self-propelled unit on streets, 
highways, airports and canals); Deck engineer; Drilling equipment Texoma 600, Hughes 200 
Series or similar up to and including 30 ft. m.r.c.; Drill doctor; Helicopter radio operator; Hydro-
hammer or similar; Line master; Skidsteer loader, Bobcat larger than 743 series or similar (with 
attachments); Locomotive; Lull hi-lift or similar; Oiler, truck mounted equipment; Pavement 
breaker, truck-mounted, with compressor combination; Paving fabric installation and/or laying 
machine; Pipe bending machine (pipelines only); Pipe wrapping machine (tractor propelled and 
supported); Screed (except asphaltic concrete paving); Self- propelled pipeline wrapping 
machine; Soils & materials tester; Tractor; Self-loading chipper; Concrete barrier moving 
machine 
 
  GROUP 7: Ballast regulator; Boom truck or dual-purpose A-frame truck, non-rotating - under 
15 tons; Truck-mounted rotating telescopic boom type lifting device, Manitex or similar (boom 
truck) - under 15 tons; Cary lift or similar; Combination slurry mixer and/or cleaner; Drilling 
equipment, 20 ft. and under m.r.c.; Firetender (hot plant); Grouting machine operator; Highline 
cableway signalperson; Stationary belt loader (Kolman or similar); Lift slab machine (Vagtborg 
and similar types); Maginnes internal full slab vibrator; Material hoist (1 drum); Mechanical 
trench shield; Pavement breaker with or without compressor combination); Pipe cleaning 
machine (tractor propelled and supported); Post driver; Roller (except asphalt); Chip Seal; Self-
propelled automatically applied concrete curing mahcine (on streets, highways, airports and 
canals); Self-propelled compactor (without dozer); Signalperson; Slip-form pumps (lifting device 
for concrete forms); Tie spacer; Tower mobile; Trenching machine, maximum digging capacity 
up to and including 5 ft. depth; Truck- type loader 
 
  GROUP 8: Bit sharpener; Boiler tender; Box operator; Brakeperson; Combination mixer and 
compressor (shotcrete/gunite); Compressor operator; Deckhand; Fire tender; Forklift (under 20 
ft.); Generator; Gunite/shotcrete equipment operator; Hydraulic monitor; Ken seal machine (or 
similar); Mixermobile; Oiler; Pump operator; Refrigeration plant; Reservoir-debris tug (self- 
propelled floating); Ross Carrier (construction site); Rotomist operator; Self-propelled tape 
machine; Shuttlecar; Self-propelled power sweeper operator (includes vacuum sweeper);  
Slusher operator; Surface heater; Switchperson; Tar pot firetender; Tugger hoist, single drum; 
Vacuum cooling plant; Welding machine (powered other than by electricity) 
 
  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 series or smaller, and similar 
(without attachments); Mini excavator under 25 H.P. (backhoe-trencher); Tub grinder wood 
chipper 
 
---------------------------------------------------------- 
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     ALL CRANES AND ATTACHMENTS  
 
  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 100 tons; Derrick, over 100 
tons; Derrick barge pedestal-mounted, over 100 tons; Self-propelled boom-type lifting device, 
over 100 tons 
 
  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and including 7 cu. yds.; Crane, over 45 
tons up to and including 100 tons; Derrick barge, 100 tons and under; Self-propelled boom-type 
lifting device, over 45 tons; Tower crane 
 
  GROUP 3: Clamshell and dragline up to and including 1 cu. yd.; Cranes 45 tons and under; 
Self-propelled boom-type lifting device 45 tons and under; Boom Truck or dual purpose A-frame 
truck, non-rotating over 15 tons; Truck-mounted rotating telescopic boom type lifting device, 
Manitex or similar (boom truck) over 15 tons; 
 
----------------------------------------------------------- 
 
                 PILEDRIVERS   
 
  GROUP 1: Derrick barge pedestal mounted over 100 tons; Clamshell over 7 cu. yds.; Self-
propelled boom-type lifting device over 100 tons; Truck crane or crawler, land or barge mounted 
over 100 tons 
 
  GROUP 2: Derrick barge pedestal mounted 45 tons to and including 100 tons; Clamshell up to 
and including 7 cu. yds.; Self-propelled boom-type lifting device over 45 tons; Truck crane or 
crawler, land or barge mounted, over 45 tons up to and including 100 tons; Fundex F-12 
hydraulic pile rig 
 
  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self- propelled boom-type lifting 
device 45 tons and under; Skid/scow piledriver, any tonnage; Truck crane or crawler, land or 
barge mounted 45 tons and under 
 
  GROUP 4: Assistant operator in lieu of assistant to engineer; Forklift, 10 tons and over; Heavy-
duty repairperson/welder 
 
GROUP 5: Deck engineer   
 
GROUP 6: Deckhand; Fire tender             
 
------------------------------------------------------------- 
 
            STEEL ERECTORS   
 
  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self- propelled boom-type lifting 
device over 100 tons 
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  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 tons; Self-propelled boom-type 
lifting device over 45 tons to 100 tons; Tower crane 
 
  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type lifting device, 45 tons and 
under 
 
  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty repair person/welder 
 
GROUP 5: Boom cat   
 
  ---------------------------------------------------------------- 
 
  TUNNEL AND UNDERGROUND WORK   
 
  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 
   
  GROUP 1: Heading shield operator; Heavy-duty repairperson; Mucking machine (rubber tired, 
rail or track type); Raised bore operator (tunnels); Tunnel mole bore operator 
 
  GROUP 2: Combination slusher and motor operator; Concrete pump or pumpcrete gun; Power 
jumbo operator 
 
GROUP 3: Drill doctor; Mine or shaft hoist   
 
  GROUP 4: Combination slurry mixer cleaner; Grouting Machine operator; Motorman 
 
  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and compressor (gunite); Compressor 
operator; Oiler; Pump operator; Slusher operator 
----------------------------------------------------------- 
 
AREA DESCRIPTIONS: 
 
  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND 
  UNDERGROUND  [These areas do not apply to Piledrivers and Steel Erectors] 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, NAPA, 
SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA 
CLARA, SANTA CRUZ, SOLANO, STANISLAUS, SUTTER, YOLO, AND YUBA 
COUNTIES 
 
AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
  NOTED BELOW: 
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ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
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Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Remainder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with Mendocino & Trinity Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with Shasta County 
Area 2: Remainder 
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TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
---------------------------------------------------------------- 
 ENGI0003-019 06/25/2007 
 
SEE AREA DESCRIPTIONS BELOW 
 
                                   Rates          Fringes 
 
POWER EQUIPMENT OPERATOR    
(LANDSCAPE WORK ONLY)   
     GROUP 1 
      AREA 1..................... $ 27.81            18.91 
      AREA 2..................... $ 29.81            18.91 
     GROUP 2 
      AREA 1..................... $ 24.21            18.91 
      AREA 2..................... $ 26.21            18.91 
     GROUP 3 
      AREA 1..................... $ 19.60            18.91 
      AREA 2..................... $ 21.60            18.91 
 
GROUP DESCRIPTIONS: 
 
  GROUP 1:  Landscape Finish Grade Operator: All finish grade work regardless of equipment 
used, and all equipment with a rating more than 65 HP. 
 
  GROUP 2:  Landscape Operator up to 65 HP: All equipment with a manufacturer's rating of 65 
HP or less except equipment covered by Group 1 or Group 3.  The following equipment shall be 
included except when used for finish work as long as manufacturer's rating is 65 HP or less: A-
Frame and Winch Truck, Backhoe, Forklift, Hydragraphic Seeder Machine, Roller, Rubber-
Tired and Track Earthmoving Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up to 
65 HP. 
 
  GROUP 3: Landscae Utility Operator: Small Rubber-Tired Tractor, Trencher Under 31 HP. 
 
AREA DESCRIPTIONS: 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, NAPA, 
SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA 
CLARA, SANTA CRUZ, SOLANO, STANISLAUS, SUTTER, YOLO, AND YUBA 
COUNTIES 
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AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS NOTED 
BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border with Shasta County 
Area 2: Remainder 
 



G-23 

MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Remainder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with Mendocino & Trinity Counties 
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Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 
Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
---------------------------------------------------------------- 
 IRON0002-004 07/01/2007 
 
                                   Rates          Fringes 
 
Ironworkers:   
     Fence Erector............... $ 29.62           20.915 
     Ornamental, Reinforcing  
     and Structural.............. $ 30.51           20.915 
 
PREMIUM PAY: 
 
$3.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval Reserve-Niland, Edwards AFB, Fort 
Irwin Military Station, Fort Irwin Training Center-Goldstone, San Clemente Island, San Nicholas 
Island, Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine Base - Barstow, U.S. 
Naval Air Facility - Sealey, Vandenberg AFB 
 
$2.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, Naval Post Graduate School - 
Monterey, Yermo Marine Corps Logistics Center 
 
$1.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
---------------------------------------------------------------- 
 LABO0067-002 06/25/2007 
 
AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN MATEO 
AND SANTA CLARA COUNTIES 
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AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, EL 
DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, MADERA, 
MARIPOSA, MENDOCINO, MERCED, MODOC, MONTEREY, NAPA, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, 
SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, STANISLAUS, SUTTER, TEHAMA, 
TRINITY, TULARE, TUOLUMNE, YOLO AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
Asbestos Removal Laborer   
     Areas A & B................. $ 16.75             5.93 
LABORER (Lead Removal)   
     Area A...................... $ 32.38             6.03 
     Area B...................... $ 31.38             6.03 
 
  ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial site clean-up; site 
preparation; removal of asbestos-containing materials from walls and ceilings; or from pipes, 
boilers and mechanical systems only if they are being scrapped; encapsulation, enclosure and 
disposal of asbestos-containing materials by hand or with equipment or machinery; scaffolding; 
fabrication of temporary wooden barriers; and assembly of decontamination stations. 
---------------------------------------------------------------- 
 LABO0067-003 07/01/2007 
 
AREA A:  ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN MATEO 
& SANTA CLARA 
 
AREA B:  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, DEL NORTE, EL 
DORADO, FRESNO, GLENN, HUMBOLDT, KINGS, LAKE, LASSEN, MADERA, 
MARIPOSA, MENOCINO, MERCED, MODOC, MONTEREY, NAPA, NEVADA, PLACER, 
PLUMAS, SANCRMENTO, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, SIERRA, 
SHASTA, SISKIYOU, SOLANO, SONOMA, STANISLAUS,TEHAMA,TRINITY, TULARE, 
TUOLUMNE, YOLO & YUBA COUNTIES 
 
                                   Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person 
      Area A..................... $ 24.89            13.28 
      Area B..................... $ 23.89            13.28 
     Traffic Control Person I 
      Area A..................... $ 25.19            13.28 
      Area B..................... $ 24.19            13.28 
     Traffic Control Person II 
      Area A..................... $ 22.69            13.28 



G-26 

      Area B..................... $ 21.69            13.28 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash cushions, construction area 
and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of temporary/permanent signs, 
markers, delineators and crash cushions. 
---------------------------------------------------------------- 
 LABO0067-006 06/25/2007 
 
AREA "A" - ALAMEDA, CONTRA COSTA, MARIN, SAN FRANCISCO, SAN MATEO 
AND SANTA CLARA COUNTIES 
 
AREA "B"  -  ALPINE, AMADOR, BUTTE, CALAVERAS, COLUSA, EL DORADO, 
FRESNO, GLENN, KINGS, LASSEN, MADERA, MARIPOSA, MERCED, MODOC, 
MONTEREY, NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SAN BENITO, SAN 
JOAQUIN, SANTA CRUZ, SHASTA, SIERRA, SISKIYOU, SOLANO, SONOMA, 
STANISLAUS, SUTTER, TEHAMA, TRINITY, TULARE, TUOLUMNE, YOLO AND YUBA 
COUNTIES 
 
                                   Rates          Fringes 
 
Laborers: (CONSTRUCTION CRAFT    
LABORERS - AREA A:)   
     Construction Specialist  
     Group....................... $ 25.84            13.28 
     GROUP 1..................... $ 25.14            13.28 
     GROUP 1-a................... $ 25.36            13.28 
     GROUP 1-c................... $ 25.19            13.28 
     GROUP 1-e................... $ 25.69            13.28 
     GROUP 1-f................... $ 25.72            13.28 
     GROUP 1-g (Contra Costa  
     County)..................... $ 25.34            13.28 
     GROUP 2..................... $ 24.99            13.28 
     GROUP 3..................... $ 24.89            13.28 
     GROUP 4..................... $ 18.58            13.28 
  See groups 1-b and 1-d under laborer classifications. 
Laborers: (CONSTRUCTION CRAFT    
LABORERS - AREA B:)   
     Construction Specialist  
     Group....................... $ 24.84            13.28 
     GROUP 1..................... $ 24.14            13.28 
     GROUP 1-a................... $ 24.36            13.28 
     GROUP 1-c................... $ 24.19            13.28 
     GROUP 1-e................... $ 24.69            13.28 
     GROUP 1-f................... $ 24.72            13.28 
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     GROUP 2..................... $ 23.99            13.28 
     GROUP 3..................... $ 23.89            13.28 
     GROUP 4..................... $ 17.58            13.28 
  See groups 1-b and 1-d under laborer classifications. 
Laborers: (GUNITE - AREA A:)   
     GROUP 1..................... $ 26.10            13.28 
     GROUP 2..................... $ 25.60            13.28 
     GROUP 3..................... $ 25.01            13.28 
     GROUP 4..................... $ 24.89            13.28 
Laborers: (GUNITE - AREA B:)   
     GROUP 1..................... $ 25.10            13.28 
     GROUP 2..................... $ 24.60            13.28 
     GROUP 3..................... $ 24.01            13.28 
     GROUP 4..................... $ 23.89            13.28 
Laborers: (WRECKING - AREA A:)   
     GROUP 1..................... $ 25.14            13.28 
     GROUP 2..................... $ 24.99            13.28 
     GROUP 3..................... $ 18.58            13.28 
Laborers: (WRECKING - AREA B:)   
     GROUP 1..................... $ 24.14            13.28 
     GROUP 2..................... $ 23.99            13.28 
     GROUP 3..................... $ 17.58            13.28 
Landscape Laborer (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA A:)   
     (1) New Construction........ $ 24.89            13.28 
     (2) Establishment Warranty  
     Period...................... $ 18.58            13.28 
Landscape Laborer (GARDENERS,    
HORTICULURAL & LANDSCAPE    
LABORERS - AREA B:)   
     (1) New Construction........ $ 23.89            12.33 
     (2) Establishment Warranty  
     Period...................... $ 17.58            12.33 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging scaffolds, belts shall receive $0.25 
per hour above the applicable wage rate.  This shall not apply to workers entitled to receive the 
wage rate set forth in Group 1-a below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
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  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; Chainsaw; Laser beam in 
connection with laborers' work; Cast-in- place manhole form setter; Pressure pipelayer; Davis 
trencher - 300 or similar type (and all small trenchers); Blaster; Diamond driller; Multiple unit 
drill; Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker and similar type tampers; 
Buggymobile; Caulker, bander, pipewrapper, conduit layer, plastic pipelayer; Certified 
hazardous waste worker including Leade Abatement; Compactors of all types; Concrete and 
magnesite mixer, 1/2 yd. and under; Concrete pan work; Concrete sander; Concrete saw; Cribber 
and/or shoring; Cut granite curb setter; Dri-pak-it machine; Faller, logloader and bucker; Form 
raiser, slip forms; Green cutter; Headerboard, Hubsetter, aligner, by any method; High pressure 
blow pipe (1-1/2" or over, 100 lbs. pressure/over); Hydro seeder and similar type; Jackhammer 
operator; Jacking of pipe over 12 inches; Jackson and similar type compactor; Kettle tender, pot 
and worker applying asphalt, lay-kold, creosote, lime, caustic and similar type materials 
(applying means applying, dipping or handling of such materials); Lagging, sheeting, whaling, 
bracing, trenchjacking, lagging hammer; Magnesite, epoxyresin, fiberglass, mastic worker (wet 
or dry); No joint pipe and stripping of same, including repair of voids; Pavement breaker and 
spader, including tool grinder; Perma curb; Pipelayer (including grade checking in connection 
with pipelaying); Precast-manhole setter; Pressure pipe tester; Post hole digger, air, gas and 
electric; Power broom sweeper; Power tampers of all types (except as shown in Group 2); Ram 
set gun and stud gun; Riprap stonepaver and rock-slinger, including placing of sacked concrete 
and/or sand (wet or dry) and gabions and similar type; Rotary scarifier or multiple head concrete 
chipping scarifier; Roto and Ditch Witch; Rototiller; Sandblaster, pot, gun, nozzle operators; 
Signalling and rigging; Tank cleaner; Tree climber; Turbo blaster; Vibrascreed, bull float in 
connection with laborers' work; Vibrator; Hazardous waste worker (lead removal); Asbestos and 
mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 and similar type drills; 
Track driller; Jack leg driller; Wagon driller; Mechanical drillers, all types regardless of type or 
method of power; Mechanical pipe layers, all types regardless of type or method of power; 
Blaster and powder; All work of loading, placing and blasting of all powder and explosives of 
whatever type regardless of method used for such loading and placing; High scalers (including 
drilling of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above Group 1 wage rates.  "Sewer 
cleaner" means any worker who handles or comes in contact with raw sewage in small diameter 
sewers.  Those who work inside recently active, large diameter sewers, and all recently active 
sewer manholes shal receive $5.00 per day above Group 1 wage rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' work; Synthetic thermoplastics 
and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All employees performing work 
covered herein shall receive $ .25 per hour above their regular rate for all work performed on 
underground structures not specifically covered herein.  This paragraph shall not be construed to 
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apply to work below ground level in open cut.  It shall apply to cut and cover work of subway 
construction after the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts thereof, and work on and in deep 
footings.  (A deep footing is a hole 15 feet or more in depth.)  In the event the depth of the 
footing is unknown at the commencement of excavation, and the final depth exceeds 15 feet, the 
deep footing wage rate would apply to all employees for each and every day worked on or in the 
excavation of the footing from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting or shot crete 
 
  GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade checking in connection 
with pipelaying); Caulker; Bander; Pipewrapper; Conduit layer; Plastic pipe layer; Pressure pipe 
tester; No joint pipe and stripping of same, including repair of voids; Precast manhole setters, 
cast in place manhole form setters 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry cement or gypsum; Choke-
setter and rigger (clearing work); Concrete bucket dumper and chute; Concrete chipping and 
grinding; Concrete laborer (wet or dry); Driller tender, chuck tender, nipper; Guinea chaser 
(stake), grout crew; High pressure nozzle, adductor; Hydraulic monitor (over 100 lbs. pressure); 
Loading and unloading, carrying and hauling of all rods and materials for use in reinforcing 
concrete construction; Pittsburgh chipper and similar type brush shredders; Sloper; Single foot, 
hand-held, pneumatic tamper; All pneumatic, air, gas and electric tools not listed in Groups 1 
through 1-f; Jacking of pipe - under 12 inches 
 
  GROUP 3: Construction laborers, including bridge and general laborer; Dump, load spotter; 
Flag person; Fire watcher; Fence erector; Guardrail erector; Gardener, horticultural and 
landscape laborer; Jetting; Limber, brush loader and piler; Pavement marker (button setter); 
Maintenance, repair track and road beds; Streetcar and railroad construction track laborer; 
Temporary air and water lines, Victaulic or similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building including but not limited to: 
street cleaner; cleaning and washing windows; brick cleaner (jobsite only); material cleaner 
(jobsite only).  The classification "material cleaner" is to be utilized under the following 
conditions: 
 A: at demolition site for the salvage of the material.      
   B: at the conclusion of a job where the material is to be salvaged and stocked to be reused on 
 another job. 
   C: for the cleaning of salvage material at the jobsite or temporary jobsite yard. 
 
  The material cleaner classification should not be  used in the performance of "form stripping, 
cleaning  and oiling and moving to the next point of erection". 
 
-------------------------------------------------------- 
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GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural nozzle operator  
 
GROUP 2: Nozzle operator (including gun, pot); Ground person  
 
GROUP 3: Rebound  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building materials) 
 
  GROUP 3: General laborer (includes all clean-up work, loading lumber, loading and burning of 
debris) 
---------------------------------------------------------------- 
 LABO0067-010 06/25/2007 
 
                                   Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1..................... $ 30.50            13.28 
     GROUP 2..................... $ 30.27            13.28 
     GROUP 3..................... $ 30.02            13.28 
     GROUP 4..................... $ 30.02            13.28 
     GROUP 5..................... $ 29.57            13.28 
     GROUP 6..................... $ 29.03            13.28 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; Cherry pickermen - where car is 
lifted; Concrete finisher in tunnel; Concrete screedman; Grout pumpman and potman; Gunite & 
shotcrete gunman & potman; Headermen; High pressure nozzleman; Miner - tunnel, including 
top and bottom man on shaft and raise work; Nipper; Nozzleman on slick line; Sandblaster - 
potman 
 



G-31 

  GROUP 4: Steel form raiser and setter; Timberman, retimberman (wood or steel or substitute 
materials therefore); Tugger (for tunnel laborer work); Cable tender; Chuck tender; Powderman - 
primer house 
 
  GROUP 5: Vibrator operator, pavement breaker; Bull gang - muckers, trackmen; Concrete crew 
- includes rodding and spreading 
 
  GROUP 6: Dumpmen (any method); Grout crew; Reboundman; Swamper/ Brakeman 
---------------------------------------------------------------- 
 LABO0073-001 07/01/2007 
 
                                   Rates          Fringes 
 
Plasterer tender................. $ 26.17            12.68 
---------------------------------------------------------------- 
 LABO0139-002 07/01/2007 
 
NAPA, SOLANO AND SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
LABORER:  Mason Tender (Brick)... $ 25.18            13.27 
---------------------------------------------------------------- 
 LABO0185-002 07/01/2007 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
LABORER:  Mason Tender (Brick)... $ 24.63            13.27 
---------------------------------------------------------------- 
 LABO0291-001 07/01/2007 
 
MARIN COUNTY 
 
                                   Rates          Fringes 
 
Brick Tender..................... $ 26.18            13.27 
---------------------------------------------------------------- 
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PAIN0016-004 07/01/2006 
 
MARIN, NAPA, SOLANO & SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
Painters:........................ $ 30.91            14.16 
 
PREMIUMS: 
 
EXOTIC MATERIALS - $0.75 additional per hour. 
SPRAY WORK: - $0.50 additional per hour. 
INDUSTRIAL PAINTING - $0.25 additional per hour 
  [Work on industrial buildings used for the manufacture and processing of goods for sale or 
service; steel construction (bridges), stacks, towers, tanks, and similar structures] 
 
HIGH WORK: 
over 50 feet - $2.00 per hour additional 
100 to 180 feet - $4.00 per hour additional 
Over 180 feet - $6.00 per hour additional 
---------------------------------------------------------------- 
 PAIN0016-005 08/01/2007 
 
ALPINE, BUTTE, COLUSA, EL DORADO (west of the Sierra Nevada Mountains), GLENN, 
LASSEN (west of Hwy. 395, excluding Honey Lake); MARIN, MODOC, NAPA, NEVADA 
(west of the Sierra Nevada Mountains), PLACER (west of the Sierra Nevada Mountains), 
PLUMAS, SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada Mountains), 
SISKIYOU, SOLANO, SONOMA, SUTTER, TEHAMA, TRINITY, YOLO AND YUBA 
COUNTIES 
 
                                   Rates          Fringes 
 
DRYWALL FINISHER/TAPER........... $ 32.24            12.67 
---------------------------------------------------------------- 
 PAIN0016-007 09/01/2007 
 
ALPINE, AMADOR, BUTTE, COLUSA. EL DORADO (west of the Sierra Nevada Mountains), 
GLENN, LASSEN (west of Highway 395, excluding Honey Lake), MODOC, NEVADA (west 
of the Sierra Nevada Mountains), PLACER (west of the Sierra Nevada Mountains), PLUMAS, 
SACRAMENTO, SHASTA, SIERRA (west of the Sierra Nevada Mountains), SISKIYOU, 
SUTTER, TEHAMA, TRINITY, YOLO & YUBA COUNTIES 
 
                                   Rates          Fringes 
 
Painters:........................ $ 28.13            12.00 
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SPRAY/SANDBLAST: $0.50 additional per hour. 
EXOTIC MATERIALS: $1.00 additional per hour. 
  HIGH TIME:  Over 50 ft above ground or water level $2.00 additional per hour.  100 to 180 ft 
above ground or water level $4.00 additional per hour.  Over 180 ft above ground or water level 
$6.00 additional per hour. 
---------------------------------------------------------------- 
 PAIN0016-008 01/01/2008 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
SOFT FLOOR LAYER................. $ 39.16            14.12 
---------------------------------------------------------------- 
 PAIN0169-004 01/01/2008 
 
MARIN , NAPA & SONOMA COUNTIES; SOLANO COUNTY (west of a line defined as 
follows: Hwy. 80 corridor beginning at the City of Fairfield, including Travis Air Force Base and 
Suisun City; going north of  Manakas Corner Rd., continue north on Suisun Valley Rd. to the 
Napa County line; Hwy. 80 corridor south on Grizzly Island Rd. to the Grizzly Island 
Management area) 
 
                                   Rates          Fringes 
 
GLAZIER.......................... $ 36.86            16.61 
---------------------------------------------------------------- 
* PAIN0567-001 07/01/2007 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains); LASSEN COUNTY (east of 
Highway 395, beginning at Stacey and including Honey Lake); NEVADA COUNTY (east of the 
Sierra Nevada Mountains); PLACER COUNTY (east of the Sierra Nevada Mountains); AND 
SIERRA COUNTY (east of the Sierra Nevada Mountains) 
 
                                   Rates          Fringes 
 
Painters:   
     Brush and Roller............ $ 23.44             7.80 
 
PREMIUMS: 
Special Coatings (Brush), and Sandblasting = $0.50/hr 
Special Coatings (Spray), and Steeplejack = $1.00/hr 
Special Coating Spray Steel = $1.25/hr 
Swing Stage = $2.00/hr 
 
  *A special coating is a coating that requires the mixing of 2 or more products. 
---------------------------------------------------------------- 
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 PAIN0567-007 01/01/2008 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains); LASSEN COUNTY (east of 
Highway 395, beginning at Stacey and including Honey Lake); NEVADA COUNTY (east of the 
Sierra Nevada Mountains); PLACER COUNTY (east of the Sierra Nevada Mountains) AND 
SIERRA COUNTY (east of the Sierra Nevada Mountains) 
 
                                   Rates          Fringes 
 
SOFT FLOOR LAYER................. $ 24.25             8.60 
---------------------------------------------------------------- 
 PAIN0567-010 07/01/2007 
 
EL DORADO COUNTY (east of the Sierra Nevada Mountains);  LASSEN COUNTY (east of 
Highway 395, beginning at Stacey and including Honey Lake); NEVADA COUNTY (east of the 
Sierra Nevada Mountains); PLACER COUNTY (east of the Sierra Nevada Mountains); AND 
SIERRA COUNTY (east of the Sierra Nevada Mountains) 
 
                                   Rates          Fringes 
 
Drywall   
     (1) Taper................... $ 24.69             7.80 
     (2) Steeplejack - Taper,  
     over 40 ft with open space  
     below....................... $ 26.19             7.80 
---------------------------------------------------------------- 
 PAIN0767-004 01/01/2008 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SOLANO (Remainder), SUTTER, TEHAMA, TRINITY, YOLO, YUBA 
 
                                   Rates          Fringes 
 
GLAZIER.......................... $ 31.02            15.25 
 
  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day,  President's Day, Memorial 
Day, Independence Day, Labor Day, Veteran's Day, Thanksgiving Day, and Christmas Day. 
 
  Employee rquired to wear a body harness shall receive $1.50 per hour above the basic hourly 
rate at any elevation. 
---------------------------------------------------------------- 
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PAIN1176-001 07/01/2007 
 
HIGHWAY IMPR0VEMENT 
 
                                   Rates          Fringes 
 
Parking Lot Striping/Highway    
Marking:   
     GROUP 1..................... $ 26.76            11.54 
     GROUP 2..................... $ 21.55            11.54 
     GROUP 3..................... $ 22.18            11.54 
 
CLASSIFICATIONS   
 
  GROUP 1: Striper: Layout and application of painted traffic stripes and marking; hot thermo 
plastic; tape, traffic stripes and markings 
 
GROUP 2: Gamecourt & Playground Installer 
 
GROUP 3: Protective Coating, Pavement Sealing 
---------------------------------------------------------------- 
 PAIN1237-001 01/01/2008 
 
ALPINE; COLUSA; EL DORADO (west of the Sierra Nevada Mountains); GLENN; LASSEN 
(west of Highway 395, beginning at Stacey and including Honey Lake); MODOC; NEVADA 
(west of the Sierra Nevada Mountains); PLACER (west of the Sierra Nevada Mountains); 
PLUMAS; SACRAMENTO; SHASTA; SIERRA (west of the Sierra Nevada Mountains); 
SISKIYOU; SUTTER; TEHAMA; TRINITY; YOLO AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
SOFT FLOOR LAYER................. $ 28.01            12.24 
---------------------------------------------------------------- 
 PLAS0300-003 07/01/2007 
 
                                   Rates          Fringes 
 
PLASTERER   
     AREA 295: Alpine, Amador,  
     Butte, Colusa, El Dorado,  
     Glenn, Lassen, Modoc,  
     Nevada, Placer, Plumas,  
     Sacramento, Shasta,  
     Sierra, Siskiyou, Solano,  
     Sutter, Tehema, Trinity,  
     Yolo & Yuba Counties........ $ 31.82            13.30 
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     AREA 355: Marin, Napa &  
     Sonoma Counties............. $ 31.82            13.50 
---------------------------------------------------------------- 
 PLAS0300-005 07/01/2006 
 
                                   Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER... $ 25.88            15.03 
---------------------------------------------------------------- 
* PLUM0036-005 01/01/2008 
 
AREA 1: ALPINE; AMADOR (south of the San Joaquin River) COUNTIES 
 
AREA 2: BUTTE, COLUSA, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, 
SISKIYOU, SUTTER, TEHAMA, TRINITY AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
PLUMBER   
     Area 1...................... $ 33.75            16.18 
     Area 2...................... $ 33.75            16.18 
---------------------------------------------------------------- 
 PLUM0038-002 07/01/2007 
 
MARIN AND SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
PLUMBER   
     (1) Work on wooden frame  
     structures 5 stories or  
     less excluding hgih-rise  
     buildings and commercial  
     work such as hospitals,  
     prisons, hotels, and  
     schools..................... $ 38.00            26.46 
     (2) All other work.......... $ 47.50            29.04 
---------------------------------------------------------------- 
 PLUM0038-006 07/01/2007 
 
MARIN & SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
Landscape/Irrigation Fitter...... $ 34.45            18.92 
---------------------------------------------------------------- 
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 PLUM0343-001 07/01/2007 
 
NAPA AND SOLANO COUNTIES 
 
                                   Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Light Commercial............ $ 30.60            15.20 
     All Other Work.............. $ 39.60            16.85 
 
DEFINITION OF LIGHT COMMERICIAL:  
  Work shall include strip shopping centers, office buildings, schools and other commercial 
structures which the total plumbing bid does not exceed Two Hundred and Fifty Thousand 
($250,000) and the total heating and cooling does not exceed Two Hundred Fifty Thousand 
($250,000); or  Any projects bid in phases shall not qualify unless the total project is less than 
Two Hundred Fifty Thousand ($250,000) for the plumbing bid; and Two Hundred Fifty 
Thousand ($250,000) for the heating and cooling bid.  Excluded are hospitals, jails, institutions 
and industrial projects, regardless size of the project 
 
  FOOTNOTES: While fitting galvanized material: $.75 per hour additional.  Work from trusses, 
temporary staging, unguarded structures 35' from the ground or water: $.75 per hour additional.  
Work from swinging scaffolds, boatswains chairs or similar devices: $.75 per hour additional. 
---------------------------------------------------------------- 
 PLUM0350-001 01/01/2007 
 
EL DORADO COUNTY (Lake Tahoe area only); NEVADA COUNTY (Lake 
Tahoe area only); AND PLACER COUNTY (Lake Tahoe area only) 
 
                                   Rates          Fringes 
 
PLUMBER/PIPEFITTER............... $ 25.93            15.02 
---------------------------------------------------------------- 
 PLUM0355-001 07/01/2007 
 
ALPINE, AMADOR, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, 
NAPA, NEVADA, PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, 
SOLANO, SUTTER, TEHAMA, TRINITY, YOLO, AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
Underground Utility Worker   
     /Landscape Fitter........... $ 24.35             7.85 
---------------------------------------------------------------- 
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PLUM0447-001 07/01/2007 
 
AMADOR (north of San Joaquin River), EL DORADO (excluding Lake Tahoe area), NEVADA 
(excluding Lake Tahoe area); PLACER (excluding Lake Tahoe area), SACRAMENTO AND 
YOLO COUNTIES 
 
                                   Rates          Fringes 
 
PLUMBER/PIPEFITTER   
     Journeyman.................. $ 37.32            12.90 
     Light Commercial Work....... $ 25.73             9.02 
---------------------------------------------------------------- 
 ROOF0081-006 08/01/2007 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
Roofer........................... $ 28.95            12.65 
---------------------------------------------------------------- 
 ROOF0081-007 08/01/2007 
 
ALPINE, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO, AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
Roofer........................... $ 22.82            13.88 
---------------------------------------------------------------- 
 SFCA0483-003 07/01/2007 
 
MARIN, NAPA, SOLANO AND SONOMA COUNTIES 
 
                                   Rates          Fringes 
 
SPRINKLER FITTER (Fire    
Sprinklers)...................... $ 44.94            17.30 
---------------------------------------------------------------- 
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SFCA0669-003 01/01/2006 
 
ALPINE, BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, 
PLACER, PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, 
TEHAMA, TRINITY, YOLO AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
SPRINKLER FITTER (Fire    
Sprinklers)...................... $ 28.85            13.15 
---------------------------------------------------------------- 
 SHEE0104-006 07/01/2007 
 
MARIN, NAPA, SOLANO,  SONOMA & TRINITY COUNTIES 
 
                                   Rates          Fringes 
 
Sheet Metal Worker   
     Mechanical Contracts  
     $200,000 or less............ $ 41.32            19.78 
     All other work.............. $ 44.90            20.88 
---------------------------------------------------------------- 
 SHEE0104-014 07/01/2007 
 
MARIN, NAPA, SOLANO, SONOMA AND TRINITY COUNTIES 
 
                                   Rates          Fringes 
 
Sheet Metal Worker (Metal    
decking and siding only)......... $ 33.08            19.21 
---------------------------------------------------------------- 
 SHEE0162-006 07/01/2007 
 
AMADOR, COLUSA, EL DORADO, NEVADA, PLACER, SACRAMENTO, SUTTER, 
YOLO AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
Sheet Metal Worker............... $ 33.69            17.59 
---------------------------------------------------------------- 
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SHEE0162-007 07/01/2007 
 
ALPINE COUNTY 
 
                                   Rates          Fringes 
 
Sheet Metal Worker............... $ 28.72            16.03 
---------------------------------------------------------------- 
 SHEE0162-008 07/01/2005 
 
BUTTE, COLUSA, EL DORADO, GLENN, LASSEN, MODOC, NEVADA, PLACER, 
PLUMAS, SACRAMENTO, SHASTA, SIERRA, SISKIYOU, SUTTER, TEHAMA, 
YOLO AND YUBA COUNTIES 
 
                                   Rates          Fringes 
 
Sheet Metal Worker (Metal    
decking and siding only)......... $ 32.84            15.20 
---------------------------------------------------------------- 
 SHEE0162-014 07/01/2007 
 
BUTTE, GLENN, LASSEN, MODOC, PLUMAS, SHASTA, SIERRA, SISKIYOU 
AND TEHAMA COUNTIES 
 
                                   Rates          Fringes 
 
Sheet Metal Worker   
     Mechanical Jobs $200,000 &  
     under....................... $ 26.17            17.47 
     Mechanical Jobs over  
     $200,000.................... $ 33.69            17.59 
---------------------------------------------------------------- 
 TEAM0094-001 07/01/2007 
 
                                   Rates          Fringes 
 
Truck drivers:   
     GROUP 1..................... $ 25.63            17.09 
     GROUP 2..................... $ 25.93            17.09 
     GROUP 3..................... $ 26.23            17.09 
     GROUP 4..................... $ 26.68            17.09 
     GROUP 5..................... $ 26.93            17.09 
 
FOOTNOTES:    
  Articulated dump truck; Bulk cement spreader (with or without auger); Dumpcrete truck; Skid 
truck (debris box); Dry pre-batch concrete mix trucks; Dumpster or similar type; Slurry truck: 
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Use dump truck yardage rate. Heater planer; Asphalt burner; Scarifier burner; Industrial lift truck 
(mechanical tailgate); Utility and clean-up truck: Use appropriate rate for the power unit or the 
equipment utilized. 
 
TRUCK DRIVER CLASSIFICATIONS   
 
  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- axle unit); Nipper truck (when 
flat rack truck is used appropriate flat rack shall apply); Concrete pump truck (when flat rack 
truck is used appropriate flat rack shall apply); Concrete pump machine; Fork lift and lift jitneys; 
Fuel and/or grease truck driver or fuel person; Snow buggy; Steam cleaning; Bus or personhaul 
driver; Escort or pilot car driver; Pickup truck; Teamster oiler/greaser and/or serviceperson; 
Hook tender (including loading and unloading); Team driver; Tool room attendant (refineries) 
 
  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit mixers, through 10 yds.; Water 
trucks, under 7,000 gals.; Jetting trucks, under 7,000 gals.; Single-unit flat rack (3-axle unit); 
Highbed heavy duty transport; Scissor truck; Rubber-tired muck car (not self-loaded); Rubber-
tired truck jumbo; Winch truck and "A" frame drivers; Combination winch truck with hoist; 
Road oil truck or bootperson; Buggymobile; Ross, Hyster and similar straddle carriers; Small 
rubber-tired tractor 
 
  GROUP 3: Dump trucks, 8 yds. and including 35 yds.; Transit mixers, over 10 yds.; Water 
trucks, 7,000 gals. and over; Jetting trucks, 7,000 gals. and over; Vacuum trucks under 7500 gals. 
Trucks towing tilt bed or flat bed pull trailers; Lowbed heavy duty transport; Heavy duty 
transport tiller person; Self- propelled street sweeper with self-contained refuse bin; Boom truck 
- hydro-lift or Swedish type extension or retracting crane; P.B. or similar type self-loading truck; 
Tire repairperson; Combination bootperson and road oiler; Dry distribution truck (A bootperson 
when employed on such equipment, shall receive the rate specified for the classification of road 
oil trucks or bootperson); Ammonia nitrate distributor, driver and mixer; Snow Go and/or plow 
 
  GROUP 4: Dump trucks, over 35 yds. and under 65 yds.; Water pulls - DW 10's, 20's, 21's and 
other similar equipment when pulling Aqua/pak or water tank trailers; Helicopter pilots (when 
transporting men and materials); Lowbedk Heavy Duty Transport up to including 7 axles; 
DW10's, 20's, 21's and other similar Cat type, Terra Cobra, LeTourneau Pulls, Tournorocker, 
Euclid and similar type equipment when pulling fuel and/or grease tank trailers or other 
miscellaneous trailers; Vacuum Trucks 7500 gals and over and truck repairman 
 
  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low bed Heavy Duty Transport 
over 7 axles 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
================================================================ 
Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
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---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates listed under the identifier do not 
reflect collectively bargained wage and fringe benefit rates.  Other designations indicate unions 
whose rates have been determined to be prevailing. 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests or summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program. If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 
action) can request review and reconsideration from the Wage and Hour Administrator (See 29 
CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
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3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to 
the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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 SPECIAL CONTRACT REQUIREMENTS 
 
The following Special Contract Requirements amend and supplement the Standard 
Specifications for Construction of Roads and Bridges, on Federal Highway Projects (FP-03) 
Metric Version , U.S. Department of Transportation, Federal Highway Administration. 
 
 
 SI (METRIC)(1) TO U.S. CUSTOMARY CONVERSION FACTORS (approximate) 
 
To the table on page iv, amend the second line of the MASS and the second line of the 
ILLUMINATION portion of the table as follows:  
 

Symbol When You Know Multiply By To Find Symbol 

MASS 
kg kilograms 2.2046 pounds lb 

ILLUMUNATION 
cd/m2 candela/m2 0.2919 foot-Lamberts fl 

 
 

Section 104. – CONTROL OF WORK 
 
104.03  Specifications and Drawings.  Add the following: 
 
(c) As-built working drawings.  Prepare and furnish as-built working drawings prior to final 
acceptance.  The Government will provide one set of 280 x 430 millimeter contract drawings to 
be used exclusively for recording the as-built details of the project.  Mark plans on title sheet 
“As-Built Plans”.  Use red ink to record the information described below. 
 
Note all additions or revisions to the location, character and dimensions of the prescribed work 
shown on the contract drawings.  Location changes are to be shown in the same coordinate 
system used for the staking notes.  Strikeout all details shown that are not applicable to the 
completed work.  Check and initial all plan sheets that were incorporated into the completed 
work without change. 
 
Retain the drawings at the project site and, as work progresses, continuously update them to 
reflect the as-built details.  Submit a copy of the updated as-built drawings at least every 30 days 
to the CO for review for compliance with these specifications. 
 
As a minimum, show the following information on the as-built drawings: 
 

(1) Title Sheet 
(a) Name of contractor. 
(b) Name of Project Engineer. 
(c) Project completion date. 
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(d) Revisions to project length. 
(e) Revisions to begin and end stations of project. 
(f) Revisions to index to sheets. 
(g) Strikeout any schedules or options not awarded. 
(h) A note stating “All work was constructed as designed unless otherwise noted.” 

 
(2) Typical section(s) 

(a) Revisions in dimensions. 
(b) Revisions in materials. 
(c) Revisions in station ranges. 
(d) Revisions to begin and end stations of project, and length of project. 
(e) Revisions to station equations. 
(f) Revisions to slope ratio and curve widening tables. 
(g) Revisions to any notes. 

 
(3) Summary of Quantities and Tabulation Sheets 

(a) Revisions to all quantities, locations, notes/remarks, including totals. 
(b) Strikeout unused pay items. 
(c) Revisions to application rates. 
(d) Revisions to location, type, end treatments, riprap, skew, on drainage summary. 

 
(4) Control Sheets 

(a) Show any control that was removed, destroyed, established, according to Subsections 
107.02, paragraph 2; 152.02, paragraph 2; and 152.03. 

(b) Use a unique naming convention for newly established control points.  Do not reuse 
CFL control point numbers. 

 
(5) Plan and profile and layout sheets 

(a) Revisions to the alignment; grades, elevations and stationing of intersection PIs; 
station equations and superelevation. 

(b) Major changes in the construction limits; particularly changes requiring additional 
design, additional right of way, or contract modifications.  (Show information on plan 
and profile, layout sheets, and right of way plans if applicable.). 

(c) Changes in permanent rights of way caused by acquisition during construction.  
(Show information on plan and profile, layout sheets, and right of way plans if 
applicable).  In addition, annotate any construction completed according to 
agreements made with landowners during construction. 

(d) Revisions in location, type and grade of road approaches. 
(e) Revisions in locations of sub-excavation and roadway obliteration. 
(f) Location, type and elevation of all constructed or relocated utilities, aerial and 

underground.  Location, type and elevation of utilities not previously or inaccurately 
mapped, but encountered during construction, indicated as “approximate” or “as 
mapped”.  (Show information on plan and profile and layout sheets and utilities plans 
if applicable). 

(g) Location, size and type of underdrains. 
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(h) Location, number and type of horizontal, lateral, trench and blanket drains. 
(i) Revisions to culvert diameter, length, type, stationing, skew, riprap and end 

treatments. 
(j) Length of culvert extension, skew, and offset from centerline to the ends of extended 

culverts. 
(k) Channel changes. 
(l) Location of monuments and permanent references replaced according to Subsection 

107.02. 
(m) Location, length and type of fencing. 
(n) Location, length, stationing and type of walls. 
(o) Location, length, stationing and end treatment of roadside design features, including, 

but not limited to, guardrail, guardwall, signs, fences, gates, etc. 
(p) Revisions in location of pavement markings. 
(q) Revisions to parking areas or turnouts location. 
(r) Revisions in location, type and length of curbs, sidewalks, and accessible ramps. 
(s) Revisions to any notes. 
(t) Revisions to permanent erosion control measures. 

 
(6) Structural Sheets 

(a) Stationing of bridge ends. 
(b) Revisions to footing and seal elevations. 
(c) Pile length, size, type and tip elevation. 
(d) Modifications and repairs to drilled shafts. 
(e) Any changes in plan or dimensions including any major changes in reinforcing. 

 
(7) Standards, Details, and Specials 
Revisions to notes, dimensions, locations, and materials. 

 
No direct payment will be made for preparing and furnishing as-built working drawings.  A 
retention of 1/10th of 1% of payment due will be withheld from project pay estimates if the 
Contractor has not kept current the designated set of as-built plans.  In addition, a retention of 
1/10th of 1% of the contract amount paid to date will be withheld at the end of the project until 
the set of as-built plans has been submitted to and accepted by the Project Engineer.  The final 
completed as-built working drawings must be submitted to and accepted by the Contracting 
Officer before final acceptance will be granted on the project. 
 

 
Section 105. - CONTROL OF MATERIAL 

 
105.01  Source of Supply and Quality Requirements.  Add the following: 
 
Submit samples of materials for quality verification testing for materials required to conform to 
Sections 703, 704, and 705. 
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Materials containing petroleum-based solvents such as cutback asphalts and traffic paints may be 
restricted from use by local laws or ordinances in certain geographic areas.  Upon presenting 
proof of such restrictions, alternate materials considered acceptable to the CO may be substituted 
for the materials specified in the contract. 
 
105.02  Material Sources 
 
(a) Government-provided sources.  Add the following: 
 
Refer to Section 201 for merchantable timber, clearing and timber sale requirements. 
 
(b) Contractor-located sources.  Add the following to the end of the first paragraph: 
 
For Contractor-located, non-commercial sources, secure environmental clearances according to 
Subsection 107.10. 
 
105.03 Material Source Management.  Delete the first paragraph and substitute the following: 
 
If the contractor chooses to utilize on-site material from within the roadway excavation limits as 
indicated in 105.05 notify the CO 30 days prior to start of any material production.    
 
If on-site materials are used, prepare and submit for approval a source development plan, and 
describe all work necessary to produce acceptable materials meeting contract requirements.  
 
Include: 
 

• Identify limits of area necessary  
• Determine the quantity and type of equipment 
• Methods used to optimize source materials to produce the aggregate type and quality 

required 
• List of equipment to be used 
• Crusher and Stockpile locations 
• Erosion control measures 
• Environmental Protection Plan to address containment of chemicals, petroleum products 

and requirements described in Subsection 107 
• Method for disposal of overburden and waste 
• Reclamation plan 

 
If rock blasting is to be performed, submit a blasting plan in accordance with Section 205 and 
107.11 for approval.  Submit a blasting plan and blasting schedule 30-days prior to scheduled 
blasting too allow for plan review and approval.  Blasting during nighttime hours will not be 
allowed.  
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105.04  Storing and Handling Material.  Add the following after the third sentence of the 
second paragraph: 
 
For Contractor-located, non-commercial staging, storing, and material handling areas, secure 
environmental clearances according to Subsection 107.10. 
 
Add the following: 
 
The Contractor may use any existing pullout, prepared areas within Dinner Gulch (approximate 
station 17+750) or other sites within the project limits for staging and storage.  All staging and 
storage sites will comply with the regulations stated in Section 107. 

 
105.05 Use of Material Found in the Work.  Add the following: 
 
FHWA performed tests on rock samples collected along the project.  The results of material 
tested are shown in Table 105-1.  The qualities of materials tested meet the material requirements 
for some of the contract items.  The material in this area may contain layers or pockets of 
material different than that tested.  Variation in material in this area may and should be expected. 
 
The contractor will determine, based on equipment availability and needs, whether equipment 
needed can be used within the construction limits.  Any excavation outside of the construction 
limits must be approved by the CO and be in accordance with 105.03. 
 

TABLE 105-1 ROCK SAMPLE - TEST RESULTS 

Laboratory Number 06-1972-AGG 06-1973-AGG 06-1974-AGG 06-1975-AGG 06-1976-AGG 

Field Number 1 & 2  1 & 2  1 & 2  1 & 2  1 & 2  

Sample Station 19+680 to 
19+860, Left 

20+520 to 
20+700, Left 

20+780 to 
20+920, Left 

20+940 to 
21+600, Left 

21+760 to 
21+990, Left 

AASHTO T 96 
LA Abrasion, Grading A, 
% Loss 

15 26 16 16 15 

AASHTO T 104 
Sodium Sulfate Soundness, 
% Loss 

1 3 0 1 1 

AASHTO T 210 
Coarse Aggregate 
Durability Index 

90 76 87 73 76 

This material was laboratory crushed to - 38 mm before testing. 
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Section 106. - ACCEPTANCE OF WORK 
 
106.01  Conformity with Contract Requirements.  Delete the text of this Subsection and 
substitute the following: 
 
Follow the requirements of FAR Clause 52.246-12 Inspection of Construction. 
 
References to standard test methods of AASHTO, ASTM, GSA, and other recognized standard 
authorities refer to the methods in effect on the date of solicitation for bids. 
 
Perform all work to the lines, grades, cross-sections, dimensions, and processes or material 
requirements shown on the plans or specified in the contract. 
 
Incorporate manufactured materials into the work according to the manufacturer’s 
recommendations or to these specifications, whichever is more strict. 
 
Plan dimensions and contract specification values are the values to be strived for and complied 
with as the design values from which any deviations are allowed.  Perform work and provide 
material that is uniform in character and reasonably close to the prescribed value or within the 
specified tolerance range.  The purpose of a tolerance range is to accommodate occasional minor 
variations from the median zone that are unavoidable for practical reasons. 
 
When standard manufactured items are specified (such as fence, wire, plates, rolled shapes, pipe 
conduits, etc., that are identified by gauge, unit mass, section dimensions, etc.), the identification 
will be considered to be nominal masses or dimensions.  Unless specific contract tolerances are 
noted, established manufacturing tolerances will be accepted. 
 
The Government may inspect, sample, or test all work at any time before final acceptance of the 
project.  When the Government tests work, copies of test reports are furnished to the Contractor 
upon request.  Government tests may or may not be performed at the work site.  If Contractor 
testing and inspection is verified by the Government, the Contractor’s results may be used by the 
Government to evaluate work for acceptance.  Do not rely on the availability of Government test 
results for process control. 
 
Acceptable work conforming to the contract will be paid for at the contract unit bid price.  Four 
methods of determining conformity and accepting work are described in Subsections 106.02 to 
106.05 inclusive.  The primary method of acceptance is specified in each Section of work.  
However, work may be rejected at any time it is found by any of the methods not to comply with 
the contract. 
 
Remove and replace work that does not conform to the contract, or to prevailing industry standards 
where no specific contract requirements are noted, at no cost to the Government. 
 
(a) Disputing Government test results.  If the accuracy of Government test results is disputed, 
promptly inform the CO.  If the dispute is unresolved after reasonable steps are taken to resolve 
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the dispute, further evaluation may be obtained by written request.  Include a narrative describing 
the dispute and a proposed resolution protocol that addresses the following: 
 

(1) Sampling method 
(2) Number of samples 
(3) Sample transport 
(4) Test procedures 
(5) Testing laboratories 
(6) Reporting 
(7) Estimated time and costs 
(8) Validation process 

 
If the evaluation requires additional sampling or testing be performed, mutually agree with the 
Government on witnessing procedures and on sampling and testing by a third party laboratory.  
Use a third party laboratory accredited by the AASHTO accreditation program.  Provide proof of 
the laboratory’s accreditation for the test procedures to be used.  Do not use the same laboratory 
that produced the disputed Government test results or that produced the test results used as a 
basis for the dispute. 
 
The CO will review the proposed resolution protocol and may modify it before final approval 
and execution. 
 
The Government will use the approved resolution protocol test results to determine the validity 
of the disputed testing.  If the Government test results are validated, the Contractor will be 
responsible for all costs associated with developing and performing the resolution protocol.  If 
the Government test results are not validated, the Government will be responsible for all costs 
associated with developing and performing the resolution protocol.  If the validity of the 
Government test results cannot be determined, the Contractor and Government will equally share 
all costs associated with developing and carrying out the resolution protocol. 
 
(b) Alternatives to removing and replacing non-conforming work.  As an alternative to 
removal and replacement, the Contractor may submit a written request to: 
 

(1) Have the work accepted at a reduced price; or 
(2) Be given permission to perform corrective measures to bring the work into conformity. 

 
The request must contain supporting rationale and documentation.  Include references or data 
justifying the proposal based on an evaluation of test results, effect on service life, value of 
material or work, quality, aesthetics, and other tangible engineering basis.  The CO will determine 
disposition of the nonconforming work. 
 
Where sample/testing procedures make reference to AASHTO, ASTM, or other standards 
(designated as FLH T), the procedure as modified in the Materials Manual shall govern.  Where 
the specifications make reference to AASHTO Test T11, “Procedure B - Washing Using a 
Wetting Agent” shall be the procedure followed. 
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Where the specifications make reference to AASHTO Test T310, “Direct Transmission Method 
of In-Place Nuclear Density and Moisture Content” shall be the procedure followed. 
 
Reference to the Materials Manual means the Federal Lands Highway “Field Materials Manual, 
U.S. Department of Transportation, Federal Highway Administration,” Publication No. FHWA-
FL-91-002, dated March 1991, revised March 1994, and all amendments and supplements 
thereto.  Copies are available upon request from CFLContracts@fhwa.dot.gov or by FAX to 
720-963-3360. 
 
106.03 Certification.  Add the following after the second paragraph: 
 
See Table 106-3 for schedule for full or partial acceptance by material certification.  Submit 
certification and sample of material for testing as required. 
 
106.05 Statistical Evaluation of Work and Determination of Pay Factor (Value of Work). 
 
(b) Acceptance.  Delete the last sentence of the second paragraph and substitute the following: 
 
If a lot is concluded or terminated with fewer than three samples, the samples will be combined 
with those of an adjacent lot.  In the event there is no adjacent lot, the material will be accepted 
according to Subsection 106.04. 
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Table 106-3 Schedule For Full or Partial Acceptance by Materials Certification.  Add Table 106-3 following Table 106-2. 
 

Table 106-3 
Schedule For Full or Partial Acceptance by Materials Certification 

Frequency Section Description Material Material Property 
Or Specification Certification Sample 

306 Dust Palliative 
Magnesium Chloride, 

Emulsified Asphalt, Lignin 
Sulfonate, Calcium Chloride 

As specified 1 per shipment First shipment 

308 Minor Crushed Aggregate Crushed Aggregate Source, Quality  
and Gradation 1 per source 1 per source 

404 and 417 
Minor Hot Asphalt 

Concrete, Minor Cold 
Asphalt Mix 

Aggregate Asphalt Mix Source quality, Gradation, 
Stability, and Grade 1 per mix 1 per source 

634 and 635 
Permanent Pavement 
Markings, Temporary 

Traffic Control 

634.02 as applicable,  
635 as applicable As specified 1 per source ----- 

701 Hydraulic Cement 
Portland Cement, Blended 

Hydraulic Cement and  
Masonry Cement 

AASHTO M 85, M 240,  
and ASTM C 91 1 per shipment 1 per 100 tons 

702.01 Asphalt Material Asphalt Cement AASHTO M 20, M 226,  
MP 1 or as applicable 1 per shipment 1 per shipment 

702.02 Asphalt Material Cut-back Asphalt AASHTO M 81 or  
M 82 as applicable 1 per shipment 1 per shipment 

702.03 Asphalt Material Emulsified Asphalt AASHTO M 140 or  
M 208 as applicable 1 per shipment 1 per shipment 

702.05 Asphalt Material 

Asphalt Materials used  
for Damproofing  

and Waterproofing  
Concrete Surfaces 

As specified for each type  
of asphalt material 1 per shipment ----- 

702.06 Recycling Agent As specified As applicable 1 per shipment 1 per shipment 
702.08 Antistrip As specified As applicable 1 per shipment ----- 

706 Concrete and Plastic Pipe As specified As applicable 1 per shipment ----- 
707 Metal Pipe  Metal Pipe as specified As applicable 1 per shipment ----- 

708 Paint As specified As applicable 1 per batch\lot 1 sample for  
quantities >100L 



I-12 
CA PFH 114-1(1) 

Hyampom Road 
 

Frequency Section Description Material Material Property 
Or Specification Certification Sample 

709 Reinforcing Steel  
and Wire Rope As specified As applicable 1 per shipment 

For 709.01 & 709.03 
submit 3 1-meter bars  
of each size and grade  

of bar furnished. 
 

709.02 submit 1  
2-meter length for  
each size furnished 

710 Fence and Guardrail As specified As applicable 1 per shipment ----- 

711 Concrete Curing  
Material and Admixtures As specified As applicable 1 per material source 

per material type ----- 

712 Joint Material (all) As specified As applicable 1 per shipment ----- 

713 Roadside Improvement 
Materials (all) As specified As applicable 1 per shipment ----- 

714 Geotextile and 
Geocomposite Drain As specified As applicable 1 per shipment 1 per project per type 

715 Piling As specified As applicable 1 per shipment ----- 

716 Material for Timber 
Structures Timber and Hardware As applicable 1 per shipment ----- 

717 Structural Metal As specified As applicable 1 per shipment 

717.01(e) minimum  
6 per shipment for  

each size used. 
 

717.10 
1 per project 

718 Traffic Signing and 
Marking (all) As specified As applicable 1 per shipment ----- 

720 Structural Wall and 
Stabilized Materials (all) As specified As applicable 1 per shipment per 

material type ----- 

721 Electrical and Illumination 
Material (all) As specified As applicable 1 per shipment per 

material type ----- 

722 Anchor Material As specified As applicable 1 per shipment per 
material type ----- 

725 Miscellaneous materials As specified As applicable 1 per shipment per 
material type ----- 
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Section 107. - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 
107.01  Laws to be Observed.  Add the following: 
 
The Government will be performing biological surveys in the project area.  Follow the 
requirements of any permits and regulations regarding the discovery of sensitive species. 
 
Add the following: 
 
Timber Contract 
 
Enter into a Forest Service Timber Settlement contract as attached in Appendix A and pay to the 
Forest Service the lump sum price of $41,864.66 as payment in full for all merchantable and sub-
merchantable timber involved in clearing and grubbing and selective removal of trees.  Refer to 
Section 201 for additional information. 
 
The contact for the timber sale contract is Mr. George Steel, Timber Sale Administration, Forest 
Service Representative Shasta-Trinity National Forest, (530) 964-3752.  The contract must be 
awarded and timber must be paid for by the contractor prior to the start of clearing operations.  
Provide 2-week notice to the Forest Service prior to commencing clearing operations to obtain 
Notice to Proceed on the Timber Sale Contract.  
 
Section 401 and 404 of the Clean Water Act.  
 
Comply with the terms and conditions of the 404 permit.  Comply with the terms and conditions 
of any permits that are issued for the performance of work within the jurisdictional waters of the 
U.S. 
 
The Government is awaiting Section 401 Water Quality Certification by the California Regional 
Water Quality Control Board.  Receipt of Certification will occur prior to contract award.  
 
National Pollutant Discharge Elimination System (NPDES) 
 
Obtain a separate NPDES permit associated with industrial activity for any mobile asphalt and 
concrete plants that provide material for the project. 
 
Implement the requirements of the (NPDES) for erosion control due to storm water runoff during 
construction as specified under the NPDES General Permit No. CAS000002 for California. 
 
(a) General.  Designate the erosion control/water quality supervisor according to Subsection 
157.03 who will be responsible for implementing the Storm Water Pollution Prevention Plan 
(SWPPP).  Ensure familiarity with SWPPP procedures and practices and ensure that emergency 
procedures and the SWPPP are updated as needed and available for inspection. 
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(b) Preparation of SWPPP.  At least three weeks prior to beginning construction provide a draft 
SWPPP for the project, which includes the following information and forms: 
 

(1) Site Description 
(2) Expected sequencing of operations and construction schedule 
(3) Weather monitoring procedure 
(4) Descriptions and details of erosion and sediment controls, including dust control 
(5) Erosion Control Details and Quantities provided in the Plans 
(6) Controls for other potential onsite storm water pollutants 
(7) Spill prevention, control, and countermeasures plan (see (e) below) 
(8) Applicable specifications and Special Contract Requirements 
(9) Maintenance and inspection procedures and forms 
(10) Description of potential non-storm water discharges at the site 
(11) Copy of Notice of Intent (NOI) form submitted by CFLHD 
(12) Blank Notice of Termination (NOT) form 
(13) Contractor and Subcontractor Certification forms 
(14) Other record keeping forms and procedures 
(15) “Good housekeeping” practices and requirements 

 
Modify the erosion and sediment control details, layout sheets, and quantities included in the 
plans if necessary to address project site conditions and proposed construction operations and 
include them in the SWPPP. 
 
To comply with the General Permit, jointly review the draft SWPPP with the CO and agree to 
any needed revisions.  Jointly approve and sign the revised SWPPP.  The approved SWPPP will 
describe and ensure the implementation of practices, which will be used to reduce the pollutants 
in storm water discharges to assure compliance with the terms and conditions of the General 
Permit. When the SWPPP is approved and signed by the CO and Contractor, it will be the 
document in force on the project.  Implement the SWPPP as required throughout the construction 
period. 
 
Place the SWPPP and all updates in a three-ring binder so that completed inspection forms and 
other records may be inserted.  Maintain a current copy of the SWPPP, including a copy of the 
permit, NOI, Waste Discharge Identification (WDID), and all associated records and forms at the 
job site throughout the duration of the project.  Make the SWPPP available for public inspection 
and for the inspection and use of the CO. 
 
Maintain all related erosion control elements in proper working order throughout construction.  
Do not perform clearing and grubbing or earthwork until the SWPPP has been implemented. 
 
Prior to construction, the Contractor and all subcontractors must sign certifications (included in 
the SWPPP) that they understand the requirements of the General Permit.  Ensure that all 
subcontractors comply with the requirements of the General Permit. 
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At the completion of the project, provide the CO with the SWPPP, including inspection forms 
and all data used in developing and modifying the SWPPP.  The Contractor is also required to 
retain a copy for a period of at least three years from the date the site is finally stabilized. 
 
(c) Notice of Intent (NOI).  Post the NOI at the construction site bulletin board throughout the 
duration of the project. 
 
(d) Erosion Controls.  Implement soil erosion controls according to the SWPPP and Section 157. 
 
(e) Controls for Other Pollutants.  Implement controls to eliminate the discharge of pollutants 
(other than erodible soil) into storm water, such as pollutants from materials stored onsite.  
Include the implementation of spill prevention and material management controls and practices 
to prevent the release of pollutants into storm water.  Include these controls and practices and 
storage procedures for chemicals, construction materials and other pollution prevention measures 
in the SWPPP.  List the quantities in the SWPPP for all petroleum products and hazardous 
material used on the project. 
 
A spill prevention, control and countermeasures plan is required if the volume of oil (including 
fuel) in a single location exceeds 5000 liters (1320 gallons). The total storage volume is the sum 
of all containers with a capacity of 210 liters (55 gallons) or more. 
 
Protect any fuel storage areas with secondary containment one and one-half times the capacity of 
the original container; surround storage areas with a berm and lined with plastic or other 
impermeable barriers. 
 
Develop a sampling and analysis program for pollutants not visually detectable in storm water 
consistent with “Section B: Monitoring and Reporting Requirements” of the General Permit. 
 
(f) “Good Housekeeping” Practices and Requirements.  Specify the Contractor’s “good 
housekeeping” practices and requirements, including vehicle wash-down areas, onsite and offsite 
tracking control, protection of equipment storage and maintenance areas, and sweeping of 
highways and roadways related to hauling activities in the SWPPP. 
 
Take precautions to prevent pollution of streams, lakes, and reservoirs with fuels, oil, bitumens, 
calcium chloride, magnesium chloride, Portland cement, fresh Portland cement concrete, raw 
sewage, muddy water, chemicals or other harmful materials.  Do not discharge these materials 
into channels leading to any stream, lake or reservoir. 
 
Locate machinery servicing and refueling areas away from streambeds and washes to reduce the 
possibility and minimize the impacts of accidental spills or discharges.  Locate staging areas a 
minimum of 7.6 m (25 ft.) distant from aquatic habitats, water resources, or wetlands in the 
Project Vicinity.  Do not park or store equipment overnight within 7.6 m (25 ft.) of an aquatic 
resource.   
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Remove non-waste materials, such as used cans, oils, machine and equipment parts, paint, 
hazardous materials, plastic and rubber parts, discarded metals, and building materials from the 
construction site and dispose of at an approved landfill. 
 
Where the Contractor’s working area encroaches on a running or intermittent stream, construct 
and maintain adequate barriers to prevent the discharge of any contaminants into the stream. 
 
Do not operate mechanical equipment in running streams unless approved in writing by the CO.  
Fording of running streams with construction equipment will not be permitted.  Obtain approval 
from the CO to use temporary bridges or other structures whenever crossings are necessary. 
 
Immediately clear streams, lakes and reservoirs of all work items, debris or other obstructions 
inadvertently placed thereby or resulting from construction operations. 
 
When construction needs to cease for periods longer than three days, store all equipment in 
staging areas, and clear the roadway and roadsides of litter and unnecessary road building 
materials, such as concrete, rebar, and posts. 
 
(g) Inspections and Revisions to the SWPPP.  Conduct inspections before and within 24 hours 
after storm events and once each 24-hour period during extended storm events. Conduct a 
minimum of one site inspection per month for areas that receive less than 510 millimeters (20 
inches) of annual rainfall. Inspection frequency can be reduced to one per month if: 1) the site is 
temporarily stabilized, 2) runoff is unlikely due to winter conditions (site is covered with snow, 
ice, or the ground is frozen, or 3) during seasonal arid and semi-arid periods (areas with an 
average rainfall of 510 millimeters (20 inches) or less).  Conduct a minimum of one site 
inspection every seven calendar days where the mean annual rainfall equals 510 millimeters (20 
inches) or more.  The area of inspection includes, but is not limited to, disturbed areas that have 
not been finally stabilized, areas used for storage of materials, locations where vehicles enter or 
exit the site, and all of the erosion and sediment controls that are included in the SWPPP.  
Monitor rainfall with a rain gauge accurate to the nearest 13 millimeters (0.5 inches) of rain. 
 
Document the inspections on forms provided in the SWPPP.  Be consistent with the State Water 
Quality Control Board inspection forms, and sign according to the requirements of the SWPPP 
and the General Permit.  Retain inspection forms onsite in the SWPPP notebook throughout the 
construction period. 
 
Revisions to the SWPPP may be necessary during construction to make improvements or to 
respond to unforeseen conditions noted during construction or site inspections.  For that purpose, 
specify in the SWPPP the mechanism whereby revisions may be proposed by the Contractor or 
the CO and incorporated into the plan, including review and approval of minor changes.  Jointly 
approve and sign each revision to the SWPPP before implementation. Implement approved 
modifications within 7 calendar days following the date of the inspection when deficiencies or 
necessary corrections were first noted. 
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107.02  Protection and Restoration of Property and Landscape 
 
Add the following to the fourth paragraph: 
 
In the event that previously unidentified cultural resources, human burial or remains are 
encountered during construction, there will be no further excavation or disturbance of that area.  
Avoid the materials and their context.  Notify the CO immediately.  A qualified archaeologist 
will evaluate the find to determine its historical or archaeological eligibility.  If the find is 
determined to be an eligible historical or archaeological resource, the archaeologist will make 
recommendations for appropriate mitigation.  Work in the area will not resume until the 
mitigation measures recommended by the archaeologist have been implemented. 
 
Add the following after the last paragraph:  
 
Restore any offsite areas used for storage, rock crushing, batch plant, or other operations to their 
original condition to the extent possible.  This may include, but is not limited to regrading and 
revegetation.   
 
Research for existing utilities in this segment of the project revealed no known utilities are 
affected by the project.  Contact USA NORTH prior to beginning construction activities to 
update the status of utilities and to comply with state requirements regarding utility locates. 
 
107.03  Bulletin Board.  Add the following: 
 
(g) “Beck” poster, according to FAR Clause 52.222-39 Notification of Employee Rights 
Concerning Payment of Union Dues or Fees. 
 
107.08  Sanitation, Health and Safety 
 
Add the following:   
 
Conform to Chapter 6.95 of the California Health and Safety code in developing a Hazardous 
Materials Business Plan for storing over 226.80 kilograms (500 pounds) of hazardous materials 
within the project area and at any offsite areas of operation, as implemented by the Certified 
Unified Program Agency, Trinity County.  
 
Provide portable sanitation facilities sufficient for the number of workers on site. 
 
Do not feed or intentionally disturb wildlife. 
 
Provide covered waste collection bins at each staging area. 
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107.10  Environmental Protection.  Delete the text and substitute the following: 
 
(a) Spills of Petroleum Products or Hazardous Materials.  Properly clean up, mitigate, and 
remedy, if necessary, all spills of petroleum products, hazardous materials, or other chemical or 
biological products released from construction, fleet, or other support vehicles, or stationary 
sources.  Respond in accordance with federal, state, and local regulations.  
 
Immediately report to the CO any spill of petroleum products or a hazardous material.  Report 
the spill to the appropriate federal, state, and local authorities, if the spill is a reportable quantity.  
If contaminated soil or groundwater is discovered during construction, report this to the CO 
immediately.   
 
(b) Water pollution.  Do not operate mechanized equipment or discharge or otherwise place any 
material within the wetted perimeter of any waters of the U.S. within the scope of the Clean 
Water Act (33 USC § 1251 et seq.).  This includes wetlands unless authorized by a permit issued 
by the U.S. Army Corps of Engineers according to 33 USC § 1344, and, if required, by any State 
agency having jurisdiction over the discharge of material into the waters of the U.S.  In the event 
of an unauthorized discharge: 
 

(1) Immediately prevent further contamination; 
(2) Immediately notify appropriate authorities; and 
(3) Mitigate damages as required. 

 
Comply with the terms and conditions of any permits that are issued for the performance of work 
within the wetted perimeter of the waters of the U.S. 
 
Separate work areas, including material sources, by the use of a dike or other suitable barrier that 
prevents sediment, petroleum products, chemicals, or other liquid or solid material from entering 
the waters of the U.S.  Use care in constructing and removing the barriers to avoid any discharge 
of material into, or the siltation of, the water.  Remove and properly dispose of the sediment or 
other material collected by the barrier. 
 
(c) Vehicles and equipment.  All vehicles and equipment entering Trinity County and the 
project area must be clean of noxious weeds and free from oil leaks and are subject to inspection.  
Wash all construction equipment to thoroughly remove all dirt, plant, and other foreign material 
prior to entering the project.  Particular attention must be shown to the under carriage and any 
surface where soil containing exotic seeds may exist.  These efforts are critical to prevent the 
introduction and establishment of non-native plant species into the project area.  Make 
arrangements for the CO to inspect each piece of equipment before entering the project.  The CO 
will maintain records of inspections.  Equipment found operating on the project that has not been 
inspected, or has oil leaks will be shut down and subject to citation. 
 
Maintain equipment and vehicle engines in good condition and in proper tune per manufacturer’s 
specifications.  In general, when gasoline, diesel fuel, antifreeze, hydraulic fluid or any other 
chemical contained within the vehicle is released to the pavement or ground, proper corrective, 
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clean-up, and safety actions specified in the SWPPP must be immediately implemented.  All 
vehicles with load rating of 2 tons or greater should carry, at minimum, enough absorbent 
materials to effectively immobilize the total volume of fluids contained within the vehicle. 
 
Repair oil leaks immediately on discovery.  Do not use equipment that is leaking.  Have oil pans 
and absorbent material in place prior to beginning repair work.  Have the “on scene” capability 
of catching and absorbing leaks or spillages of petroleum products including antifreeze from 
breakdowns or repair actions with approved absorbent materials.  Keep a supply of acceptable 
absorbent materials at the job site in the event of spills, as defined in the SWPPP.  Sand or soil is 
not approved absorbent materials. 
 
Use oil pans and absorbent materials to prevent leaks, spills and draining petroleum fluids from 
falling onto bare ground and paved surfaces during servicing of equipment.  Dig up soils 
contaminated with such fluids, place in appropriate safety containers, and dispose of according to 
state and/or federal regulations. 
 
(d) Environmental Clearances. 
 

(1) Contractor-Selected, Non-Commercial Areas.  Contractor-selected, non-commercial 
areas include, but are not limited to, material sources, disposal sites, waste areas, haul roads, 
and staging areas.  (A commercial source is a current operating concern, which has in the 
recent past provided same-type materials or services).  These requirements do not apply for 
areas identified by the FHWA as having previously received clearance. 
 
The following sites have received clearance: 
 
• Two potential sites located within approximately 0.7 km of Hyampom Road on Forest 

Road 3N07 (first Forest Service Road west of Nine Mile Bridge) (previously used for 
timber sale) 

• Potential site located within approximately 2 km of Hyampom Road up Forest Road 3N22 
and 3N04 (previously used for timber sale) 

 
The remaining sites shown in the plans as potential stockpile/staging areas have NOT 
received clearance and the will require the following requirements. 

 
Prior to construction activities in Contractor-selected, non-commercial areas, provide the 
following to the CO and the FHWA Environmental Section (12300 West Dakota Avenue, 
Lakewood, CO 80228/Fax 720-963-3610): 

 
(a) A report with documentation, according to the Secretary of the Interior’s Standards 
and Guidelines for Archeology and Historic Preservation, to determine if prehistoric or 
historic buildings, structures, sites, objects, or districts listed or eligible for listing in the 
National Register of Historic Places (NRHP) are present and if they will be affected by 
the proposed activity.  Include information identifying the location, total land area, and 
type of activity proposed.  The FHWA will review this documentation.  The FHWA will 
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coordinate with the State Historic Preservation Officer (SHPO) and other parties, which 
will require the following time frames: 

 
(1) Coordination on a “no effect” determination may require 30 days or longer. 
(2) Coordination on eligibility and affects may require 45 days or longer. 
(3) Coordination on mitigation of adverse effects may require 60 days or longer. 

 
(b) Written documentation that such activities will not affect any “Waters of the U.S.” as 
defined by the U.S. Army Corps of Engineers.  Provide documentation by an individual 
capable of performing wetland delineations according to the 1987 Corps of Engineers’ 
manual.  Documentation of effects to wetlands or other Waters of the U.S. will be 
submitted to the CO and to the FHWA Environmental Section.  If wetlands are affected, 
coordination with the Corps of Engineers may require 45 days or longer. 

 
(c) Written documentation that such activities will not affect any species protected under 
the Endangered Species Act (ESA).  Provide documentation prepared by a biological 
specialist.  The written documentation will include a “no effect,” a “may affect-is not 
likely to adversely affect,” or a “may affect-is likely to adversely affect,” determination 
according to Section 7 of the Endangered Species Act.  Submit the documentation to the 
CO and the FHWA Environmental Section.  If the determination is “may affect-is not 
likely to adversely affect” or “may affect-is likely to adversely affect,” the FHWA will 
coordinate with the U.S. Fish and Wildlife Service (FWS), which will require the 
following time frames: 

 
(1) “May affect-is not likely to adversely affect” may require 45 days or longer. 
(2) “May affect-is likely to adversely affect” may require 150 days or longer. 

 
Contract time will not be increased due to the submittal and approval process for the above three 
items. 
 
(e) Air Emissions.  Properly maintain all construction equipment to minimize pollution of the 
atmosphere from particulate and gaseous matter.  An asphalt batch plant or rock crusher requires 
an air emissions permit from the California Department of Environmental Quality, Air Quality 
Division.  The project may require a relocation permit for previously operated batch plant or rock 
crushers within the State of California.  Control dust emissions by using water and dust 
suppressants in construction operations, rock crushing, grading of roads, clearing of land, and on 
storage piles as warranted.  Cover all trucks hauling dirt, sand, silt, or other loose materials or 
maintain at least 15 cm (6 in.) of freeboard.  

 
(f) Noise Emissions.  Control construction noise to the extent possible to minimize effects on 
wildlife and recreational activities.  A well mounted exhaust system free from leaks and properly 
muffled, as outfitted by the manufacturer, must be furnished for all construction equipment.  The 
use of Jake brakes is not permitted. 
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Construction is not permitted within 0.40 km (0.25 mi.) of residences at nighttime, on Sundays 
or federal or state holidays. 

 
Notify the CO one week in advance of percussive activities that are expected, such as pile 
driving and rock drills.  No percussive activities (e.g. blasting or pile driving) will be allowed at 
night. 
 
(g) Contaminated Soil or Groundwater Contingency Plan.  Develop a Contingency Plan to 
address the actions that will be taken during reconstruction of the roadway should unexpected 
contaminated soil or groundwater be discovered. The Plan should contain, at a minimum, health 
and safety considerations, handling and disposal of wastes, reporting requirements, and 
emergency procedures.  Remove any contaminated soil encountered for off-site disposal at an 
appropriate facility. 
 
107.11  Protection of Forests, Parks, and Public Lands.  Add the following: 
 
Follow the requirements of the Water Quality Management for Forest System Lands in 
California, Best Management Practices when using Forest Service Roads outside of the project 
limits (staging and stockpile areas).  Particular attention should be given to Section 12.2, Road 
and Building Site Construction, BMP No. 24, Traffic Control During Wet Periods.  The wet 
periods for this site are typically from October 15 to May 15.  This document can be found at: 
 
http://www.fs.fed.us/r5/publications/water_resources/waterquality/water-best-mgmt.pdf  
 
The following Forest Service fire prevention plan involving emergency curtailment of operations 
is in effect on this project.  The CO will order the suspension of burning and other operations 
when directed to do so by the Forest Service.  No adjustment in the contract completion date will 
be made for partial or total suspensions of burning operations. 
 

FIRE PLAN FOR CONSTRUCTION AND SERVICE CONTRACTS 
6-14-2006 

(Ref:  FSH 6309.32 and 6309.11) 
 
1.  SCOPE: 
 
The provisions set forth below outline the responsibility for fire prevention and suppression 
activities and establish a suppression plan for fires within the contract area.  The contract area is 
delineated by map in the contract.  The provisions set forth below also specify conditions under 
which contract activities will be curtailed or shut down.   
 
2.  RESPONSIBILITIES: 
 

A.  Contractor 
 

(1) Shall abide by the requirements of this Fire Plan.  
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(2) Shall take all steps necessary to prevent his/her employees, subcontractors and their 
employees from setting fires not required in completion of the contract, shall be 
responsible for preventing the escape of fires set directly or indirectly as a result of 
contract operations, and shall extinguish all such fires which may escape. 

 
(3)  Shall permit and assist in periodic testing and inspection of required fire equipment.  
Contractor shall certify compliance with specific fire precautionary measures in the fire 
plan, before beginning operations during Fire Precautionary Period and shall update such 
certification when operations change.   

 
(4)  Shall designate in the fire plan and furnish on Contract Area during operating hours a 
qualified fire supervisor authorized to act on behalf of Contractor in fire prevention and 
suppression matters. 
 
(5)  Shall complete the Contractor's Plan Regarding Personnel and shall furnish the 
Contracting Officer (CO) with a copy prior to commencing work at the site.  Shall 
currently advise the CO of any changes in personnel as the changes occur.  Shall revise 
Section 6.B to reflect current activities upon request of the CO. 

 
B.  Forest Service  

 
The Forest Service may conduct one or more inspections for compliance with the fire 
plan.  The number, timing, and scope of such inspections will be at the discretion of 
agency employees responsible for contract administration.  Such inspections do not 
relieve the Contractor of responsibility for correcting violations of the fire plan or for fire 
safety in general, as outlined in paragraph 2.A above. 

 
3.  TOOLS AND EQUIPMENT: 

 
A. The Contractor shall comply with the following requirements during the fire 

precautionary period as defined by unit administering contracts unless waived in writing: 
 

The Fire Precautionary Period is July 15 to October 15. 
 
Contractor shall equip each operating tractor and any other internal combustion engine 
with a spark arrester, except for motor vehicles equipped with a maintained muffler as 
defined in C.P.R.C. Section 4442 or tractors with exhaust-operated turbochargers.  Spark 
Arresters shall be a model tested and approved under Forest Service Standard 5100-1a as 
shown in the. National Wildlife Coordinating Group Spark Arrester Guide, Volumes 1 
and 2, and shall be maintained in good operating condition. 
 
Contractor shall meet minimum requirements of Sections 4427 and 4428 of the California 
Public Resources Code (C.P.R.C.).  Fire tools kept at each operating landing shall be 
sufficient to equip all employees in the felling, yarding, loading, chipping, and material 
processing operations associated with each landing.  Fire equipment shall include two 
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tractor headlights for each tractor dozer used in Contractor's Operations.  Tractor 
headlights shall be attachable to each tractor and served by an adequate power source. 
 
Where cable yarding is used, Contractor shall provide a size 0 or larger shovel with an 
overall length of not less than 1.1 m (46 inches) and a filled backpack can (4 or 5 gallon) 
with hand pump within 3.0 m (10 feet) of each tail and corner block. 
 
Trucks, tractors, pickups and other similar mobile equipment shall be equipped with and 
carry at all times a size 0 or larger shovel with an overall length of not less than 1.1 m (46 
inches) and a 2-1/2 pound axe or larger with an overall length of not less than 0.7 m (28 
inches). 
 
Contractor shall equip each internal combustion yarder, fuel truck, and loader with a fire 
extinguisher for oil and grease fires (4-A:60-B:C). 
 
Contractor shall equip each mechanized harvesting machine with hydraulic systems, 
powered by an internal combustion engine (chipper, feller/buncher, harvester, forwarder, 
hot saws, stroke delimber, etc), except tractors and skidders, with at least two 4-A:60-B:C 
fire extinguishers or equivalent.  In addition, concentrations of wood dust and debris shall 
be removed from such equipment daily. Additional extinguishers and sizes may be 
required at landings in accordance with Section 5. 
 
Each power saw shall be equipped with a spark arrester approved according to C.P.R.C. 
Section 4442 or 4443 and shall be maintained in effective working order.  One fire 
extinguisher meeting specifications of C.P.R.C. Section 4431 shall be kept with each 
operating power saw.  A size 0 or larger shovel with an overall length of not less than 
0.96 m (38 inches) shall be kept with each gas can but not more than 90 m (300 feet) 
from each power saw when used off cleared landing areas. 
 
Contractor shall meet minimum requirements of Section 4430 of the California Public 
Resources Code (C.P.R.C.).  Contractor shall provide a water tank truck or trailer on or in 
proximity to Contract Area during Contractor’s Operations hereunder during Fire 
Precautionary Period unless otherwise agreed.  When Project Activity Level B or higher 
is in effect, a tank truck or trailer shall be on or immediately adjacent to each active 
landing unless otherwise excepted when hot saw technology is being used. See Section 5 
for specific contract requirements. 

 
The tank shall contain at least 300 gallons of water available for fire suppression.  A 
water sprinkling tank truck will meet this requirement if provision is made to insure that 
the minimum of 300 gallons is available for fire suppression at all times.  Ample power 
and hitch shall be readily available for promptly and safely moving tank over roads 
serving Contract Area.  Tank truck or trailer shall be equipped with following: 

 
(1) Pump, which at sea level, can deliver 23 gallons per minute at 175 pounds per 

square inch measured at the pump outlet.  Pumps shall be tested on Contract 
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Area using an 8 mm (5/16 inch) orifice in the Forester One Inch In-Line Gauge 
test kit.  Pump shall meet or exceed the pressure value in the following table for 
nearest temperature and elevation: 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
The pump outlet shall be equipped with 38 mm (1-1/2) inch National Standard 
Fire Hose thread.  A bypass or pressure relief valve shall be provided for other 
than centrifugal pumps.   

 
(2) 90 m (300 feet) of 19 mm (3/4-inch) inside diameter rubber-covered high-

pressure hose mounted on live reel attached to pump with no segments longer 
than approximately 15 m (50 feet), when measured to the extreme ends of the 
couplings.  Hose shall have reusable compression wedge type 25mm (1-inch) 
brass or lightweight couplings (aluminum or plastic).  One end of hose shall be 
equipped with a coupling female section and the other end with a coupling male 
section.  The hose shall, with the nozzle closed, be capable of withstanding 200 
PSI pump pressure without leaking, distortions, slipping of couplings, or other 
failures.   

 
(3) A shut-off combination nozzle that meets the following minimum performance 

standards when measured at 100 P.S.I. at the nozzle: 
 

 G.P.M. Horizontal Range 
Straight Stream 10 11.6 m (38 feet) 
Fog Spray 6 – 20 N/A 

 
(4) Sufficient fuel to run pumps at least 2 hours and necessary service accessories to 

facilitate efficient operation of the pump. 
 
When Contractor is using Hot Saw Technology, an additional 152 m (500 feet) of not 
less than 25 mm (1 inch) outside diameter serviceable hard rubber poly or rubber 
lined or fiber jacket rubber lined (FJRL) hose shall be immediately available for use 
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and be capable of connecting to the 90 m (300 feet) of hose and appurtenances in (2) 
and (3) above. Synthetic hose may be used by agreement.   

 
4.  GENERAL 
 

A.  State Law.  The Contractor shall comply with all applicable laws of the State of 
California.  In particular, see California Public Resource Codes. 

 
B.  Permits Required.  The Contractor must secure a special written permit from the District 

Ranger or designated representative before engaging in any of the activities listed below.  
The terms and conditions of any of the permits required for this contract are as shown on 
copies attached to the Fire Plan. 

 
(1) Blasting and Storage of Explosives and Detonators.  (Explosives Permit required 

by California Health & Safety Code, Section 12101.) 
 
(2) Burning. 
 
(3) Air Pollution.   (Issued by local State or County Air Pollution Control Districts, 

as applicable.) 
 
(4) Camp, Lunch and Warming Fires. 
 
(5) Welding and Cutting. 

 
C.  Regulations for Burning.  Before setting any fires whatsoever, the Contractor shall 

notify the CO of his/her intentions.  Special care shall be taken to prevent scorching or 
causing any damage to adjacent structures, trees, and shrubbery.  Piles of material to be 
burned shall be of such size and so placed that during burning no damage shall result to 
adjacent objects. 

 
D.  Smoking and Fire Rules.  Smoking shall not be permitted during fire season, except in a 

barren area or in an area cleared to mineral soil at least 0.9 m (3-feet) in diameter (CPRC 
4423.4).  In areas closed to smoking, the CO may approve special areas to be used for 
smoking.  The Contractor shall sign designated smoking areas. Contractor shall post signs 
regarding smoking and fire rules in conspicuous places for all employees to see.  
Contractor's supervisory personnel shall require compliance with these rules. Under no 
circumstances shall smoking be permitted during fire season while employees are 
operating light or heavy equipment, or walking or working in grass and woodlands. 
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E.  Storage and Parking Areas.  Equipment service areas, parking areas, and gas and oil 
storage areas shall be cleared of all flammable material for a radius of at least 3.0 m (10 
feet) unless otherwise specified by local administrative unit.  Small mobile or stationary 
internal combustion engine sites shall be cleared of flammable material for a slope 
distance of at least 3.0 m (10 feet) from such engine.  The COR shall approve such sites 
in writing. 

 
F.  Welding.  Contractor shall confine welding activity to cleared areas having a minimum 

radius of 3.0 m (10-feet) measured from place of welding. 
 
G.  Blasting.  Contractor shall use electric caps only unless otherwise agreed in writing.  

When blasting is necessary in slash areas, a watchperson equipped with a size 0 or larger 
shovel with an overall length of not less than 1.1 m (46 inches) and a filled backpack can 
(4 or 5 gallon) with hand pump shall remain in the immediate area for an hour after 
blasting has been completed. 

 
H.  Oil Filter and Glass Jugs.  Contractor shall remove from National Forest lands oily rags 

and used oil filters and shall prohibit use of glass bottles and jugs in Contractor's 
Operations. 

 
I.  Reporting Fires.  As soon as feasible but no later than 15 minutes after initial discovery, 

Contractor shall notify Forest Service of any fires on Contract Area or along roads used 
by Contractor. 

 
J.  Communications. Contractor shall furnish a serviceable telephone, radio-telephone or 

radio system connecting each operating side with Contractor's headquarters.  When such 
headquarters is at a location which makes communication to it clearly impractical, Forest 
Service may accept a reasonable alternative location.  The communication system shall 
provide prompt and reliable communications between Contractor's headquarters (or 
agreed to alternative) and Forest Service via commercial or Forest Service telephone.  
The communications system shall be operable during Contractor's Operations in Fire 
Precautionary Period described in Section 3 and during the time fire patrolperson service 
is required. A radio-equipped fire patrolperson vehicle will satisfy this requirement if in 
operation during the time required except during PAL levels “D” and “Ev”.  See Section 
5 for other communication requirements when operating on “D” and “Ev” days with hot 
saw technology.  A CB is not acceptable communication because FCC Regulations 
prohibit commercial use. 

 
K. Fire Patrol Person.  Contractor shall furnish a qualified fire patrolperson each operating 

day when Project Activity Level B or higher is in effect.  When on duty, sole 
responsibility of patrolperson shall be to patrol the operation for prevention and detection 
of fires, take suppression action where necessary and notify the Forest Service as required 
by Section 5. 
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 By agreement, one patrolperson may provide patrol on this and adjacent projects or sales.  
No patrolperson shall be required on Specified Road construction jobs except during 
clearing operations unless otherwise specified.  

 
L. Time of Snag Felling.   Unless the felling of dead trees would interfere with the felling, 

skidding or yarding of green timber or be a safety hazard, or be prevented under Section 
5, required felling of dead trees shall be concurrent with the felling of live timber.  There 
shall be reasonably timely felling of dead trees to facilitate utilization and protection from 
fire. 

 
M. Clearing of Fuels.   Contractor shall clear away, and keep clear, fuels and logging debris 

as follows: 
 

   
 

 
 

 
 
 
 
 
 
 
5.  EMERGENCY MEASURES   
 
The table set forth below establishes work restrictions and fire precautions that the Contractor 
must observe at each activity level.  The restrictions are cumulative at each level. 
 
The Forest Service, in its sole discretion, may change the predicted activity level if the current 
fire suppression situation, weather and vegetation conditions warrant additional restriction of 
activities.  Contractor shall obtain the predicted Project Activity Level by calling the following 
phone number  866-242-9941  before starting work each day.  If practicable, Forest Service will 
determine the following day’s activity level by 6:00 PM local time.  If predictions made after 
6:00 PM are significantly different than originally estimated, Forest Service will inform 
Contractor when changes in restrictions or industrial precautions are indicated. 
 
The following definitions shall apply to these Project Activity Levels: 
 
Cable Yarding Systems:  A yarding system that takes logs from the stump area to a landing using 
an overhead system of winch-driven cables to which logs are attached with chokers or grapples. 
 
Hot Saw Technology:  A harvesting system that employs a high-speed (>1100 rpm) rotation 
felling heads (i.e., full rotation lateral tilt head). 

 

Welding equipment and 
stationary log loaders, 
yarders and other 
equipment listed in 
California State Law: 

3.0 m (10 feet) slope radius 
 

Tail or corner haulback 
blocks: 

1.5 m (5 feet) slope radius 

Lines near, between or 
above blocks: 

Sufficient clearing to prevent line from 
rubbing on snags, down logs and other dead 
woody material 
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Sunset:  The time that sunset is reported in the local newspaper for that day. 
Except for Project Activity Level days “Ev after 1:00 PM local time” and “E”, Forest Service 
may issue substitute precautions(s) of the requirements below.  Such agreements shall 
prescribe measures to be taken by Contractor to reduce risk of ignition and/or spread of fire. 
 
Forest Service may change the Project Activity Levels to other values upon revision of the 
National Fire Danger Rating System and may change the specific Project Activity Levels 
and/or requirements when such changes are necessary for the protection of the National Forest.  
When sent to Contractor, the revised Project Activity Levels will supersede the levels below. 

 
PROJECT ACTIVITY LEVEL –EMERGENCY PRECAUTIONS 

  
  Table version 6/13/2006 

 
PROJECT ACTIVITY LEVEL  

 
Level Project Activity Requirements 

A  Minimum required by Section 3 
1. PAL levels are cumulative, Ev level would include all preceding PAL 

requirements.   
B 1.    A fire patrolperson is required for mechanical operations from cessation of 

operations until 2 hours after operations cease or sunset, which ever occurs 
first. 

 
2.    Tank truck or trailer shall be on or adjacent to each active landing.   

 
3.    When hot saw technology is being used, the tank truck or trailer (B2 above) 

may serve dual purpose as active landing tank truck provided it shall be kept 
readily available for use as follows:   

                a. Within one quarter mile of the operating hot saw technology; and 
                b. Within 10 minutes of the active landing; and 

     c. Effective communications exist between hot saw technology and 
     active landing. 

             Otherwise, there shall be a tank truck or trailer at both the active landing  
              and within one quarter mile of the operating hot saw technology.  
  
      4.   (Additional restrictions specified by the forest.)  
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C       1. The following operations are prohibited from 1:00 PM until 8:00 PM  

           local time: 
                a. Blasting 

2.  Operations using hot saw technology are prohibited between 1:00 PM and sunset 
local time.  Hot saw technology operations may continue if Contractor provides a 
portable fire suppression system capable of extinguishing a 6 m (20-foot) by 6 m 
(20-foot) wild land fire within five (5) minutes of discovery.  The following 
equipment will meet the requirements above: 

a.    Compressed Air Foam System with minimum requirements of 20 gallons 
stored energy, 30 m (100 feet) of 25 mm(1 inch) hose and adjustable 25 
mm (1 inch) nozzle, minimum discharge range of 18 m (60 feet) and 1 
spare air cylinder; or  

b.    All terrain tank truck or equivalent capable of traveling throughout the 
cutting unit, containing not less than 300 gallons of water and complies 
with all tank truck requirements of Section 3.  All terrain tank truck or 
equivalent may serve dual purpose as active landing tank truck provided:   

                     1)  Tank truck or equivalent shall be kept readily available to 
                      extinguish a fire within 5 minutes of discovery of the operating hot 
                      saw technology,   

             2) Tank truck or equivalent shall be no further than 10 minutes  
              travel time to the active landing,   
             3) A 4-A:80-B:C extinguisher is maintained at the landing fire 
               tool box and, 
             4) Effective communications exist between the hot saw 
               technology, active landing and all terrain tank truck or equivalent.  

                  Otherwise there shall be a tank truck at the active landing and an 
          all terrain tank truck or equivalent with the hot saw technology. 
 

       3.      (Additional restrictions specified by the forest.) 
 

D        1. The following restrictions apply: 
              a. No blasting after 10:00 AM 

     b. Welding or cutting of metal only by special permit 
     c. No Burning without a permit  
 

        2.  The following activities may not operate after 1:00 PM local time unless 
    fire patrolperson(s) walks all areas operated that day once per hour until  
    sunset local time and has the capability of notifying the designated  
    Forest Service Dispatch Center within fifteen (15) minutes of discovery 
    of a fire: 
     a. Track-laying equipment 
     b. Chipping outside of landings and roadbeds 
     c. Equipment using Hot Saw Technology 
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     d. Chainsaw operations outside of landings and roadbeds 
     e. Tree felling operations 
      f.  Ripping roads and landings 
      g. Mastication 
      h. Cable-yarding employing motorized carriages.   
 
 3. (Additional restrictions specified by the forest.) 
 
 

Ev       1.  The following operations are prohibited: 
           a. Blasting 
           b. Welding or cutting metal 
           c. Burning  
 

2.  Following activities may operate when fire patrolperson walks from 9:00 AM until 
local sunset all areas once per hour that were mechanically operated that day. 

  
            A.  Activities that may operate all day: 
 

1. Hauling and loading of logs decked at approved landings. 
2. Hauling and loading of chips piled at approved landings.  
3. Equipment servicing at approved sites. 

            4. Roads:  Dust abatement or rock aggregate installation (does not 
 include pit or quarry development) 

      5. Chainsaw or stroke delimber operation associated with loading at 
 approved landing sites. 

 
            B. All other Operations are permitted until 1:00 PM local time subject to  
              the following: 
       
            1. When hot saw technology is being used a tractor or other equipment  
             with blade capable of constructing fire line, shall be on standby and    
             immediately available. Tractor will have effective communications with 
             hot saw technology and be within one quarter mile of  hot saw 
             technology to quickly reach and effectively attack a fire start. 
 
             C.   (Additional restrictions specified by the forest.)  

E The following activities may operate subject to B1. and B2. 
1.   Hauling and loading of logs decked at approved landings. 
2.   Hauling and loading of chips piled at approved landings.  
3.   Equipment at approved sites may be serviced. 
4    Roads:  Dust abatement or rock aggregate installation (does not include pit 

development). 
5.   Chainsaw operation associated with loading at approved landings. 
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 6. REPORTING ALL WILD FIRES 
 

A. Contractor's employees shall report all fires as soon as possible but no later than 15 
minutes after initial discovery to any of the following Forest Service facilities and/or 
personnel listed below, but not necessarily in the order shown: 

 
 

Name 
Office Address and/or 

telephone 
Home address and/or 

telephone 
Dispatch Center    
Nearest FS Station Hayfork R.S.  530-628-5527  
Inspector    
COR    
District Ranger    
D.R. Designated Rep Annetta Mankins 530-628-1260  
 
 When reporting a fire, provide the following information; 
  Your Name; 
  Call back telephone number; 
  Project name; 
  Location; 
   Legal description (Township, Range, Section); and 
   Descriptive location (Reference point); 
  Fire Information; 
   Acres; 
   Rate of Spread; and 
   Wind Conditions. 
 
B. Contractor's Plan Regarding Personnel.  The Contractor shall, prior to commencing work, 

furnish the following information relating to key personnel  
 

Title Name Address and/or telephone 
Fire Supervisor   
Fire Patrolperson   
 
 

Section 108. - PROSECUTION AND PROGRESS 
 
108.01  Commencement, Prosecution, and Completion of the Work:  Add the following: 
 
Limit operations as follows: 
 
(a) Restrict major ground disturbing activities to the dry season, which is defined as May 1-
October 31 of each year.  Major ground disturbing may occur outside the defined dry season 
based on a forecast of dry weather and permission from the National Marine Fisheries Service 
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(NMFS). This restriction does not include work that can be done without major ground 
disturbing activities, including the following items: 
 
• Minor culverts, where the required excavation is less than 1.5 m in depth, including headwalls, 

inlets, outlets, and riprap. 
• MSE wall work where all of the excavation is performed prior to November 1 of each year and 

the site is properly shored.  Refer to Section 255. 
• Minor sub-excavation and shoulder stabilization where the depth does not exceed 1 m. 
• Other activities as approved by the CO. 
 
All activities performed between November 1 and April 30 of each year must be approved by the 
CO.  All requests for work to be performed during this period must be accompanied by an 
approved, updated construction schedule. 
 
(b) Confine removal or pulverization of existing pavement to a cumulative length not to exceed 
3100 meters during construction operations. Do not remove or pulverize the pavement on any 
portion outside the cumulative length until all portions of the cumulative length have been 
completed through the finished aggregate base grade including prime coat according to the 
contract plans and specifications. Additionally, by November 1 of each year, areas opened to 
construction must have: the existing asphalt in place; the roadway completed through the first lift 
of asphalt; or temporary asphalt, approved by the CO, placed at no cost to the Government. The 
CO may increase the limits of removal of existing pavement provided the Contractor can 
illustrate, by means of construction schedule and current production rates, that the work will 
meet the above requirements and will be completed to the finish aggregate base and prime coat 
by November 1 of each year. This restriction does not preclude the Contractor from performing 
work outside of the existing pavement in areas beyond the cumulative length. Culverts and MSE 
wall installations outside of the cumulative length may be constructed, as approved by the CO, 
on a site-by-site basis and will require placement of temporary pavement upon completion of 
each installation at no cost to the government. Any temporary alignment shifts at uncompleted 
MSE wall locations will require temporary asphalt concrete pavement prior to November 1 of 
each year. Temporary Asphalt Concrete Pavement must be placed at a minimum of 75mm 
thickness, must conform to the widths in Subsection 156.04 (g), and conform to the requirements 
of Section 404, Minor Hot Asphalt Concrete.   
 
Do not remove or pulverize existing or temporary pavement between November 1 and April 30 
of each year without prior approval from the CO.  
 
All damaged pavement within the project limits must be patched or repaired prior to November 1 
of each year and maintained (patched or repaired) throughout the winter at no cost to the 
Government. Patch or repair all damaged pavement according to Section 417 to provide a 
maintainable temporary roadway surface.  Failure to repair damaged pavement, or provide an 
acceptable temporary paved surface will result in suspension of the project work in accordance 
with Subsection 108.05 until all pavement deficiencies have been corrected. The Government 
may elect to pave any deficient areas and back charge the Contractor for the work.  
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(c) Perform no work except to maintain traffic control devices, erosion control devices, the 
roadway driving surface, and to control dust during the following dates, Sundays and the listed 
Federal holidays / special events and surrounding days: 
 

● Memorial Day Weekend:  11:30 am Friday to 7:30 am Tuesday. 
● Independence Day:  11:30 am July 3 to 7:30 am July 5.   
 If July 4 falls on a weekend, Friday, or Monday, do not work the weekend. 
● Labor Day Weekend:  11:30 am Friday to 7:30 am Tuesday. 
● Thanksgiving:  11:30 am Wednesday to 7:30 am Monday. 
● Christmas/New Years Holiday:  11:30 December 23 to 7:30 am January 2. 

If December 23 or January 1 falls on a Monday, do not work the adjacent weekend and 
do not work on December 23.  If January 1 falls on a Friday, do not work the weekend. 

● Trinity County Fair Weekend: 11:30 am Friday to 7:30 am Monday.  Fair is held the 
weekend preceding Labor Day each year. 

● Hayfork High School Homecoming Weekend:  11:30 am Friday to 7:30 am Monday.  
Homecoming is typically held at the beginning of October.  Contact the Hayfork High 
School for more information. 

● Hyampom Good Times Fair Weekend:  7:00 pm Friday to 7:30 am Monday.  This event 
will be Saturday, September 6, 2008.  Dates for future events will need to be determined.   

      ● Hyampom Pie Auction Weekend:  7:00 pm Friday to 7:30 am Monday.  This event is 
typically held in March. 

 
During the above times, allow traffic to pass through the construction without delay. 
 
(d) It is anticipated that temporary traffic signals and/or signing will be required during 
construction to maintain a one-way operation. 
 
(e) Provide the Government up to date construction information, future work and restrictions / 
delays, and coordinate with emergency services as directed. 
 
(f) Schedule at least 2 non-work days out of every 14 calendar days.  The selected non-work days 
do not need to be consecutive, but they must be scheduled.  Provide at least 2 weeks notice 
before changing the scheduled days off. 
 
Exemptions to scheduled days off may be granted by written approval from the CO for specific 
project operations and/or for periods of limited duration. 
 
(g) A Notice to Proceed must be issued before commencement of any work.  The count of 
contract time will begin upon issuance of the Notice to Proceed and shall run continuously until 
final construction completion. 
 
(h) Trinity County will be administering a construction contract on Hyampom Road from 
milepost 6.6 to 8.3 and is anticipating beginning in the late fall 2009 or spring of 2010. 
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108.04 Failure to Complete Work on Time.  Delete Table 108-1 and substitute the following: 
 

Table 108-1 
Charge for Liquidated Damages for Each Day Work is Not Substantially 
Complete (Daily Charge) 

 
$4,500.00 

  
 

Section 109. - MEASUREMENT AND PAYMENT 
 
109.06  Pricing of Adjustments.  Add the following 
 

ASPHALT CEMENT PRICE ADJUSTMENT PROVISION 
 

GENERAL.  The Asphalt Cement Price Adjustment Provision contained herein provides for a 
price adjustment in the form of payment to the Contractor or a rebate to the Government for 
fluctuations in the cost of asphalt cement consumed in the performance of applicable 
construction work for CA 114-1(1), Hyampom Road.  The price adjustment provisions are 
applicable only to the asphalt cement, as defined in Section 702.01, and incorporated in the 
following eligible contract pay items: 
 

• 40101-0500 Superpave pavement, 12.5mm nominal maximum size aggregate, <0.3 
million ESAL or 40201-3800, Hot Asphalt Concrete Pavement, Hveem Test, Class B, 
Grading E 

 
The price adjustment provisions are also applicable to these eligible pay items when the 
Government adds extra work to the Contract. 
 
The provision will remain in effect throughout the duration of the contract.  Enactment of the 
Asphalt Cement Price Adjustment Provision will only be considered when the increase or 
decrease in the price of asphalt cement as defined herein exceeds 10 percent. 
 
The Asphalt Cement Price Adjustment Provision is intended to reduce but not eliminate the cost 
effects of price uncertainty to the Contractor and the Government for asphalt cement used in the 
construction of this contract.  It provides for sharing by the Government in a portion of the 
Contractor’s risk, which could result from unusual price fluctuations.  The provision is not 
intended to compensate the Contractor for normal day-to-day fluctuations and seasonal changes 
or to serve as a guarantee of full compensation for asphalt cement price fluctuations.  
 
PRICE INDEXES.  The Government will post a monthly performance price index at 
http://www.cflhd.gov/procurement/construction/price-indexes/ for asphalt cement using price 
data obtained from Poten and Partners, Inc. (PPI), which publishes a weekly report (Asphalt 
Weekly Monitor) on high and low selling prices for states in five regions throughout the United 
States including the East Coast/Northeast, the Mid-Continent/Midwest, the Gulf Coast/Mid 
South, the Rocky Mountains and the West Coast/Northwest.  Weekly high and low selling price 
data reported for West Coast/Northwest California will be averaged and used to establish a base 
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price index, BPI, for this project and a monthly performance price index, MPPI, for the duration 
of the contract.  These indexes are defined as follows: 
 

• BASE PRICE INDEX  The base price index, BPI, is the price index posted by the 
Government as determined by arithmetic average, a shown in four weekly publications 
preceding the bid opening.  The BPI will be posted a week prior to bid opening on the 
website reference in the previous paragraph. 

 
• MONTHLY PERFORMANCE PRICE INDEX.  The monthly performance price 

index, MPPI, is the monthly price index at the time of performance of applicable work as 
determined by arithmetic average, as specified above, shown in the four weekly 
publications issued prior to the last Wednesday of the month (i.e. the monthly 
performance price index during which asphalt cement is used in the performance of 
applicable construction work). 

 
PRICE ADJUSTMENTS   Price adjustments are calculated by the Government for average 
conditions and are not intended to reflect the Contractor’s actual purchase price.  The ratio of the 
monthly performance price index and the base price index (MPPI/BPI) is calculated and used to 
determine price adjustments as follows: 
 

• No Price Adjustment – When the ratio MPPI/BPI falls within the range of 0.90 to 1.10, 
no price adjustment will be made for any asphalt cement used in construction work 
performed during the relevant month. 

 
• Government Rebate – When the ratio MPPI/BPI is calculated to be less than 0.90, the 

Government is due a rebate determined in accordance with the following formula: 
 

Government Rebate = [0.90 – (MPPI/BPI)] (BPI) (Q) 
 

• Contractor Payment - When the ratio MPPI/BPI is calculated to be greater than 1.10, 
the Contractor is due additional payment determined in accordance with the following 
formula: 

 
Contractor Payment = [(MPPI/BPI) – 1.10] (BPI) (Q) 

 
The following definitions are applicable to both the Government Rebate and the Contractor 
Payment formulas: 

 
MPPI   =    Monthly Performance Price Index for the month during which asphalt cement is 

used in the performance of applicable construction work. 
 

BPI      =   Base Price Index that is established immediately preceding the bid opening. 
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Q         =    Quantity in metric tons of asphalt cement for eligible pay items that were used on 
the project during the progress payment period.  The quantity will be calculated 
using the asphalt content of the approved mix design and the following formula: 

 
Q = Asphalt Concrete Pavement metric tons placed x (% Asphalt/100) 

 
PRICE ADJUSTMENT COMPENSATION.  Monthly adjustments will be accrued.  The final 
price adjustment will be paid, or rebated, after completion of all work for eligible pay items.  The 
Contractor may request in writing a partial price adjustment payment once every 12 months, or 
when the unpaid accrued increase exceeds $10,000.  The Government will take a rebate when the 
deductive accrual exceeds $10,000. 
 
No price adjustments will be made for work performed beyond the Government-approved 
Contract completion date. 
 
The maximum allowable monthly and final price adjustment to the Contractor or rebate to the 
Government is limited to a (MPPI/BPI) ratio of 1.6 and 0.4, respectively. 
 
 

FUEL PRICE ADJUSTMENT PROVISION 
 
GENERAL.  The Fuel Price Adjustment Provision contained herein provides for a price 
adjustment in the form of payment to the Contractor or a rebate to the Government for 
fluctuations in the cost of diesel fuel consumed in the performance of applicable construction 
work for CA 114-1(1), Hyampom Road.  The price adjustment provisions are applicable only to 
contract items listed as eligible pay items in Table 1 below, if diesel is used as the primary fuel in 
the production of the affected items.  The price adjustment provisions are also applicable to these 
eligible pay items when the Government adds extra work to the Contract. 
 
The provision will remain in effect throughout the duration of the contract.  Enactment of the 
Fuel Price Adjustment Provision will only be considered when the increase or decrease in the 
price of motor fuel as defined herein exceeds 10 percent. 
 
The Fuel Price Adjustment Provision is intended to reduce but not eliminate the cost effects of 
price uncertainty to the Contractor and the Government for motor fuel used in the construction of 
this contract.  It provides for sharing by the Government in a portion of the Contractor’s risk, 
which could result from unusual price fluctuations.  The provision is not intended to compensate 
the Contractor for normal day-to-day fluctuations and seasonal changes or to serve as a guarantee 
of full compensation for motor fuel price fluctuations 
 
PRICE INDEXES  The Government will post a monthly performance price index at 
http://www.cflhd.gov/procurement/construction/price-indexes/  for California Air Resource 
Board, Gross Ultra Low Sulfur, No. 2 Diesel Fuel using price data obtained from the Oil Price 
Information Service (OPIS), which publishes a weekly Newsletter on distillate wholesale rack 
prices for major cities throughout the United States.  The OPIS 5-Day Newsletter average rack 



I-37 
CA PFH 114-1(1) 

Hyampom Road 
 

price reported for the Rack City of Eureka, California will be averaged and used to establish a 
base price index, BPI, for this project and a monthly performance price index, MPPI, for the 
duration of the contract.  These indexes are defined as follows: 
 

• BASE PRICE INDEX  The base price index, BPI, is the price index posted by the 
Government as determined by arithmetic average, a shown in four weekly publications 
preceding the bid opening.  The BPI will be posted a week prior to bid opening on the 
website reference in the previous paragraph. 

 
• MONTHLY PERFORMANCE PRICE INDEX.  The monthly performance price 

index, MPPI, is the monthly price index at the time of performance of applicable work as 
determined by arithmetic average, as specified above, shown in the four weekly 
publications issued prior to the last Wednesday of the month (i.e. the monthly 
performance price index during which motor fuel is consumed in the performance of 
applicable construction work).  

 
PRICE ADJUSTMENTS. Price adjustments are calculated by the Government for average 
conditions and are not intended to reflect the Contractor’s actual purchase price.  The ratio of the 
monthly performance price index and the base price index (MPPI/BPI) is calculated and used to 
determine price adjustments for eligible pay items as follows: 
 

• No Price Adjustment – When the ratio MPPI/BPI falls within the range of 0.90 to 1.10, 
no price adjustment will be made for any motor fuel consumed in construction work 
performed during the relevant month. 

 
• Government Rebate – When the ratio MPPI/BPI is calculated to be less than 0.90, the 

Government is due a rebate determined in accordance with the following formula: 
 

Government Rebate = [0.90 – (MPPI/BPI)] (BPI) (Q) (FUF) 
 

• Contractor Payment - When the ratio MPPI/BPI is calculated to be greater than 1.10, 
the Contractor is due additional payment determined in accordance with the following 
formula: 

 
Contractor Payment = [(MPPI/BPI) – 1.10] (BPI) (Q) (FUF) 

The following definitions are applicable to both the Government Rebate and the Contractor 
Payment formulas: 

 
MPPI   =    Monthly Performance Price Index for the month during which motor fuel is 

consumed in the performance of applicable construction work. 
 

BPI      =   Base Price Index that is established immediately preceding the bid opening. 
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Q         =    Quantity of work on the project during the progress payment period for eligible 
pay items shown in Table 1 below.  The Government, to agree with the units 
associated with the applicable Fuel Usage Factor, will convert work quantities, as 
necessary. 

 
FUF   =   Fuel Usage Factor shown in Table 1 below applicable to both diesel and gasoline. 

 
Table 1 – Eligible Pay Items For Price Adjustments and Associated Fuel Usage Factors 

Eligible Pay Items Fuel Usage Factor 
U.S. Customary Units 

Fuel Usage Factor 
Metric Units 

Earthwork: 
Section 204 – Excavation and Embankment 
  20401 Roadway excavation   

0.30 gallons per cubic yard 0.39 gallons per cubic meter 

Aggregate Courses: 
Section 301 – Untreated Aggregate Courses 
  30101 Aggregate base  

0.70 gallons per ton 0.77 gallons per metric ton 

Asphalt Pavements: 
Section 401 – Superpave Hot Asphalt Concrete 
Pavement 
  40101 Superpave pavement   

2.40 gallons per ton 2.65 gallons per metric ton 

Section 402 – Hot Asphalt Concrete Pavement by 
Hveem or Marshall Mix Design Method 
  40201 Hot asphalt concrete pavement, Marshall or 
  Hveem test 
  

2.40 gallons per ton 2.65 gallons per metric ton 

• The Government, to agree with the units associated with the applicable Fuel Usage Factor, will convert work 
quantities, as necessary. 

• All other contract items are exempt from this fuel escalation clause.  Therefoe, no adjustments will be made 
for those items. 

 
PRICE ADJUSTMENT COMPENSATION.  Monthly adjustments will be accrued.  The final 
price adjustment will be paid, or rebated, after completion of all work for eligible pay items.  The 
Contractor may request in writing a partial price adjustment payment once every 12 months, or 
when the unpaid accrued increase exceed $10,000.  The Government will take a rebate when the 
deductive accrual exceeds $10,000. 
 
No price adjustments will be made for work performed beyond the Government-approved 
Contract completion date. 
 
The maximum allowable monthly and final price adjustment to the Contractor or rebate to the 
Government is limited to a (MPPI/BPI) ratio of 1.6 and 0.4, respectively. 
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109.08  Progress Payments. 
 
(b) Closing date and invoice submittal date.  Delete the last sentence and substitute the following:   
 
Submit invoices to the designated billing office by the 7th day after the closing date.  Invoices 
received by the designated billing office after the 16th day following the closing date will not be 
accepted for payment processing that month.  Include late, unprocessed invoice submittals in the 
following month's invoice. 
 
(e) Processing progress payment requests. 
 

(1) Proper invoices.  Delete the title and text and substitute the following: 
 

(1) Invoices received by the 7th day following the closing date. 
 

(a) Proper invoices.  If the invoice meets the requirements of Subsection 109.08(c), 
and the quantities and unit prices shown on the Contractor's invoice agree with the 
corresponding quantities and unit prices shown on the Government's receiving 
report, the invoice will be paid. 

 
(b) Defective invoices.  If the invoice does not meet the requirements of Subsection 
109.08(c), or if any of the quantities or unit prices shown on the Contractor's 
invoice exceed the corresponding quantities and unit prices shown on the 
Government's receiving report, the invoice will be deemed defective and the 
Contractor so notified according to FAR Clause 52.232-27(a)(2).  Defective 
invoices will not be corrected by the Government and will be returned to the 
Contractor within 7 days after the Government's designated billing office receives 
the invoice. 

 
Revise and resubmit returned invoices by the 18th day following the closing date.  The CO 
will evaluate the revised invoice.  If the invoice still does not meet the requirements of 
Subsection 109.08(c), the Contractor will be so notified according to FAR Clause 52.232-
27(a) (2), and no progress payment will be made that month.  Correct the deficiencies and 
resubmit the invoice the following month. 

 
If the revised invoice meets the requirements of Subsection 109.08(c), but still had quantities 
or unit prices exceeding the corresponding quantities and unit prices shown on the 
Government's receiving report, the Government's data for that item or work will be used.  
The Contractor's invoice, as revised by the Government's receiving report, will be forwarded 
for processing by the 23rd day following the closing date.  The Contractor will be notified by 
the 23rd day following the closing date of the reasons for any changes to the invoice. 
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(2) Defective invoices.  Delete the title and text and substitute the following: 
 

(2) Invoices received between the 8th and 16th day following the closing date. 
 

(a) Proper invoices.  If the invoice meets the requirements of Subsection 109.08(d), 
and the quantities and unit prices shown on the Contractor's invoice agree with the 
corresponding quantities and unit prices shown on the CO's receiving report, the 
invoice will be deemed proper and forwarded for processing within 7 days of receipt. 

 
(b) Defective invoices.  If the invoice does not meet the requirements of Subsection 
109.08(d), the invoice will be deemed defective, the Contractor so notified according 
to FAR Clause 52.232-27(a) (2), and no progress payment will be made that month.  
Correct the deficiencies and resubmit the invoice the following month. 

 
If the invoice meets the requirements of Subsection 109.08(d), but has quantities or unit 
prices exceeding the corresponding quantities and unit prices shown on the Government's 
receiving report, the Government's data for that item of work will be used.  The Contractor's 
invoice, as revised by the Government's receiving report, will be forwarded for processing 
within 7 days of the Government's receipt of the invoice.  The Contractor will be notified of 
the reasons for any changes to the invoice. 

 
(f) Partial payments.  Add the following after the first paragraph: 
 
Partial payments for stockpiled manufactured material (aggregates) will be based on Contractor 
process control test results.  If test results show the material to be out-of-specification, or in 
"reject" where statistical evaluation procedures are used, no payment for stockpiled materials 
will be made. 
 
 

Section 152. - CONSTRUCTION SURVEY AND STAKING 
 

Construction Requirements 
 
152.02  General.  Delete the first paragraph and substitute the following: 
 
The Government will furnish to the Contractor one copy of each of the following information: 
 

• 3D coordinates and offset distance from centerline for subgrade and surface course 
finishing stakes at 20-meter intervals and miscellaneous intermediate stations. 

 
• Slope stake books containing centerline grade and slope staking information at 

20-meter station intervals and miscellaneous intermediate stations. 
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• Computer listings containing:  horizontal alignment, vertical alignment, earthwork 
quantities, and staking details showing superelevation template data and slope 
information. 

 
The Government will provide files for downloading 3D data.  Following is the information that 
will be provided electronically: 
 

• 3D coordinates of control points. 
• 3D coordinates of grade finishing stakes. 
• 3D coordinates of slope stakes 

 
The Government will perform the following: 
 

• Establish basic survey control points for vertical and horizontal control of the project 
• Set clearing stakes at approximately 20 m intervals 
 

Delete the second sentence of the second paragraph and substitute the following: 
 
Reestablish missing control points before slope staking begins. 
 
Add the following: 
 
Furnish a practicable schedule of staking activities with the construction schedule submitted 
according to Section 155.  Include the dates and sequence of staking requirements. 
 
152.03  Survey and Staking Requirements. 
 
(a) Control Points.  Delete the text and substitute the following: 
 
Relocate initial horizontal and vertical control points in conflict with construction to areas that 
will not be disturbed by construction operations.  Furnish the coordinates and elevations and all 
supporting documentation for the relocated points before the initial points are disturbed. 
 
(b) Roadway cross-sections.  Delete the text and substitute the following: 
 
Take roadway cross-sections when required to re-catch slope stakes according to 152.03(c).  
Take roadway cross-sections normal to centerline.  Along each cross-section, measure and record 
points at breaks in topography, but no farther apart than 5 meters.  Space the points so that the 
maximum variation in vertical distance from a straight line between two consecutive points and 
the ground line does not exceed ± 0.2 meters.  Measure and record points to the anticipated slope 
stake and reference locations or beyond.  Reduce all cross-section distances to horizontal 
distances from centerline. 
 
Submit one printed copy and one electronic file of the cross-sectional data in GEOPAK ASCII 
text format: station, offset, elevation, north coordinate, east coordinate, p-code text format.  
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Include a file header that defines the data type of the column.  (Contact Central Federal lands 
Survey Manager, at 720-963-3700 for more information on the format.)  Include one observation 
per line in the submitted files showing the following data: 
 
Station (nominal), offset from centerline, elevation, north coordinate, east coordinate, p-code 
(Feature code: RH for reference hub, CL for centerline). 
 
(c) Slope stakes and references.  Delete the first sentence and substitute the following: 
 
Set slope stakes and references on both sides of centerline at the stations listed in the government 
provided slope stake books. 
 
(d) Clearing and grubbing limits.  Delete the text and substitute the following: 
 
Clearing and grubbing limits will be set by the government.  Reset clearing and grubbing limits 
as required by changes in the slope stakes. 
 
(f) Grade finishing stakes.  Delete the third paragraph and substitute the following: 
 
The maximum longitudinal spacing between stakes is 10 meters when the centerline curve radius 
is less than or equal to 75 meters.  When the centerline curve radius is greater than 75 meters, the 
maximum longitudinal spacing between stakes is 20 meters.  The maximum transverse spacing 
between stakes is 10 meters.  Reset grade finishing stakes as many times as necessary to 
construct the subgrade and each aggregate course.  Use brushes or guard stakes at each stake. 
 
(g) Culverts.  Delete the title and first paragraph and substitute the following: 
 
(g) Drainage structure.   
 
Stake culverts to fit field conditions.  The location of culverts may differ from the plans.  
Perform the following for any culvert that does not match the plans within the following 
tolerances or those established in Table 152-1: 
 

Description Tolerance 
Slope within 2 percent of plan slope 
Skew within 10 degrees of plan skew 
Length within 10 percent of plan length 

 
 

(4) Add the following: 
 

(a) For single skewed culverts, also submit a plotted field design cross-section, 
normal to roadway centerline, at each end section.  Plot the offset and elevation of 
natural ground at the end section and at all proposed template break points between 
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centerline and the end section.  Ensure the template design embankment slope is not 
exceeded. 

 
(b) For multiple skewed culverts, also submit a plotted field design cross-section, 
normal to roadway centerline, at the end sections (left and right) nearest to the 
shoulder.  Plot the offset and elevation of natural ground at the end section and at all 
proposed template break points between centerline and the end section.  Ensure the 
template design embankment slope is not exceeded. 

 
(5) Add the following: 

 
Plot at a scale of 1:100. 

 
Add the following: 
 

(8) When the field design has been approved, set culvert survey stakes, reference stakes, and 
stake inlet and outlet ditches to make the culvert, including end treatments (e.g., drop inlets) 
functional. 

 
(9) Adjust slope stakes to provide for catch basins (and transitions into and out of catch 
basins) which correspond to the final culvert location and design.  If the culvert was moved 
from location shown in the plans, review the slope stakes in the vicinity of the plan location 
and adjust the slope stakes to remove the planned catch basin. 

 
(l) Miscellaneous survey and staking.  Delete the text and substitute the following: 
 
Perform all surveying, staking, recording of data, and calculations necessary for establishing the 
layout, control, and measurement required to construct the project.  Perform the work in such a 
manner as to ensure the contract work is constructed in the proper location and to the required 
tolerances.  Where staking increments are not identified, propose appropriate staking increments 
to the CO for acceptance. 
 
Staking notes will not be provided for the wetland mitigation area.  Perform all surveying, 
staking, recording of data, and calculations necessary for establishing the layout, control, and 
measurement required to construct the wetland mitigation site. 
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Replace the following tolerances in Table 152-1: 
 

Table 152-1 
Construction Survey and Staking Tolerances 

Staking Phase Horizontal Vertical 
Delete the following row: Cross-section points and 
slope stakes (5) 

±50 mm ±50 mm 

Add the following row: Cross-section points(5) ±50 mm ±50 mm 
Add the following row: Slope Stakes ±300 mm ±150 mm 
Delete the following row: Culverts, ditches, and 
minor drainages 

±50 mm ±20 mm 

Add the following row: Ditches ±50 mm ±20 mm 
Add the following row: Culverts and minor 
drainages 

±3 meters ±300 mm 

 
Measurement 

 
152.05  Delete the fourth paragraph and substitute the following: 
 
Measure miscellaneous survey and staking by the lump sum for work at the wetland mitigation 
site only, do not measure miscellaneous survey and staking for any other locations. 
 

 
Section 153. - CONTRACTOR QUALITY CONTROL 

 
Construction Requirements 

 
153.02  Contractor Quality Control Plan.  Delete the first sentence of the first paragraph and 
substitute the following: 
 
Do not begin any on-site work without an accepted quality control plan. 
 
(a) Process control testing.  Add the following: 
 
See Table 153-1 for schedule of minimum sampling and testing for process control.  Where no 
minimums are specified, submit proposed tests to be performed and the proposed sampling and 
testing frequencies. 
 
For aggregates and/or aggregate/asphalt mixtures accepted under Subsection 106.03, sample and 
test for conformity with the Certification a minimum of one time per pay item. 
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(b) Inspection/control procedures. 
 

(3) Production phase.  Add the following: 
 

(d) Inspect the work, materials or assemblies accepted under Subsection 106.03 to 
ensure that all the work and materials comply with contract requirements.  Furnish 
the results of the work inspection, along with the product certification or commercial 
certification as applicable, to the CO prior to incorporating the materials into the 
work. 

 
(c) Description of records.  Add the following: 
 
Identify the format for reporting test results, materials certifications and the procedures to be 
used to maintain inspection records. 
 
(d) Personnel qualifications. 
 

(1)  Add the following: 
 

Designate a Quality Control Supervisor (QCS) whose primary responsibility is 
managing the inspection system.  The QCS will not be the Contractor's Superintendent.  
Designate a QCS with five years experience with similar projects and work to perform 
and supervise all work inspection, sampling and testing.  The QCS will monitor all 
phases of the work and identify deficiencies and take appropriate corrective action. 

 
Add the following: 
 

(3) Personnel assigned to sampling or testing will have 1 year or more of recent job 
experience in the type of sampling and testing required by the contract, and the following: 

 
(a) NICET Level II certification in highway materials, or State (SHA) or industry 
certification-related sampling and testing equivalent to their intended responsibilities. 

 
(b) WAQTC or other nationally accepted certification program for intended 
sampling and testing responsibilities. 

 
or 

 
(c) Current or previous employment by an AASHTO accredited laboratory 
performing sampling and testing equivalent to their intended responsibilities. 

 
(d) Demonstrated proficiency or successful testing of one or more proficiency 
samples may be substituted for basic qualifications pending verification of test 
results. 
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153.03  Testing.  Delete the title and text and substitute the following: 
 
153.03  Sampling and Testing.  Perform the work required by Table 153-1 and by the accepted 
Quality Control Plan. 
 
(a) Acceptance sampling.  Acceptance sampling schedules and times or locations will be 
provided by the CO.  Use a procedure for random sampling.  In addition, sample any material 
that appears defective or inconsistent with similar material being produced, unless such material 
is voluntarily removed and replaced or otherwise corrected. 
 
(b) Testing.  If the Government-furnished field laboratory option is not exercised by the CO, 
furnish a laboratory equipped with all test equipment necessary to satisfy the requirements of the 
contract.  Ensure test equipment has been checked, calibrated, standardized and/or otherwise 
verified in accordance with AASHTO and ASTM standards by an individual qualified to do this 
work.  Ensure mobile laboratories receive an equipment inspection after the laboratory has been 
moved to its permanent location on the project site and anytime it is moved thereafter.  Inspect 
equipment within 45 days of actual use in project testing and at least once a year thereafter.  Do 
not use equipment that has not been inspected or is found to be deficient.  Mark deficient 
equipment and take it out-of-service until it is repaired or replaced and shown by subsequent 
inspection to perform as required.  Maintain records documenting these inspections in the 
laboratory.  Provide certification(s) stating the equipment conforms to testing requirements and 
provide evidence of current inspection. 
 
The CO may require the Contractor to perform testing to demonstrate acceptable equipment and 
an acceptable level of technician competence.  The CO may also check equipment and inspection 
records to verify condition.  Repair or replace equipment not meeting applicable requirements.  
Keep laboratory facilities clean and maintain equipment in proper working condition.  Provide 
the CO unrestricted access to the laboratory for inspection and review. 
 
(c) Certifications.  For materials accepted by certification in accordance with 106.03, review all 
certifications to insure compliance with the requirements of the contract prior to incorporating 
materials into the work and provide a signed copy of the reviewed certification(s) to the CO. 
 
153.04  Records.  Add the following to the first paragraph: 
 
When tests are on material being incorporated into the work, report test results within the 
reporting times indicated in the sampling and testing requirements at the end of each Section or 
as specified in the contract. 
 
Add the following to the second paragraph: 
 
Detailed inspection results including deficiencies observed and corrective actions taken. 
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153.05  Acceptance.  Add the following: 
 
If chronic deficiencies are noted in the Contractor's inspection or testing systems, the CO may 
order supplemental inspection and/or testing to be performed.  The Government will charge to 
the Contractor all costs associated with such supplemental inspection or testing. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  204, 208, 209. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Classification and 
Moisture/Density 

AASTHO M 145 
AASHTO T 99 or 
AASTHO T 180 
(minimum of 5 proctor points). 

1 per material/type. Source of material. 

In-place density and 
moisture content 

AASHTO T 310 2 per lift, but not less 
than 2 every 800 cubic 
meters. 

Compacted embankment, 
subgrade as applicable. 

Embankment 
Construction 
 
Composition of 
Roadbed in Cuts 

R-value AASHTO T 190 
(Tested by FHWA Central Lab). 

1 per 700 meters, or 
change in material type. 

Sample depth: 
0-300 mm. 

Classification and 
Moisture/Density 

AASTHO M 145 
AASHTO T 99 or 
AASTHO T 180 
(minimum of 5 proctor points). 

1 per material/type. Source of material. Bedding/Backfill 
for Structures and 
Culvert Pipe 

In-place density and 
moisture content 

AASHTO T 310 1 per 15 meters/lift.  
Minimum 2 per lift. 

Compacted bedding or 
backfill as applicable. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  255. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation and liquid 
limit 

AASHTO T 11 AASHTO T 27 
AASHTO T 89 AASHTO T 90 

1 per material/type Source of material 

Moisture Density AASHTO T99, 
Method C (1) 

1 per material/type Source of material 

Select wall 
backfill 704.13(a) 
and Wall backfill 
704.13(b) 

In-place density and 
moisture content 

AASHTO T 310 For MSE walls:  1 per 
300-mm lift per 75-
meters of wall length 
(minimum of 2 per lift) 

Compacted backfill  

(1) A minimum of 5 points are required for moisture density test. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  301, 303, 304, 305, 306, 308. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation (301) AASTHO T 11 
AASTHO T 27 

2 per day Crusher belt 

Moisture/Density AASHTO T 99 or 
AASTHO T 180 
(minimum of 5 proctor points) 

1 per source of material Source of material 

In-place density and 
moisture content 

AASHTO T 310 or 
ASTM 2950 

2 per lift at 300-meter 
intervals, alternating 
lanes 

Compacted aggregate 

Plasticity index 
(aggregate surfacing 
only) 

AASHTO T 90 2 per day Crusher belt 

Subbase, Base 
Course Aggregate 
 
Stabilization and 
Aggregate Topsoil 
Courses 

Gradation (304 
materials processed 
in place) 

AASHTO T 11 
AASHTO T 27 

1 per 300 meters Processed material 

Magnesium 
Chloride and 
Calcium Chloride 

Specific Gravity Hydrometer 1 per shipment Transport vehicle 

Note:  Density and Moisture calculations AASHTO T 310...Density corrections based on moisture for recycled materials containing asphalts, or aggregates 
containing MgCl or CaCl will be made based on samples taken from each test site and oven-dried in the laboratory. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section:  401. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 11 
AASHTO T 27 

2 per day per stockpile Crusher belt (during 
production) and Cold 
Feed or Hot Bins (as 
applicable during 
production of hot mix) 

Moisture content of 
aggregates 

AASHTO T 255 1 per day Cold Feed (during 
production of hot mix) 

Compaction ASTM D2950 Test strip, first day of 
production to establish 
roller pattern:  12 per 500 
meters, then 3 per 500 
meters 

In place, after compaction

Placement 
temperature 

Thermometer As directed Behind laydown machine 

Superpave Hot 
Asphalt Concrete 
Pavement 

Surface tolerance Straight edge and FLH T 504 During and after 
compaction 

See Subsection 401.16 

Aggregate Fine aggregate 
angularity 

AASHTO T 304, Method A 1 per day Cold Feed 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  402, 403, 404, 405, 408. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 11 
AASHTO T 27 

2 per day per stockpile Crusher belt (during  
production) and Cold 
Feed or Hot Bins (as 
applicable during 
production of hot mix) 

Moisture content of 
aggregates 

AASHTO T 255 1 per day Cold Feed (during 
production of hot mix) 

Compaction ASTM D2950 Test strip, first day of 
production to establish 
roller pattern:  12 per 500 
meters, then 3 per 500 
meters 

In place, after compaction

Placement 
temperature 

Thermometer As directed Behind laydown machine 

Asphalt Concrete 
Pavement 
 
Open-Graded 
Asphalt Friction 
Course 
 
Asphalt Base 
Course 

Surface tolerance Straight edge and FLH T 504 During and after 
compaction 

See Subsection 401.16 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  409, 410. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 11 
AASHTO T 27 

2 per day Production belt or 
spreader discharge 

Chip seal 
aggregate 
 
Slurry seal 
aggregate 

Moisture content of 
aggregates 

AASHTO T 255 1 per day Stockpile or spreader 
discharge 

Asphalt binder 
 
Emulsified asphalt 

Placement 
temperature 

Thermometer Prior to each days 
production, followed by 
2 each day 

Distributor truck 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  416, 418. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation AASTHO T 27 
(maximum size only) 

1 per 500 meters Recycled material prior to 
compaction 

Moisture content FLH T 515 Minimum 1 per 500 
meters alternating lanes 
(as necessary to comply 
with contract 
requirements) 

In place after compaction 
and prior to compaction 
to determine total 
moisture. 

Continuous Cold 
Recycled Asphalt 
Base Course 
 
Foamed Asphalt 
Stabilized Base 
Course 

In-place density ASTM D2950 1 per 500 meters, 
alternating lanes   (1 
value will be equal to the 
mean of 3 in-place tests, 
and as necessary to 
comply with contract 
requirements) 

In place after compaction 

Note:  Density and Moisture calculations ASTM D 2950...Density corrections based on moisture for recycled materials containing asphalts, or aggregates 
containing MgCl or CaCl will be made based on samples taken from each test site and oven-dried in the laboratory. 
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Table 153-1 
Schedule of Minimum Sampling and Testing For Process Control 

(to be performed by the Contractor) 
 

Section(s):  501, 552, 601. 

Material Property or 
Characteristic Test Method or Specification Frequency Sampling Point 

Gradation and 
fineness modulus 

AASTHO T 11 
AASHTO T 27 

1 per day Aggregate, before 
batching 

Moisture AASHTO T 255 1 per day/stockpile Aggregate, before 
batching 

Slump AASHTO T 119 1 per 25 cubic meters, 
minimum 1 per day 

See note 

Air content AASHTO T 152 1 per 25 cubic meters, 
minimum 1 per day 

See note 

Unit weight AASHTO T 121 1 per 25 cubic meters, 
minimum 1 per day 

See note 

Temperature Thermometer 1 per 25 cubic meters, 
minimum 1 per day 

See note 

Concrete 

Making test 
specimens for 
compressive strength 

AASHTO T 23 1 set per 25 cubic meters, 
minimum 1 set per day 

At point of discharge 

Note:  If an extended set admixture is used for the sole purpose of extending discharge times, sampling and testing will be performed by the Contractor at point of 
batching and discharge location to ensure compliance with Subsection 552.08. 
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Section 154. - CONTRACTOR SAMPLING AND TESTING 
 

Construction Requirements 
 
154.02  Sampling.  Add the following: 
 
Perform the initial curing of all concrete test cylinders.  Provide for transporting the cylinders to 
the FHWA-Central Federal Lands Highway’s Laboratory unless other testing facilities are 
authorized by the CO. 
 
Label each concrete mold with the name and number of the Project, the cylinder number, date 
molded, location of the sample, and the test age (i.e. – 7, 14, or 28 days).  Label the mold after 
casting and the cylinder after stripping to ensure the sample can be identified throughout the 
entire curing process. 
 
Provide the required cylinder molds. 
 
154.03  Testing  Add the following: 
 
Where Process Control Sampling and Testing frequencies in Table 153-1 are identical to the 
Sampling and Testing Tables for all applicable work the Process Control Samples may be used 
for acceptance. 
 
Add the following Subsections: 
 
154.03A  Field Laboratory (Government-Furnished).  Refer to the “Bid Schedule Instructions” 
on Page B-0 of this proposal for information regarding the bid alternative for use of a Government-
Furnished field laboratory.    
 
If the bid alternative “Item 15401-0000, Contractor Testing, Using Government Furnished Field 
Laboratory” is exercised, the government will provide for the Contractor’s use a mobile field 
laboratory, including testing equipment as follows: 
 

• Ignition Oven 
• Convection Oven 
• Liquid Limit Machine and Grooving Tool 
• 30,000 Gram Balance 
• 12,000 Gram Balance 
• 4,600 Gram Balance (readable to 0.01) 
• Platform Scale 
• Mechanical Compactor (Moisture Density) and Accessories 
• 8-inch Sieve Shaker and Sieve Stack 
• 12-inch Sieve Shaker and Sieve Stack 
• Drill Press with Muller 
• Large Sample Splitter 
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• Small Sample Splitter 
 
Provide any additional equipment or facilities necessary to fulfill the requirements of the Contract. 
 
Transport the laboratory from 12300 West Dakota Avenue, Lakewood, CO to the point of use and 
return the laboratory to the same Lakewood address upon completion of the work.  The trailer will 
be available upon issuance of Notice to Proceed and must be returned no later than 14 days 
following final acceptance of the contract.  Contact the CFLHD Equipment Depot at (720) 963-
3459 for specific directions to the laboratory storage location. 
 
Assume responsibility for the replacement of any and all missing or damaged equipment and for 
the repair of any damage to the laboratory.  Replacement cost for missing or damaged equipment 
or facilities will be deducted from any remaining monies owed the Contractor.  If sufficient 
funds are not available under the Contract for such retention, the Contractor agrees to make 
payment directly to the Government for any damaged or missing equipment or facilities. 
 
Specifics: 
 

Furnished equipment will be inspected by the Government by checking, standardizing, 
calibrating and/or verifying, as appropriate, in accordance with applicable AASHTO and 
ASTM standards.  The Government equipment inspection will be completed after the 
laboratory has been moved to its permanent location on the project site prior to actual use in 
project testing and at least once a year thereafter.  Notify the CO at least 30 days in advance 
of intent to use the testing equipment on the project so that Government equipment 
inspection can be scheduled and performed.  Assume responsibility for additional equipment 
inspections prior to the Government’s yearly inspection if the mobile laboratory is moved.  
Maintain records documenting these inspections in the laboratory. 

 
Maintain equipment in proper operating condition.  Do not use equipment that is found to be 
deficient or defective.  Mark deficient or defective equipment and take it out-of-service and 
immediately notify the CO.  If Government-furnished testing components fail through no 
fault or negligence of the Contractor, the Government will replace or repair the equipment in 
the most expeditious manner practicable.  Requests for time extension and/or delay damages 
will not be granted for delays of less than 48 hours for any one occurrence, or for cumulative 
delays amounting to less than 5 (five) days in any one 365-day period.  Requests for time 
extensions or damages due to equipment-related delays caused by equipment misuse or other 
Contractor fault will not be granted. 

 
• Furnish water to the Government-provided field laboratory which is clear and free of oil, 

acid, rust, alkali, sugar, and vegetable substances.  Furnish 120/240-volt, 60-cycle, single-
phase current adequate to operate all of the Government field laboratory facilities at all 
times as required by the CO.  Supply enough power to support a 200 amp service panel.  
Equip the power supply with a regulator that limits the voltage of the power furnished to 
the laboratory to not less than 220 volts and not more than 240 volts. 

• All equipment provided by the Government and replaced by the Contractor will remain 
with the laboratory and will become the property of the Government. 
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• Use of the laboratory is limited to testing materials in connection with this contract. 
 
154.03B  Field Laboratory (Contractor-Furnished).  If the Government-furnished field 
laboratory bid alternative is not exercised, furnish a laboratory equipped with all test equipment 
necessary to satisfy the requirements of the contract. 
 
The sampling and testing services of a commercial laboratory meeting or exceeding the 
requirements described herein may be used if all contract sampling and testing requirements are 
satisfied by the use of the commercial facility. 
 
Ensure test equipment has been checked, calibrated, standardized and/or otherwise verified in 
accordance with AASHTO and ASTM standards by an individual qualified to do this work.  
Ensure mobile laboratories receive an equipment inspection after the laboratory has been moved 
to its permanent location on the project site and anytime it is moved thereafter.  Inspect 
equipment within 45 days of actual use in project testing and at least once a year thereafter.  Do 
not use equipment that has not been inspected or is found to be deficient.  Mark deficient 
equipment and it take out-of-service until it is repaired or replaced and shown by subsequent 
inspection to perform as required.  Maintain records documenting these inspections in the 
laboratory.  Provide certification(s) stating the equipment conforms to testing requirements and 
provide evidence of current inspection. 
 
The CO may require the Contractor to perform testing to demonstrate acceptable equipment and 
an acceptable level of technician competence.  The CO may also check equipment and inspection 
records to verify condition.  Repair or replace equipment not meeting applicable requirements.  
Keep laboratory facilities clean and maintain equipment in proper working condition.  Provide 
the CO unrestricted access to the laboratory for inspection and review. 
 

 
Section 155. - SCHEDULES FOR CONSTRUCTION CONTRACTS 

 
Construction Requirements 

 
155.02 General. Delete the last sentence of the first paragraph and substitute the following: 
 
Do not begin any on-site work unless a preliminary 45-day construction schedule has been 
submitted to the CO. If circumstances cause work to begin after the initial 45-day construction 
schedule has expired, do not begin on-site work until a revised baseline construction schedule 
has been submitted to the CO. 
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Delete the first sentence of the third paragraph and substitute the following: 
 
Use the Critical Path Method (CPM) described below to develop the construction schedule for 
the total contract work. 
 
Delete the last sentence of the last paragraph and substitute the following: 
 
The baseline construction schedule must show all work completed within the time provided in 
the contract. 
 
155.03 Bar Chart Method (BCM).  Delete the subsection. 
 
155.04 Critical Path Method. Add the following after the first sentence of the first paragraph: 
 
Use an approved computer program version of the Critical Path Method (CPM) described below 
to develop the construction schedule for the total contract work. Provide a legal copy of the 
program for use by the CO. The CO will return the program to the Contractor upon completion 
of the contract. Provide the baseline schedule and subsequent updates on compact disk and hard 
copy to the CO for use during the contract. 
 
155.05 Written Narrative.  
 
(d) Delete the text and substitute the following:   
 
Describe planned production rates of each activity in rate per day or hour (e.g. cubic meter 
excavation per day). 
 
(e) Delete the text and substitute the following:   
 
Describe work days per week, holidays, number of shifts per day, number hours per shift for 
each work activity. 
 
Add the following: 
 
(j) List anticipated monthly and cumulative contract earnings (including, for schedule updates, 
any contract modifications) for each month from the beginning of construction operations 
through the completion of the work.  Calculate and list each month's anticipated earnings through 
the close of business on the date provided by the CO as the cut-off date for monthly project pay 
estimates. 
 
(k) Explain logic of all activities that has changed from the logic in original baseline schedule. 
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155.06 Schedule Updates. Delete the first sentence of the second paragraph and substitute the 
following: 
 
Each construction schedule revision will be a revised version of the accepted initial construction 
schedule. Provide 3 hard copies and an electronic version of the revised construction schedule on 
compact disc to the CO at least every 30 days or when:   
 

 
Section 156. - PUBLIC TRAFFIC 

 
Construction Requirements 

 
156.03  Accommodating Traffic During Work.  Delete the last two sentences of the first 
paragraph and substitute the following: 
 
Submit situation-specific traffic control implementation drawings and alternate traffic control 
proposals according to Subsection 104.03 for acceptance at least 14 days before intended use. 
 
Add to following: 
 
Provide access through the work zone immediately upon arrival at the job site for emergency 
vehicles, including those carrying County, State and U.S. Government personnel responding to 
emergency situations.  Be prepared at all times to immediately cease construction operations and 
restore the roadway such that emergency passage can be afforded such vehicles at any time 
regardless of the traffic control plan in effect. 
 
Allow for the passage of the mail delivery service vehicles and the local school bus.  Coordinate 
with these services to ensure that the closure schedule will allow for passage through the 
construction area without delay.  The contacts for these services are as follows: 
• Mountain Valley Unified School District, Transportation Manager 530-628-5488 
• United States Postal Service, Hyampom Postmaster (530) 628-5955 
 
156.04  Maintaining Roadways During Work. 
 
(a) Add the following: 
 
Do not construct diversions outside of the clearing limits or use alternate route detours without 
the approval of the CO. 
 
(c) Add the following: 
 
Coordinate with Trinity County the snow removal from Forest Road 2N10 from Hayfork to the 
intersection with Hyampom Road and along Corral Bottom Road from Hyampom to Big Bar as 
required prior to any closure after May 1 longer than 30 minutes on Hyampom Road.  These 
roads need to be passable by the public, as approved by the CO, prior to closures longer than 30 
minutes on Hyampom Road. 
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(g) Add the following: 
 
For alternate one-way traffic control, provide a minimum lane width of 2.4 meters (2.7 meters 
desirable).  For two-way traffic, provide the full width of the existing roadway or a minimum  
roadway width of 6.0 meters.  Where traffic barrier is used provide an additional 300-millimeter 
offset to the traveled way from the barrier.  At all times, provide enough width, particularly at 
tight curves, for safe passage of the school bus. 
 
156.05 Maintaining Roadway During Non-Work Periods.  Add the following: 
 
Unless shown in the temporary traffic control plans or as approved by the CO, maintain 
continuous two-way traffic during non-work periods.  For two-way traffic, provide a minimum 
roadway width of 6.0 meters. For two-way traffic where the existing road width does not meet a 
minimum width of 6.0 meters, provide the entire width of the existing road. 
 
Provide temporary traffic control (temporary traffic signal or “Stop, Proceed when clear” signs) 
as approved by the CO in construction areas where the existing roadway or a minimum width of 
6.0 meters is not provided.  For alternate one-way traffic control, provide a minimum lane width 
of 2.7 meters.    Where traffic barrier is used provide an additional 300-millimeter offset to the 
traveled way from the barrier.  Provide at a minimum a paved or well-graded, compacted surface 
for public traffic during all non-work periods. 
 
156.06  Limitations on Construction Operations. 
 
(i) Delete the text and substitute the following: 
 
Limit operations per Section 108.01 and the following closure schedule: 
 
From May 1 to October 31 for each year 

• Road may be closed Monday through Friday from 7:30 am to 11:30 am and Monday 
through Wednesday and Friday from 1:00 pm to 4:00 pm. 

o Limit construction caused delays to public traffic to a maximum of 30 
minutes per passage through the project when the following operations are 
occurring in order to minimize the delay to the public: 

 Surveying 
 Clearing and grubbing 
 Paving 
 Striping 
 Guardrail and sign installation 

o Obtain approval from the CO for closures longer than 30 minutes while these 
operations are still occurring. 

• Allow traffic through the project from 11:30 am to noon and 12:30 pm to 1:00 pm.  
Operation may vary depending on use of flaggers and/or pilot cars.  See discussion on 
USPS delivery and school bus below.   

• Limit construction caused delays to public traffic to a maximum of 30 minutes per 
passage through the project during the following times: 
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o Thursdays from 1:00 pm to 4:00 pm 
o Monday through Friday 4:00 pm to 7:00 pm 
o Saturdays from 7:30 am to 7:00 pm 

 
From November 1 to April 30 of each year 

• Limit construction caused delays to public traffic to a maximum of 30 minutes per 
passage through the project during the following times: 

o Monday through Saturday 7:00 am to 4:00 pm 
 
Allow traffic to pass through the construction without delay at all other times. 
 
Limit the wait time for the United States Postal Service (USPS) and school bus at all times.  The 
current schedule of USPS truck is that it reaches the project heading westbound at approximately 
11:30am and returns through the project heading eastbound at approximately 12:45 pm.  The 
current schedule of the school bus is that it goes to Hyampom and returns to Hayfork by 7:30 
am.  In the afternoon it reaches the project heading westbound at approximately 4:00 pm and on 
the return to Hayfork reaches the project at approximately 4:45 pm.  Every other Thursday the 
bus leaves school at 1:10 pm, reaching the project at approximately 1:50, and returning through 
the project at approximately 2:45 pm.  Contact information is provided in Section 108 for 
coordination with the USPS and school district to limit their wait times. 
 
Limit alternate one-way operations, with flaggers only, to a maximum of two separate operations 
with a maximum total combined length of 1200-meters.  Delays to public traffic will be 
measured from one end of the project to the other. 
 
(k) Add the following: 
 
Limit the length of area affected as approved by the CO.  See Subsection 108.01 for limitations 
on work. 
 
156.07 Nighttime Operations. Delete the first paragraph and substitute the following: 
 
Perform construction operations from 7:30 am, or ½ hour after sunrise (whichever is later), to 
7:00 pm, or ½ hour before sunset (whichever is earlier). 
 
Nighttime operations may be permitted on a limited basis by approval from the CO in 
accordance with Section 156.03   
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Section 157. - SOIL EROSION CONTROL 
 

Construction Requirements 
 
157.03  General.  Delete the second paragraph and substitute the following: 
 
Standard erosion control devices are provided in the contract.  Detail site-specific measures for 
controlling erosion and submit to the CO for acceptance prior to implementation.  Provide 
working drawings and associated data that do not exceed 610 by 920 millimeters in size.  Allow 
7 days for acceptance of the drawings or a return for corrections.  Include the following in the 
detailed design: 
 

(1) Address contractual requirements for storm water runoff permits, environmental 
commitments, and other permit requirements here or in Subsection 107.01 or 107.10. 

 
(2) Location of each proposed erosion control measure. 

 
(3) Type of each erosion control measure. 

 
(4) Quantities and estimated unit costs of proposed temporary erosion control devices to 

be implemented during construction. 
 

(5) A schedule detailing coordination of erosion control measures with the various 
construction operations or stages.  Include the furnishing, installation, maintaining, 
and removing of temporary devices and the installation of permanent erosion control 
features. 

 
(6) A schedule outlining the proposed schedule of clearing and grubbing, excavation, 

embankment, and culvert operations such that the area of disturbed or erodible 
material is minimized.  Schedule the work such that temporary and permanent erosion 
measures can be incorporated at the earliest practical time. 

 
(7) Construction methods used in various items of work to minimize erosion. 

 
Add the following: 
 
At least 5 days prior to the preconstruction conference, designate in writing an Erosion Control 
Supervisor who is responsible for implementing the requirements of this Section.  Do not 
designate the project superintendent as the Erosion Control Supervisor. 
 
When temporary erosion control measures are required due to the Contractor's negligence, 
carelessness, or failure to install permanent controls as part of the work in a timely manner, 
provide temporary measures at no cost to the Government. 
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157.04 Controls and Limitations on Work. Add the following before the first paragraph: 
 
Do not begin any on-site work until an erosion control plan (SWPPP) has been submitted to and 
approved by the CO. 
 
157.11 Temporary Turf Establishment.  Add the following: 
 
Apply Temporary Turf Establishment to all soil stockpiles remaining in place for 1 month or 
longer to minimize the growth of noxious weeds. 
 
Delete Table 157-1 and substitute the following: 
 

Table 157-1 
Application Rates for Temporary Turf Establishment 

Material Application Rate 
kg/ha 

Seed 6 (native seed) 
12 (cereal grain) 

Fertilizer 375 
Mulch 4500 

 
 
157.12  Inspection and Reporting.  Add the following: 
 
Monitor the turbidity of Hayfork Creek adjacent to the project.  Take turbidity measurements 
using an HF-DRT 15CE turbidimeter or equivalent upstream of the project and 150 meters 
downstream of the area of the highest turbidity.  If the measurements show an increase of 10 
NTU or more, immediately suspend operations in the vicinity of the problem area and modify the 
erosion control measures to eliminate the cause of the high turbidity.  Include turbidity readings, 
locations, and actions taken, if any, in inspection reports.  Also provide documentation of meter 
calibration. 
 
157.14  Acceptance.  Add the following: 
 
Soil erosion control will be evaluated under Subsection 106.02 based on the demonstrated ability 
of the erosion control measures to result in minimal soil erosion, sedimentation and/or siltation, 
and turbidity increases within or adjacent to the project limits. 
 

Measurement 
 
157.15  Delete third paragraph and substitute the following: 
 
Measure temporary turf establishment by the hectare on the ground surface.  Measurement to 
include seed, fertilizer, and mulch. 
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Section 158. — WATERING FOR DUST CONTROL 

Construction Requirements 

158.03  General.  Add the following: 

(c) Water Drafting.  Water d rafting is permissible from perennial streams at the following on-
site locations: 

  Dinner Gulch, approximate station 17+755 

  Big Canyon, approximate station 22+155 

Perform water drafting operations in conformance to the following requirements: 

1. Operations are restricted to one hour after sunrise to one hour before sunset.  

2. Pumping rate shall not exceed 1325 liters per minute (350 gallons per minute) and pumping 
rate shall not exceed ten percent of the stream flow and flow in the source stream during water 
drafting will remain at 57 liters per second (2.0 cfs) or greater. 

3. Draft from streams and pools where water is deep and flowing, not in streams with low flow 
and small isolated pools.  

4. Pumping shall be terminated when the tank is full. The effect of single pumping operations, or 
multiple pumping operations at the same location, shall not result in obvious draw-down of 
either upstream or downstream pools.  

• Each pumping operation shall use a fish screen. The screen face should be oriented 
parallel to flow for best screening performance. The screen shall be designed and used 
such that it can be submerged with at least one-screen-height-clearance above and below 
the screen.  

5. Operators shall keep a log on the truck containing the following information: Operator's 
Name, Date, Time, Pump Rate, Filling Time, Screen Cleaned (Y or N), Screen Condition, 
Comments. These guidelines should be included as instructions in a logbook with serially 
numbered pages. This assures each truck operator easy access to this information.  
 
For a water diversion that will not meet the above criteria, a water drafting plan shall be prepared 
and approved by National Marine Fisheries Service through an Agreement pursuant to Section 
1600 et seq. of the Fish and Game Code. 
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Measurement 
 
158.05 Add the following: 
 
Only water ordered by the CO for dust control will be measured for payment.   It is the 
responsibility of the CO and the contractor to determine on a daily basis the number of cubic 
meters directed and used for dust control.   
 

Payment 
 
158.06 Add the following: 
 
No direct payment will be made for furnishing, hauling and applying water in the performance of 
work under other Sections of the contract including: pre-wetting of excavation and embankment 
materials for achieving optimum moisture for placement and compaction..  This water will be 
considered a subsidiary obligation of the contractor under the applicable contract item(s) of 
work. 

 
 

Section 201. — CLEARING AND GRUBBING 
 

Construction Requirements 
 
201.03  General.  Add the following: 
 
Prior to the start of any clearing operations, the Contractor is required to enter into a Forest 
Service Timber Settlement contract as per Subsection 107.01 of the Special Contract 
Requirements.   
 
Meet with the CO to approve the clearing limits as staked or get direction on specifically how to 
adjust the clearing limits to preserve existing vegetation, rock formations, or other features.  
When directed, re-catch slope stakes at new slope ratio in accordance with Subsection 152.03(c).  
Re-establish clearing limits and adjust markings on existing trees and vegetation to be removed 
along the clearing limits, in accordance with the directions of the CO. 
 
If any revisions to the clearing limits are required after they have been approved, schedule 
another meeting with the CO to review and approve the changes.  Maintain the markings and the 
clearing limit stakes for the duration of the contract.  Upon completion of the contract remove all 
markings and stakes. 

201.05  Grubbing.  Grub deep enough to remove stumps, roots, buried logs, moss, turf, or other 
vegetative debris as follows:  Add the following:   
 
(e) Stockpile forest duff for use in Zone E of the Wetland Mitigation area.  Forest duff will 
include topsoil, leaves, needles, pine cones and other organic material on the soil surface.  
Conserve the quantity as indicated in the bid schedule.  Place in Wetland Mitigation area as 
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described in 624.04(b).  Duff should be stockpiled so that no decomposition occurs prior to 
distribution, approximately 1 meter maximum in height.   
 
201.06  Disposal.  Add the following after the first sentence and delete the second sentence: 
 
All merchantable timber shall be removed from the project within 30 days of falling.  Chip 
enough non-merchantable timber material (slash) for the manufactured topsoil per Sections 624 
and 713.  Dispose of remaining clearing and grubbing debris according to Subsection 203.05.   

 
Stockpile approximately ten soft-wood trees no smaller than 250 mm in diameter at the base for 
placement in Zone E of the Wetland Mitigation area.  Place in accordance with Section 
624.04(b). 

 
Measurement 

 
201.08  Add the following: 
 
Do not measure chipping for payment.  Payment for manufactured topsoil will be made under 
Section 624. 
 

 
Section 202. — ADDITIONAL CLEARING AND GRUBBING 

 
Description 

 
202.01  Add the following: 
 
This work also includes the clearing of trees on top of existing cuts which are located outside of 
the construction limits at the direction of the CO and the removal of “hazard trees” as identified 
by the CO. 
 
202.02  Definitions. 
 
(a) Selective clearing.  Add the following: 
 
Also includes clearing of trees on top of existing cuts at the direction of the CO. 
 
(d) Removal of individual trees or stumps. Add the following: 
 
Removal of individual “hazard” trees at the direction of the CO. 
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Section 203. - REMOVAL OF STRUCTURES AND OBSTRUCTIONS 
 

Description 
 

203.01  Add the following: 
 
This work also consists of removing and disposing of an existing steel beam retaining wall at 
approximate stations 20+271 thru 20+277. 

 
Construction Requirements 

 
203.05  Disposing of Material. 
 
(a) Remove from Project.  Add the following: 
 
Secure environmental clearances according to Subsection 107.10. 
 
(c) Bury.  Delete the first paragraph and substitute the following: 
 
Bury debris in trenches or pits in approved areas within the right-of-way.  Do not bury debris 
inside the roadway prism limits, beneath drainage ditches, in any area subject to free-flowing 
water, or in areas where structure foundations are to be constructed. 
 
Add the following: 
 
(e) Approved disposal sites.  Wood chips may be disposed of at Forest Service approved 
disposal sites in accordance with Forest Service standards and regulations. 
 

 
Section 204. - EXCAVATION AND EMBANKMENT 

 
Construction Requirements 

 
204.05  Conserved Topsoil.  Delete the first sentence and substitute the following: 
 
Conserve topsoil from the roadway excavation and from embankment foundation areas as 
directed by the CO to the extent and depth determined by the CO. 
 
204.06  Roadway Excavation. 
 
(b) Rock cuts.  Add the following:   
 
When blasting rock, use controlled blasting methods according to Subsection 205.08(c). 
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204.07 Subexcavation.  Delete the fifth sentence and substitute the following: 
 
Backfill the subexcavation with select topping. 
 
204.09 Preparing Foundation for Embankment Construction.   
 
(d) Embankment on an existing slope steeper than 1:6 (1 unit vertical to 6 units horizontal).  
Delete the text and substitute the following: 
 
Cut horizontal benches in the existing slope as shown in the plans on detail M204-50A.  Bench 
the slope as the embankment is placed and compacted in layers.  Begin each bench at the 
intersection of the original ground and the vertical cut of the previous bench. 
 
On embankments exceeding 7.2 meters in vertical height, construct a Special Rock Embankment 
foundation of 2.4 meters minimum in height or as directed by the CO.  Construct Special Rock 
Embankment foundations in accordance to Subsection 252.03 and see also special drawing 
M204-50A in the plans. 
 
204.14  Disposal of Unsuitable or Excess Material.  Delete the text of this Subsection and 
substitute the following: 
 
Place excess material on suitable sites within project limits as directed by the CO.  Excess 
material may be placed to bury large culvert pipes, Dinner Gulch roadway obliteration areas or 
other areas approved by the CO. 
 
Dispose of unsuitable or excess material that cannot be wasted on-site legally off the project. 
 
Shape and compact the waste material in its final location.  Do not mix clearing or other material 
not subject to payment with the waste material. 
 

Measurement 
 
204.16 
 
(a) Roadway Excavation. 
 

(1) Include the following volumes in roadway excavation: 
 

(e) Delete the text and substitute the following:   
 

Topsoil stripped from cuts that was directed by the CO to be conserved. 
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(h) Delete the text and substitute the following:   
 

Conserved material taken from stockpiles and used in Section 204 work except 
topsoil measured under Section 624.  Only materials required to be conserved by 
the CO are eligible for measurement under this item. 
 
Add the following: 

 
(j) Rock excavation inside the designed slopes used for the production of aggregates 

 
(k) Grading ditches, called out in the plans as “grade to drain” 

 
(l) Excavation for shoulder stabilization 

 
(2) Do not include the following in roadway excavation:  Add the following: 

 
(m) Conserved topsoil stripped from fills. 

 
(b) Unclassified borrow, select borrow, and select topping.  Add the following: 
 
Do not measure select topping for payment for backfilling subexcavation and shoulder 
stabilization areas. 
 
(e) Waste.  Add the following: 
 
Do not measure excess and unsuitable material wasted within the project limits, only material 
disposed of off the project. 
 

Payment 
 
204.17  Add the following: 
 
Payment for Item 20401 is limited to ten percent of the plan quantity of excavation in the cut 
until the slope rounding in that cut is completed. 
 
A price adjustment will be made for fluctuations in the cost of motor fuel (diesel only) consumed 
in the performance of applicable construction work according to Subsection 109.06 Pricing of 
Adjustments, Fuel Price Adjustment Provision. 
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Section 205. — ROCK BLASTING 
 

Description 
 
205.01 Delete the second and third paragraphs and substitute  the following: 
 
This project requires carefully planned and uniquely adapted blasting approaches to achieve 
engineered road cuts that are structurally sound and aesthetically pleasing.  Use controlled 
blasting methods to properly utilize the natural geologic bedding planes and joint structure in a 
predicted and controlled manner to form the final cut slopes and to minimize back break beyond 
the trim line.   
 
Controlled blasting consists of the controlled use of explosives and blasting accessories in 
carefully spaced and aligned drill holes to produce specific shear planes in the rock mass along 
the predetermined excavation back-slope.  Controlled blasting techniques include pre-splitting, 
cushion blasting, and blasting methods using horizontal holes  (all controlled blasting with 
horizontal holes shall be reviewed by the CO on a per-cut basis).   
 
Production blasting consists of the main fragmentation blasting resulting from more widely 
spaced production holes.  Detonate production holes in a controlled delay sequence to prevent 
escape of materials outside the construction limit and prevent damage to the natural environment 
outside the clearing limits from fly rock, operation of equipment, or other construction related 
causes in accordance with subsection 107.02. 
 
205.04 Blaster-in-Charge.  Add the following: 
 
Not less than two weeks prior to commencing drilling and blasting operations, submit the name 
and experience of the Blaster-in Charge with references.  Blaster-in-charge shall have all 
required licensing required by the State and a minimum of 5 years experience in supervising the 
drilling, loading, and firing of charges for rock slope excavation. 
 
205.05 Blasting Plans.  Add the following after the first paragraph: 
 
Formulate blast plans and approaches such that the final cut faces will blend with surrounding 
natural features of the landscape, such as rock outcrop, draws and slope of terrain.  This includes 
slope warping, laying back draws, forming staggered ridges, and warping the top and/or the toe 
of the slope. 
 
(a)  General Blasting Plan.  Add the following: 
 

(6) Methods to be employed for traffic control and other public safety. 
 
(7) Equipment intended to be used in or support of blasting operations. 
 
(8) Method(s) of containment to prevent rock materials flying beyond the construction limits 

and contingency measures for unanticipated rock falls.  
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205.09 After Blast Report.  Add the following to the first paragraph: 
 
No additional drilling is allowed until the blast report is reviewed by the CO.  
 

Payment 
 
205.12  Delete the text of this Subsection and substitute the following: 
 
The accepted quantities will be paid at the contract price per unit of measurement for the Section 
204 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 

 
 

Section 207. — EARTHWORK GEOTEXTILES 
 
Delete the text of this Section and add the following: 

Description 

207.01 This work consists of furnishing and placing a geotextile as a permeable separator, 
stabilizer, or permanent erosion control measure. 

This work also consists of furnishing and placing a geogrid as a soil reinforcement element. 

This work also consists of furnishing and placing an impermeable geomembrane liner under the 
Wetland Mitigation area soil. 

Geotextile types are designated as shown in Subsection 714.01. 

Material 

207.02  Conform to the following Subsection: 

Geotextile 714.01 
Geogrid 714.03 
Geomembrane 725.19 

Construction Requirements 

207.03 General.  Submit test results to the CO verifying the proposed products meet the criteria as 
outlined in Section 714 and 725. 

Where placing a geotextile on native ground, cut the trees and shrubs flush with the ground 
surface.  Do not remove the topsoil and vegetation mat.  Remove all sharp objects and large rocks.  
Fill depressions or holes with suitable material to provide a firm foundation. 
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Replace or repair all geotextile or geogrid that is torn, punctured, or muddy.  Remove the damaged 
area and place a patch of the same type of geotextile or geogrid by overlapping 0.9 m (3 feet) 
beyond the damaged area. 

Furnish geogrid packaged in a sheathing or container suitable to protect the geogrid from damage 
due to ultraviolet light during storage and handling.  Store, handle, protect, and haul all the 
materials in accordance with the manufacturer’s specifications and as directed by the CO.  Furnish 
geogrid that is visibly labeled with the name of the manufacturer, identification of the geogrid 
product, date of manufacture, lot number, length, width, and quantity. 

207.04  Separation and Stabilization Applications.  Where placing a geotextile on a subgrade, 
prepare the subgrade according to Subsections 204.13(c) and (d). 

Place the geotextile smooth and free of tension, stress, or wrinkles.  Fold or cut the geotextile to 
conform to curves.  Overlap in the direction of construction.  Overlap the geotextile a minimum of 
0.6 m (2 feet) at the ends and sides of adjoining sheets, or sew the geotextile joints according to the 
manufacturer's recommendations.  Do not place longitudinal overlaps below anticipated wheel 
loads.  Hold the geotextile in place with pins, staples, or piles of cover material. 

End dump the cover material onto the geotextile from the edge of the geo-textile or from 
previously placed cover material.  Do not operate equipment directly on the geotextile.  Spread the 
end-dumped pile of cover material maintaining a minimum lift thickness of 300 mm (12 inches).  
Compact the cover material with rubber-tired or non-vibratory smooth drum rollers.  Avoid sudden 
stops, starts, or turns of the construction equipment.  Fill all ruts from construction equipment with 
additional cover material.  Do not re-grade ruts with placement equipment. 

Place subsequent lifts of cover material in the same manner.  Vibratory compactors may be used 
for compacting subsequent lifts.  If foundation failures occur, repair the damaged areas and revert 
to the use of non-vibratory compaction equipment. 

207.05  Permanent Erosion Control Applications.  Place and anchor the geotextile on an 
approved smooth-graded surface.  For slope or wave protection, place the long dimension of the 
geotextile down the slope.  For stream bank protection, place the long dimension of the geotextile 
parallel to the centerline of the channel. 

Overlap the geotextile a minimum of 300 mm (12 inches) at the ends and sides of adjoining sheets 
or sew the geotextile joints according to the manufacturer's recommendations.  Overlap the uphill 
or upstream sheet over the downhill or downstream sheet.  Offset end joints of adjacent sheets a 
minimum of 1.5 m (5 feet).  Pins may be used to hold the geotextile sheets in place.  Space pins 
along the overlaps at approximately 0.9 m (3-foot) centers. 

Place aggregate, slope protection, or riprap on the geotextile starting at the toe of the slope and 
proceed upward.  Place riprap onto the geotextile from a height of less than 300 mm (12 inches).  
Place slope protection rock or aggregate backfill onto the geotextile from a height less than 0.9 m 
(3 feet).  In underwater applications, place the geotextile and cover material in the same day. 

207.06  Soil Reinforcement Applications.  Install the geogrid reinforcement according to the 
manufacturer’s recommendations.  Place the geogrid reinforcement at the elevations and to the 
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extent shown on the plans. Place the geogrid reinforcement in continuous longitudinal strips such 
that the principle strength (highest strength) axis is perpendicular to the slope or wall face.  If 
unable to complete the required length with a single continuous length of geogrid, a joint may be 
made with the CO’s approval.  Only one joint per length of geogrid will be allowed.  Construct 
this joint for the full width of the strip using a similar material, conforming to the requirements 
of Subsection 714.03(a), and following the manufacturer’s recommendations.  Pull and hold taut 
joints in geogrid reinforcement during fill placement.  Lay flat and pull taut the geogrid 
reinforcement prior to backfilling.  After a layer of geogrid reinforcement has been placed, use 
suitable means, such as pins or small piles of soil, to hold the geogrid reinforcement in position 
until the subsequent layer of backfill can be placed.  Do not operate track-mounted equipment on 
the geogrid reinforcement until at least 150 mm (6 inches) of soil has been placed over the 
geogrid.  Keep equipment turning to a minimum to prevent displacement of embankment and 
damage to the geogrid reinforcement.  If approved by the CO, rubber tired equipment may pass 
over the geogrid reinforcement at speeds less than 16 kph (10 miles per hour).  If during 
embankment placement waves, wrinkles, or slack develop in the geogrid, remove the 
embankment and pull geogrid taut to remove slack. 
 

 Place only that amount of geogrid reinforcement required for immediately pending work to 
prevent undue damage.  During construction, the surface of the fill should be kept approximately 
horizontal.  Place geogrid reinforcements within 75 mm (3 inches) of the design elevations and 
extend to the length as shown in the plans unless otherwise directed by the CO.  Place primary 
and secondary geogrid reinforcement as shown on the plans or as directed by the CO.  Place and 
compact embankment soils according to Subsections 204.10 and 204.11.  Do not place sharp or 
angular rock and rock larger than 100 mm (4 inches) in diameter within 150 mm (6 inches) of the 
geogrid reinforcement.  After the specified soil layer has been placed, install the next layer of 
geogrid reinforcement.  Repeat the process for each subsequent layer until final grade is reached. 
 
207.07 Subgrade Preparation.  Do not begin the lining installation until after a proper base has 
been prepared to accept the Polypropylene membrane.  All vegetation, roots and grass must be 
removed. Fill any cracks or voids.  Provide base material that is smooth and free from sharp 
objects that could puncture the lining.  Place a 0.15m (0.5 ft) thick layer of sand on subgrades with 
a slope less than 1:2.5.  Place Geotextile Type IV-E on subgrades with a slope of 1:2.5 or greater 
according to Section 207.05. Make the surface uniformly sloping per the drawings.  Avoid abrupt 
changes in elevation grade of the prepared surface.  

207.08 Geomembrane Installation.    Place the Polypropylene lining over the prepared surface, as 
outlined in the drawings in a manner which minimizes handling.  The panels should not be 
unfolded under extreme cold or windy conditions.  Install the liner in a relaxed condition, free of 
stress or tension. Stretching the liner to fit is not permissible.  

Use lap joints to seal factory fabricated panels of Polypropylene together in the field.  Position the 
panels so that there is a nominal 4-inch (10.1-centimeter) seam overlap.  Wipe clean the contact 
surfaces of the two sheets to remove all dirt, dust, moisture or other foreign materials.  

Field seams are made by thermal fusion bonding.  Set the welding machine to the pre-determined 
temperature and speed. Make a trial seam and tested to verify these settings.  Adjust the machine 
settings accordingly. Throughout the seaming operation, occasional adjustments of temperature or 
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speed as the result of changing ambient conditions may be necessary to maintain a consistent seam.  
A 1.5 inch (3.8 centimeter) nominal seam width is required for a single track welds.  Dual track 
welds should have two 0.5 inch (1.3 centimeter) nominal seams separated by an air test channel.  

207.09 Earth Fill Above Geomembrane.    Do not drive construction equipment on top of 
geomembrane unless a minimum of 1 meter (3.3 feet) of fill material has been placed on the 
geomembrane. 

207.10 Joints to Structures.  Seal the polypropylene membrane to all concrete structures and 
other openings through the lining.  

207.11 Repairs to Polypropylene Liner.  Patch any cuts, rips or tears in the membrane with a 
piece of the same membrane material.  Patches should be cut with rounded corners and should 
overlap the damaged area a minimum of 3 inches (7.62 centimeters).  

Patches are applied with a hand held heat gun and roller.  The patch and damaged membrane area 
should be clean and dry.  Insert the heat gun between the patch and the membrane liner heating the 
surfaces of each to a molten state. A steel roller should be immediately applied smoothing out any 
wrinkles.  

207.12  Acceptance.  Material for earthwork geotextile will be evaluated under Subsections 
106.02, 106.03, and 714.01.  Material for the geogrid will be evaluated under Subsections 106.02, 
106.03, and 714.03.   Material for geomebrane will be evaluated under Subsections 106.02, 106.03, 
and 725.19. 
 
Earthwork geotextile and geomembrane installation will be evaluated under Subsections 106.02 
and 106.04. 

Measurement 

207.13 Measure the Section 207 items listed in the bid schedule according to Subsection 109.02 
and the following as applicable. 

Measure geogrid by area in place per lift.  Do not measure longitudinal overlaps. 

Payment 

207.14  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 207 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 
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Section 208. — STRUCTURE EXCAVATIOIN AND BACKFILL FOR SELECTED 
MAJOR STRUCTURES 

Measurement 

208.13 Add the following: 

Measure temporary shoring by the square meter of vertical face.  Do not measure temporary 
shoring under 1.2 meters in total height unless approved by the CO prior to installation. 

 
 

Section 253. - GABIONS AND REVET MATTRESSES 
 

Description 
 

253.01  Delete the text and substitute the following: 
 
This work consists of constructing gabion structures and revet mattresses, including the 
placement of underdrain, geotextile, and granular fill associated with these systems. 
 

Material 
 
253.02  Add the following: 
 
 Geotextile Type I  714.01 
 Granular backfill  703.03 
 Plastic pipe   706.08 
 

Construction Requirements 
 
253.03  General.  Delete the first sentence and substitute the following: 
 
Survey according to Section 152 and verify the limits of the structure. 
 
Add the following: 
 
Place geotextile, granular backfill, and underdrain in accordance with Section 605. 
 
253.05  Structure Erection.  Add the following to the first paragraph: 
 
For gabion structures, grade the foundation for a width equal to the width of the gabion plus 0.5 
meter.  Where gabions are set on rocky foundations, place 150 millimeters of select granular 
backfill under the baskets. 
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Measurement 
 
253.10  Add the following: 
 
Do not measure geotextile, granular backfill, and underdrain for payment.   
 
 

Section 255. - MECHANICALLY STABILIZED EARTH WALLS 
 
Delete the text of this Section and substitute the following: 
 

Description 
 
255.01  This work consists of designing, furnishing, and constructing mechanically stabilized 
earth (MSE) walls with steel (mesh or strip) or geogrid reinforcement according to the details 
shown on the plans. 

 
Materials 

 
255.02  Conform to the following Section and Subsections: 
 

Concrete leveling pad 601 
Foundation fill 704.01 
Select wall backfill 704.13(a) 
Wall backfill 704.13(b) 
Wall facing fill 704.13(c) 
Plastic pipe 706.08(d) 
Geotextile 714.01 
Geocomposite sheet drain 714.02(b) 
Mechanically stabilized earth wall material 720.01 

 
Construction Requirements 

 
255.03  General.  Survey MSE wall locations according to Section 152 to acquire existing 
terrain data.  Prepare and submit preliminary installation drawings for MSE walls according to 
Subsection 104.03.  Drawings will include existing terrain cross-sections and elevations of MSE 
walls.  Do not prepare design drawings for MSE walls or disturb the existing ground at wall 
locations until existing terrain data has been acquired, incorporated into the preliminary 
drawings, and the CO has approved the drawings.  Once the CO has approved preliminary 
drawings, submit design drawings according to Subsection 255.03(a). 
 
Perform the work under Section 209 between May 1st and October 31st.  Grade the foundation to 
a width equal to the length of reinforcing mesh or strips plus 500 millimeters.  Bedrock and 
boulder excavation to obtain the necessary base width may be required.  Excavate using 
equipment capable of removing the material while preventing material escape outside the 
construction limits.  Excavate any loose, soft, or otherwise unsuitable material present at 
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foundation grade and replace with foundation fill in horizontal layers that when compacted do 
not exceed 150 millimeters in depth.  Compact the MSE wall foundation according to Subsection 
204.11. 
 
For concrete-faced walls, provide a precast reinforced or non-reinforced cast-in-place concrete 
leveling pad according to Section 601.  Cure cast-in-place leveling pads a minimum of 12 hours 
before placing wall facing. 
 
(a) Design of MSE Walls.  Using the approved preliminary drawings, design all MSE wall 
components for a 75-year design service life according to the requirements of AASHTO 
Standard Specifications for Highway Bridges current at time of contract award and FHWA 
publication No. FHWA-NHI-00-043, “Mechanically Stabilized Earth Walls and Reinforced Soil 
Slopes Design and Construction Guidelines” (2001).  Other design methods will not be allowed.  
Design the MSE walls for: 
 

(1) External stability including: sliding, overturning, bearing capacity, and eccentricity. 
(2) Internal stability including: tensile stresses, pullout, facing connection, and sliding 
along reinforcement. 
(3) Local stability including: bulging and maximum unreinforced height. 
(4) Design the MSE wall to account for dead and live loads, seismic loads, horizontal 
loads from guardrails or barriers, hydrostatic loads, and other loads as appropriate. 
(5) Design the MSE wall such that the toe is at a depth that no scouring or undermining 
will occur. 

 
Use Table 255-1 for required factors of safety per AASHTO for MSE wall stability design: 
 

Table 255-1 
Required Factors of Safety 

External Stability Static Seismic (A > 0.09g) 
Base Sliding 1.5 1.1 
Overturning 2.0 1.5 
Bearing Capacity 2.5 1.5 
Eccentricity e < L/6 E < L/3 

Internal Stability Static Seismic (A > 0.09g) 
Tensile Stress: 

Steel Mesh (wire-faced walls) 
Steel Mesh (concrete-faced walls) 
Steel Strips 
Geogrids 

 
0.55Fy 
0.48Fy 
0.55Fy 

1.5 

 
0.73Fy 
0.64Fy 
0.73Fy 

1.1 
Pullout 1.5 1.1 
Facing Connection (for concrete-faced walls) 1.5 1.1 
Internal Sliding 1.5 1.1 

A:  Acceleration coefficient,   
e:  Eccentricity,   

L:  Reinforcement length, 
Fy:  Yield strength of steel 
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Table 255-2 lists available geotechnical report(s).  General soil, rock strata descriptions, and 
indicated boundaries are based on engineering judgment and interpretation of available 
subsurface information, and may not reflect actual variation in subsurface conditions between 
borings and samples.  The information has been prepared and is intended for Government design 
purposes.  It is listed here for the purpose of providing intended users with access to the same 
information available to the Government. 
 

Table 255-2 
Available Geotechnical Reports 

Title Author Date 

Final Project Geotechnical Report 
 
Final Geotechnical Investigation and Design 
Supplemental Report 
 
Final Geotechnical Advisory (Retaining Walls)  

CH2MHILL 
 

Yeh and Associates, Inc. 
 
 

Yeh and Associates, Inc. 

April 2005 
 

November 10, 2006 
 
 

January  2008 
 

Use soil parameters shown in Table 255-3 for the internal, external, and local stability of the 
MSE retaining walls: 

 
Table 255-3 

Soil Design Parameters 
Material Friction Angle 

(degrees) 
Cohesion 

(kPa) 
Unit Weight 

(kN/m3) 
Select Backfill 34 0 19.6 
Wall Backfill 30 0 18.8 
Foundation Soil 30 0 18.8 

 
Use permanent retaining wall systems that have previously been successfully designed and 
constructed for a public highway agency in the United States, and that have performed in an 
acceptable manner.  The following wire-faced retaining wall systems have been previously 
constructed on CFLHD projects.  For all wire-faced wall systems, submit the required 
information listed in Subsection 255.03(b).  For wire-faced systems not listed below and all 
concrete-faced wall systems, submit the required information listed in Subsections 255.03(b) 
and 255.03(c). 

 
Hilfiker Retaining Wall 
3900 Broadway 
P.O. Box 2012, #E 
Eureka, CA  95503 
(800) 762-8962 

 
SSL Retaining Walls 
4740 Scotts Valley Dr. 
Scotts Valley, CA  95066 
(831) 430-9300 
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The Reinforced Earth Company 
8614 Westwood Center Drive 
Suite 1100 
Vienna, VA  22182-2233 
(703) 821-1175 
 
Tensar Earth Technologies, Inc. 
5883 Glenridge Dr., Suite 200 
Atlanta, GA  30328 
(800) 292-4459 

 
T & B Structural Systems, Inc. 
637 West Hurst Blvd. 
Hurst, TX  76053 
817-280-9858 

 
(b) Design Submittal.  Submit four (4) sets of drawings and supporting calculations according 
to Subsection 104.03.  One set will be returned with any comments and requests for revisions or 
additional information.  Allow 28 calendar days after received by the CO for review and 
acceptance of the submittal.  If revisions are required, make corrections and resubmit four (4) 
revised sets.  If the drawings and calculations must be resubmitted, the time for review and 
acceptance starts over.  Upon acceptance, furnish five (5) complete sets of the submittal to the 
CO.  Do not order materials for MSE retaining walls before the CO approves the submittal. 
 
To avoid having submittals returned with a request for more information, submittals should be 
organized in such a way to facilitate review for conformance with design standards and 
evaluation of design cases and loads.  Include the following minimum information with the MSE 
wall submittals: 
 

(1) Design calculations and information: 
 

(a) Design calculations including an index page to the calculations.  Submit design 
calculations on sheets approximately 220 millimeter by 280 millimeter in size with 
the project number, wall location, date of preparation, initials of designer and 
checker, and page number at the top of the page. 
(b) Highway Innovative Technology Evaluation Center evaluation report (not 
required for wire-faced wall systems).  Contact the following for copies of HITEC 
evaluation reports. 

 
Highway Innovative Technology  
Evaluation Center (HITEC) 
1015 15th Street NW, Suite 600 
Washington, DC  20005-2605 
Phone:  202-842-0555 
Fax:  202-789-5345 
E-mail:  hitec@cerf.org 
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(c) Design notes including an explanation of any symbols and computer programs used 
in the wall design. 
(d) Summary of soil parameters, loading conditions considered, and factors of safety, 
including all partial reduction factors, if any. 
(e) Summary of wall reinforcing elements used and their design properties. 
(f) Demonstrate the compatibility of the effective aperture (the average opening created 
between the facing mat and backing mat) with the specified MSE wall facing fill. 
(g) Provide a design analysis for each possible design situation. 
(h) Specify the applied bearing pressure at wall foundation. 
(i) Include one set of hand calculations for each unique design analysis if computer 
analysis other than MSEW per FHWA publication No. FHWA-NHI-00-043 is used. 
(j) Special details, cross-sections, and quantities. 
(k) A well-documented field construction manual describing in detail and with 
illustrations where necessary, the step-by-step construction process. 

 
(2) Drawings: 

 
(a) Submit design drawings on sheets approximately 280 millimeter by 430 
millimeter in size with the project number, wall location, date of preparation, 
initials of designer, checker, and page number. 
(b) A plan view of the wall identifying: 

(1) Offset from the construction centerline to the face of the wall at its top and 
base at all changes in horizontal alignment. 
(2) Limit of widest reinforcement. 
(3) Centerline of any drainage structure or drainage pipes behind, passing 
through, or passing under the wall. 
(4) Horizontal and vertical curve data affecting the wall.  Match lines or other 
details to relate wall stationing to centerline stationing. 

(c) An elevation view of the wall identifying: 
(1) Elevation at the top of the wall, at all horizontal and vertical breaks, and at 
least every 5.0 meters along the wall. 
(2) Elevations at the wall base or top of leveling pads. 
(3) Distance along the face of the wall to all steps in the wall base or leveling pads. 
(4) Length and type of reinforcement elements. 
(5) Distance along the face of the wall to changes in the length of the 
reinforcement. 
(6) Existing and final ground line along wall layout line. 
(7) Existing ground line at a horizontal distance equal to the bench width 
away from the bottom of the wall.  Refer to the MSE wall detail sheet. 
(8) Listing of the summary of quantities. 

(d) General notes for construction of wall. 
(e) Wall Details: 

(1) Typical section of wall. 
(2) Wall batter. 
(3) Details for constructing walls around drainage facilities entering, exiting, 
and within MSE wall envelope. 
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(4) Details for guardrail posts punching through the upper reinforcement layers. 
(5) Details for terminating walls and adjacent slope construction. 

 
(c) Supplemental Design Submittal.  Submit the following additional information for wire-
faced systems not listed at the end of Subsection 255.03(a) and all concrete-faced wall systems. 
 

(1) Examples of successful projects (design, construction, and in-service performance 
with a public agency). 

(2) Name, address, and telephone number of agency contact. 
(3) Narrative descriptions and photos of example projects. 
(4) Limitations and constraints of the system. 
(5) Details of wall elements (procedures for field and laboratory evaluation including 

instrumentation and special requirements, if any). 
(6) Material samples of reinforcing elements and connection devices. 
(7) Construction control specifications showing material type, certifications, field-

testing, acceptance/rejection criteria, and placement procedures. 
(8) Typical unit costs, supported by data from actual projects. 
(9) Laboratory and field-test results which support the system design criteria. 
(10) Information substantiating all partial factors of safety used in establishing the 

reinforcement elements long-term design strength. 
(11) Additional information requested by the CO. 

 
(d) Temporary shoring.  When required, design temporary shoring using one of the methods 
described in the AASHTO Standard Specifications for Highway Bridges current at time of 
contract award.  Refer to Section 562 for temporary shoring construction requirements. 
 
255.04  Wall Erection.  Erect the wall according to the specifications, the design drawings 
approved by the CO, and manufacturer’s recommendations.  When requested, have an 
experienced field representative from the wall system manufacturer available during the first 
three days of wall erection and as otherwise requested by the CO. 
 
Place reinforcement elements horizontally on compacted fill at elevations and dimensions shown 
on the approved design drawings.  Orient reinforcement elements with the highest strength axis 
perpendicular to the wall alignment.  Spliced reinforcement connections between shorter pieces 
of reinforcement will not be allowed unless approved by the CO.  Prior to placing fill over 
reinforcement, place the next course of wall units, pull the reinforcement taut, and anchor the 
reinforcement. 
 
Wall erection work may be performed between November 1st and April 30th if the excavation 
has been completed and stabilized according to Section 209. 
 
(a) Wire-faced walls.  Connect, tighten, and anchor soil reinforcement elements to the wall 
facing units before placing backfill.  Design and construct the wire-faced wall and components to 
have the ability to compress up to 50 millimeters at each layer of reinforcement without creating 
outward bulging of the facing elements.  Design and construct the wall and components to meet 
Table 255-5: 
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Table 255-5 
Wire Faced Wall Construction Tolerances 

Description Requirement 

Wall batter Within 50 millimeters per 3.0 meters of wall height and 
1% for the overall wall height 

Wall height Within 25 millimeters per 3.0 meters of wall height and a 
maximum of 100 millimeters 

Horizontal and vertical alignment Within 50 millimeters at any point in the wall when 
measured with a 3.0meter straightedge  

Separation of facing mat Outside of facing mat within 40 millimeters from wall 
facing fill at all locations 

Reinforcement elevation 

Within 50 millimeters of the design elevation and within 
50 millimeters above the corresponding connection 
elevation at the wall face.  Do not place reinforcement 
below corresponding connection elevation. 

Reinforcement inclination Within 2% from horizontal 
 
Include hardware cloth behind the wire face unless the D15 of the wall facing fill gradation is 
larger than the effective wire face opening.  Place a Type I-B geotextile between the wall facing 
fill and select wall backfill.  Terminate wire-face wall at the beginning and end of each lift with a 
return of the wall facing a minimum of 1.2 meters into the backfill.  Install hardware cloth inside 
the bottom basket to prevent piping. 
 
255.05  Backfilling.  Backfill the reinforced volume with select wall backfill in compacted lifts 
not to exceed 150 millimeters where hand compaction is used or in compacted lifts not to exceed 
230 millimeters where heavy compaction equipment is used.  Place, spread and compact select 
wall backfill over the reinforcement in a manner that prevents slack in the reinforcement.  
Compact select wall backfill according to Subsection 204.11.  Ensure that no voids exist below 
the reinforcing elements.  Where the stabilized volume supports spread footings for bridges or 
other structural loads, compact the top 1.5 meters to at least 100 percent of the maximum density 
according to AASHTO T-99 method C. 
 
Use wall facing fill within 600 millimeters of the wall face.  Place wall facing fill in compacted 
lifts not exceeding 300 millimeters and densify using hand operated equipment.  Place wall 
facing fill in sequence with select wall backfill such that the top of the adjacent materials are 
within 450 millimeters of one another.  Do not damage or disturb the facing or reinforcing 
elements.  Do not operate equipment directly on top of the reinforcing elements.  Remove and 
replace all damaged, misaligned, or distorted wall components.   
 
Backfill and compact behind the reinforced volume with wall backfill according to Subsections 
204.10 and 204.11.  At the end of the day’s operation, slope the last lift of fill away from the wall 
face to direct surface runoff away from the wall face.  Do not allow surface runoff from adjacent 
areas to enter the wall construction area. 
 
255.06  Drainage.  Subsurface drainage is required.  Install the drainage system as shown in 
drawing “Special M255-51A”.  The CO may require supplemental drainage when seepage is 
identified in the excavation. 
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255.07  Acceptance.  Structure excavation will be evaluated under Section 209. 
 
Select wall backfill, wall backfill, and wall facing fill will be evaluated under Subsection 704.13.  
Foundation fill will be evaluated under Subsection 704.01. 
 
Material for mechanically stabilized earth walls, plastic pipe, geotextiles, and geocomposite 
sheet drains listed under Subsections 706.08, 714.01, 714.02 and 720.01 will be evaluated under 
Subsections 106.02 and 106.03. 
 
Construction of mechanically stabilized earth wall will be evaluated under Subsections 106.02 
and 106.04. 
 
Survey work will be evaluated under Section 152. 
 
Concrete leveling pad will be evaluated under Section 601. 
 

Measurement 
 
255.08  Measure mechanically stabilized earth walls by the square meter of front wall face.  
Structure excavation, select wall backfill, wall backfill, wall facing fill, drainage system, and 
returns at the ends of each lift will not be measured for payment and are considered incidental to 
the MSE walls. 
 
Measure foundation fill and temporary shoring items as indicated in Section 208. 

 
Payment 

 
255.09  The accepted quantities, measured as provided above, will be paid at the contract price per 
unit of measurement for the pay item listed below that is shown in the bid schedule.  Payment will 
be full compensation for the work prescribed in this Section.  See Subsection 109.05. 
 
Payment at the unit bid price for the Section 255 pay items included in the bid schedule is full 
compensation for wall construction to a depth not exceeding 1.5 meters below the lowest 
elevation shown on the plans for each MSE wall structure.  MSE wall construction includes 
structure excavation, structural backfill, wall elements, and all other costs associated with the 
wall installation.  When the depth of the footing below the lowest elevation shown on the plans 
for each MSE wall exceeds 1.5 meters, either the Contractor or the CO may request an equitable 
price adjustment for the depth in excess of 1.5 meters.  There will be no equitable adjustment 
when the depth of the footing does not exceed 1.5 meters below the elevation shown in the plans; 
however, all work constructed will be measured for payment. 
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Table 255-7 
Sampling and Testing Requirements 

Material or 
Product 

Type of 
Acceptance 
(Subsection) 

Property or 
Characteristic 

Test Methods or 
Specifications 

Sampling 
Frequency 

Point of 
Sampling 

Split 
Sample 

Reporting 
Time 

Classification AASHTO M145 1 per soil type Source of 
material Yes Before using 

in work 

Gradation AASHTO T27 & T11 1 per soil type Source of 
material Yes Before using 

in work 

Moisture density 

AASHTO T 180 
Method D (1), or 
AASHTO T99, 

Method C (1) 

1 per soil type Source of 
material Yes Before using 

in work 

Backfill Measure and 
tested for 
conformance 
(106.04) 

Compaction 
AASHTO T 310 or 

other approved 
procedures 

2 per lift In place --- Before using 
in work 

(1) A minimum of five points per proctor. 
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Section 301. - UNTREATED AGGREGATE COURSES 
 

Construction Requirements 
 
301.03  General.  Delete the third paragraph and substitute the following: 
 
For base course set target values within the gradation ranges shown in Table 703-2, grading C, 
D, or E. 
 
For surface course aggregate set target values within the gradation range shown in Table 703-3. 
 
Aggregates for the production of this material may be obtained from excavated material within 
the designed slopes between station 21+160 to 21+300.  Refer to Section 105.05. 
 
301.05  Compacting.  Add the following: 
 
After initial spreading, or grading to grade stake elevations where applicable, and compacting, 
finish the final aggregate course using a planing or leveling device specifically designed for land 
planing/leveling purposes.  Furnish a device or devices of the self-supporting towed type with a 
minimum length of 8 meters from the towing tractor drawbar to the rear axle and a minimum 
cutting blade width of 3 meters.  The intent is for the device to be capable of cutting material 
from high areas and transporting the excess material to low areas.  All wheels used for 
supporting the machine during planing must travel on the surface being planed.  When planing, 
make passes beginning at the roadway shoulders and proceeding with overlaps to centerline.  Do 
not use the leveler/planer to construct the required crown or super-elevation cross section.  Use 
the leveler/planer to refine the work performed by motor graders. 
 
Standard earthwork motor graders and landscaping grader boxes are NOT acceptable 
leveling/planing devices under this specification. 
 
When leveling is complete, water and compact the aggregate surface to not less than 95% of 
maximum density.  Apply the prime coat as soon as practicable after leveling and compaction is 
complete. 
 

Payment 
 
301.10 Add the following: 
 
A price adjustment will be made for fluctuations in the cost of motor fuel (diesel only) consumed 
in the performance of applicable construction work according to Subsection 109.06 Pricing of 
Adjustments, Fuel Price Adjustment Provision. 
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Section 403. - HOT ASPHALT CONCRETE PAVEMENT 
 
Delete the Section and substitute the following: 
 

Description 
 
403.01  This work consists of constructing one or more courses of hot asphalt concrete pavement. 
Asphalt binder is designated according to AASHTO M 320, Table 1. 
 
A minimum of one percent lime is required in the hot asphalt concrete mixture.  Lime will 
conform to Type 3 as designated in subsection 702.08. 
 
Pavement Roughness is Type III 
 
Asphalt binder grade is PG 64-16 
 

Material 
 
403.02 Conform to the following Subsections: 
 

Lime       702.08 
 

Construction Requirements 
 
403.03  Composition of Mix (Job-Mix Formula). 
 
Furnish hot asphalt concrete mix composed of crushed stone or gravel and asphalt binder mixed 
in an approved plant.  Use an aggregate quality, gradation and an asphalt binder grade 
conforming to those used locally in the construction of highways by the State Department of 
Transportation.   
 
Submit a currently approved State Department of Transportation job-mix formula for approval at 
least 28 days before production.  Include the location of all commercial mixing plants to be used 
and a separate job-mix formula for each plant. 
 
For each proposed job-mix formula, submit a production certification meeting state agency 
specifications and conforms to design parameters (a) or (b) from Table 403-1 for the type of mix 
submitted.  The job-mix formula must meet design parameter (c) in Table 403-1.  Submit a 
sample of loose mix to the CO 21 days prior to placement.  Include a signed statement prepared 
by the testing laboratory that certifies the proposed job-mix formula meets the requirements of 
the contract and can be compacted in the field during production to meet the contract 
requirements.  For each job-mix formula include copies of laboratory test results with the 
following information: 
 

•  Stockpile blend ratios 
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•  Individual stockpile and combined aggregate gradations 
•  Target value for percent passing each sieve size for the aggregate blend 
•  Aggregate properties 
•  Target asphalt binder content 
•  Maximum density value according to AASHTO T 209 
•  Test values for (a), (b), and (c) from the Table 403-1 
•  Submit loose mix sample three weeks prior to paving 
•  History demonstrating the job-mix formula has been used in the area 

 
Table 403-1 

Hot Asphalt Concrete Mix Requirements 
Design Parameters Specification 

(a) Superpave      (AASHTO M 323, R 35, and T 312) 
(1) Gyratory compactive effort 
(2) Volumetric properties at 0.3 to 3 million ESAL’s (AASHTO M 323) 

 
7, 75, 115 

see Table 401-1 
(b) Hveem      (AASHTO T 246 and AASHTO T 247) 

(1) Stabilometer, minimum 
(2) Percent Air Voids (1) 

 
35 

3 – 5 
(c) Moisture Susceptibility 

(1) Retained strength, % minimum (AASHTO T 165 and T 167) or 
(2) Retained strength, % minimum (AASHTO T 283) 

 
70 
80 

(1) The percent of air voids are based on AASHTO T 166, AASHTO T 209 and AASHTO T 269. 
 
Up to 25 percent recycled asphalt pavement material by mass may be used in the mix. 
 
Adjust the aggregate moisture to at least 4 percent by mass of aggregate.  Mix the lime uniformly 
with the aggregate before introducing the aggregate into the dryer or dryer drum.  Use calibrated 
weighing or metering devices to measure the amount of lime and moisture added to the 
aggregate. 
 
For batch plants, heat, dry, and deliver aggregate for pugmill mixing at a temperature sufficient 
to produce a mix temperature within the approved range.  Adjust flames used for drying and 
heating to prevent damage to and contamination of the aggregate. 
 
Control plant operations so the moisture content of the mix behind the paver is 0.5 percent or less 
according to AASHTO T 110 or T 255. 
 
Add lime to the aggregate by Method A, B, or C below. 
 

Method A - Add lime to the combined cold feed aggregate using an enclosed in-line cold 
feed mechanical pugmill mixer.  Use a twin-shaft, continuous mixing pugmill with adjustable 
mixing paddles.  Adjust the retention time of the mixture in the pugmill so no unmixed lime 
is visible after the lime and aggregate exit the pugmill. 

 
Method B - Add lime to the produced aggregates during stockpiling using a pugmill.  Add 
twenty-five (25) percent of the lime to be added to the coarse aggregate stockpile, and add 
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seventy-five (75) percent of the lime to be added to the fine aggregate stockpile.  When more 
than two stockpiles are used, include the distribution of lime per stockpile in the mix design. 

 
A minimum moisture content of two (2) percent by dry weight for coarse aggregate and four 
(4) percent by dry weight for fine aggregate is required at the time the aggregates and lime 
are mixed. 

 
Method C - Use a lime slurry consisting of one part lime and three parts water.  Equipped 
the plant with a mixing unit to allow mixing of the slurry and aggregate prior to entering the 
dryer or dryer drum. 

 
Adjust the moisture of the coarse and fine aggregates, or combination of aggregates, to obtain 
uniform coating of the aggregate with the lime. 

 
Prior to the production of hot asphalt concrete pavement, obtain approval of synchronized 
metering and weighing devices used to introduce a constant rate of lime and water. 
 
403.04  Surface Preparation.  Prepare the surface according to Subsection 401.06. 
 
403.05  Weather Limitations.  Place hot asphalt concrete according to Subsection 401.07. 
 
403.06  Hauling.  Haul the asphalt mix using vehicles conforming to Subsection 401.11. 
 
403.07  Placing and Finishing.  Do not use mixes produced from different plants unless the 
mixes are produced according to the same job-mix formula, use material from the same sources, 
and are approved. 
 
Place Hot asphalt concrete mix at a temperature conforming to Table 401-2.  Measure 
temperature of the mix in the hauling vehicle just before dumping into spreader or measure it in 
the windrow immediately before pickup. 
 
Place the mix with a paver conforming to Subsection 401.05.  Control horizontal alignment using 
a reference line.  Automatically control the grade and slope from reference lines, a ski and slope 
control device, or dual skis.  Use skis having a minimum length of 6 meters. 
 
In areas where mechanical spreading and finishing is impractical, place and finish the mix with 
alternate equipment to produce a uniform surface closely matching the surface obtained when 
using a mechanical paver. 
 
Offset the longitudinal joint of one layer at least 6 inches from the joint in the layer immediately 
below.  Make the longitudinal joint in the top layer along the centerline of two-lane roadways or 
at the lane lines of roadways with more than two lanes.  For simple curve widening locations 
(widening only on one side) shift the centerline joint location such that the final layer is midway 
between the normal edge of shoulders.  The shift from the staked centerline will be towards the 
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widened lane one-half the total curve widening specified for the given station as shown in the 
plans. 
 
The CO will designate the job-mix formula to be used for wedge and leveling courses at each 
location.  Place wedge and leveling courses in maximum 75 millimeter lifts.  Complete the 
wedge and leveling before starting normal paving operations. 
 
Use a Materials Transfer Vehicle (MTV) with storage and remixing capabilities on all mainline 
construction when placing asphalt concrete mixtures.  The MTV will independently remix and 
deliver mixture from the hauling equipment to the paving equipment. 
 
Furnish an MTV with the following capabilities: 

•  An unloading system to receive mixtures from the hauling equipment. 
•  A minimum storage capacity of 13 tons with a remixing system in the MTV storage bin. 
•  A discharge conveyor to deliver the mixture to the paver hopper. 
•  The MTV system cannot exceed maximum legal loadings on structures. 

 
Acceptable Material Transfer Vehicles are: 

•  Barber Greene MTV-3500 
•  Roadtec SB-1500 
•  Roadtec SB-2500 

 
In the event the MTV malfunctions during paving operations, the Contractor must suspend 
paving, however hot mix in transit and stored in the silo at the time of breakdown may be placed 
without the use of an MTV.  Do not resume hot mix placement until the MTV is operational. 
 
403.08  Compacting.  Thoroughly and uniformly compact the asphalt surface by rolling.  Do not 
cause cracking, shoving, or undue displacement.  Continue rolling until all roller marks are 
eliminated, all cracks are sealed, and the required density is obtained.  Do not roll the mix after the 
surface cools below 80 ºC. 
 
Monitor the compaction process with nuclear density gauges calibrated to the control strip core 
density test results.  Compact to a pavement specific gravity (density) that is no less than 92.0 
percent of the maximum specific gravity (density) determined according to AASHTO T 209. 
 
Cut 100 or 150-millimeter diameter core samples from the compacted pavement.  Fill and compact 
the core holes with asphalt concrete mixture.  Label the cores and protect them from damage due to 
handling or temperature during storage.  Perform specific gravity and thickness tests on the cores 
and deliver them to CO. 
 
Along forms, curbs, headers, walls, and other places not accessible to the rollers, compact the mix 
with alternate equipment to obtain the required compaction. 
 
403.09  Pavement Roughness.  Measure the roughness of the final paved surface course within 
21 days after final rolling of the completed roadway paving, and before placement of any surface 
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treatment.  In addition to meeting the pavement roughness type requirements, construct all 
pavement surfaces to meet the requirements of Type V pavement roughness. 
 

(a) International roughness index (IRI). 
 

Equipment.  Provide an ASTM E 950, class 1, high speed inertial profiling system 
meeting all the requirements and specifications found in AASHTO MP 11, with emphasis 
on the filter and sampling intervals specified in sections 4.2.3 and 4.2.4.  Certify profiler 
in accordance with AASHTO PP 49.  Operate profiler in accordance with AASHTO PP 
50.  At the pre-construction meeting and before profiling provide copies of profiling 
system to be used and certification(s).  Display a current decal on the equipment 
indicating the expiration date of certification(s). 

 
Personnel.  Certify operator in accordance with AASHTO PP 49. At the pre-construction 
meeting and before profiling provide copies of operator certification(s).  Furnish 
personnel to provide flagging operations as required. 

 
Measuring.  Measure the pavement profile in both wheel paths, two longitudinal traces 
with a sensor path spacing of 165-180 centimeters, centered in the traveled way of the 
lane.  For each lane, submit on disk one continuous raw IRI data file (*.ERD) for the 
“left” and “right” wheel paths to the CO immediately after profiling.  Use profiler’s 
automatic start/stop activation when collecting data.  The CO must coordinate and 
observe profiling operations.  Non-continuous data files will not be accepted.  Submit 
inertial profiler setup parameters (e.g. filters, sampling interval, and segment length, etc.).  
Measure excluded areas according to Type V pavement roughness. 

 
Evaluation.  The CO will review, analyze and may perform verification testing on all IRI 
measurements.  The CO will analyze profile data using Profile Viewer and Analysis 
(ProVAL) software.  The CO’s analysis will be used to determine the Mean Roughness 
Index (MRI), and the associated roughness pay factor. 

 
Defective areas include the following: 

 
• Bumps or Localized Roughness Areas (LRA) in excess of 5.0 millimeters in 

7.62 meters, using ProVAL’s Localized Roughness Analysis. 
 

• 0.1-lane kilometer MRI greater than a Ride Quality Threshold of 1.657 
meters/kilometer, using ProVAL’s Smoothness Assurance Analysis. 

 
Correct defective areas according to paragraph (c) below. 

 
If the final MRI for the entire traveled way is greater than 1.973 meters/kilometer using 
ProVAL’s Ride Statistics Analysis, the traveled way is in reject.  Correct rejected 
traveled way according to paragraph (c) below. 
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An MRI value will be determined for each 0.1-lane kilometer of traveled way.  The total 
traveled way will be analyzed including partial segments less than 0.1-lane kilometer.  
Exclusion areas are 7.62 meters on either side of Beginning and End of Project, cattle 
guards, and bridges. These areas will be excluded from the calculation of MRI and 
determination of localized roughness. 

 
(1) Type III pavement roughness (IRI measurements for reconstructed and new 
roads).  Measure the roughness of the final paved surface course.  Pay factors from 
Table 401-3 will be used in conjunction with the histogram printout from ProVAL’s 
Smoothness Assurance Analysis.  The final pay factor (PFrough) is equal to the sum of 
the products of the individual pay factors indicated in Table 401-3 multiplied by 
ProVAL’s corresponding histogram percentages, divided by 100.  Calculate the final 
pay factor to two decimal places. 

 
Table 401-3 

Type III Pavement Roughness 
MRI (m/km) Pay Factor (PFrough) 

Greater than 1.499 0.70 
1.499 to 1.420 0.80 
1.420 to 1.263 0.90 
1.263 to 1.105  0.96 
1.105 to 0.947  1.00 
0.947 to 0.789 1.02 
0.789 to 0.631 1.03 
0.631 to 0.473  1.04 

Less than 0.473 1.05 
 

(2) Type IV pavement roughness (IRI measurements for overlay, recycle with 
overlay, or milling with overlay projects).  Measure the roughness of the existing 
surface before construction traffic.  The existing surface is defined as the original 
surface before overlaying, recycling, or milling.  Submit original surface raw data 
files (*.ERD).  The CO will review, analyze and may perform verification testing on 
all IRI measurements.  No work that will disturb the original surface will proceed 
until CO’s analysis is complete.  The original surface MRI will be used to determine 
the percent improvement for the entire traveled way. 

 
The percent improvement in MRI will be determined to one decimal place for the 
entire traveled way according to the following formula: 

 
% Improvement = [(Original MRI – Final MRI) / Original MRI] x 100 

 
Table 401-4 will be used to determine the final pay factor (PFrough) for the entire 
traveled way.  No deductions will be made when the final MRI value is less than or 
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equal to 1.105 meters per kilometer (PFrough = 1.00).  Compute the final pay factor to 
two decimal places. 

 
Table 401-4 

Type IV Pavement Roughness 
Single Lift 

Percent 
Improvement 

(%) 

Pay Factor 
(PFrough) 

Multi-Lift 
Percent 

Improvement 
(%) 

Pay Factor 
(PFrough) 

Greater than 50.0 PF = 1.05 Greater than 60.0 PF = 1.05 

47.6 to 50.0 PF = 1.04 58.6 to 60.0 PF = 1.04 

45.1 to 47.5 PF = 1.03 57.6 to 58.5 PF = 1.03 

43.6 to 45.0 PF = 1.02 56.6 to 57.5 PF = 1.02 

42.1 to 43.5 PF = 1.01 55.1 to 56.5 PF = 1.01 

25.0 to 42.0 PF = 1.00 49.0 to 55.0 PF = 1.00 

24.0 to 24.9 PF = 0.99 48.0 to 48.9 PF = 0.99 

23.0 to 23.9 PF = 0.98 47.0 to 47.9 PF = 0.98 

22.0 to 22.9 PF = 0.97 46.0 to 46.9 PF = 0.97 

21.0 to 21.9 PF = 0.96 45.0 to 45.9 PF = 0.96 

20.0 to 20.9 PF = 0.95 44.0 to 44.9 PF = 0.95 

19.0 to 19.9 PF = 0.94 43.0 to 43.9 PF = 0.94 

18.0 to 18.9 PF = 0.93 42.0 to 42.9 PF = 0.93 

17.0 to 17.9 PF = 0.92 41.0 to 41.9 PF = 0.92 

16.0 to 16.9 PF = 0.91 40.0 to 40.9 PF = 0.91 

15.0 to 15.9 PF = 0.90 38.0 to 39.9 PF = 0.90 

14.0 to 14.9 PF = 0.89 36.0 to 37.9 PF = 0.89 

13.0 to 13.9 PF = 0.88 35.0 to 35.9 PF = 0.88 

12.0 to 12.9 PF = 0.87 34.0 to 34.9 PF = 0.87 

11.0 to 11.9 PF = 0.86 33.0 to 33.9 PF =  0.86 

10.0to 10.9 PF = 0.85 31.0 to 32.9 PF = 0.85 

5.0 to 9.9 PF = 0.80 25.0 to 30.9 PF = 0.80 

Less than 4.9 PF = 0.70 Less than 24.9 PF = 0.70 

NOTE: A single lift is defined as asphalt concrete pavement placed in one operation. 
 

(b) Type V pavement roughness (straightedge measurement).  Use a 3 meter metal 
straight edge to measure at right angles and parallel to the centerline.  Type V localized 
roughness areas (LRA) are surface deviations in excess of 6 millimeters in 3 meters between 
any two contacts of the straightedge with the surface. 

 
(c) Defective area correction.  Correct defective areas from paragraphs (a) or (b) above.  
Obtain approval from the CO for correction of defected areas as well as the method of 
correction.  When grinding is allowed, the area ground shall not exceed 67 square meters per 
location, and is limited to 6 locations per lane kilometer.  Grinding depth is limited to 12.5% 
of the design pavement thickness.  Grinding in excess of these limits is not an acceptable 
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method of correction unless it is accompanied by an overlay or a single-course surface 
treatment over the entire length of the project. 

 
If grinding is allowed, grind the pavement surface with a diamond blade machine and apply a 
surface treatment according to Sections 409 or 410 as approved by the CO.  The endpoints of 
the areas where a grinder is to be applied must be optimized using ProVAL.   

 
If corrections are allowed, re-measure the pavement profile.  Data from the re-measurement 
and re-analysis will be used to determine PFrough in accordance with Table 401-3 or Table 
401-4. 

 
If corrections are not allowed, no adjustment will be made to the final pay factor (PFrough) 
determined from Table 401-3 or Table 401-4.  A dollar adjustment per remaining bump when 
grinding is not allowed will be determined according to subsection 401.19. 
 
Defective area corrections and surface treatments shall be provided at no cost to the 
Government. 

 
403.10  Acceptance.  See Table 403-4 for sampling and testing requirements. 
 
Hot asphalt concrete pavement will be evaluated under Subsections 106.02 and 106.03. 
 
Hot asphalt concrete construction work will be evaluated under Subsections 106.02 and 106.04. 
 
During placement of the mix the contractor will sample the loose mix according to Table 403-4.  
A split sample will be submitted to the CO for verification.  Materials that do not meet the 
approved job-mix formula are considered unacceptable. 
 
Hot asphalt concrete pavement will be evaluated under Subsections 106.02 and 106.03. 
 
Hot asphalt concrete construction work will be evaluated under Subsections 106.02 and 106.04. 
 
During placement of the mix the contractor will sample the loose mix according to Table 403-4.  
A split sample will be submitted to the CO for verification.  Materials that do not meet the 
approved job-mix formula are considered unacceptable. 
 

Measurement 
 
403.11  Measure the Section 403 items listed in the bid schedule according to Subsection 109.02. 
 

Payment 
 
403.12  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 403 pay items listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 
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When the contract documents contain a pay item for hot asphalt concrete pavement, type III and 
type IV pavement roughness, a separate pay adjustment will be made.  The dollar amount of the 
adjustment will be determined as follows: 
 
Type III and Type IV Pay Adjustment = 24,800 (PFrough - 1.00)(L) – (NLRA x 300) 
 
where: 

 
PFrough = Pay factor from Table 401-3 or Table 401-4. 

 
L = Total project plan length in lane kilometers of traveled way including excluded areas.  
Measure the project length to 2 decimals. 

 
NLRA = Total number of localized roughness areas (bumps) remaining in final traveled way 
as determined by ProVAL and Type V measurements.
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TABLE 403-4 
Sampling, Testing and Acceptance Requirements 

Material or 
Property 

Type of 
Acceptance 
(Subsection) 

Characteristic Test Methods or 
Specifications 

Sampling 
Frequency 

Point of 
Sampling 

Split 
Sample 

Reporting 
Time 

Hot Asphalt 
Concrete 
Pavement 
(design) 

Measured and 
Tested for 

Conformance 
(106.03 & 106.04) 

Job-mix formula 
verification Subsection 403.02 (1) 1 per job-mix 

formula 

Flowing mix stream 
(bin or belt 

discharge) or behind 
the laydown 

machine before 
rolling. 

--- 

21 days before 
approval of 

job-mix 
formula 

Job-mix formula 
verification Subsection 403.02 (1) 1 per 700 t 

Behind the laydown 
machine before 

rolling 
Yes 24 hours 

Compaction (2) AASHTO T 166 and 
AASHTO T 209 1 per 700 t In-place after 

compaction. “ “ 

Hot Asphalt 
Concrete 
Pavement 

(production) 

Measured and 
Tested for 

Conformance 
(106.04) 

Type III 
Pavement 
Roughness 

AASHTO PP 49 & 
PP 50 

See Subsection 
401.16 

Left and Right 
Wheel Paths 

21 days 
after final 

paving 

Hot asphalt 
concrete 
pavement 

(1) Use only sieves indicated on the job-mix formula for the specified gradation. 
(2) Cut core samples from the compacted pavement and carefully remove using a core retriever.  Fill and compact the sample holes with asphalt concrete 
mixture. 
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Section 404. - MINOR HOT ASPHALT CONCRETE 
 
Table 404-1 Sampling and Testing Requirements. 
 
Add footnote (1) after Compaction in the “Property or Characteristic” column: 
 
(1) When directed, verify density by taking core samples from the compacted pavement according to AASHTO T230 
Method B.  Fill and compact the sample holes with asphalt concrete mixture. 

 
 

Section 409. - ASPHALT SURFACE TREATMENT 
 

Construction Requirements 
 
409.10  Fog Seal.  Add the following after the first sentence: 
 
Unless otherwise noted on the plans, dilute the specified emulsion one part water to one part 
emulsified asphalt. 
 

Measurement 
 
409.14  Add the following: 
 
Measure fog seal including water added for dilution. 
 
Indicate a breakdown of total emulsion and water added on the load invoices supplied to the CO 
for payment. 
 
 

Section 411. - ASPHALT PRIME COAT 
 

Description 
 
411.01  Delete the second paragraph and substitute the following: 
 
Prime coat asphalt grade is designated as shown in AASHTO M 140 or AASHTO M 208 for 
emulsified asphalt; AASHTO M 81 or AASHTO M 82 for cut-back asphalt; or Subsection 
702.03(e) for other emulsified asphalts 
 

Measurement 
 
411.08  Add the following after the second paragraph: 
 
Indicate a breakdown of total emulsion and water added on the load invoices supplied to the CO 
for payment. 
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Section 412. - ASPHALT TACK COAT 
 

Description 
 
412.01  Delete the text of this Subsection and substitute the following: 
 
This work consists of applying an emulsified asphalt or hot asphalt cement tack coat. 
 
Tack coat emulsified asphalt grade will meet AASHTO T 140 or AASHTO T 208. 
 
Tack coat asphalt cement grade will meet AASHTO M 20, M 226, or M 320 
 

Measurement 
 
412.08  Add the following after the second paragraph: 
 
Indicate a breakdown of total emulsion and water added on the load invoices supplied to the CO 
for payment. 
 
 

Section 417. – MINOR COLD ASPHALT MIX 
 

Description 
 

417.01  Delete the text of this Subsection and substitute the following: 
 
This work consists of furnishing and placing one or more courses of cold asphalt mix for a 
temporary roadway surface.  This work also consists of furnishing and placing cold asphalt mix 
as a patching material for temporary roadway maintenance. 
 

Construction Requirements 
 
417.05  Placing.   Add the following: 
 
Place temporary asphalt with one 38 mm thick lift. 
 

Measurement and Payment 
 

417.08 Delete the text and substitute the following: 
 
Do not measure Minor Cold Asphalt Mix for payment 
 
417.09 Delete the text 
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Section 554. – REINFORCING STEEL 
 

Construction Requirements 
 
554.08  Placing and Fastening.  Delete the first sentence of the first paragraph and substitute the 
following: 
 
Place, fasten, and support the bars according to the CRSI Manual of Standard Practice.  Use 
precast concrete blocks or metal supports. 
 
 

Section 562. – TEMPORARY WORKS 
 

Material 
 
562.02  Delete the second sentence and substitute the following: 
 
Furnish factory fabricated components of vertical shoring towers complying with the 
Certification Program for Bridge Temporary Works (FHWA-RD-93-033). 
 

Construction Requirements 
 
562.07  Maintenance and Inspection.  Delete the text of this Subsection and substitute the 
following: 
 
Inspect and maintain temporary works in an acceptable condition throughout the period of use. 
 
In the presence of the CO, perform an in-depth inspection of temporary works not more than 24 
hours before beginning each concrete placement or before allowing people to enter an excavation 
support structure.  Inspect other temporary works at least once a month to insure they are 
functioning properly.  Use a registered professional engineer to inspect cofferdams, shoring, 
support of excavation structures, and support systems for load tests before loading. 
 
Furnish written results of the inspections to the CO before placing concrete, before allowing 
people to enter a cofferdam or excavation support structure, and before loading temporary works.  
Include a certification that the system meets the requirements of the contract and drawings. 
 
Clearly mark the capacity of factory fabricated components of vertical shoring towers according 
to the Certification Program for Bridge Temporary Works (FHWA-RD-93-033).  Make 
inspections and certifications for factory fabricated components of vertical shoring towers 
according to the Certification Program for Bridge Temporary Works (FHWA-RD-93-033). 
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Measurement and Payment 
 
562.10 Delete the Subsection and substitute the following: 
 
See Subsection 109.05 
Measure temporary shoring per Section 208. 
Do not measure all other temporary works for payment. 

 
 

Section 601. - MINOR CONCRETE STRUCTURES 
 

Material 
 
601.02  Add the following: 
 

Concrete coloring agents 711.05 
Precast reinforced concrete box sections 706.07 
Reinforcing fibers 725.29 

 
601.03  Concrete Composition.  Delete Table 601-1 and substitute the following: 
 

Table 601-1 
Composition of Minor Structure Concrete 

Property Specification 

Cement content 362 kg/m3 minimum 

Water/cement ratio 0.49 maximum 

Slump 125 mm maximum 

Air Content 4% minimum 

Size of coarse aggregate AASHTO M43 with 100% 
passing the 37.5-mm sieve 

28-day compressive strength 20.7 MPa minimum 

 
 

Section 602. - CULVERTS AND DRAINS 
 

Material 
 
602.02  Add the following: 
 

Precast concrete units 725.11 
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Construction Requirements 
 
602.03  General. Add the following: 
 
For the corrugated metal pipes requiring baffles, provide design to meet the required spacing and 
drag force (FD) resistance specified on the plans.    
 
Construct the baffles from structural steel plates, tubes, and shapes connected to pipe by bolts or 
welding.  Design the steel components of the baffle assembly to meet current edition of AISC 
Steel Construction Manual, ASD method.   Steel plates and shapes will conform to ASTM 
A36M, steel tubes to ASTM A500.   Nuts, bolts, and washers will conform to ASTM A307 or 
A325M.  Galvanize all steel components of the baffle assembly in accordance with AASHTO 
M111.  Fabricate all steel components prior to galvanizing.  Shop drill and apply galvanized 
coating to insides of all bolt holes as needed.   Perform welding and weld qualification tests 
according to the provisions of AWS Structural Welding code, D1.1.   If baffles are connected to 
pipe by bolting, provide minimum 6.4 mm thick neoprene gasket between connecting surfaces.  
Submit baffle design calculations and fabrication drawings to the CO for approval.  Prepare and 
submit drawings in accordance to Subsection 104.03.  
 
Do not use precast units unless included in the plans or approved by the CO. 
 
602.05 Laying Metal Pipe.  Add the following: 
 
Provide bituminous or tack coating on all exposed metal pipe and metal end sections. 
 
602.09 Add the following: 
 
Measure pipe anchor assemblies as described in Section 606. 
 

 
Section 609. – CURB AND GUTTER 

 
Description 

 
609.01  Add the following: 
 
This work also consists of constructing paved ditches contiguous to the traveled way. 
 

Construction Requirements 
 
609.03  General.  Add the following: 
 
For asphalt paved ditches, form the bed parallel to the finished surface of the ditch. 
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Add the following Subsection: 
 
609.08A  Asphalt Paved Ditch.  Perform the work according to Section 404.  Compact 
according to Subsection 404.07(a).  Compact according to Subsection 404.07(b), only if paved 
ditch cannot be rolled safely. 
 

Measurement 
 
609.10  Add the following: 
 
No separate measurement will be made for the asphalt mixture included in asphalt curb or paved 
ditch. 
 
Measure paved ditches by the square meter width horizontally to include total width. 
 
Measure curb by the linear meter. 
 
 

Section 617. – GUARDRAIL 
 

Construction Requirements 
 
617.03 Posts.  Delete the text of this Subsection and substitute the following: 
 
Use steel posts with a total length of 2.4 meters. 
 
Where the pavement surface is within 1 meter of the guardrail face, install posts before placing 
the pavement surface. 
 
Drive all posts within the limits of the retaining walls.  For posts outside of the retaining walls, 
posts may be driven or pilot holes may be used.  Outside of the retaining walls, punch or drill 
holes no more than 15 millimeters larger than the post dimensions.  Install the posts into the pilot 
holes and set the posts plumb.  Backfill and compact around the posts with wall backfill material. 
 
Where an impenetrable object is encountered, use a short post with a concrete anchor, decrease 
the post spacing, or nest two rail elements as approved by the CO.  Do not change the post 
lengths and spacings in terminal sections. 
 
617.05  Terminal Sections.  Delete the third paragraph and substitute the following: 
 
Use low speed, tangent and flared type terminals meeting Test Level _2.  Submit drawings from 
the manufacturer for the terminal according to Subsection 104.03. 
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Section 623. – GENERAL LABOR 
 
Delete the text of this Section and substitute the following: 
 

Description 
 
623.01  This work consists of furnishing workers and hand tools for construction work, survey 
crews, and/or furnishing qualified personnel to perform technical work ordered by the CO and 
not otherwise provided for under the contract. 
 

Construction Requirements 
 
623.02  Workers and Equipment.  Furnish competent workers and appropriate hand tools for 
the work. 
 
Obtain approval of the length of a workday and workweek before beginning the work.  Keep 
daily records of the number of hours worked.  Submit the records along with certified copies of 
the payroll. 
 
623.03 Surveying Services.  Furnish personnel, equipment, and material that conform to the 
requirements of Subsection 152.01.  Perform Survey Services according to Section 152. 
 
Survey and establish controls within the tolerances shown in Table 152-1, or within other 
tolerances as established by the CO. 
 
Prepare field notes in an approved format. Furnish calculations.  All field notes, supporting 
documentation, and calculations become the property of the Government upon completion of the 
work. 
 
623.04  Office Technical Services.  Furnish qualified engineering personnel experienced in 
highway construction and design, capable of performing in a timely and accurate manner.  
Provide personnel with a minimum of NICET Level II certification in highway design and 
construction, or State (SHA) or industry certification-related design and construction equivalent 
to their intended responsibilities.  Personnel with 2 years or more of recent job experience in the 
type of highway design and construction provided for under the contract may be used in lieu of 
certifications.  Provide the names and relevant experience of all personnel.  Furnish supporting 
tools and equipment (e.g., calculator, computer, and software, and appropriate and commonly-
used drafting tools for the assigned task). 
 
All calculations, notes, and supporting documentation become the property of the government 
upon completion of the work. 
 
623.05  Acceptance. Additional surveying services will be evaluated under Section 152. 
 
Hired technical services will be evaluated under Subsections 106.02 and 106.04 



I-104 
CA PFH 114-1(1) 

Hyampom Road 
 

Measurement 
 
623.06  Measure the Section 623 items listed in the bid schedule according to Subsection 109.02 
and the following as applicable. 
 
Round portions of an hour up to the half hour. Measure time in excess of 40 hours per week at 
the same rate as the first 40 hours. 
 
For surveying services, the minimum field survey crew is two persons.  Measure surveying 
services by the crew hour.  Do not measure time spent in making preparations, performing 
calculations, plotting cross-sections and other data, and processing computer data, and other 
efforts necessary to successfully accomplish the ordered survey services. 
 
Do not measure time for worker’s transportation time to and from the project site. 
 
Measure office technical services by the hour as ordered by the CO for performing calculations, 
plotting cross-sections and other data, and processing computer data.  
 

Payment 
 
623.07  The accepted quantities will be paid at the contract price per unit of measurement for the 
Section 623 pay item listed in the bid schedule.  Payment will be full compensation for the work 
prescribed in this Section.  See Subsection 109.05. 
 

 
Section 624. — TOPSOIL 

Description 

624.01 Delete the text of this Subsection and substitute the following: This work consists of 
furnishing and placing topsoil and forest duff in the wetland mitigation area and placing 
manufactured topsoil on completed slopes. 

Material 

624.02 Add the following: 

  Manufactured topsoil    713.01(c) 

Construction Requirements 

624.04  Placing Topsoil.  Delete the title and text of this Subsection and substitute the following: 

624.04  Placing Topsoil and Forest Duff.   

(a) Furnished Topsoil (Wetland Mitigation Area) and Manufactured Topsoil (Completed 
Slopes).  Provide at least 7 days notice before the start of topsoil placement.  Do not place topsoil 
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when the ground or topsoil is frozen, excessively wet, or otherwise in a condition detrimental to the 
work.  Keep the roadway surfaces clean during hauling and spreading operations. 

Spread topsoil to a depth that, after settlement, provides the required depth.  For completed slopes, 
spread manufactured topsoil to a depth, after settlement, of 150 mm.  See Wetland Mitigation 
Plans for required depth at Wetland Mitigation Site.  Break clods and lumps with harrows, disks, or 
other appropriate equipment to provide a uniform textured soil.  Remove and dispose of clods and 
stones larger than 50 millimeters, stumps, roots, and other litter according to Subsection 203.05. 

Construct longitudinal depressions at least 50 millimeters deep and perpendicular to the natural 
flow of water without excessive compaction of the topsoil surface. 

(b) Forest Duff.  Do not place forest duff when the ground or topsoil is frozen, excessively wet, or 
otherwise in a condition detrimental to the work.  Spread duff to a depth that, after settlement, 
provides the required depth.   

In Zone E of the Wetland Mitigation area, distribute the stockpiled forest duff to a depth of at least 
100 millimeters.  Place felled trees on top of this duff in Zone E of the Wetland Mitigation area as 
directed by the CO. 

624.05 Acceptance.  Delete the second and third paragraphs and substitute the following: 

Material for conserved and manufactured topsoil will be evaluated under Subsection 106.02. 

Placing furnished and manufactured topsoil material will be evaluated under Subsections 106.02 
and 106.04. 

Measurement 

624.06  Delete the third paragraph and substitute the following: 

Measure placing manufactured topsoil by the cubic meter in the hauling vehicle. 

Add the following: 

Measure placing forest duff by the cubic meter in the hauling vehicle or by the hectare on the 
ground surface.  Do not measure placement of felled trees. 

 
 

Section 625. - TURF ESTABLISHMENT 
 

Construction Requirements 
 
625.03  General.  Delete the first sentence and substitute the following: 
 
Apply seed in the fall or spring, when soils are moist or expected to be moist soon after 
distribution. 
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625.07 Seeding 
 
(b) Hydraulic method.  Add the following: 
 
Apply seed mix at a total rate of 18 kg per hectare of native seed and 6 kg per hectare of cereal 
grain. 
 
625.08 Mulching.  Add the following: 
 
Add the following: 
 
For the Wetland Mitigation area only, do not mulch except as shown in Planting Plan Details.   
 

 
Section 626. – PLANTS, TREES, SHRUBS, VINES, AND GROUNDCOVERS 

 
Material 

 
626.02 Add the following: 
 

Protective plant covers     713.08 
Slow release fertilizer / mycorrhizal pack   713.03 

 Mulch        713.05(i) 
 

Construction Requirements 
 
626.03 General.  Add the following: 
 
A qualified restoration contractor is required for preparation and installation of the mitigation 
wetland plants.  Provide evidence to the CO for the approved restoration contractor to 
demonstrate the following qualifications: 
 

(a) Successful installation and establishment of a minimum of 3 riparian or wetland 
creation or restoration projects. 

 
(b) Proposed project manager and restoration ecologist possessing a minimum of 5 years 
experience in successfully installing and maintaining riparian habitat creation and/or 
restoration. 

 
Allow 14 days for the approval process. 
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626.07 Setting Plants.  Add the following: 
 
For plants installed in the mitigation wetland: 
 
(1) Apply 75 millimeters of mulch (wood chips) around each plant  

 
(2) Place a 100 millimeter protective plant cover (tube) around each planting by inserting tube 51 
millimeters to 75 millimeters into the ground with the remainder of the tube extending up the 
plant stem. If necessary, trim new plant growth with hand pruners to fit plant into tube. 

 
Add the following: 

 
(d) Hardwood Cuttings.   
 
Obtained and plant hardwood cuttings as described below: 
 
Collect hardwood cuttings from large, vigorously growing trees and/or shrubs following leaf 
drop in the fall and prior to bud swelling in the early spring.  Arroyo willow and shining willow 
can be found along Hayfork Creek and its tributaries (preferred) or along Trinity River and its 
tributaries (alternative).  Coordination with USFS personnel will be required if willow cuttings 
are to be obtained from the STNF. 
 
Hardwood cuttings will be approximately 900 millimeters in length, with a minimum width of 19 
millimeters at the cut base.  Use live wood at least 2 years old, but not older than 7 years.  No 
more than 1/3 of any individual plant should be harvested. Each cut should be made at an 
approximately 45-degree angle to the stem.  The terminal end cut should be perpendicular to the 
stem to aid in correct orientation and facilitate planting.  Remove the apical bud (bud at the tip of 
the branch) and several inches of the terminal end of the cutting.  Trim off all side branches so 
the cutting is a single stem. 
 
Store cuttings prior to planting by wrapping with a moist covering covered by an outer dry 
covering such as moist sawdust in a plastic bag, or store immersed in water.  Store cuttings a 
maximum of one week prior to planting. 
 
Treat each cutting prior to planting with a rooting hormone and fungicide, such as hormodin 
powder, by dipping the basal 2/3 of the cutting.  Dry treat cutting prior to planting to minimize 
the loss of rooting hormone through handling and planting. 
 
Augur a hole 150 to 250 milliimeters in diameter to a maximum depth of 910 millimeters.  Place 
cutting into the hole so that 150 to 200 millimeters of the cutting remain above the ground 
surface.  Provide at least 3-4 bud scars on the cutting above the ground surface. Backfill the hole 
with soil and construct a 75 millimeters high x 300 millimeters diameter basin around each plant.  
Irrigate within 24 hours after planting to settle the soil. 
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626.08 Fertilizing.  Add the following: 
 
(c) For plant stock in the mitigation wetland area, add a slow release fertilizer / mycorrhizal pack 
to each planting hole with backfill mixture. 
 

Measurement 
 

626.15 Add the following: 
 
Do not measure fertilizer, mulch and or other materials required for plantings in the wetland 
mitigation area. 
 

 
Section 634. - PERMANENT PAVEMENT MARKINGS 

 
Construction Requirements 

 
634.03 General.  Delete the last sentence of the first paragraph and substitute the following: 
 
For simple curve widening locations (widening only on one side) shift the centerline striping 
location such that the centerline stripe is midway between the normal edge of shoulders.  The 
shift from the staked centerline will be towards the widened lane one-half the total curve 
widening specified for the given station as shown in the plans. 
 
Add the following: 
 
The Contractor may use, upon approval, permanent pavement marking materials and layouts 
meeting current state approved standards that are practiced in the region of the project in lieu of 
contract requirements, if the state standards meet the requirements of the MUTCD.  The material 
substituted must be equivalent to that required in the specifications.  Obtain the CO’s approval 
before incorporating into the work.  When requesting approval, furnish to the CO the applicable 
state standards (specifications and drawings), manufacturer’s name and address, supplier’s 
certification indicating material is produced to state approved specifications, pricing data 
showing cost difference for labor and materials, and any other available information describing 
application and performance.  When directed, submit samples for approval at the Contractor’s 
expense.  Within 14 days, the CO will inform the Contractor as to the acceptance of the request.  
The unit price for the contract item(s) will be reduced to reflect any cost savings. 
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Section 635. - TEMPORARY TRAFFIC CONTROL 
 

Construction Requirements 
 
635.07  Construction Signs.  Add the following to the end of the first paragraph: 
 
Provide the same type of sheeting on all post-mounted construction signs that pertain to the 
project. 
 
635.09  Flaggers.  Delete the title and text of this Subsection and substitute the following: 
 
635.09  Traffic Workers 
 
(a) Flaggers.  Use flaggers certified by the American Traffic Safety Services Association, the 
National Safety Council, the International Municipal Signal Association, a state agency, or other 
acceptable organization.  Perform the work described under MUTCD Part 6.  Use type III, VII, 
VIII, or IX retroreflective sheeting on flagger paddles.  Do not use flags. 

 
(b) Police Officer.  Provide a California State Highway Patrol Officer and vehicle to enforce 
project temporary traffic control measures at the direction of the CO. 
 
635.13  Temporary Pavement Markings and Delineation.  Delete the text of this Subsection 
and substitute the following: 
 
Before opening a pavement surface to traffic, remove all conflicting pavement markings by 
sandblasting or other methods that do not damage the surface or texture of the pavement.  Make 
removal pattern uneven so it does not perpetuate the outline of the removed pavement markings.  
Lightly coat sandblasted or removal areas on asphalt surfaces with emulsified asphalt. 
 
Provide pavement markings or delineation and signing according to Section 156, the MUTCD, 
and project plans.  Install and maintain temporary pavement markings that are neat, crack free, 
true, straight, and unbroken. 
 
For seasonal suspensions, apply permanent pavement marking pattern with temporary traffic 
paint. 
 
Install permanent pavement markings within 14 days.  If permanent pavement markings are not 
placed within 14 days, provide, at no cost to the contract, additional temporary delineation 
equivalent to the permanent pavement marking pattern required by the contract.  Do not apply 
temporary traffic paint to the final surface. 
 
For temporary pavement markings, use preformed retroreflective tape, traffic paint, or temporary 
raised pavement markers as follows: 
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(a) Temporary Markings.  For temporary pavement markings, use preformed retroreflective 
tape, traffic paint, or temporary raised pavement markers as indicated in the plans and as follows: 
 

(1) Preformed retroreflective tape.  Apply according to the manufacturer's instructions.  
Remove all loose temporary preformed retroreflective tape before placing additional 
pavement layers. 

 
(2) Temporary traffic paint.  Apply temporary traffic paint at a 0.38-millimeter minimum 
wet film thickness (0.38 liters per square meter).  Immediately apply type 1 glass beads on 
the paint at a minimum rate of 0.7 kilograms per liter of paint. 

 
(3) Raised pavement markers.  When chip seals, slurry seals, or tack coats are used after 
marker placement, protect the markers with an approved protective cover, which is 
removed after the asphalt material is sprayed. 

 
Remove all temporary pavement markers before placing additional pavement layers.  Remove all 
temporary pavement markings from the surface course before placing permanent pavement 
markings. 
 
(b) Delineation for Unmarked Pavements with Vehicle Positioning Guides.  For ADT’s 
greater than 1000, vehicle positioning guides may be used in lieu of temporary markings for the 
delineation of unmarked pavements for a period of no longer than 3 days.  For ADT’s of 1000 or 
less, vehicle positioning guides may be used in lieu of temporary markings for the delineation of 
unmarked pavements for the full 14 day temporary marking period. 
 
For unmarked pavements, install signing and vehicle positioning guides as indicated on plan 
sheet M635-2.  Use vehicle positioning guides that meet the requirements of Subsection 
718.21(b), raised pavement markers. 
 
Remove all vehicle positioning guides before placing additional pavement layers.  Remove all 
vehicle positioning guides from the surface course before placing permanent pavement markings. 
 

Measurement 
 
635.26  Delete the tenth paragraph and substitute the following: 
 
Measure temporary pavement markings by the kilometer along the centerline of the roadway.  
Measure temporary pavement markings as a single measurement, inclusive of all markings, from 
end to end regardless of color, material type, or number of lines.  Do not deduct for standard 
gaps between stripes.  Measure only one application of temporary pavement markings per lift. 
 
Measure vehicle positioning guides used at the option of the Contractor in lieu of temporary 
markings as equivalent temporary pavement markings.  When vehicle positioning guides exceed 
the period of use stated in the plans, provide additional temporary or permanent pavement 
markings at no cost to the Government.  Measure vehicle positioning guides by the kilometer 
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along the centerline of the roadway.  Measure as a single measurement, inclusive of all markings, 
from end to end regardless of material type, gaps or number of lines.  Measure only one 
application of vehicle positioning guides per lift.  “DO NOT PASS”, “PASS WITH CARE”, and 
“NO CENTER STRIPE” signs required to be used with vehicle positioning guides are subsidiary 
to the temporary pavement marking item.  Do not measure these signs as construction signs. 
 
Add the following: 
 
Measure Temporary traffic control, police officer by the day.  This will include travel time to and 
from the project site each day hired as well as use of CHP vehicle. 
 
Measure Traffic and safety supervisor by the week. 
 
Add the following Section: 
 

Section 651. – DRAPED ROCKFALL PROTECTION 
 

Description 
 

651.01   This Work consists of constructing wire mesh to restrain rock fall as designated on the 
Plans.   
 

Material 
 

651.02  Conform to the following Subsections and requirements: 
 
 Grout      725.22 (c) 
 Rock Dowel     261   
  
(a) Wire Rope.  Wire Rope will be a minimum of 15 mm diameter, galvanized steel wire strand, 
common grade, type one coating, conforming to the requirements of ASTM A475 - Zinc Coated 
Steel Wire Strand with a minimum breaking strength as shown on the plans. 
 
(b) Wire Rope Clips.  Wire rope clips will be compatible with the cable sizes shown in the plans.  
The bases will be drop forged carbon steel and the nuts will be of the heavy-duty hexagonal type.  
All components will be galvanized in accordance with ASTM A153. 
 
(c) Mesh Anchors.  Mesh anchors will conform to the requirements of Section 261, Rock 
Dowels, and Grade 520.  Rope anchors may be used in lieu per the mesh or netting manufactures 
recommendations.  Bars will be epoxy coated for corrosion protection. 
 
(d) Nuts.  Nuts will be heavy duty, conforming to the requirements of ASTM A325 Grade B.  
Nuts will develop an ultimate strength of not less than 125 percent of the minimum yield strength 
of the bar.  Nuts will be epoxy coated for corrosion protection. 
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(e) Washers.  Washers will conform to the requirements on ASTM A325 quenched and 
tempered to a Rockwell hardness of C38 to C45.  The round center hole will be 3mm larger in 
diameter than the mesh anchor to be used.  Washers may be flat, beveled, or spherical seat 
washers as required, and will be placed between the plate and the nut.  Washers will be epoxy 
coated for corrosion protection. 
 
(f) Bearing Plates.  Steel bearing plates will conform to ASTM A36.  Bearing plates will be 
epoxy coated for corrosion protection. 
 
(g) Grout.  Non-shrink cement grout will be used for the mesh anchors.   
 
(h) Draped Wire Mesh.  Wire mesh will be of the 8 x 10 double twist hexagonal netting type, 
zinc and PVC coated in accordance with ASTM A153.  The color of the PVC coating will be 
dark brown as approved by the CO. Wire used in the body of the mesh and lacing wire will be 
U.S. gauge 9 or equivalent in diameter, after coating.  
 
(i) Mesh Pins.  Mesh pins are expansion anchors used to keep wire mesh within 0.6 m of rock 
face to reduce the height distance which rock fall can occur.  
 
(j) Samples.  One sample of the type of wire mesh, ground anchor, and hardware to be used will 
be submitted to the CO from the normal stock of the manufacturer.  The samples will be 
submitted together with mill reports indicating tensile yield point and elongation results of the 
ground anchors, and the tensile and punching tests of the wire mesh at no additional expense to 
the Government. 
 
The following certificates will be submitted to the CO at least two weeks prior to beginning 
work. 
 

1. Certificates stating that samples for testing are from normal stock, which will be used in 
the work. 

 
2. Manufacturer’s certified test results of set time, shelf life, and compressive strength for 

each type of grout to be used. 
 
3. The Contractor will furnish a certified report, not more than one year old, that the product 

to be supplied equals or exceeds these specifications. 
 

Construction Requirements 
 
651.03 General. Safety of the work will be the responsibility of the Contractor.  The work will 
be performed in a manner to minimize hazards and exposure of the public, construction 
personnel, and equipment to hazardous and potentially hazardous conditions.  Placement of the 
wire mesh will be scheduled so as to ensure safety. 
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651.04 Installation. 
 
(a) Scaling.  The Contractor will scale slope faces as directed by the CO. 
  
(b) Mesh or Rope Anchors.  The hole diameter for each anchor installation will be uniform for 
the entire length of the hole unless otherwise approved by the CO.  The minimum hole diameter 
will be as shown on the Plans.   
 
The drilling equipment will be capable of drilling a straight hole to the depths required, and will 
be equipped to inject air into the hole through the bit.   
 
Holes will be drilled at the orientations and inclinations shown in the plans or as directed by the 
CO.  Deviation from those orientations and inclinations will not exceed five degrees.  The 
Contractor will use a measuring device to assure the required inclinations in the vertical plane. 
 
(c) Clearing of the vegetation, brush and trees is required for the placement of mesh and anchors. 
The clearing of the vegetation will be required on the slopes and brow to be meshed.  The 
cleared material will be disposed of offsite or mulched for distribution on the project or on the 
seeded slopes. 
 
(d) Each hole will be cleaned of all drill cuttings, sludge, and debris by means of compressed air 
introduced at the back of the hole prior to installation of the cement grout. 
 
After the drill hole is cleaned, a sufficient amount of cement grout will be placed in the drill hole 
to fully encapsulate the anchor bar. 
 
(e) Mesh or rope anchors will be spaced as shown on the plans.  Ground conditions encountered 
as construction progresses may require the lengths of the anchors to be greater than the minimum 
length shown on the Plans.  Where the varied lengths are to be utilized, the use of steel bolt 
couplings (or other approved methods as recommended by the manufacturer) will be permitted. 
 
A minimum of two centralizers will be placed on each anchor to position the bar within 25 mm 
of center of the drill hole.  The centralizers will be placed within 0.6 m from the top and bottom 
of the drill hole.  The centralizers will be attached securely to the anchor bar so they will not shift 
during handling or insertion into the drill hole. 
 
(f) Draped mesh and netting will extend down the face to the height specified on the Plans and 
will be anchored to the top of the slope with mesh or rope anchors. 
 
(g) Wire rope will be connected to the end anchors as shown in the Plans.  The ends of the wire 
rope will be secured with wire rope clips.  The wire rope clips will be placed in the configuration 
and torqued as recommended by the manufacturer.  The wire mesh will be folded around the 
anchorage cable and folded upon itself a minimum of 0.6 m and secured using locking clips or 
hog rings. 
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(h) The slope protection wire mesh will be securely selvedge or bound so that the joints formed 
by tying the selvedges have minimum strength equal to that of the body of the mesh.  Fasteners, 
ties, connectors, locking clips, or hog rings used for fastening edges will be spaced 150 mm apart 
or less.  Perimeter edges will be laced with binding wire by tightly looping through every mesh 
opening. 
 
(i) Mesh pins will be installed to keep mesh within 0.6 m of the rock cut face or as directed by 
the CO.  Mesh pins will be installed per manufacture’s recommendations for concrete 
applications as appropriate. 

 
651.05 Acceptance.  Draped rockfall protection material and construction will be evaluated as 
follows: 
 
Material for the Draped rockfall protection will be evaluated under Subsections 106.03 and 
106.04. 
 
Construction of Draped rockfall protection will be evaluated under Subsections 106.02 and 
106.04. 
 

Measurement 
 

651.06  Measure draped wire mesh by the square meter completed in place exclusive of the area 
of wire mesh used in any overlaps. 
 

Payment 
 
651.07  The accepted quantities, measured as provided above, will be paid at the contract price 
per unit of measurement for the Section 651 items listed in the bid schedule.  Payments will be 
full compensation for the work prescribed in this Section.  See Subsection 109.05. 
 
 

Section 702. - ASPHALT MATERIAL 
 
702.03  Emulsified Asphalt.  Add the following: 
 
(e) Other emulsified asphalts.  Other emulsified asphalts not covered by item (a) through (d) 
will conform to the following: 
 

(1) Saybolt furol viscosity at 50°C, AASHTO T 59 15 - 150 sec 
 

(2) Settlement, AASHTO T 59 1% max. 
 

(3) Residue by distillation, AASHTO T 59 65% min. 
 

(4) Oil Distillate by volume, AASHTO T 59 25% max. 
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(5) Solubility in trichloroethylene, AASHTO T 44 97.5 % min. 

 
 

Section 703. – AGGREGATE 
 
703.02  Coarse Aggregate for Concrete.  Delete the text of this Subsection and substitute the 
following: 
 
Conform to AASHTO M 80 class A including the restriction on reactive materials, except as 
amended or supplemented by the following: 
 
Add the following: 
 
In addition to the requirements under 703.01 and 703.02 the following will also apply to fine and 
coarse aggregate for concrete. 
 
Fine and Coarse Aggregate for Concrete. 
 
Alkali reactivity of aggregates (Mortar bar method), ASTM C 1260  0.10% max. 
 
Aggregates tested by ASTM C 1260, which exhibit mortar bar expansions less than 0.10 % at 16 
days after casting, are considered innocuous and may be used. 
 
Aggregates tested by ASTM C 1260 which exhibit mortar bar expansions between 0.10 and 0.20 
% at 16 days after casting may be used if acceptable supplemental information is submitted 
which confirms that mortar bar expansions are not caused by alkali-silica reactions.  Acceptable 
supplemental information includes: 
 

• A report of petrographic examination of the aggregate by ASTM C 295 performed within 
one year from the time of submittal which contains quantifiable data and conclusions 
verifying that the aggregate is not potentially deleteriously reactive with cement 

 
or 

 
• A report of petrographic examination of the ASTM C 1260 mortar bar samples by ASTM C 

856 which contains quantifiable data and conclusions verifying that the aggregate is not 
potentially deleteriously reactive with cement and that the mortar bar reaction products are 
not due to alkali-silica reaction. 

 
Aggregates tested by ASTM C 1260 which exhibit mortar bar expansions more than 0.20 % at 
16 days after casting or aggregates exhibiting expansions between 0.10 and 0.20 % at 16 days 
after casting that have been found to be potentially deleteriously reactive by acceptable 
supplemental information may be used if additional supplemental information is submitted 
which confirms that effective mitigation measures utilizing supplementary cementitious 
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materials have been used in the concrete mix design.  Acceptable supplemental information 
includes: 
 

• Data and test results by ASTM C 1567 which confirm that concrete mix design 
combinations of cement, fly ash, and silica fume and/or ground iron blast furnace slag 
exhibit expansions less than 0.10 % at 16 days after casting.  Lithium compounds shall not 
be used. 

 
Testing of the reactivity of aggregates by ASTM C 1293 may be substituted for ASTM C 1260.  
In such a case, the average concrete prism expansion must be less than 0.04 % at one year.  
Aggregates exhibiting mortar bar expansions more than 0.04 % at one year may be used if 
additional supplemental information is submitted which confirms that effective mitigation 
measures utilizing supplementary cementitious materials have been used in the concrete mix 
design.  Acceptable supplemental information includes: 
 

• Data and test results by ASTM C 1567 which confirm that concrete mix design 
combinations of cement, fly ash, and silica fume and/or ground iron blast furnace slag 
exhibit expansions less than 0.10 % at 16 days after casting.  Lithium compounds shall not 
be used. 

 
703.05  Subbase, Base, and Surface Course Aggregate. 
 
(a) General.  Delete lines (3), (4), (5), and (6) and substitute the following: 
 

(3) Fractured faces, one or more, ASTM D 5821 50% min. 
 

(4) Free from organic matter and lumps or balls of clay 
 
Table 703-2 Target Value Ranges for Subbase and Base Gradation.  Delete reference to the 
“436-74(6)” percent by mass passing the 4.75 millimeter sieve for grading E (base) and substitute  
“36-74 (6)”. 
 
(c) Surface Course Aggregate.  Delete the text including Table 703-3 and substitute the 
following: 
 
Furnish hard, durable particles or fragments of crushed stone, crushed slag, or crushed gravel 
conforming to the following: 
 

(1) Los Angeles abrasion, AASHTO T 96 50% max. 
 

(2) Fractured faces, one or more, ASTM D 5821 50% min. 
 

(3) Free from organic matter and lumps or balls of clay 
 

(4) Liquid Limit, AASHTO T 89 35 max. 
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(5) Dust ratio: 2/3 max. 

 
(6) Gradation and plasticity index, AASHTO T 90 Table 703-3 

 
Do not use material that breaks up when alternately frozen and thawed or wetted and dried. 
 
Obtain the aggregate gradation by crushing, screening, and blending processes as necessary.  
Fine aggregate, material passing the 4.75 mm sieve, will consist of natural or crushed sand and 
fine mineral particles. 
 
Do not furnish material that contains asbestos fibers. 
 

Table 703-3 
Target Value Ranges for 

Surface Course Gradation and Plasticity Index 

Sieve Size 
Percent by Mass Passing 

Designated Sieve 
(AASHTO T 27 and T 11) 

19.0 mm 100 (1) 
4.75 mm 41-71(7) 
425 µm *(5) 
75 µm 9-16 (4) 

Plasticity Index (PI) 8 (4) 
(1) Statistical procedures do not apply. 
(*) Submit target values for applicable sieves 
( ) Allowable deviations (+/-) from the target values 

 
703.07  Hot Asphalt Concrete Pavement Aggregate. Delete the Subsection and substitute the 
following: 
 
(a) Coarse aggregate (retained on a 4.75 mm sieve).  Delete lines (3) and (4) and substitute the 
following: 
 

(3) Fractured faces, one or more, ASTM D 5821 75% min. 
 

(4) Liquid limit, AASHTO T 89 25 max. 
 

(5) Adherent coating, FLH T 512 1% max. 
 
(b) Fine aggregate (passing a 4.75 mm sieve).  Delete lines (1) and (2) and substitute the 
following: 
 

(1) Liquid Limit, AASHTO T 89 25 max. 
 

% passing 75µm
% passing 425µm 
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703.17  Superpave Asphalt Concrete Pavement Aggregate.  Delete lines (c), (d), (e), and (f) 
and substitute the following: 
 
(c) Fractured faces, one or more, ASTM D 5821 90% min. 
 
(d) Fine aggregate angularity, AASHTO T 304, method A 40% min. 
 
(e) Flat and elongated particles, 1:3 ratios. +9.5 mm sieve, 10% max. 

calculated by mass, weighted average, ASTM D4791 
 
(f) Sand equivalent AASTHO T 176, referee method 45 min. 
 

 
Section 704. – SOIL 

 
704.02  Bedding Material.  Delete the text and substitute the following: 
 
(a) Maximum particle size 12.5 mm or half the corrugation  
  depth, whichever is smaller 
 
(b) Material passing 75-µm sieve, AASHTO T 27 and T 11 10% max. 
 
704.03 Backfill Material.  Add the following: 
 
(c) For curb backfill 
 
 (1) Maximum particle size     37.5 mm 
 
704.10  Select Granular Backfill 
 
(a) Quality requirements.  Delete line (2) and substitute the following: 
 

(2) Shear maximum angle of internal friction 34o min. 
on the portion passing the 4.75 mm sieve, 
AASHTO T 236 

 
Add the following: 
 

(5) Liquid limit, AASHTO T 89 30 max. 
 

(6) Los Angeles abrasion, AASHTO T 96 50% max. 
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(b) Electrochemical requirements for MSE walls with metallic reinforcements.  Delete the 
Note and substitute the following: 
 

Note:  Tests for sulfate and chloride content are not required when the pH is between 6.0 and 8.0 and 
resistivity is greater than 5000 ohm centimeters. 

 
Add the following Subsection: 
 
704.13  Wall fill soils. 
 
(a) Select wall backfill.  Furnish sound, durable, granular soil free from organic matter or other 
deleterious material (such as shale or other soft particles with poor durability).  Conform to the following: 
 

(1) Quality requirements. 
 

(a) Gradation Table 704-6 
 

(b) Shear maximum angle of internal friction 34o min. 
on the portion passing the 4.75 mm sieve, 
AASHTO T 236 

 
Note:  Compact samples for AASHTO T 236 to 95 percent of the maximum density determined 
according to AASHTO T 99 method C. 

 
(c) Sodium sulfate soundness loss (5 cycles) 15% max. 

 
(d) Los Angeles abrasion, AASHTO T 96 50% max. 

 
(e) Liquid limit, AASHTO T 89 30 max. 

 
(f) Plastic index, AASHTO T 90 6 max. 

 
(2) Electrochemical requirements 

 
(a) Resistivity, AASHTO T 288 3000 Ω-cm min. 

 
(b) pH, AASHTO T 289 5.0 to 10.0 

 
(c) Sulfate content, AASHTO T 290 200 ppm max. 

 
(d) Chloride content, AASHTO T 291 100 ppm max. 

 
Notes: 
(1) Tests for sulfate and chloride content are not required when pH is between 6.0 and 8.0 and 

the resistivity is greater than 5000 ohm centimeters. 
(2) Electrochemical requirements are not applicable to geogrid-reinforced walls.  Refer to 

Subsection 720.01(k) for durability design requirements. 
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Table 704-6 
Select Wall Backfill Gradation 

Sieve Size 
Percent by Mass Passing 

Designated Sieve 
(AASHTO T 27 and T 11) 

100 mm 100 
75 mm 75 – 100 

4.75 mm 30 – 75 
0.075 mm 0 – 25 

 
(b) Wall backfill.  Furnish granular soil free from organic matter or other deleterious material 
(such as shale or other soft particles with poor durability) conforming to AASHTO soil 
classifications A-1, A-3, or A-2-4.  Remove all rock particles and hard earth clods larger than 
300 millimeters in the longest dimension. 
 
(c) Wall facing fill.  Furnish sound, durable, and pervious granular soil free from organic matter 
or other deleterious material (such as shale or other soft particles with poor durability) 
conforming to the following: 
 

(1) Quality requirements. 
 

(a) Gradation Table 704-7 
(b) Sodium sulfate soundness loss (5 cycles) 15% max. 
(c) Los Angeles abrasion, AASHTO T 96 50% max. 

 
Table 704-7 

Wall Facing Fill 

Sieve Size 
Percent by Mass Passing 

Designated Sieve 
(AASHTO T 27 and T 11) 

150 mm 100 
50 mm 0 – 5 

 
 

Section 705. - ROCK 
 
705.01  Gabion and Revet Mattress Rock.  Add the following: 
 
(d) Los Angeles abrasion, AASHTO T 96 50% max. 
 
705.02  Riprap Rock.  Delete lines (a), (b), (c), (d), and substitute the following: 
 
(a) Apparent specific gravity, AASHTO T 85 2.40 min. 
 
(b) Absorption, AASHTO T 85 4.0% max. 
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(c) Los Angeles abrasion, AASHTO T 96 50% max. 
 
(d) Gradation for the class specified Table 705-1 
 

 
Section 706. - CONCRETE AND PLASTIC PIPE 

706.08 Plastic Pipe. 
   
(d) Corrugated polyethylene drainage tubing.  Delete the title and text and substitute the 
following: 
 
(d) Drainage pipe.  Furnish polyethylene perforated or non-perforated corrugated plastic pipe 
conforming to AASHTO M 252.  Furnish perforated or non-perforated polyvinyl chloride pipe 
with smooth interior, smooth or ribbed exterior conforming to AASHTO M 278, ASTM F 758, 
or ASTM F 949. 
 
 

Section 709. – REINFORCED STEEL AND WIRE ROPE 
 
709.01  Reinforcing Steel. 
 
(b) Reinforcing bars.  Delete the text and substitute the following: 
 
Furnish deformed, grade 420 bars conforming to AASHTO M31M or M322M. 
 
(d) Tie bars.  Delete the text and substitute the following: 
 
Furnish deformed, grade 420 bars conforming to AASHTO M31M. 
 
(e) Hook bolts.  Delete the text and substitute the following: 
 
Furnish deformed, grade 420 bars conforming to AASHTO M31M with M14 rolled threads or 
M16 cut threads.  Furnish a threaded sleeve nut capable of sustaining a minimum axial load of 67 
kilonewtons. 
 

 
Section 710. — FENCE AND GUARDRAIL 

 
710.09  Guardrail Posts.  Add the following:   
 
Use 2.4 meter [8-ft] long steel posts. 
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Section 713. – ROADSIDE IMPROVEMENT MATERIAL 
 

713.01 Topsoil.  Add the following: 
 
(c) Manufactured topsoil.  Manufacture topsoil by mixing wood chips with the conserved 
topsoil at a ratio of 50/50.  Use other on-site soils as approved by the CO if there is not enough 
conserved topsoil. 

 
713.03 Fertilizer.  Add the following: 
 
Fertilizer for wetland mitigation site:  Furnish slow release organic fertilizer package with 
mycorrhizal fungi. 
 
Furnish 10 gram biodegradable slow release organic fertilizer package containing a blend of 
approximately: 
 
16.00% Total Nitrogen (N)  
6.00% Available Phosphoric Acid (P2O5)  
8.00% Soluble Potash (K2O).  
 
Packet should also contain minor nutrients in approximately the following amounts: 
 
4 % Combined Sulfur (S) 
0.06% Zinc (Zn) 
0.16% Iron (Fe) 
0.54% Magnesium (Mg) 
0.04% Copper (Cu) 
0.05% Boron (B) 
4% Manganese (Mn). 
 
Coat the Nitrogen, Phosphorous and Potassium sources with a polyurethane coating to provide 
approximately 15.7% coated slow release Nitrogen, 5.1% coated slow release available 
Phosphate and 6.80% slowly available soluble Potash. 
 
713.04 Seed.  Add the following: 
 
Native seed for the turf establishment of completed slopes (permanent seed) as well as temporary 
seeding will be government furnished.  Furnish cereal grains (wheat or barley).  Permanent seed 
will consist of 80% native seed and 20% cereal grain.  Temporary seed will consist of 33%  
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native seed and 67% cereal grain.  Coordinate with the Forest Service, Shasta-Trinity NF Office 
for pick-up of native seed.  The contact to obtaining seed is: 
 
Susan Erwin 
Westside Botanist 
Weaverville Ranger District 
PO Box 1190 
Weaverville, CA  96093 
530-623-1753 
serwin@fs.fed.us 
 
713.05 Mulch.  Add the following: 
 
(i) Wood Chips.  Chipped non-merchantable timber (slash) small enough to make manufactured 
topsoil. 
 
713.08 Miscellaneous Planting Material.  Add the following: 
 
(h) Protective plant covers (tubes).  Furnish protective plant covers of the rigid mesh tube 
variety with a 100 mm diameter. 
 
713.13  Erosion Control Bales, Wattles, Logs, and Rolls.  Add the following: 

Furnish certified weed free materials that is free from mold or other objectionable material.   
 
713.16 Silt Fence.  Add the following: 
 
Wire or polymeric support mesh is required in accordance with AASHTO M 288. 

 
 

Section 714. – GEOTEXTILE AND GEOCOMPOSITE DRAIN MATERIAL 
 
714.01 Geotextiles. 
 
(a) Physical requirements.  Add the following: 
 
 (7) Type VII-A Geogrid    Table 714-7 
 (8) Type VII-B Geogrid    Table 714-7 
 
714.02  Geocomposite Drains. 
 
(b) Geocomposite sheet drains. Add the following: 
 
For MSE wall construction, furnish prefabricated sheet drain with a core or net encapsulated in a 
Type I-D (Subsection 714.01) non-woven geotextile.  Provide a sheet drain capable of draining 
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from both sides of the sheet and a minimum flow rate of 1 liter per second per meter of width 
when tested according to ASTM D 4716.  Perform the test under the following test conditions: 
 

(1) 300 millimeter long specimen 
 

(2) Pressure of 100 kPa 
 

(3) Gradient of 1.0 
 

(4) 100-hour seating period 
 

(5) Closed-cell foam rubber between platens and geocomposite 
 
Add the following: 
 
714.03 Geogrid.  Furnish geogrid reinforcement with a regular network of integral connected 
polymer tensile elements having aperture geometry and junction strength to sufficiently permit 
significant mechanical interlock with the surrounding soil or rock.  Provide geogrid with a 
structure dimensionally stable and able to retain its geometry under manufacture, transport, 
installation, ultraviolet degradation, and all forms of chemical and biological degradation 
encountered in the soil being reinforced. 
 
(a) Physical requirements.  Provide geogrids composed of fibers or ribs that are at least 85% by 
weight polyethelene, polypropylene or polyester.  Form a network of fibers that will retain 
dimensional stability.  Conform to the physical requirements in Table 714-7.  Units are given in 
English for procurement purposes. 

 
Table 714-7 

Geogrid Physical Requirements 
  Minimum Acceptable Values Property Test 

Method Type VII-A Type VII-B 
Wide width tensile 
strength (ultimate), lb/ft 

ASTM D 
4595 

4,800/1,500(1) 1,100/1,100(1) 

Wide width tensile 
strength (5% strain), lb/ft 

ASTM D 
4595 

1,500/500(1) 300/300(1) 

Maximum aperture size, 
inches 

-------------
--- 

1.0/1.0(1) 0.5/0.5(1) 

Weight, oz/yd2 ASTM D 
5261 

9 4 

Resistance to soil burial ASTM D 
3083 

No change No change 

Long Term Design 
Strength, lb/ft 

GRI:GG4 2,000(2) 500(2) 

        (1) Machine Direction/Cross Machine Direction 
         (2) Principle strength (highest strength) direction 
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Identify, store, and handle geogrid according to ASTM D 4873-88.  Limit geogrid exposure to 
ultraviolet radiation to less than 10 days. 
 
(b) Evaluation procedures.  Geogrid will be evaluated under Subsection 106.03.  Furnish to the 
CO three copies of a commercial certification that the geogrid supplied meets the respective 
index criteria, measured in full accordance with all test methods and standards set forth in these 
specifications.  State on the commercial certification the name of the manufacturer, product 
name, style number, chemical composition of the filaments, ribs, or yarns, and other pertinent 
information to fully describe the geogrid.  Attest the certification by a person having legal 
authority to bond the manufacturer.  In case of dispute over validity of values, the CO can 
require the contractor to supply test data from an agency approved laboratory to support the 
certified values submitted. 
 
When samples are required, remove a 0.9 m (3-foot) long, full-width sample from beyond the 
first outer wrap of the roll.  Label the sample with the lot and batch number, date of sampling, 
project number, item number, manufacturer, and product name. 
 
 Manufacturing Quality Control: The manufacturer is responsible for establishing and 

maintaining a quality control program to ensure compliance with the requirements of this 
specification. 

 
Perform conformance testing as part of the manufacturing process; testing may vary for each 
type of product.  Consider the Table 714-8 for applicable index tests as a minimum for an 
acceptable QA/QC program. 

 
Table 714-8 

Minimum Index Tests for QA/QC 
Property Test Method Minimum 

Conformance 
Requirement 

Specific Gravity (HDPE only) ASTM D-1505 
Wide Width Tensile ASTM D-4595 
Melt Flow (HDPE and PP only) ASTM D-1238 
Intrinsic Viscosity (PET only) ASTM D-4603 
Carboxyl End Group (PET only) ASTM D-2455 
Single Rib Tensile (geogrids)  GRI:GG1 

To be provided by 
the material 
supplier of 

specialty company 
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Section 718. - TRAFFIC SIGNING AND MARKING MATERIAL 
 
718.14  Waterborne Traffic Paint. 
 
(g) Daylight reflectance.  (without glass beads)  Delete the text and substitute the following: 
 

(1) White, ASTM E 1347 84% relative to magnesium  
 oxide standard 

 
(2) Yellow, ASTM E 1347 55% relative to magnesium  
 oxide standard 

 
 

Section 720. – STRUCTURAL WALL AND STABILIZED EMBANKMENT MATERIAL 
 
720.01  Mechanically-Stabilized Earth Wall Material.  Add the following: 
 
(k) Geogrid. Furnish geogrid reinforcement with a regular grid structure with apertures of 
sufficient size to allow interlocking with surrounding soil, rock, or earth.  Manufacture geogrid 
using high-density polyethylene, polypropylene, or polyester.  Calculate long-term tensile 
strength “Tal” and pullout capacity of geogrids according to FHWA publication No. FHWA-
NHI-00-043, entitled “Mechanically Stabilized Earth Walls and Reinforced Soil Slopes Design 
and Construction Guidelines.”  The long-term tensile strength “Tal” must take into account 
reduction factors “RF” for creep (RFCR), durability (RFD), and installation damage (RFID) as 
defined in FHWA-00-043. 
 

 
Section 725. - MISCELLANEOUS MATERIAL 

 
725.19 Plastic Lining.  Add the following: 
 
Provide geomembrane types with 36mil reinforced Polypropylene lining. 
 
Polypropylene lining consist of 64.5 inch (163.8 centimeters) minimum widths of manufactured 
Polypropylene sheeting fabricated into large panels by means of special factory bonded seams. 
 
Provide polypropylene sheeting that is manufactured from a composition of high quality 
ingredients suitably compounded for use in hydraulic structures. Do not use reprocessed or 
reground materials. 
 
The Polypropylene membrane shall consist of thoroughly mixed Polypropylene compound. It shall 
be manufactured by the calendaring process and shall be uniform in color, thickness, size and 
surface texture. 
 



I-127 
CA PFH 114-1(1) 

Hyampom Road 
 

The sheeting shall contain no undispersed materials, divots, deep gas checks and shall exhibit cold 
flow. 
 
The Polypropylene shall be made by encapsulating reinforcing polyester fabric (scrim) between 
two sheets of Polypropylene. 
 
The sheeting shall be flexible, durable, watertight product free of pinholes, blisters, holes and 
contaminants. 
 
The material shall have the minimum physical property characteristics as outlined in the following 
table.  Units are given in English for procurement purposes. 
 

Table 725-1 
Reinforced Polypropylene 

Property Test Method Values 
Thickness 

(mils nominal) 
 ASTM D751 36 45 

Piles Reinforcing   1 1 
Breaking Strength 

(lbs min) 
Warp (MD) 

Fill (TD) 
ASTM D751, Method A 
ASTM D751, Method A 

275 
250 

275 
250 

Tear Strength 
(lbs min) 

Warp (MD) 
Fill (TD) 

ASTM D751, Tongue Tear 
ASTM D751, Tongue Tear 

70 lbs 
70 lbs 

70 lbs 
70 lbs 

Low Temperature 
(Degrees F) 

 ASTM D2136 
(1/8” Mandrel, 4 hours) 

-65º -65º 

Dimensional Stability 
(% Δ Max) 

 ASTM D1204 (180ºF/1 hr) 1& 1% 

Hydrostatic Resistance 
(psi min) 

 ASTM D751, Method A 350 psi 350 psi 

Ply Adhesion 
(lbs/in min) 

 ASTM D413 25 lbs 25 lbs 

Puncture Resistance  FTMS 101C, Method 2031 300 lbs 300 lbs 
Water Absorption 

(max % wt Δ) 
 ASTM D471 <1% <1% 

UV Resistance 
(12,000 Hours) 

 ASTM G26, Xenon Arc @ 
80ºC) 

Pass Pass 

Resistance to Soil 
Burial (% Tensile 

Retention) 

 ASTM D3083 (Part 9.5) 90% min 90% min 

Factory Seam Properties 
Bonded Seam Strength  ASTM D751 200 lb min 200 lb min 

Peel Adhesion 
(lbs/in min) 

 ASTM D413 20 lbs/in 20 lbs/in 
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725.29  Reinforcing Fibers.  Delete the text and substitute the following: 
 
When reinforcing fibers are specified, conform to the following: 
 
(b) Use with concrete.  Fibers will be fully oriented, 100% virgin polypropylene, collated 
fibrillated, white in color, 38 mm long, dosed at 0.9 kilograms per cubic meter of concrete, 
conforming to ASTM C 1116. 
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UNITED STATES DEPARTMENT OF AGRICULTURE 
Forest Service 

 
 

TIMBER SALE CONTRACT 
DIVISION BT 

 
 

June 2006 
(Date of Issue) 

 
STANDARD PROVISIONS FOR TIMBER SALES TO BE MEASURED BEFORE FELLING 

 
 This Division is organized into Parts, Sections, 
Subsections, and Items. These are numbered in 
accordance with the following scheme: Part BT1.0, 
Section BT1.1, Subsection BT1.11, and Item BT1.111. 
References to a Part include all Sections, Subsections, 
and Items within that Part; references to a Section include 
all Subsections and Items within that Section; and 
references to a Subsection include all Items within that 
Subsection. Cross-references within this contract cite the 
reference number of the applicable Division, Part, 
Section, Subsection, and Item. Descriptive headings used 

are not to be considered in determining the rights and ob-
ligations of the parties. 
 The Standard Provisions in this Division are subject 
to Specific Conditions of the contract stated in Division 
AT. Wherever appropriate, Specific Conditions estab-
lished in Division AT are cited by reference number. The 
listing of Sections, Subsections, or Items of this Division 
in AT18 has the effect of striking or deleting them from 
Division BT. AT19 lists Special Provisions that comprise 
Division CT. Where appropriate, references to Special 
Provisions are made by citing the applicable reference 
numbers. 
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Base Index 
Base Rates 
Bid Premium Rates 
Bid Rates 
Catastrophic Damage 
Claim 
Clearcutting Units 
Contract Term Adjustment 
Contract Term Extension 
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Current Unit Rates 
Design Change 
Extension Deposit 
Fire Precautionary Period 
Flat Rates 
Included Timber 
Indicated Advertised Rates 
Marked 
Measuring 
Negligent Fire 
Normal Operating Season 
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AT4 
AT4 
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BT8.21 
BT8.23 
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BT5.251 
BT5.253 
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Operations Fire 
Out-of-Pocket Expenses 
Overstory Removal Units 
Payment Unit 
Plans 
Purchaser’s Operations 
Release for Cutting 
Required Deposits 
Sale Area 
Sale Area Map 
Schedule of Items 
Shop Drawings 
Specified Roads 
Streamcourses 
Substantially Completed 
Temporary Roads 
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Termination Date 
Timber Sale Account 
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BT8.35 
AT2, BT2.2 
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BT1.0—SALE AREA 
 BT1.1 Sale Area Map. The boundaries of “Sale Area” 
and any Payment Unit thereof, are as shown on the 
attached “Sale Area Map” that is made a part hereof, and 
were, before timber sale advertisement, designated on 
the ground by Forest Service to meet the anticipated 
needs of the parties. The location of Sale Area and its 
approximate acreage are stated in AT1. Payment Units 
may be revised and additional ones may be established 
only by written agreement. Upon Purchaser’s request, 
Forest Service shall subdivide Payment Units to reduce 
them to a size that can be logged within 60 days at 
Purchaser’s normal rate of logging. However, the rate of 
logging used in such adjustment of Payment Unit size 
shall not be less than a rate necessary for removal of all 
Included Timber during Normal Operating Seasons prior 
to Termination Date. Payment Units or cutting units may 
be eliminated from Sale Area under conditions described 
in BT6.36. Catastrophically Damaged areas may be 
removed from Sale Area under BT8.32. 
 Where applicable, the following are also identified on 
Sale Area Map: 
 (a) Identified claims limiting Purchaser’s rights under 
BT1.2; 
 (b) Payment Units where timber is to be Measured or 
Marked after date of timber sale advertisement and 
approximate location of sample Marked timber under 
BT2.36 and BT2.4; 
 (c) Boundaries of Clearcutting Units, Overstory 
Removal Units, and Understory Removal Units under 
BT2.3; 
 (d) Diameter limits for Overstory Removal Units and 
Understory Removal Units under BT2.33 and BT2.34; 
 (e) Areas where leave trees are Marked to be left 
uncut under BT2.35; 
 (f) Specified Roads listed in AT7; 
 (g) Sources of base course, surface rock, and rock 
riprap listed in the Schedule of Items under CT5.221; 
 (h) Roads where log hauling or use is prohibited or 
restricted under BT5.12; 
 (i) Roads and trails to be kept open under BT6.22; 
 (j) Improvements to be protected under BT6.22; 
 (k) Locations of known wildlife or plant habitat and 
cave resources to be protected under BT6.24; 
 (l) Locations of areas known to be infested with 
specific invasive species of concern under BT6.35; 
 (m) Maximum stump heights when more than one 
height is listed by areas in AT6 under BT6.412; 
 (n) Skidding or yarding methods specified under 
BT6.42; 
 (o) Streamcourses to be protected under BT6.5; 
 (p) Locations of meadows requiring protection under 
BT6.61; 
 (q) Locations of wetlands requiring protection under 
BT6.62; 
 (r) Locations of temporary roads to be kept open 
under BT6.631; and 
 (s) Other features required by Division BT or CT. 
 BT1.2 Claims. Valid claims are excluded from Sale 
Area, except those on which timber cutting is authorized 

in writing by the claimant and except mining claims on 
which cutting is authorized by the Act of July 23, 1955 (30 
USC 614). Claims that limit Purchaser’s rights to operate 
under this contract and that Forest Service has been able 
to identify are shown on Sale Area Map. Purchaser is not 
obligated to operate contrary to existing claim limitations. 
Forest Service shall designate boundaries of claims on 
the ground to the extent necessary to identify Included 
Timber. 
 
BT2.0—TIMBER SPECIFICATIONS 
 BT2.1 Included Timber. “Included Timber” consists 
of: 
  BT2.11 Standard Timber. Live and dead trees 
and portions thereof that meet Utilization Standards under 
BT2.2 and are designated for cutting under BT2.3. 
  BT2.12 Substandard Timber. Live and dead 
trees that: 
 (a) Do not meet Utilization Standards and 
 (b) Are located in Clearcutting Units or construction 
clearings or are otherwise designated for cutting. 
  BT2.13 Damaged Timber. 
   BT2.131 Damaged by Purchaser. Undesig-
nated live trees meeting Utilization Standards: 
 (a) Within 200 feet slope distance from centerline of 
roads constructed hereunder that are damaged by Pur-
chaser’s construction to the extent that considerable dete-
rioration or mortality is imminent and are designated by 
Forest Service for felling before the nearest road segment 
is Substantially Completed or 
 (b) That are damaged by Purchaser in logging and 
are subsequently Marked before Purchaser has com-
pleted skidding or yarding operations in the immediate 
area. 
 By agreement, such trees may be left without charge 
if their removal would cause undue damage or be grossly 
uneconomic. 
   BT2.132 Negligent or Willful Damage. Un-
designated timber meeting Utilization Standards and un-
necessarily damaged or negligently or willfully cut by Pur-
chaser, if included by Contracting Officer. 
   BT2.133 Damage by Catastrophe. As 
provided under BT8.32, undesignated live and dead 
timber within Sale Area, meeting Utilization Standards, 
and affected by Catastrophic Damage. “Catastrophic 
Damage” as used hereunder is major change or damage 
to Included Timber on Sale Area, to Sale Area, to access 
to Sale Area, or a combination thereof: 
 (a) Caused by forces, or a combination of forces, 
beyond control of Purchaser, occurring within a 12-month 
period, including, but not limited to, wind, flood, 
earthquake, landslide, fire, forest pest epidemic, or other 
major natural phenomenon and 
 (b) Affecting the value of any trees or products meet-
ing Utilization Standards, within Sale Area and estimated 
to total either: 

 (i) More than half of the estimated timber quan-
tity stated in AT2 or 
 (ii) More than two hundred thousand cubic feet 
(2,000 CCF) or equivalent. 
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 Catastrophic Damage does not include changes 
caused by forest pest epidemics or foreseeable deteriora-
tion if Included Timber was sold for salvage or pest con-
trol. 
   BT2.134 Minor Damage by Natural 
Causes. Undesignated trees within Sale Area and meet-
ing Utilization Standards, in amounts less than specified 
in BT2.133, that become insect infested, windthrown, suf-
fer serious damage, or die, as designated by agreement. 
  BT2.14 Unintentionally Cut Timber. Trees, 
within or immediately adjacent to Sale Area or to road 
construction or other authorized clearing outside Sale 
Area, not designated for cutting under BT2.3 but that are 
cut through mistake by Purchaser, when included by 
Contracting Officer. 
  BT2.15 Construction Timber. Trees to be used 
for construction under BT5.1. 
  BT2.16 Other Material. Species or products not 
listed in AT2, upon written approval of Contracting Officer 
under BT3.41. 
 BT2.2 Utilization and Removal of Included Timber. 
“Utilization Standards” for trees and minimum pieces are 
stated in AT2. To meet minimum tree specifications, trees 
must equal or exceed tree diameters listed in AT2 and 
contain at least one minimum piece. Except for timber re-
quired or authorized to be left, Purchaser shall fell and 
buck such trees and shall remove from Sale Area all 
pieces that: 
 (a) Meet minimum piece standards in AT2 or 
 (b) Do not meet such standards, but would have 
qualified as part of minimum pieces if bucking lengths 
were varied to include such material. 
 BT2.3 Timber Designations. Timber designated for 
cutting shall be confined to Sale Area, except as provided 
in BT2.131, BT2.14, BT2.15, BT2.32, and BT5.1. Sale 
Area Map indicates Payment Units, if any, where Marking 
under BT2.35 is to be done after timber sale advertise-
ment, except for construction clearing under BT2.32, des-
ignation changes under BT2.37, and damaged timber. 
 The boundaries of Clearcutting Units, Overstory Re-
moval Units, and Understory Removal Units were plainly 
Marked on ground before timber sale advertisement and 
are shown on Sale Area Map. Boundary trees shall not be 
cut. Such units where Measuring is to be completed after 
date of timber sale advertisement are also shown. The 
number of units and approximate acreage of timber des-
ignations are stated in AT3. 
  BT2.31 Clearcutting Units. All trees that meet 
Utilization Standards within “Clearcutting Units” are 
designated for cutting. 
  BT2.32 Construction Clearing. All timber is 
designated for cutting that is within the clearing limits of 
roads constructed hereunder or is in other authorized 
clearings. All dead or unstable live trees are designated 
for cutting that are sufficiently tall to reach Purchaser’s 
landings or the roadbed of Specified and Temporary 
Roads when Marked in advance of felling of timber in the 
immediate vicinity. Pieces meeting Utilization Standards 
from such dead or unstable live trees shall be removed, 
unless there is agreement that to do so could damage the 

road. Such designation may be revised as part of agreed 
changes in road location under BT5.2. 
   BT2.321 Specified Road Clearings. Timber 
within the clearing limits of Specified Roads is within 
separate Payment Units, as shown on Sale Area Map, 
and the quantities are in AT2. These Payment Units are 
subject to revision, as specified in BT2.37. The quantities 
of dead or unstable trees designated outside the clearing 
limits are not included in AT2. 
   BT2.322 Other Authorized Clearings. Tim-
ber within authorized clearings for Temporary Roads, 
landings, or other construction clearings is designated for 
cutting. Quantities of such timber are not included in AT2. 
  BT2.33 Overstory Removal Units. All trees 
within “Overstory Removal Units” are designated for 
cutting when they meet Utilization Standards and equal or 
exceed the diameter limits shown on Sale Area Map. 
  BT2.34 Understory Removal Units. All trees 
within “Understory Removal Units” are designated for 
cutting when they meet Utilization Standards and are 
smaller than the diameter limits shown on Sale Area Map. 
  BT2.35 Individual Trees. All trees to be cut, 
other than in the units described in BT2.31, BT2.32, 
BT2.33, and BT2.34, are Marked or designated by 
description. Trees are “Marked” when individually 
designated by Forest Service with paint marks above and 
below stump height. 
 Sale Area Map indicates areas plainly identified on 
the ground where leave trees are Marked to be left uncut. 
  BT2.36 Incompletely Measured Payment 
Units. Trees within incompletely Measured Payment 
Units shown on Sale Area Map at time of timber sale ad-
vertisement shall be designated in accordance with 
CT2.36. A representative sample of the timber to be des-
ignated has been Marked prior to timber sale advertise-
ment in accordance with such rules. The approximate lo-
cations of the representative sample areas are shown on 
Sale Area Map. 
  BT2.37 Designation Changes. Within Sale 
Area, minor adjustments may be made in boundaries of 
cutting units or in the timber individually Marked for cut-
ting when acceptable to Purchaser and Forest Service. 
 In event Contracting Officer accepts alternate facili-
ties under BT5.26, Contracting Officer shall revise the af-
fected Payment Units and adjust estimated quantities. 
 In the event Purchaser does not construct portions of 
Specified Roads, Payment Units involved shall be revised 
to eliminate the road portions not to be constructed. Parts 
of such areas within non-road-related Payment Units shall 
be added to such Payment Units and the timber thereon 
shall be designated by the methods provided for in the 
Payment Units. Estimated quantities for Payment Units so 
revised shall be adjusted as necessary. 
 BT2.4 Quantity Estimate. The estimated quantities 
of timber by species designated for cutting under BT2.3 
and expected to be cut under Utilization Standards are 
listed in AT2. Estimated quantity in AT2 does not include 
the following: 
 (a) Damaged timber under BT2.13; 
 (b) Unintentionally cut timber under BT2.14; 
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 (c) Construction timber under BT2.15 cut outside of 
Payment Units and removed from construction use for 
utilization by Purchaser; 
 (d) Timber within clearing limits of Temporary Roads 
or other authorized clearings and that is not designated 
under BT2.31, BT2.33, BT2.34, or BT2.35; or 
 (e) Dead or unstable live trees that are sufficiently 
tall to reach Purchaser’s landings or the roadbed of 
Specified Roads under BT2.32. 
 Estimated quantities for such timber not included in 
AT2 shall be determined as stated in CT6.8. 
 If Sale Area Map shows Payment Units where 
Marking or Measuring is to be completed after date of 
timber sale advertisement, the objective of Forest Service 
shall be to designate for cutting in such Payment Units 
sufficient timber so that Sale Area shall yield the 
approximate estimated quantities by species or species 
groups stated in AT2. However, the estimated quantities 
stated in AT2 are not to be construed as guarantees or 
limitations of the timber quantities to be designated for 
cutting under the terms of this contract. 
 Quantity adjustments shall not be made under this 
Section after there is modification for Catastrophic 
Damage under BT8.32. 
  BT2.41 Adjustment for Quantity Deficit. If Sale 
Area Map shows Payment Units where Marking or Meas-
uring is to be completed after the date of timber sale ad-
vertisement and if Contracting Officer determines that a 
deficit in the estimated quantity will cause the quantity 
designated to be less than 90 percent of the total esti-
mate shown in AT2, Forest Service, upon request by Pur-
chaser, shall designate additional timber within Sale Area. 
Such additional timber shall be limited to that estimated to 
be necessary to reach approximately the estimated quan-
tities by species listed in AT2. Any such additional desig-
nation shall be consistent with land and resource man-
agement plans. 
  BT2.42 Adjustment for Excess Quantity. If 
Sale Area Map shows Payment Units where Marking or 
Measuring is to be completed after date of timber sale 
advertisement and if Contracting Officer determines that 
the quantity designated will be more than 120 percent of 
the total estimated quantity listed in AT2, Forest Service, 
upon request by Purchaser, shall make an adjustment in 
Marking or cutting unit boundaries with the objective of 
designating for cutting the approximate estimated quanti-
ties by species listed in AT2. Such adjustments in quanti-
ties shall be confined to (a) Marking adjustments on Sale 
Area and (b) reduction in area to be cut over. Such ad-
justments or reductions shall not conflict with the silvicul-
tural treatment being applied on Sale Area and shall not 
materially change the average value by species of the 
timber designated for cutting. Such adjustments may be 
made notwithstanding the provisions of BT1.1 and BT2.3. 
 If the timber designated for cutting is not reduced by 
such adjustments to less than 120 percent of the total es-
timated quantity listed in AT2, Purchaser, after cutting 
120 percent of the total estimated quantity listed in AT2, 
may elect to have Sale Area reduced to eliminate Pay-
ment Units where felling has not begun. 

  BT2.43 Adjustment for Quantity Errors. An es-
timated quantity shown in AT2 shall be revised by correct-
ing identified errors made in determining estimated quan-
tity that result in a change in total timber sale quantity of 
at least 10 percent or $1,000 in value, whichever is less, 
when an incorrect estimated quantity is caused by com-
puter malfunction or an error in calculations, area deter-
mination, or computer input. 
 No adjustments in quantity shall be made for varia-
tions in accuracy resulting from planned sampling and 
Measuring methods or judgments of timber quality or de-
fect. 
 For payment purposes, corresponding revisions in 
quantity and total payment shall be shown in AT4c for 
each Payment Unit involved. Adjustment in rates will not 
be made. Adjustment in quantities shall not obligate For-
est Service to designate additional quantities when the 
original quantity estimate is overstated. 
 
BT3.0—RATES OF PAYMENT 
 BT3.1 Current Contract Rates. Included Timber that 
is Released for Cutting shall be paid for at Current 
Contract Rates determined under this Section. “Current 
Contract Rates” shall be (a) Flat Rates and (b) Tentative 
Rates adjusted by the escalation procedures in BT3.2. 
Flat Rates and Tentative Rates shall be those listed in 
AT4, unless superseded by rates redetermined under 
BT3.3 or established for Contract Term Extension. 
 Current Contract Rates, based on rates redetermined 
under BT3.3 or established under BT8.23, shall apply to 
all Payment Units from which removal of timber from Sale 
Area has not been completed on the effective date of the 
revised rates, except Current Contract Rates in effect at 
the time of Release for Cutting shall be applicable: 
 (a) On Payment Units for Specified Roads Released 
for Cutting on which clearing has begun and 
 (b) For not more than two other Payment Units from 
which removal from Sale Area has begun. 
 Notwithstanding the exceptions provided in this 
Section, rates redetermined under BT3.31, BT3.32, and 
BT3.33 shall apply to all Included Timber removed 
subsequent to the rate redetermination. 
 In event there are more than two Payment Units from 
which timber removal has not been completed on the 
effective date, the rates in effect at the time of Release for 
Cutting shall apply to the two units from which the 
greatest estimated proportions of Payment Unit quantities 
have been removed. Otherwise, in released Payment 
Units, redetermined rates or rates established for 
Contract Term Extension shall apply to the entire quantity 
shown in AT4c for those units. In addition, Required 
Deposits shall be made as listed in AT4 and CT5.32, or 
established under BT3.3 or BT8.23. 
 In the event Termination Date is adjusted under 
BT8.21 or BT8.212, Current Contract Rates shall be 
continued in the same manner as immediately prior to the 
adjustment period. 
 “Current Contract Value” is the sum of the products of 
Current Contract Rates and estimated remaining 
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quantities by species of Included Timber meeting 
Utilization Standards. 
 BT3.2 Escalation Procedure. Tentative Rates for 
those species and products listed in AT4a are subject to 
quarterly escalation in accordance with the following pro-
cedures: The calendar quarter index average for each 
price index described in AT5 is the arithmetic average of 
the three such monthly price indices preceding January 1, 
April 1, July 1, and October 1. The difference between 
calendar quarter index average and Base Index listed in 
AT4a shall be the basis for quarterly escalation. To arrive 
at Current Contract Rates for Payment Units Released for 
Cutting during the preceding calendar quarter, Tentative 
Rates for each species shall be reduced or increased by 
such difference, except when the calendar quarter index 
average is: 
 (a) Less than the Base Index, the reduction shall not 
result in a rate below Base Rate or 
 (b) Greater than the Base Index, the increase shall 
not exceed the difference between Tentative Rate and 
Base Rate. 
 In the event of Contract Term Extension, the escala-
tion procedure will be used during the extension period, 
except that adjusted payment rates for any calendar quar-
ter cannot be less than Tentative Rates, for each species 
and product group, established under BT8.23 for the ex-
tension period. 
  BT3.21 Unavailable Index. If an index described 
in AT5 is no longer available, Contracting Officer may re-
place that index. If Contracting Officer determines that a 
replacement index does not exist, Current Contract Rates 
for the remainder of the timber sale shall be a Flat Rate. 
Flat Rates will be Tentative Rates adjusted by the arith-
metic average of the index described in AT5 for a 12-
month period prior to its becoming unavailable using the 
quarterly adjustment procedure outlined in BT3.2. Con-
tracting Officer will determine availability and a beginning 
point to average the index for Flat Rates. Such Flat Rates 
are subject to rate redetermination as provided elsewhere 
under this contract. 
 BT3.3 Rate Redetermination. Rates may be 
redetermined as set forth in this Section. Bid Premium 
Rates shall be added to all redetermined rates, except as 
provided in BT3.31, BT3.32, and BT3.33. 
 Rate redeterminations shall be made in accordance 
with the standard Forest Service methods in effect 45 
days prior to rate redetermination. Such methods shall 
take into consideration factors that may affect timber 
value at rate redetermination date. 
 Redetermined rates shall not be less than Base 
Rates listed in AT4, except for reduction under BT3.31, 
BT3.32, or BT3.33. Required Deposits shall be 
redetermined. Redetermined Specified Road construction 
cost is subject to the limitations of BT5.26. 
  BT3.31 Rate Redetermination for 
Environmental Modification. In the event of a contract 
modification under BT8.33 or partial termination under 
BT8.34, Contracting Officer shall make an appraisal to 
determine for each species the difference between the 
appraised unit value of Included Timber remaining 

immediately prior to the revision and the appraised unit 
value of Included Timber to be cut under the modification. 
The appraisal shall consider the estimated cost of any 
construction work listed in the Schedule of Items that was 
performed and abandoned. 
 Tentative Rates and Flat Rates in effect at the time of 
the revision will be adjusted by said differences to 
become Current Contract Rates. Accordingly, Base Rates 
shall be adjusted to correspond to the redetermined rates 
if redetermined rates are less than the original Base 
Rates, subject to a new Base Rate limitation of the cost of 
essential reforestation or 25 cents per hundred cubic feet 
or equivalent, whichever is larger. However, existing Base 
Indices shall not be changed under this Subsection. 
 Redetermined rates, or differences for rates subject 
to BT3.2, and Required Deposits shall be considered 
established under BT3.1 for Included Timber removed 
subsequent to the contract revision. 
  BT3.32 Rate Redetermination after Catastro-
phic Damage. In event of Catastrophic Damage and ad-
justment, if any, of Included Timber, Contracting Officer 
shall make an appraisal to determine for each species the 
catastrophe-caused difference between the appraised 
unit value of Included Timber remaining immediately prior 
to the catastrophe and the appraised unit value of existing 
and potential Included Timber immediately after the ca-
tastrophe. Included Timber is any that would not be elimi-
nated under BT8.32. Potential Included Timber is any that 
would be added under BT8.32. 
 Tentative Rates and Flat Rates in effect at the time of 
catastrophe shall be adjusted by said differences to be-
come the redetermined rates for the purpose of a contract 
modification under BT8.32. Accordingly, Base Rates shall 
be adjusted to correspond to the redetermined rates if 
redetermined rates are less than the original Base Rates, 
subject to new Base Rate limitations of 25 cents per hun-
dred cubic feet or equivalent. However, existing Base In-
dices shall not be changed under this Subsection. 
 Upon agreement under BT8.32, redetermined rates 
and Required Deposits shall be considered established 
under BT3.1 for Included Timber removed subsequent to 
Catastrophic Damage. 
 At time of such appraisal, Specified Road construc-
tion cost shall include the estimated cost of any construc-
tion work listed in the Schedule of Items performed and 
abandoned. 
  BT3.33 Rate Redetermination for Market 
Change. In the event of delay or interruption, exceeding 
90 days, under BT8.33, Contracting Officer shall make an 
appraisal to determine for each species the difference 
between the appraised unit value of Included Timber 
immediately prior to the delay or interruption and the 
appraised unit value of Included Timber immediately after 
the delay or interruption. The appraisal shall be done after 
any rate redetermination done pursuant to BT3.31, using 
remaining volumes. 
 Tentative Rates and Flat Rates in effect at the time of 
delay or interruption or established pursuant to BT3.31 
will be reduced, if appraised rates declined during the 
delay or interruption, to become Current Contract Rates. 
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Increases in rates will not be considered. Accordingly, 
Base Rates shall be adjusted to correspond to the 
redetermined rates if redetermined rates are less than the 
original Base Rates, subject to a new Base Rate limitation 
of the cost of essential reforestation or 25 cents per 
hundred cubic feet or equivalent, whichever is larger. 
However, existing Base Indices shall not be changed 
under this Subsection. 
 Redetermined rates shall be considered established 
under BT3.1 for Included Timber removed subsequent to 
the delay or interruption. 
  BT3.34 Emergency Rate Redetermination. 
Forest Service shall redetermine rates if, upon 
Purchaser's application, Forest Service determies that, 
because of changes in the timber market since the award 
date or the last rate redetermination under this provision, 
the Producer Price Index identified in AT17 has declined 
by 25 percent. Rates shall be redetermined under BT3.3 
and shall be considered established under BT3.1 for 
Payment Units described therein at the time of 
Purchaser's application. This Subsection shall not apply 
during Contract Term Extension. 
 BT3.4 Other Payment Rates. 
  BT3.41 Material and Quantities Not in AT2. 
Incidental amounts of products or portions of trees of 
species listed in AT2 that do not meet Utilization 
Standards may be removed without charge. Such 
material may be purposely removed in more than 
incidental amounts without charge upon written approval 
of Contracting Officer, and subject to agreement on 
deposits if needed for road maintenance and use. 
 Other species or products not listed in AT2 may be 
cut and removed upon written approval of Contracting 
Officer and subject to agreement on rates of payment and 
deposits if needed for road maintenance and use. 
 Timber for which the quantity is not included in the 
estimate listed in AT2, as described in BT2.4, shall be 
paid for at Current Contract Rates and Required Depos-
its. 
  BT3.42 Timber Cut Through Mistake. Undesig-
nated timber meeting Utilization Standards, cut by Pur-
chaser through mistake and included by Contracting Offi-
cer under BT2.14, shall be removed and paid for at Cur-
rent Contract Rates and Required Deposits, unless such 
material is not listed in AT2. In such event, Contracting 
Officer, in accord with standard Forest Service methods, 
shall establish rates to be paid. 
  BT3.43 Undesignated Timber Damaged With-
out Negligence. Undesignated timber meeting Utilization 
Standards, damaged without negligence by Purchaser 
and designated by Forest Service under BT2.131, shall 
be cut, removed, and paid for at Current Contract Rates 
and Required Deposits. 
  BT3.44 Undesignated Timber Unnecessarily 
Damaged or Negligently or Willfully Cut. Undesignated 
timber meeting Utilization Standards and unnecessarily 
damaged or negligently or willfully cut by Purchaser, if in-
cluded by Contracting Officer under BT2.132, shall be 
cut, removed, and paid for at Current Contract Rates and 

Required Deposits that are in addition to liquidated dam-
ages under BT3.45. 
 If such timber is of a species or size not listed in AT2 
or is of a quality different from designated timber, Con-
tracting Officer shall establish payment rates in accord 
with standard Forest Service methods. 
  BT3.45 Liquidated Damages. Unnecessary 
damage to or negligent or willful cutting of undesignated 
timber, as described in BT3.44, on portions of Sale Area 
cut over under this contract is likely to cause substantial 
silvicultural or other damage to the National Forest. It will 
be difficult, if not impossible, to determine the amount of 
such damage. Therefore, Purchaser shall pay as fixed, 
agreed, and liquidated damages an amount equivalent to 
the amount payable at Current Contract Rates. If 
designated by Contracting Officer, Purchaser shall 
remove such damaged or cut timber and pay for it at 
Current Contract Rates. 
 
BT4.0—PAYMENTS 
 BT4.1 Amount Payable for Timber. Except as pro-
vided in BT3.1, Current Contract Rates and Required De-
posits in effect when a Payment Unit is Released for Cut-
ting shall be applied to the timber quantities to determine 
the amount Purchaser shall pay. A “Payment Unit” is a 
portion of Sale Area established for payment purposes. 
 BT4.2 Timber Sale Account. “Timber Sale Account” 
is an account maintained by Forest Service of all Pur-
chaser’s deposits, credits, payment guarantees, and the 
charges for: 
 (a) Timber at Current Contract Rates; 
 (b) Slash disposal and road maintenance at Re-
quired Deposit rates; 
 (c) Cooperative work at rates established by specific 
agreement under BT4.218; and 
 (d) Other charges provided in this contract. 
 Cash deposits shall be recorded currently in such ac-
count. 
 Charges for Payment Units Released for Cutting shall 
be made when Forest Service prepares and furnishes to 
Purchaser periodic statements of quantity and value of 
such timber. Charges subject to escalation under BT3.2 
shall be made initially on the basis stated in BT4.214 and 
shall be adjusted at the end of each calendar quarter, as 
provided in BT3.2. 
 Charges shall be made according to BT3.4 when 
trees are subsequently Marked or designated for cutting. 
  BT4.21 Cash Deposits. Within the limitations of 
this Subsection, Purchaser shall make cash deposits to 
meet Purchaser’s obligations within 15 days of billing by 
Forest Service. Deposits shall be made to Forest Service, 
U.S.D.A., by mail or delivery to the address to be fur-
nished by Forest Service. Forest Service shall explain the 
bill at the time it requests each deposit. 
   BT4.211 Downpayment. The downpayment 
amount shown in AT15 may not be applied toward any 
other payment required under the provisions of this con-
tract, except damages determined pursuant to BT9.4, 
transferred to other timber sales, or refunded until stump-
age value representing 25 percent of the total bid value of 
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the timber sale is shown on Timber Sale Account to have 
been cut, removed, and paid for, or if 36 CFR 223.49(e) is 
applicable, the estimated value remaining to be cut and 
removed, as shown on Timber Sale Account, is equal to 
or less than the amount of the downpayment. For lump 
sum timber sales, the downpayment may be applied to 
payment for release of the single payment unit. 
 If Forest Service makes a determination that this con-
tract should not have been included under increased 
downpayment requirements (36 CFR 223.49(e)), the 
downpayment shall be revised and applied in accordance 
with 36 CFR 223.49(f). 
   BT4.212 Advance Deposits. Purchaser 
agrees to make cash deposits in advance of cutting to 
meet charges under BT4.2. 
 Forest Service billings for advance cash deposits 
shall be in such amounts that Timber Sale Account will 
maintain an unobligated balance that covers the applica-
ble charges for Payment Units Released for Cutting and 
designated material not included in AT2 expected to be 
cut within the next 60 days. This advance cash deposit 
may be reduced to a smaller amount by the terms of 
BT4.211, BT4.213, BT4.215, and/or BT4.217. Except for 
amounts required pursuant to BT4.211, BT4.213, and 
BT4.217, Purchaser shall not be required to make ad-
vance deposits above those required under this Item. 
 When the credit balance in Timber Sale Account is 
exceeded by the charges for timber within Payment Units 
Released for Cutting and for the estimated quantity to be 
cut in 10 days of cutting designated material not included 
in AT2, Contracting Officer will suspend all or any part of 
Purchaser’s Operations until payment or acceptable 
payment guarantee is received. 
   BT4.213 Periodic Payment Schedule. Pur-
chaser shall make periodic payments for stumpage value, 
as shown in AT16. 
 In the event Purchaser has not paid the amount(s) 
stated in AT16 as stumpage for quantity removed by the 
periodic payment determination date(s), Forest Service 
shall issue a bill for collection for the difference between 
the required amount and payments made by Purchaser. If 
payment(s) fall due on a date other than a normal billing 
date, the payment date shall be extended to coincide with 
the next Timber Sale Account billing date. 
 The amount of the periodic payment(s) will be re-
duced if the payment(s) would result in Purchaser’s credit 
balance for timber charges exceeding the Current Con-
tract Value. 
 Only cash may be used for this purpose. No other 
form of payment is acceptable. Forest Service will apply 
the payments to subsequent charges on this contract un-
der the terms of BT4.212. 
 Except for Contract Term Extensions under BT8.23, 
periodic payment determination date(s) that have not 
been reached shall be adjusted one day for each addi-
tional day of contract time granted. 
   BT4.214 Deposits for Charges Subject to 
Escalation. Deposits requested to cover estimated 
charges for timber subject to escalation under BT3.2 shall 

be based upon Current Contract Rates and related de-
posits in effect during previous calendar quarter. 
   BT4.215 Deposits When Payment Guaran-
teed. To the extent payment guarantee is provided under 
BT4.3, requirements for advance cash deposits under 
BT4.212 shall be waived for the value of timber on Sale 
Area that has been Released for Cutting, but not re-
moved, and for the estimated value of products removed 
from Sale Area for not more than a monthly billing period, 
subject to the provisions of BT4.4. 
   BT4.216 Blanket Cash Deposits. Purchaser 
may make cash deposits under a written agreement to 
cover charges made under this and other timber sale con-
tracts within the same National Forest. Forest Service 
shall allocate such deposits to such timber sales. When 
there is to be no timber cutting hereunder for 30 days or 
more and payment of current charges has been made, 
the allocation to this timber sale shall be reallocated to 
other timber sales within the same National Forest at 
Purchaser’s request. Purchaser shall not start cutting until 
allocation has again been made to this timber sale. 
   BT4.217 Extension Deposits. In the event 
of Contract Term Extension, Forest Service shall divide 
the difference between Current Contract Value as of the 
start of any Contract Term Extension and the credit bal-
ance of any deposit made pursuant to BT4.213 by the 
number of whole months remaining in Normal Operating 
Season(s) within the extension period to determine the 
amount of each “Extension Deposit.” 
 Purchaser shall make the initial Extension Deposit 
prior to Forest Service executing the contract modifica-
tion. In response to Forest Service billing under BT4.21, 
Purchaser shall make advance cash deposits. Such de-
posits shall at least equal each Extension Deposit re-
quired for each whole month remaining in Normal Operat-
ing Season(s) during the extension period. Extension De-
posits shall be due by the last day of each month during 
Normal Operating Season whether or not any Payment 
Unit is to be released. 
 Due dates for Extension Deposits during the exten-
sion period may be delayed when Purchaser earns Con-
tract Term Adjustment if Termination Date, as adjusted, 
results in one or more additional complete months within 
Normal Operating Season(s). 
   BT4.218 Cooperative Deposits. On a basis 
of cooperation or assistance (16 USC 572) and by a writ-
ten agreement, Forest Service shall perform all or por-
tions of the work that Purchaser is obligated to perform 
under this contract, as well as furnish other services in 
connection with activities under this contract. When For-
est Service is to perform such work, Purchaser shall 
make one or more deposits to cover the estimated cost of 
the work. On request of Purchaser, Forest Service shall 
render monthly accounts, as may be specified in such 
agreement. 
  BT4.22 Temporary Reduction of 
Downpayment. When, under BT8.33, Contracting Officer 
orders a delay or interruption of Purchaser’s Operations 
for more than 30 days when scheduled operations would 
be occurring but for the order, the downpayment amount 
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required shall be temporarily reduced upon the written 
request of Purchaser or at the discretion of the 
Contracting Officer. For the period of the delay or 
interruption, the downpayment on deposit may be 
reduced to $1,000 or two (2) percent of the downpayment 
amount listed in AT15, whichever is larger. 
 Any downpayment amount temporarily reduced 
pursuant to this Subsection may be refunded or 
transferred at the request of Purchaser. However, if 
Purchaser has outstanding debt owed to the United 
States, Contracting Officer must apply the amount of 
downpayment that could be refunded to the debt owed in 
accordance with the Debt Collection Improvement Act, as 
amended (31 USC 3701, et seq.). 
 Upon Purchaser’s receipt of bill for collection and 
written notice from Contracting Officer that the basis for 
the delay or interruption no longer exists, Purchaser shall 
restore the downpayment to the full amount shown in 
AT15 within 15 days after the date the bill for collection is 
issued, subject to the provisions of BT4.4. Purchaser 
shall not resume contract operations until the 
downpayment amount is fully restored. 
  BT4.23 Refund of Excess Cash. If at any time 
the credit balance of Timber Sale Account exceeds the 
charges for timber within Payment Units Released for 
Cutting and for designated material not included in AT2 
that Forest Service estimates will be cut within the next 
60 days, any portion of such excess that is due to cash in 
the account shall be refunded, if requested by Purchaser, 
unless deposited under BT4.211, BT4.213, or BT4.217. If 
Purchaser plans no cutting within the next 60 days, For-
est Service may refund the entire unencumbered cash 
balance, except as provided in this Subsection. However, 
Forest Service shall not reduce the credit balance below 
the total value of partially cut Payment Units and desig-
nated material not included in AT2 that is cut before 
operations cease. After a refund for a shutdown, deposits 
shall be made to meet the requirements of BT4.212 be-
fore additional timber may be cut. 
  BT4.24 Refund after Final Charges for Re-
leased Timber. Any cash deposit, in excess of that re-
quired to meet charges under BT4.2, shall be refunded or 
transferred within 15 days of Purchaser’s request after fi-
nal charges for Included Timber have been made, except 
for amounts estimated to be required under BT9.5. 
 BT4.3 Payment Guaranteed by Bond or Deposited 
Securities. To guarantee payment, Purchaser may fur-
nish and maintain an acceptable surety bond or deposit in 
a Federal Depository negotiable securities of the United 
States. The securities shall be deposited through the Re-
gional Fiscal Agent accompanied by a power of attorney 
and agreement authorizing the bond-approving officer to 
sell or collect such securities if payment is not made 
within 15 days of billing by Forest Service. The penal sum 
of such surety bond or the market value at time of deposit 
of such negotiable securities shall be the maximum 
amount of the payment guaranteed. 
 For payment purposes, penal sum of the surety bond 
or market value at time of deposit of negotiable securities 

shall be in lieu of the performance bond furnished under 
BT9.1. 
  BT4.31 Blanket Bond. If Purchaser furnishes an 
acceptable bond, or deposits securities, in accordance 
with BT4.3, to guarantee payment for timber from this and 
other timber sales within the same National Forest, the 
amount of such bond or deposited securities shall be al-
located to such timber sales by Forest Service. When 
there is to be no timber cutting hereunder for 30 days or 
more and payment of current charges has been made, 
the allocation to this timber sale shall be reallocated to 
other timber sales at Purchaser’s request. Purchaser 
shall not start cutting hereunder until this timber sale re-
ceives an allocation that will meet the obligation for pay-
ment guarantee. 
  BT4.32 Letters of Credit for Payment Bond. 
Notwithstanding the provisions of BT4.3, Purchaser may 
use letters of credit in lieu of a surety bond for payment 
bond purposes when approved by Contracting Officer. 
 BT4.4 Payments Not Received. (a) Payments are 
due and payable on the date of issue indicated on the bill 
for collection. When a payment for timber cut and other 
charges is not received at the location designated by 
Forest Service by the date allowed in the bill for collection 
for receipt of payment, Contracting Officer will suspend all 
or any part of Purchaser’s Operations until payment or 
acceptable payment guarantee is received. Other 
charges include, but are not limited to: 

 (i) Slash disposal and road maintenance 
deposits; 
 (ii) Cooperative work at rates established by 
specific agreement under BT4.218; 
 (iii) Damages pursuant to BT9.4; 
 (iv) Road use fees; 
 (v) Restoration of downpayment pursuant to 
BT4.22; 
 (vi) Periodic payments pursuant to BT4.213; 
 (vii)Extension Deposits pursuant to BT4.217; and 
 (viii)Other mandatory deposits. 

 (b) Failure to pay amounts due by the date allowed 
in the bill for collection for receipt of payment shall be 
considered a breach under BT9.3. The 30-day notice 
period prescribed therein shall begin to run as of the end 
of business on the date allowed for receipt of payments. If 
the performance or payment is guaranteed by surety 
bond, the surety will receive a copy of the written 
notification of breach. Demand will be made on the surety 
or other institution providing the guarantee or bond 
instrument for immediate payment 10 days after issuance 
of written notification of the breach. 
 (c) Pursuant to the Debt Collection Improvement Act 
of 1996, as amended, if payment is not received by 
Forest Service within 15 days after the date of issue 
indicated on the bill for collection: 

 (i) Simple interest shall be assessed at the 
higher of the Current Value of Funds Rate or the 
Prompt Payment Rate as established by the 
Secretary of the Treasury. Interest will begin to 
accrue as of the date of issue indicated on the initial 
bill for collection. 
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 (ii) Debtors will be assessed administrative 
charges, in addition to the delinquent amount due. 
Administrative charges are those additional costs 
incurred by the Government in processing, handling, 
and collecting delinquent debts. 
 (iii) A penalty charge of six (6) percent per 
annum will be assessed on any portion of a debt 
delinquent more than 90 days. This penalty charge is 
in addition to interest and administrative charges 
under paragraphs (c)(i) and (c)(ii). The penalty 
charge shall accrue from the date of issue indicated 
on the bill for collection and shall be assessed on all 
outstanding amounts, including interest and 
administrative costs assessed under paragraphs (c)(i) 
and (c)(ii). 
 (iv) Payments will be credited on the date 
received by the Federal Depository or Collection 
Officer designated on the bill for collection. 

 (d) Forest Service remedies for Purchaser’s failure to 
make payment for timber cut and other charges when 
due, except for accrual of interest, suspension of all or 
any part of Purchaser’s Operations, and administrative 
offset, shall be stayed for so long as: 

 (i) A bona fide dispute exists as to Purchaser’s 
obligation to make such payment and 
 (ii) Purchaser files and prosecutes a timely 
Claim. 

 
BT5.0—TRANSPORTATION FACILITIES 
 BT5.1 Authorization. Purchaser is authorized to 
construct and maintain roads, bridges, and other trans-
portation facilities, as needed for harvesting Included 
Timber on National Forest and other lands where Forest 
Service has such authority. As used in this contract “con-
struct” includes “reconstruct.” 
 Location and construction of Specified Roads shall be 
in accordance with BT5.2. Unless otherwise provided 
herein, construction may be progressive during this con-
tract. Maintenance shall be governed by BT5.3. The loca-
tion and clearing widths of all Temporary Roads or facili-
ties shall be agreed to in writing before construction is 
started. “Temporary Roads” are roads other than Speci-
fied Roads that are constructed by Purchaser for the pur-
pose of harvesting Included Timber. 
 Purchaser is authorized to cut and use for construc-
tion without charge construction timber designated by 
agreement. 
  BT5.11 Requirements of Rights-of-Way. Pur-
chaser’s road construction and use of rights-of-way identi-
fied in attached list or CT5.11 shall be confined to rights-
of-way and limited by the related easements and stipula-
tions, if any, unless Purchaser makes other arrangements 
that will not infringe upon or adversely affect the grantee’s 
rights. Easements or right-of-way documents are avail-
able in the offices of the Forest Supervisor and District 
Ranger. 
  BT5.12 Use of Roads by Purchaser. Except as 
provided herein, Purchaser is authorized to use existing 
National Forest system roads and Specified Roads listed 
in AT7, when Forest Service determines that such use 

will not cause damage to the roads or National Forest re-
sources. 
 If Purchaser’s use of an existing temporary or Na-
tional Forest system road, not listed in AT7, cannot be 
satisfactorily accommodated without reconstruction, Pur-
chaser shall be authorized to use such road upon agree-
ment as to the minimum reconstruction work that Pur-
chaser shall perform before hauling. When appropriate, 
such road shall be included in AT7 as an alternate facility 
under BT5.26. 
 CT5.12 lists existing roads shown on Sale Area Map 
that for such reasons as limitations in structural capacity, 
safety, and protection of soil, water, and roads: 
 (a) Cannot be used for log hauling or 
 (b) May be used only under the restrictive limitations 
stated therein. 
 BT5.2 Specified Roads. “Specified Roads” are 
roads, including related transportation facilities and 
appurtenances, shown on Sale Area Map and listed in 
AT7. Purchaser shall construct Specified Roads used 
under this contract. Construction initiated by Purchaser 
on any such Specified Road shall be completed to an 
agreed terminus that meets Purchaser’s needs and 
prevents unnecessary impact on National Forest 
resources. Construction to such terminus shall be in full 
accordance with Plans and specifications and the 
Schedule of Items identified in AT7 or specifications 
attached hereto, except for agreed adjustments needed 
to accommodate such terminus. The "Schedule of Items" 
is a list and description of construction items, quantities, 
units of measure, methods of measurement, unit price, 
and total amount. Forest Service shall revise the 
Schedule of Items to show the estimated cost for the 
portion constructed to the revised terminus as a separate 
segment. 
 A Temporary Road shall not be constructed 
substantially on the location for a Specified Road, except 
by agreement. 
 In event of agreed substitution or revision of 
construction design, specifications, or performance 
responsibility under BT5.212, BT5.25, BT5.26, or 
CT5.215, AT7 shall be modified. If Purchaser does not 
need a Specified Road or a portion of a Specified Road 
for harvesting Included Timber and the Specified Road is 
not constructed, the deletion of the road or road segment 
will be a mutually agreed Design Change and Timber 
Sale Account will be adjusted for the reduction in cost, as 
provided in BT5.25. 
 References in the contract to specifications, 
standards, or test methods adopted by the American 
Association of State Highway and Transportation Officials 
(AASHTO), American Society for Testing and Materials 
(ASTM), General Services Administration (GSA), or other 
recognized national technical associations shall mean 
specifications, standards, or test methods, including 
interim or tentative issues, that are in effect on the date of 
timber sale advertisement. 
  BT5.21 Engineering. Forest Service completed 
survey and design for Specified Roads prior to timber 
sale advertisement, unless otherwise shown in AT8 or 
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Purchaser survey and design are specified in AT7. On 
those roads for which Forest Service completes the 
design during the contract, the design quantities shall be 
used as the basis for revising estimated costs stated in 
the Schedule of Items and adjusting Timber Sale 
Account. 
 Forest Service engineering shall be completed 
according to the schedule in AT8. Should Forest Service 
be unable to perform the designated survey and design 
by the completion date or other agreed to time, upon 
written agreement, Purchaser shall assume responsibility 
for such work. In such event, Contracting Officer shall 
revise: 
 (a) AT7 to show Purchaser’s performance 
responsibility. 
 (b) The Schedule of Items to include costs of survey 
and design, as provided under BT5.24, and adjust Timber 
Sale Account, as provided in BT5.25. Forest Service shall 
calculate such costs, using unit rates comparable with 
those used in the Schedule of Items. 
 Purchaser shall furnish a schedule to Forest Service 
of specific dates for the start of construction. The 
schedule of construction shall be submitted to Forest 
Service for approval within 60 days after contract award 
and prior to beginning work. Purchaser’s construction 
schedule shall reflect Forest Service survey and design 
completion dates. Forest Service may agree to 
Purchaser’s request for an alternate date for starting 
construction. 
 Purchaser shall perform survey, design, and 
construction staking of Specified Roads to be engineered 
by Purchaser in accordance with specifications attached 
hereto. Based upon the quantities developed by such 
design, as approved by Forest Service, Contracting 
Officer shall revise the estimated costs stated in the 
Schedule of Items and adjust Timber Sale Account. The 
methods of computing such revised costs shall be 
consistent with the methods that would have been used 
had the engineering been performed prior to timber sale 
advertisement. 
   BT5.211 Contract Plans. “Plans” are 
documents that show location, details, and dimensions of 
the work to be performed. On any of the contract Plans 
where a portion of the work is drawn out and the 
remainder is shown in outline, the parts drawn out shall 
apply to all other like portions of the work. 
 “Shop Drawings” include drawings, diagrams, 
layouts, schematics, descriptive literature, illustrations, 
lists or tables, performance and test data, and similar 
materials furnished by Purchaser to explain in detail 
specific portions of the work required by the contract. 
Purchaser shall submit a minimum of five (5) sets of 
required Shop Drawings to Forest Service, three (3) sets 
of which will be retained by Forest Service. Shop 
Drawings shall not exceed 24 inches by 36 inches in size. 
Approval or rejection and date will be noted or stamped 
on each set. Unless agreed otherwise, Forest Service 
shall approve or reject the Shop Drawings within 10 days 
of submission. Such approval of the Shop Drawings shall 
not be construed as a complete check, but will indicate 

only that the general method of construction and detailing 
is satisfactory. If the Shop Drawings are rejected, 
Purchaser must make the noted revisions and resubmit 
the Shop Drawings. 
 A change in the amount of construction work that 
exceeds construction tolerances specified in the 
specifications identified in AT7 caused by a Forest 
Service error in construction staking shall be treated as a 
Design Change. When incompatible situations arise 
between Plans, specifications, and actual conditions on 
the ground, Purchaser shall make corrections pursuant to 
BT5.253. 
   BT5.212 Construction Staking. Purchaser 
shall avoid careless or negligent damage to construction 
stakes, flags, or marks. If such damage occurs, 
Purchaser shall be required to replace stakes necessary 
to construction. Purchaser’s replacement staking shall be 
approved by Forest Service. Alternatively, upon 
Purchaser’s request, Contracting Officer may agree to 
perform such work under BT4.218. 
 When AT7 shows that construction stakes are to be 
set by Forest Service after clearing, Purchaser shall 
submit to Forest Service a written schedule for clearing, 
construction staking, and construction that will provide 
Forest Service a reasonable period for setting 
construction stakes. Time for setting construction stakes 
may be modified by written agreement. 
 If Forest Service performs construction staking for 
Specified Roads, timing of such staking shall permit 
Purchaser’s clearing and other construction activity to 
proceed without hindrance or delay, provided Purchaser’s 
construction activity is reasonably consistent with needs 
identified in Purchaser’s Operating Schedule or 
amendments thereto. 
 Should Forest Service be unable to perform 
construction staking in such reasonable period, upon 
written agreement, Purchaser shall assume the 
responsibility for construction staking for agreed upon 
portions of Specified Roads. In such event, Contracting 
Officer shall revise: 
 (a) AT7 to show Purchaser’s performance 
responsibility. 
 (b) The Schedule of Items to include costs of 
construction staking, as provided under BT5.24, and 
adjust Timber Sale Account, as provided in BT5.25. 
Forest Service shall calculate such costs, using unit rates 
comparable with those used in the Schedule of Items. 
  BT5.22 Material Delivery. Within 60 days after 
award date, Purchaser shall provide Forest Service a 
written schedule showing the desired delivery dates of 
any material to be supplied by Forest Service. With 
reasonable notice, schedule may be amended by 
agreement. Forest Service agrees to make delivery within 
15 days after the scheduled delivery dates that are at 
least 60 days after the schedule is submitted, unless 
prevented by causes beyond control of Forest Service. 
 If Purchaser does not provide Forest Service the 
written schedule within the period provided in this 
Subsection, Forest Service agrees to make delivery 
within 90 days after a late schedule is submitted, unless 
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prevented by causes beyond control of Forest Service. 
After delivery to and written receipt by Purchaser, 
Purchaser is responsible for installation of needed 
material and for any loss of or damage to such material 
due to Purchaser's negligence prior to installation or 
return of unused material to Forest Service. 
 At Purchaser’s option, Forest Service deliveries shall 
be to Purchaser’s storage area, as agreed, or to the 
nearest practicable point to the job site along existing 
roads. Unused material shall be returned to Forest 
Service at location of delivery, unless agreed otherwise. 
  BT5.23 Use of Partially Constructed Roads. 
Unless Contracting Officer determines that there is 
justification under existing conditions and ground 
conditions permit hauling without undue damage, portions 
of Specified Roads shall be Substantially Completed prior 
to their use for hauling timber. When necessary to 
facilitate construction and protect bridges and roads from 
damage, timber felled in construction and timber logged 
directly to the road from areas immediately adjacent 
thereto may be hauled before road construction is 
Substantially Completed. Such hauling shall be confined 
to periods when abnormal soil erosion and damage to 
National Forest lands will not result. 
 “Substantially Completed” means: 
 (a) Completion of grading and installation of drainage 
structures so they will function effectively and 
 (b) Laying the specified depth of base course, if any. 
 No more than half of Included Timber to be hauled 
over such portions of road shall be hauled until the base 
course has been applied. 
 Unless agreed otherwise, specified reconstruction 
shall be completed on any portion of road prior to hauling 
on that portion. 
  BT5.24 Estimated Cost. Estimated costs by 
construction phases for Specified Roads listed in AT7 are 
stated by segments in the Schedule of Items. Such 
estimated costs are subject to adjustment under BT3.3, 
BT5.2, BT5.21, BT5.212, BT5.25, and BT5.26. 
Appropriately adjusted costs shall be made a part of a 
revised Schedule of Items and shown as adjustments to 
Timber Sale Account. The revised Schedule of Items 
shall supersede any prior Schedule of Items when it is 
dated and signed by Contracting Officer and a copy is 
furnished to Purchaser. 
  BT5.25 Construction Cost Adjustment. 
Contracting Officer, as provided in BT5.21, BT5.212, 
BT5.251, BT5.252, and BT5.253, shall adjust Specified 
Road construction cost estimates in the Schedule of 
Items and show the adjustments as credits or debits to 
Timber Sale Account in the month when the road 
segment is accepted. 
   BT5.251 Variation in Quantities. (a) This 
Item applies only to differences between quantities shown 
in the Schedule of Items and measured quantities actually 
constructed and accepted that are not covered under 
BT5.252 or BT5.253. Only changes in quantities where 
other than contract quantity or lump sum is specified in 
the Schedule of Items are subject to this Item. 

 (b) Adjustments to the Specified Road construction 
cost for variation in quantities shall be computed at unit 
rates established in the Schedule of Items for units of 
work actually constructed and measured in accordance 
with specified method of measurement shown in the 
Schedule of Items and described in the specifications 
identified in AT7, except that: 

 (i) When quantity of authorized work performed 
or material furnished by Purchaser, under any item 
shown in the Schedule of Items and covered by this 
Item, is more than 115 percent of original quantity, 
use Current Unit Rates to calculate the adjustment for 
that portion of work above 115 percent of original 
quantity. 
 (ii) When quantity of authorized work performed 
or material furnished by Purchaser, under any item 
shown in the Schedule of Items and covered by this 
Item, is less than 85 percent of original quantity, 
Forest Service shall make a revised estimate of cost 
for such work. Any revised estimate shall use the 
same procedures as those used in original estimates 
using rates comparable to those used in computing 
the most recent cost estimate for the timber sale. The 
revised cost estimate shall take into account any 
increase or decrease in unit rates that results from a 
reduction in quantity of work. 

 (c) “Current Unit Rates” are Forest Service estimates 
of the unit rates for doing the work at the time the 
adjustment is approved. 
   BT5.252 Physical Change. (a) Forest 
Service shall adjust the Specified Road construction cost 
if, prior to acceptance under BT6.36, a physical change, 
caused by a single event and not due to negligence of 
Purchaser, results in an increase or decrease in work 
and/or materials furnished by Purchaser involving 
additional estimated cost of: 

 (i) More than $10,000 or 
 (ii) More than 10 percent of total Specified Road 
construction cost, whichever is less. 

 (b) Increases to the Specified Road construction cost 
shall include cumulative estimated costs of repairing 
damage from things such as slides, washouts, landslips, 
and fire. Plans and specifications shall be revised when 
necessary to meet new conditions. Quantities of work 
and/or materials determined from such revised Plans and 
specifications, together with estimated quantities of work 
and/or materials abandoned, shall be the basis for the 
revised Specified Road construction cost. 
 (c) Forest Service shall determine difference in 
quantities for portions of Specified Road affected by 
physical change by comparing most recent previous 
quantities with total of: 

 (i) Estimated quantities actually constructed 
prior to physical change, including work abandoned, 
and 
 (ii) Estimated quantities to be constructed 
following physical change. 

 (d) Forest Service shall calculate the amount of 
increase to the Specified Road construction cost by 
applying: 
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 (i) Current Unit Rates to differences when 
quantities increase and 
 (ii) Unit rates comparable to those used in 
computing most recent cost estimate for the timber 
sale when quantities decrease. 

 (e) When quantity of authorized work to be 
performed or material furnished by Purchaser, under any 
item shown in the Schedule of Items, is reduced to less 
than 85 percent of original quantity, Forest Service shall 
make a revised estimate of cost for such work and adjust 
the Specified Road construction cost. Any revised 
estimate shall use the same procedures as those used in 
the original estimates using rates comparable to those 
used in the most recent cost estimate for the timber sale. 
The revised estimate shall take into account any increase 
or decrease in unit rates that results from a reduction in 
quantity of work. 
   BT5.253 Design Change. (a) “Design 
Change” is a change in work and/or materials shown in 
the Schedule of Items and described in Plans or 
specifications that has been mutually agreed to in writing 
or ordered by Contracting Officer. Changes of a minor 
nature (such as adjustment in horizontal and vertical 
alignment, that do not exceed specified tolerance, 
necessary to maintain or balance earthwork quantities 
substantially as designed) and variation in quantities, as 
described in BT5.251, shall not be considered Design 
Changes. 
 (b) Additions, deletions, or changes in types or 
diameter of culverts shown in Plans and changes in 
designated water sources shown on Plans shall be 
considered Design Changes. 
 (c) Forest Service may, by written notice from 
Contracting Officer, order changes in work to be 
performed and/or materials to be furnished by Purchaser 
within general scope of the contract. Such work shall: 

 (i) Be due to differences between anticipated 
and actual field conditions, 
 (ii) Be necessary to construct Specified Roads to 
design standards, or 
 (iii) Be necessary to assure stability of Specified 
Roads. 

 (d) In addition, Contracting Officer may include work 
to protect resource values in ordered Design Changes. 
Such work must be related to construction of Specified 
Roads and be necessary to prevent damage to soil and 
water values immediately tributary to Specified Roads. 
Other Design Changes may be made by mutual written 
agreement. 
 (e) Forest Service shall revise Plans and 
specifications as necessary to meet new conditions. 
Quantities of work and/or materials determined from such 
revised Plans and specifications, together with quantities 
of work and/or materials abandoned, shall be the basis 
for adjusting the Specified Road construction cost. 
 (f) Forest Service shall determine the difference in 
quantities for the portion of Specified Road affected by 
Design Change by comparing the most recent previous 
quantities with the total of: 

 (i) Estimated quantities actually constructed 
prior to Design Change and 
 (ii) Estimated quantities to be constructed 
following Design Change. 

 (g) Calculate the amount of adjustment to the 
Specified Road construction cost by applying: 

 (i) Current Unit Rates to difference when 
quantities increase and 
 (ii) Unit rates comparable to those used in 
computing most recent cost estimates of the timber 
sale when quantities decrease. 

 (h) When quantity of authorized work to be 
performed or material furnished by Purchaser, under any 
item shown in the Schedule of Items, is reduced to less 
than 85 percent of original quantity, Forest Service shall 
make a revised estimate of cost of such work and adjust 
the Specified Road construction cost. Any revised 
estimate shall use the same procedures as those used in 
original estimates using rates comparable to those used 
in the most recent cost estimate for the timber sale. The 
revised estimate shall take into account any increase or 
decrease in unit rates that results from a reduction in 
quantity of work. 
  BT5.26 Alternate Facilities. If under Purchaser’s 
Operating Schedule, roads needed for the removal of 
Included Timber differ substantially from Specified Roads, 
other roads may be added to AT7. Contracting Officer 
shall assure that road routing, location, design, and 
needed easements will make such other roads 
acceptable as parts of the National Forest transportation 
facilities. Purchaser shall provide survey, design, and 
construction staking for such other roads. 
 Based on design quantities from such engineering, 
Forest Service shall estimate Specified Road construction 
costs of alternate facilities, using methods consistent with 
those used in the original computation of the Schedule of 
Items. If Specified Road construction costs for acceptable 
alternate facilities are less than the estimated costs of 
facilities listed in the original Schedule of Items that 
Purchaser does not construct, Timber Sale Account shall 
be adjusted by Forest Service to reflect the reduction in 
costs. In event of rate redetermination under BT3.3, such 
allowed costs shall be the redetermined estimated costs 
of facilities listed in the original Schedule of Items that 
Purchaser does not construct. 
  BT5.27 Temporary Credit for Unamortized 
Specified Road Construction Cost. When, under 
BT8.33, Contracting Officer orders a delay or interruption 
of Purchaser’s Operations for more than 30 days when 
scheduled operations would be occurring but for the 
order, the Contracting Officer shall credit the unamortized 
cost of Specified Roads to Purchaser’s Timber Sale 
Account, upon the written request of Purchaser or at the 
discretion of Contracting Officer. The amount credited to 
Purchaser shall be limited to stumpage paid above Base 
Rates. 
 Any Specified Road construction cost credited to 
Purchaser pursuant to this Subsection may be refunded 
or transferred at the request of Purchaser. However, if 
Purchaser has outstanding debt owed the United States, 



 
 

124 

Contracting Officer must apply the amount of credit that 
could be refunded to the debt owed in accordance with 
the Debt Collection Improvement Act of 1996, as 
amended. 
 Upon written notice from Contracting Officer that the 
basis for the delay or interruption no longer exists, 
Purchaser shall pay for timber a per unit amount, in 
addition to Current Contract Rates, that is equal to the 
amount credited to Purchaser’s Timber Sale Account 
divided by 80 percent of the estimated remaining volume 
of the contract, until the full amount credited to Purchaser 
has been returned. 
 BT5.3 Road Maintenance. Purchaser shall maintain 
roads, commensurate with Purchaser’s use, in accor-
dance with Road Maintenance Requirements in CT5.31 
and the Road Maintenance Specifications. Performance 
of road maintenance work by Purchaser may be required 
prior to, during, or after each period of use. The timing of 
work accomplishment shall be based on Purchaser’s Op-
erating Schedule under BT6.31. 
 When two or more commercial users are simultane-
ously using the same road where Forest Service is not 
requiring maintenance deposits, the commercial users will 
develop maintenance responsibilities and arrangements 
for accomplishing the work. Forest Service must agree to 
this plan. If the commercial users cannot agree on main-
tenance responsibilities, Forest Service shall resolve the 
differences. 
 If Purchaser elects to use different roads than those 
listed in CT5.31, Forest Service shall determine Pur-
chaser’s commensurate share of road maintenance and 
revise road maintenance deposits in CT5.32. 
 If Forest Service cannot perform its full commensu-
rate share of road maintenance, Forest Service shall 
make a cash payment to Purchaser for performance of 
such work. 
 Unless agreed in writing, prehaul maintenance shall 
be completed on any portion of road prior to hauling on 
that portion. Maintenance, as used in this contract, does 
not include road reconstruction or repairs of an extraordi-
nary nature. 
 BT5.4 Use by Others. Forest Service shall have the 
right to use any road constructed by Purchaser under this 
contract for any and all purposes in connection with the 
protection and administration of the National Forest. 
Other parties, in connection with the logging of tributary 
National Forest timber, may use roads constructed by 
Purchaser hereunder when Contracting Officer 
determines that such use will not materially interfere with 
Purchaser’s Operations. Third party use shall be contin-
gent upon Contracting Officer determining, and third party 
agreeing to pay, a fair share of maintenance cost com-
mensurate with such commercial use. 
 Unless otherwise provided in CT5.4, Forest Service 
shall authorize other uses of roads constructed by Pur-
chaser hereunder only if: 
 (a) Contracting Officer makes appropriate arrange-
ments to relieve Purchaser of related maintenance costs 
commensurate with such other uses and 

 (b) Such other uses will not materially interfere with 
Purchaser’s Operations. 
 Where Purchaser reconstructs a road having estab-
lished use, Purchaser’s use during reconstruction and 
thereafter shall be such as to reasonably accommodate 
such established use. Contracting Officer shall ensure 
that other users do not materially interfere with 
Purchaser’s right to use such reconstructed road. 
 
BT6.0—OPERATIONS 
 BT6.1 Representatives. Unless otherwise agreed, 
Purchaser shall designate, in writing, a representative 
who is authorized to receive notices in regard to perform-
ance under this contract and take related action. In no 
case shall Purchaser designate any representative to this 
contract who is currently debarred, proposed for debar-
ment, or suspended by the Federal Government. Pur-
chaser’s representative shall provide a copy of the con-
tract to Purchaser’s field supervisor and persons author-
ized to assume responsibilities in the field supervisor’s 
absence. Prior to initial operations and after shutdowns of 
10 days or more, Purchaser’s representative shall notify 
Forest Service 2 days, excluding weekends and Federal 
holidays before any operations begin on Sale Area. 
 Purchaser’s representative shall designate, in writing, 
a field supervisor, one of whose responsibilities shall be 
on-the-ground direction and supervision of Purchaser’s 
Operations. The field supervisor shall be readily available 
to the area of operations when operations are in progress 
and shall be authorized to receive notices in regard to 
performance under this contract and take related action. 
The responsibilities of the field supervisor shall include 
the safeguarding of National Forest resources and per-
formance within the terms of the contract. Purchaser rep-
resentative will furnish Forest Service with names of per-
sons authorized to assume responsibilities in field super-
visor’s absence. Such delegations may be made a part of 
Purchaser’s annual Operating Schedule under BT6.31. 
 Unless Contracting Officer designates another Forest 
Service representative and notifies Purchaser in writing, 
the District Ranger is the representative of Forest Ser-
vice. Forest Service representative shall: 
 (a) Receive notice in regard to performance under 
this contract, 
 (b) Take action in relation to this contract, and 
 (c) Be readily available to the area of construction 
and logging operations. 
 Contracting Officer or Forest Service representative 
shall designate other on-the-ground representatives in 
writing along with their specific contractual responsibilities 
and authority. Representatives with authority delegated in 
writing are the only Forest Service personnel authorized 
to provide notice or take related actions under the con-
tract. Such delegation shall be made within 30 days of re-
ceipt of Purchaser’s Plan of Operations. 
  BT6.11 Notices. Notices by either party as to ac-
tion taken or to be taken by the other respecting this con-
tract shall be made in writing to the other party’s desig-
nated representative. 
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 BT6.2 Improvements. Purchaser is authorized to 
construct on National Forest land, buildings, facilities, and 
other improvements needed to log Included Timber. Such 
construction shall be located where approved in writing by 
Forest Service and shall be constructed and used in a 
manner that will protect National Forest values. 
 Purchaser shall comply with the rules and regulations 
governing the operation of premises that are occupied 
and shall perform the contract in a manner that will not in-
terrupt or interfere with the conduct of Forest Service 
business. 
 Forest Service shall grant written permission before 
any camp, quarry, borrow pit, storage, or service area, 
other than as shown on Plans, is opened or operated on 
National Forest land or administered lands. A camp is in-
terpreted to include the campsite or trailer parking area of 
any employee, agent contractor, Subcontractor or their 
employees or agents working on the project for Pur-
chaser. Such permission, if granted, shall be without 
charge to Purchaser. 
  BT6.21 Removal. Unless Forest Service author-
izes continued use, Purchaser shall remove or dispose of 
all improvements when no longer needed. Should Pur-
chaser fail to remove or dispose of improvements within 6 
months after Termination Date, Forest Service may dis-
pose of improvements at Purchaser’s expense under 
BT9.5 or may, upon written notice to Purchaser, assume 
title to improvements in the name of the United States. In 
the latter event, Purchaser shall not be required to re-
move such improvements. 
  BT6.22 Protection of Improvements. So far as 
practicable, Purchaser shall protect Specified Roads and 
other improvements (such as roads, trails, telephone 
lines, ditches, and fences): 
 (a) Existing in the operating area, 
 (b) Determined to have a continuing need or use, 
and 
 (c) Designated on Sale Area Map. 
 Purchaser shall keep roads and trails needed for fire 
protection or other purposes and designated on Sale 
Area Map reasonably free of equipment and products, 
slash, and debris resulting from Purchaser’s Operations. 
Purchaser shall make timely restoration of any such im-
provements damaged by Purchaser’s Operations and, 
when necessary because of such operations, shall move 
such improvements, as specified in CT6.22. 
   BT6.221 Protection of Improvements Not 
Owned by Forest Service. Forest Service will notify all 
utility companies, or other parties affected, and make ar-
rangements for all necessary adjustments of the public 
utility fixtures, pipelines, and other appurtenances likely to 
be affected by Purchaser’s Operations. 
 When Purchaser’s Operations are adjacent to proper-
ties of railway, telephone, or power companies, or other 
property, work shall not begin until Purchaser has identi-
fied actions necessary to prevent damage. 
 Purchaser shall cooperate with the owners of any un-
derground or overhead utility lines in their removal and/or 
rearrangement operations in order that these operations 
may progress in a reasonable manner, utility duplication 

or rearrangement work may be reduced to a minimum, 
and services shall not be unnecessarily interrupted. 
 In the event of interruption to utility services because 
of accidental breakage or as a result of lines being ex-
posed or unsupported, Purchaser shall promptly notify the 
proper authority and shall cooperate with that authority in 
the restoration of service until the service is restored. 
 When materials are to be hauled across the tracks of 
any railway, Forest Service will make arrangements with 
the railroad for the use of any existing crossing or for any 
new crossing required. Purchaser shall make arrange-
ments for use of alternate crossings. All construction work 
to be performed by Purchaser on the railroad right-of-way 
shall not damage railroad company’s property. 
   BT6.222 Protection of Property. In con-
struction and reconstruction of Specified Roads, Pur-
chaser shall not unnecessarily remove, deface, injure, or 
destroy trees, shrubs, or other natural features, unless 
specifically authorized. To the extent practicable, Pur-
chaser shall confine operations to within the clearing limit 
or other areas designated in the contract and prevent the 
depositing of rocks, excavated materials, stumps, or other 
debris outside these limits. 
 Material that falls outside these limits shall be re-
trieved, disposed of, or incorporated in the work to the ex-
tent practicable and necessary to protect adjacent re-
source values, unless otherwise agreed. 
  BT6.23 Protection of Land Survey Monu-
ments. Forest Service shall appropriately designate on 
the ground all known survey monuments, section corners, 
and other corner accessories. Forest Service shall post 
identifying signs on two sides of each known bearing tree. 
 Forest Service shall arrange protective or perpetuate 
action that does not cause unnecessary delay to Pur-
chaser in authorized clearings, such as Clearcutting Units 
and road construction, and in other instances where 
damage to monuments, section corners, and other corner 
accessories is unavoidable. 
 Purchaser shall protect all known survey monuments, 
witness corners, reference monuments, and bearing trees 
against avoidable destruction, obliteration, or damage 
during Purchaser’s Operations. If any known monuments, 
corners, or accessories are destroyed, obliterated, or 
damaged by Purchaser’s Operations, Purchaser shall hire 
the appropriate county surveyor or a registered land sur-
veyor to reestablish or restore at the same location the 
monuments, corners, or accessories. Such surveyors 
shall use procedures in accordance with the Bureau of 
Land Management “Manual of Instructions for the Survey 
of the Public Lands of the United States” for General 
Land Office surveys and in accordance with State law for 
others. Purchaser shall record such survey in appropriate 
county records. 
  BT6.24 Protection Measures Needed for 
Plants, Animals, Cultural Resources, and Cave 
Resources. (a) Areas, known by Forest Service prior to 
timber sale advertisement, needing special measures for 
the protection of plants, animals, cultural resources, 
and/or cave resources are shown on Sale Area Map 
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and/or identified on the ground, and shall be treated as 
follows: 
  (i) Unless agreed otherwise, wheeled or track lay-
ing equipment shall not be operated in areas identified as 
needing special measures except on roads, landings, 
tractor roads, or skid trails approved under BT5.1 or 
BT6.422. Purchaser may be required to backblade skid 
trails and other ground disturbed by Purchaser’s Opera-
tions within such areas in lieu of cross ditching required 
under BT6.6. Additional special protection measures 
needed to protect such known areas are identified in 
CT6.24. 
  (ii) Unless agreed otherwise, trees will not be 
felled into areas identified as needing special measures. 

(iii) Purchaser shall conduct operations in a 
manner that does not damage or disturb identified areas. 
In the event that protective measures identified by the 
Forest Service are for any reason inadequate, 
Contracting Officer may delay or interrupt Purchaser’s 
operations, under this Contract, and/or modify this 
Contract pursuant to BT8.33. 
  (iv) Purchaser shall immediately notify the Forest 
Service if its operations disturb or damage any area 
identified as needing special protection, and shall 
immediately halt its operations in the vicinity of such area 
until the Forest Service authorizes continued operations. 
In the event that Purchaser's operations disturb or 
damage an area identified as needing special protection, 
then Purchaser shall reimburse the Forest Service for the 
full cost and expense of any evaluative and remedial 
measures undertaken by the Forest Service in connection 
with such disturbance or damage. Such payment shall not 
relieve Purchaser from civil or criminal liability under 
applicable law.  
 (b) Nothing contained in this Subsection shall 
establish, or be deemed to establish any express or 
implied warranty on the part of the Forest Service (i) that 
the Forest Service has identified all areas within the Sale 
Area requiring special protection, or (ii) that measures 
prescribed by the Forest Service for protection of such 
areas are adequate.  
 (c) Following sale advertisement, additional areas 
needing special measures for protection may be 
discovered or identified; protective measures may be 
revised or newly prescribed; and, additional species of 
plants and/or animals may be added to federal lists of 
protected species. In such event, Contracting Officer may 
delay or interrupt Purchaser’s operations, under this 
Contract, and/or modify this Contract pursuant to BT8.33. 
 (d) Discovery, by either the Purchaser or the Forest 
Service, of additional areas, resources, species, or 
members of species needing special protection shall be 
promptly reported to the other party. 
 BT6.3 Control of Operations. Under this contract, 
“Purchaser’s Operations” shall include activities of or use 
of equipment of Purchaser, Purchaser’s employees, 
agents, contractors, Subcontractors, or their employees 
or agents, acting in the course of their employment in op-
erations hereunder on National Forest lands or within 

Forest Service protection boundary (unless acting under 
the immediate supervision of Forest Service). 
 Purchaser’s Operations shall be conducted in a work-
manlike and orderly manner. The timing of required For-
est Service designation of work on the ground and the 
performance of other Forest Service work shall not be 
such as to cause unnecessary delay to Purchaser. 
 “Release for Cutting” is written authorization to Pur-
chaser to begin cutting in a Payment Unit. Upon Pur-
chaser’s request for release of a Payment Unit, Forest 
Service shall either: 
 (a) Give tentative approval and bill Purchaser as 
necessary under BT4.21 or 
 (b) Reject the request, stating reasons for rejection. 
 When payment or payment guarantee has been con-
firmed, Forest Service shall issue Release for Cutting 
within 10 days. Purchaser shall not cut timber in any 
Payment Unit until it is Released for Cutting. 
  BT6.31 Operating Schedule. Purchaser shall, 
before commencing operations, provide in writing an an-
nual Operating Schedule of anticipated major activities 
and needs for logging Included Timber, such as logging, 
road maintenance, and construction, including construc-
tion staking under BT5.212 and material delivery under 
BT5.22. Upon reasonable notice to Forest Service, such 
schedule shall be subject to modifications necessitated by 
weather, markets, or other unpredictable circumstances. 
 Subject to BT6.6 and when the requirements of 
BT6.66 are met, Purchaser’s Operations may be con-
ducted outside Normal Operating Season. “Normal Oper-
ating Season” is the period(s) beginning and ending on 
the dates stated in AT13 of any year. 
   BT6.311 Plan of Operations. For timber 
sales with 2 or more years between award date and Ter-
mination Date, within 60 days of final award of contract, 
Purchaser shall furnish Forest Service a written general 
Plan of Operations that shall be in addition to the annual 
Operating Schedule required under BT6.31. The Plan of 
Operations shall set forth planned periods for and meth-
ods of road construction, timber harvesting, and comple-
tion of slash disposal, erosion control measures, and 
other contractual requirements. Forest Service written 
approval of the Plan of Operations is prerequisite to 
commencement of Purchaser’s Operations. Purchaser 
may revise this Plan of Operations when necessitated by 
weather, markets, or other unpredictable circumstances, 
subject to approval of Contracting Officer. In the event of 
delays beyond the control of Purchaser that qualify for 
Contract Term Adjustment, the Plan of Operations shall 
be adjusted by mutual agreement to accommodate the 
adjusted contract period. 
   BT6.312 Plan of Operations for Road Con-
struction. Annually, prior to start of construction, Pur-
chaser shall submit a supplement to the Plan of Opera-
tions that shall include a schedule of proposed progress 
and a description of planned measures to be taken to 
provide erosion control for work in progress, including 
special measures to be taken on any segments of con-
struction not Substantially Completed prior to periods of 
seasonal precipitation or runoff. Purchaser shall submit a 
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revised schedule when Purchaser proposes a significant 
deviation from the progress schedule. 
 Prior to beginning construction on any portion of 
Specified Roads identified as sensitive on Plans, Pur-
chaser and Forest Service shall agree on proposed 
method of construction. 
  BT6.32 Protection of Residual Trees. Pur-
chaser’s Operations shall not unnecessarily damage 
young growth or other trees to be reserved. 
  BT6.33 Safety. Purchaser’s Operations shall 
facilitate Forest Service’s safe and practical inspection of 
Purchaser’s Operations and conduct of other official 
duties on Sale Area. Purchaser has all responsibility for 
compliance with safety requirements for Purchaser's 
employees. 
 In the event that Contracting Officer identifies a 
conflict between the requirements of this contract or 
agreed upon methods of proceeding hereunder and State 
or Federal safety requirements, the contract shall be 
modified and Purchaser may request an adjustment in 
Current Contract Rates to compensate for the changed 
conditions. 
 Unless otherwise agreed in writing, when Purchaser’s 
Operations are in progress adjacent to or on Forest 
Service controlled roads and trails open to public travel, 
Purchaser shall furnish, install, and maintain all temporary 
traffic controls that provide the user with adequate 
warning of hazardous or potentially hazardous conditions 
associated with Purchaser’s Operations. Purchaser and 
Forest Service shall agree to a specific Traffic Control 
Plan for each individual project prior to commencing 
operations. Devices shall be appropriate to current 
conditions and shall be covered or removed when not 
needed. Except as otherwise agreed, flagmen and 
devices shall be as specified in the “Manual on Uniform 
Traffic Control Devices for Streets and Highways” 
(MUTCD) and as shown on Plans, Sale Area Map, Traffic 
Control Plan, or in specifications attached hereto. 
  BT6.34 Sanitation and Servicing. Purchaser 
shall take all reasonable precautions to prevent pollution 
of air, soil, and water by Purchaser’s Operations. If 
facilities for employees are established on Sale Area, 
they shall be operated in a sanitary manner. In the event 
that Purchaser’s Operations or servicing of equipment 
result in pollution to soil or water, Purchaser shall conduct 
cleanup and restoration of the polluted site to the 
satisfaction of Forest Service. 
 Purchaser shall maintain all equipment operating on 
Sale Area in good repair and free of abnormal leakage of 
lubricants, fuel, coolants, and hydraulic fluid. Purchaser 
shall not service tractors, trucks, or other equipment on 
National Forest lands where servicing is likely to result in 
pollution to soil or water. Purchaser shall furnish oil-
absorbing mats for use under all stationary equipment or 
equipment being serviced to prevent leaking or spilled 
petroleum-based products from contaminating soil and 
water resources. Purchaser shall remove from National 
Forest lands all contaminated soil, vegetation, debris, 
vehicle oil filters (drained of free-flowing oil), batteries, oily 

rags, and waste oil resulting from use, servicing, repair, or 
abandonment of equipment. 
   BT6.341 Prevention of Oil Spills. If 
Purchaser maintains storage facilities for oil or oil 
products on Sale Area, Purchaser shall take appropriate 
preventive measures to ensure that any spill of such oil or 
oil products does not enter any stream or other waters of 
the United States or any of the individual States. 
 If the total oil or oil products storage exceeds 1,320 
gallons in containers of 55 gallons or greater, Purchaser 
shall prepare a Spill Prevention Control and 
Countermeasures Plan. Such plan shall meet applicable 
EPA requirements (40 CFR 112), including certification by 
a registered professional engineer. 
 Purchaser shall notify Contracting Officer and 
appropriate agencies of all reportable (40 CFR 110) spills 
of oil or oil products on or in the vicinity of Sale Area that 
are caused by Purchaser’s employees agents, 
contractors, Subcontractors, or their employees or agents 
directly or indirectly, as a result of Purchaser’s 
Operations. Purchaser will take whatever initial action 
may be safely accomplished to contain all spills. 
   BT6.342 Hazardous Substances. Purchaser 
shall notify the National Response Center and 
Contracting Officer of all releases of reportable quantities 
of hazardous substances on or in the vicinity of Sale Area 
that are caused by Purchaser’s employees, agents, 
contractors, Subcontractors, or their employees or 
agents, directly or indirectly, as a result of Purchaser’s 
Operations, in accordance with 40 CFR 302. 
  BT6.35 Equipment Cleaning. (a) Areas, 
known by Forest Service prior to timber sale 
advertisement, that are infested with invasive species of 
concern are shown on Sale Area Map. A current list of 
invasive species of concern and a map showing the 
extent of known infestations is available at the Forest 
Supervisor’s Office. For purposes of this provision, 
“Off-Road Equipment” includes all logging and 
construction machinery, except for log trucks, chip vans, 
service vehicles, water trucks, pickup trucks, cars, and 
similar vehicles. 
 (b) Purchaser shall adhere to the following 
requirements with regard to cleaning “Off-Road 
Equipment”: 

(i) Prior to moving Off-Road Equipment onto the 
Sale Area, Purchaser shall identify the location of the 
equipment's most recent operation. Purchaser shall not 
move any Off-Road Equipment that last operated in an 
area infested with one or more invasive species of 
concern onto Sale Area without having cleaned such 
equipment of seeds, soil, vegetative matter, and other 
debris that could contain or hold seeds, and having 
notified Forest Service, as provided in (iii). If the location 
of prior operation cannot be identified, then Purchaser 
shall assume that the location is infested with invasive 
species of concern.  

(ii) Prior to moving Off-Road Equipment from a 
cutting unit that is shown on Sale Area Map to be infested 
with invasive species of concern to, or through any other 
area that is shown as being free of invasive species of 
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concern, or infested with a different invasive species, 
Purchaser shall clean such equipment of seeds, soil, 
vegetative matter, and other debris that could contain or 
hold seeds, and shall notify the Forest Service, as 
provided in (iii).  

(iii) Prior to moving any Off-Road Equipment 
subject to the cleaning requirements set forth above, 
Purchaser shall advise Forest Service of its cleaning 
measures and make the equipment available for 
inspection. Forest Service shall have 2 days, excluding 
weekends and Federal holidays, to inspect equipment 
after it has been made available. After satisfactory 
inspection or after such 2 day period, Purchaser may 
move the equipment as planned. Equipment shall be 
considered clean when a visual inspection does not 
disclose seeds, soil, vegetative matter, and other debris 
that could contain or hold seeds. Purchaser shall not be 
required to disassemble equipment unless so directed by 
the Forest Service after inspection. 

(iv) If Purchaser desires to clean Off-Road 
Equipment on National Forest land, such as at the end of 
a project or prior to moving to, or through an area that is 
free of invasive species of concern, Purchaser shall 
obtain prior approval from Contracting Officer as to the 
location for such cleaning and measures, if any, for 
controlling impacts. 

(v) Contracting Officer may order delay, 
interruption, or modification of this Contract pursuant to 
BT8.33. 
 (c) Nothing contained in this Subsection shall be 
interpreted as creating any warranty on the part of the 
Forest Service that all locations of invasive species of 
concern have been described herein, elsewhere in this 
Contract, or designated on the ground. Following sale 
advertisement, additional locations may be described or 
designated, and other species may be added to the list of 
invasive species of concern. In such event, Contracting 
Officer may order delay, interruption, or modification of 
this Contract pursuant to BT8.33. 
 (d) The parties shall promptly communicate with one 
another with respect to description or designation of 
additional locations; discovery of locations of new species 
or new infestation; and, addition of species to the list of 
invasive species of concern. 
  BT6.36 Acceptance of Work. Upon Purchaser’s 
written request and assurance that work has been com-
pleted, Forest Service shall perform an inspection within 5 
days, excluding weekends and Federal holidays, so as 
not to delay unnecessarily the progress of Purchaser’s 
Operations. Such a request may be for acceptance of: 
 (a) Any reasonable portion of Specified Road listed 
in the Schedule of Items; 
 (b) Specific requirements on a Payment Unit (such 
as logging, slash disposal, erosion control, or snag 
felling); or 
 (c) All contract requirements on a Payment Unit. 
 Forest Service may perform such inspections without 
request from Purchaser. 
 Within 2 days of inspection, excluding weekends and 
Federal holidays, Forest Service shall furnish Purchaser 

with written notice either of acceptance or of work 
remaining to be done. 
 In the event that Forest Service is unable to make 
such inspection within 5 days of Purchaser’s request, 
Purchaser shall be notified in writing of necessity for 
postponement and time when inspection can be made. 
The same final approval procedure shall be used at the 
end of Purchaser’s construction period on any completed 
portion of road. 
 When all contractual work of Purchaser has been 
accepted for any Payment Unit or cutting unit identified on 
Sale Area Map, Payment Unit or cutting unit shall be 
eliminated from Sale Area on written notice of either party 
to this contract. 
   BT6.361 Acceptance of Specified Roads. 
Specified Road work may be accepted subject to 
completion of clearing work that does not affect the road 
structure when completion is delayed for reasons beyond 
control of Purchaser, such as adverse weather. 
 Specified Road work may be accepted subject to 
completion of planting and seeding for soil stabilization 
when completion is delayed for reasons beyond control of 
Purchaser, such as seasonal limitations. Purchaser shall 
complete planting or seeding on such road during the 
next suitable planting season. 
 Specified Road work may be conditionally accepted 
prior to the application of dust palliatives when application 
is not necessary to prevent dusting of the road surface 
due to climatic conditions. Purchaser shall apply dust 
palliative on such roads prior to use during periods when 
dusting may occur. 
 Prior to request for final inspection, Specified Road 
work, roadways, borrow pits, and quarries, occupied and 
no longer needed by Purchaser in connection with 
Purchaser’s Operations, shall be cleared of all rubbish, 
excess materials, and temporary structures. 
 BT6.4 Conduct of Logging. Unless otherwise spe-
cifically provided herein, Purchaser shall fell trees desig-
nated for cutting and shall remove the portions that meet 
Utilization Standards, as provided in BT2.2, prior to ac-
ceptance of Payment Unit for completion of logging under 
BT6.36. Forest Service may make exceptions for occa-
sional trees inadvertently not cut or trees or pieces not 
removed for good reason, including possible damage to 
forest resources or gross economic impracticability at the 
time of removal of other timber. Logging shall be con-
ducted in accordance with the following, unless CT6.4 
provisions set forth requirements to meet special or un-
usual logging conditions: 
  BT6.41 Felling and Bucking. Felling shall be 
done to minimize breakage of Included Timber and dam-
age to residual timber. Unless agreed otherwise, felling 
shall be done by saws or shears. Bucking shall be done 
to permit removal of all minimum pieces set forth in AT2. 
Purchaser may buck out cull material when necessary to 
produce pieces meeting Utilization Standards. Such 
bucked out material shall contain a minimum amount of 
sound wood, not in excess of the net Measure in percent-
age of gross Measure, or based on the merchantability 
factor, whichever is stated in AT2. If necessary to assess 
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extent of defect, Purchaser shall make sample saw cuts 
or wedges. 
   BT6.411 Felling in Clearings. Insofar as 
ground conditions, tree lean, and shape of clearings per-
mit, trees shall be felled so that their tops do not extend 
outside Clearcutting Units, construction clearings, and ar-
eas of regeneration cutting. 
   BT6.412 Stump Heights. Stumps shall not 
exceed, on the side adjacent to the highest ground, the 
maximum heights set forth in AT6, except that occasional 
stumps of greater heights are acceptable when Purchaser 
determines that they are necessary for safe and efficient 
conduct of logging. Unless otherwise agreed, Purchaser 
shall re-cut high stumps so they will not exceed heights 
specified in AT6 and shall dispose of severed portions in 
the same manner as other logging debris. The stump 
heights shown in AT6 were selected with the objective of 
maximum reasonable utilization of the timber, unless Sale 
Area Map shows special areas where stump heights are 
lower for aesthetic, land treatment, or silvicultural rea-
sons. 
   BT6.413 Limbing. When Forest Service de-
termines it is necessary to minimize damage to the resid-
ual stand during skidding, Purchaser shall cut exposed 
limbs from products prior to skidding. Purchaser may 
leave uncut those limbs that cannot be cut with reason-
able safety. 
  BT6.42 Skidding and Yarding. Methods of skid-
ding or yarding specified for particular areas, if any, are 
indicated on Sale Area Map. Outside Clearcutting Units 
and construction clearings, insofar as ground conditions 
permit, products shall not be skidded against reserve 
trees or groups of reproduction and tractors shall be 
equipped with a winch to facilitate skidding. 
   BT6.421 Rigging. Insofar as practicable, 
needed rigging shall be slung on stumps or trees desig-
nated for cutting. 
   BT6.422 Landings and Skid Trails. Loca-
tion of all landings, tractor roads, and skid trails shall be 
agreed upon prior to their construction. The cleared or 
excavated size of landings shall not exceed that needed 
for efficient skidding and loading operations. 
   BT6.423 Skidding on Roads. Products may 
be skidded on permanent roads authorized for hauling 
under BT5.12 only by prior written agreement. 
   BT6.424 Arches and Dozer Blades. Unless 
otherwise specified in CT6.424, skidding tractors 
equipped with pull-type arches or dozer blades wider than 
tractor width or C-frame width, whichever is greater, shall 
not be used in residual timber outside Clearcutting Units 
and other authorized clearings, except on constructed 
tractor roads or landings, unless there is written agree-
ment that residual timber will not be damaged materially 
by such use. 
 BT6.5 Streamcourse Protection. “Streamcourses” 
that are subject to provisions of this Section are shown on 
Sale Area Map. Unless otherwise agreed, the following 
measures shall be observed to protect Streamcourses: 
 (a) Purchaser’s Operations shall be conducted to 
prevent debris from entering Streamcourses, except as 

may be authorized under paragraph (d). In event Pur-
chaser causes debris to enter Streamcourses in amounts 
that may adversely affect the natural flow of the stream, 
water quality, or fishery resource, Purchaser shall remove 
such debris as soon as practicable, but not to exceed 2 
days, and in an agreed manner that will cause the least 
disturbance to Streamcourses. 
 (b) Culverts or bridges shall be required on Tempo-
rary Roads at all points where it is necessary to cross 
Streamcourses. Such facilities shall be of sufficient size 
and design and installed in a manner to provide unob-
structed flow of water and to minimize damage to 
Streamcourses. Trees or products shall not be otherwise 
hauled or yarded across Streamcourses unless fully sus-
pended. 
 (c) Wheeled or track-laying equipment shall not be 
operated in Streamcourses, except at crossings desig-
nated by Forest Service or as essential to construction or 
removal of culverts and bridges. 
 (d) Flow in Streamcourses may be temporarily di-
verted only if such diversion is necessary for Purchaser’s 
planned construction and Forest Service gives written au-
thorization. Such flow shall be restored to the natural 
course as soon as practicable and, in any event, prior to a 
major storm runoff period or runoff season. 
 BT6.6 Erosion Prevention and Control. Pur-
chaser’s Operations shall be conducted reasonably to 
minimize soil erosion. Equipment shall not be operated 
when ground conditions are such that excessive damage 
will result. Purchaser shall adjust the kinds and intensity 
of erosion control work done to ground and weather con-
ditions and the need for controlling runoff. Erosion control 
work shall be kept current immediately preceding ex-
pected seasonal periods of precipitation or runoff. 
 If Purchaser fails to do seasonal erosion control work 
prior to any seasonal period of precipitation or runoff, 
Forest Service may temporarily assume responsibility for 
the work and any unencumbered deposits hereunder may 
be used by Forest Service to do the work. If needed for 
such work, Purchaser shall make additional deposits on 
request by Forest Service. Any money deposited or used 
for this purpose shall be treated as cooperative deposits 
under BT4.218. 
  BT6.61 Meadow Protection. Reasonable care 
shall be taken to avoid damage to the cover, soil, and wa-
ter in meadows shown on Sale Area Map. Vehicular or 
skidding equipment shall not be used on meadows, ex-
cept where roads, landings, and tractor roads are ap-
proved under BT5.1 or BT6.422. Unless otherwise 
agreed, trees felled into meadows shall be removed by 
endlining. Resulting logging slash shall be removed 
where necessary to protect cover, soil, and water. 
  BT6.62 Wetlands Protection. Wetlands requir-
ing protection under Executive Order 11990 are shown on 
Sale Area Map. Vehicular or skidding equipment shall not 
be used in such wetlands, except where roads, landings, 
and tractor roads are approved under BT5.1 or BT6.422. 
Additional measures needed to protect such areas are 
provided in CT6.62. 
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  BT6.63 Temporary Roads. As necessary to at-
tain stabilization of roadbed and fill slopes of Temporary 
Roads, Purchaser shall employ such measures as out-
sloping, drainage dips, and water-spreading ditches. 
 After a Temporary Road has served Purchaser’s pur-
pose, Purchaser shall give notice to Forest Service and 
shall remove bridges and culverts, eliminate ditches, out-
slope roadbed, remove ruts and berms, effectively block 
the road to normal vehicular traffic where feasible under 
existing terrain conditions, and build cross ditches and 
water bars, as staked or otherwise marked on the ground 
by Forest Service. When bridges and culverts are re-
moved, associated fills shall also be removed to the ex-
tent necessary to permit normal maximum flow of water. 
   BT6.631 Temporary Roads to Remain 
Open. To maintain short term access to portions of Sale 
Area for post-sale treatments and other purposes after a 
Temporary Road has served Purchaser’s purpose, pur-
suant to BT6.63, Purchaser agrees, that on Temporary 
Roads designated on Sale Area Map as “Remain Open,” 
to construct cross ditches and water bars, as designated, 
staked, or otherwise directed by Forest Service, that can 
be traversed by a normal two-wheel drive pickup truck. 
On “Remain Open” Temporary Roads, all bridges and 
culverts shall remain in place and ditches shall not be 
eliminated. All drainage structures shall be left in func-
tional condition. 
  BT6.64 Landings. After landings have served 
Purchaser’s purpose, Purchaser shall ditch and slope 
them to permit water to drain or spread. Unless agreed 
otherwise, cut and fill banks around landings shall be 
sloped to remove overhangs and otherwise minimize ero-
sion. 
  BT6.65 Skid Trails and Fire Lines. Purchaser 
shall construct cross ditches and water-spreading ditches 
on tractor roads and skid trails, where staked or otherwise 
marked on the ground by Forest Service. Forest Service 
shall designate cross ditching on Purchaser-built fire lines 
prior to or during construction. By agreement, Purchaser 
may use other comparable erosion control measures, 
such as backblading skid trails, in lieu of cross ditching. 
  BT6.66 Current Operating Areas. Where log-
ging or road construction is in progress but not com-
pleted, unless agreed otherwise, Purchaser shall, before 
operations cease annually, remove all temporary log cul-
verts and construct temporary cross drains, drainage 
ditches, dips, berms, culverts, or other facilities needed to 
control erosion. 
 Such protection shall be provided, prior to end of a 
Normal Operating Season, for all disturbed, unprotected 
ground that is not to be disturbed further prior to end of 
operations each year, including roads and associated fills, 
tractor roads, skid trails, and fire lines. When weather 
permits operations after Normal Operating Season, Pur-
chaser shall keep such work on any additional disturbed 
areas as up to date as practicable. 
  BT6.67 Erosion Control Structure Mainte-
nance. During the period of this contract, Purchaser shall 
provide maintenance of soil erosion control structures 
constructed by Purchaser until they become stabilized, 

but not for more than 1 year after their construction. Con-
tracting Officer may agree to perform such structure 
maintenance under BT4.218, if requested by Purchaser, 
subject to agreement on rates. Purchaser shall not be re-
sponsible for repair of such structures damaged by other 
National Forest users whose activities are not a part of 
Purchaser’s Operations. 
 BT6.7 Slash Disposal. Purchaser’s timing of product 
removal and preparatory work shall not unnecessarily de-
lay slash disposal. Specific slash disposal measures to be 
employed by Purchaser are stated in CT6.7 and are in 
addition to Required Deposits for slash disposal. 
 BT6.8 Measuring. “Measuring” is the estimation of 
timber quantities using certain dimensions and applicable 
volume tables or formulae to determine the contents of 
trees or stands in a standard manner. Sampling may be 
on an individual tree or area basis. Examples of standard 
procedures are tree measurement, sample tree meas-
urement, and area estimate. The quantity of timber des-
ignated or to be designated for cutting has been or shall 
be Measured, as specified in CT6.8. 
  BT6.81 Product Identification. Before removal 
from Sale Area, unless Contracting Officer determines 
that circumstances warrant a written waiver or 
adjustment, Purchaser shall: 
 (a) Hammer brand all products that are eight (8) feet 
or more in length and one-third (1/3) or more sound, on 
each end that is seven (7) inches or more in diameter. 
 (b) West of the 100th meridian, paint with a spot of 
highway-yellow paint all domestic processing products 
that are eight (8) feet or more in length and one-third (1/3) 
or more sound, on each end that is seven (7) inches or 
more in diameter. Each paint spot must be not less than 
three (3) square inches in size. 
 Contracting Officer shall assign brands and, if Sale 
Area is within a State that maintains a log brand register, 
brands shall be registered with the State. Purchaser shall 
use assigned brand exclusively on logs from this sale un-
til Contracting Officer releases brand. Purchaser will fur-
nish and apply highway-yellow paint of a lasting quality 
(oil-base or equivalent). 
 All hammer brands and/or highway-yellow paint must 
remain on logs until they are domestically processed. 
Purchaser shall replace identifying marks if they are lost, 
removed, or become unreadable. Purchaser may re-
manufacture products into different log lengths. Except for 
logs remanufactured as part of the mill in-feed process 
immediately before processing, remanufactured products 
must be rebranded with the assigned timber sale brand 
and repainted with highway-yellow paint, unless other-
wise agreed to in writing by Contracting Officer. For such 
remanufactured products, Contracting Officer may ap-
prove use of a brand to be used exclusively as a catch 
brand, in lieu of the assigned timber sale brand. 
 BT6.9 Records. Upon request, Purchaser shall pro-
vide access to appropriate annual records in Purchaser’s 
books and accounts to enable Forest Service to obtain 
and analyze accurate operating costs and selling price 
data for appropriate use in appraising Federal timber. 
Operating cost and selling price data shall include that 
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applicable for appraising timber obtained from Federal 
sources in or processed in the Region. Purchaser shall 
provide access to such data on behalf of subsidiary enti-
ties owned or controlled by Purchaser to the extent they 
participate in harvesting, manufacturing, or marketing 
timber into products recognized in National Forest timber 
appraisals in the area. To a like extent, Purchaser shall 
request in writing Purchaser’s contractors and Subcon-
tractors to make such data available to Forest Service. 
 Information so obtained shall be treated as confiden-
tial, as provided in regulations issued by the Secretary of 
Agriculture (7 CFR 1.12), and shall be available for review 
by parties from whom such data are obtained. 
 
BT7.0—FIRE PRECAUTIONS AND CONTROL 
 BT7.1 Plans. Prior to initiating Purchaser’s Opera-
tions during Fire Precautionary Period, Purchaser shall 
file with Forest Service a Fire Prevention and Control 
Plan providing for the prevention and control of fires on 
Sale Area and other areas of Purchaser’s Operations. 
Such plan shall include a detailed list of personnel and 
equipment at Purchaser’s disposal for implementing the 
plan. This requirement may be met by preparing a single 
plan for more than one timber sale. 
 BT7.2 Fire Precautions. Specific fire precautionary 
measures listed in CT7.2 shall be applicable during Pur-
chaser’s Operations in “Fire Precautionary Period” de-
scribed in AT9. Contracting Officer may change the dates 
of Fire Precautionary Period by advance written notice, if 
justified by unusual weather or other conditions. Required 
tools and equipment shall be kept in serviceable condition 
and immediately available for fire fighting at all times dur-
ing Purchaser’s Operations in Fire Precautionary Period. 
  BT7.21 Substitute Precautions. Forest Service 
may authorize substitute measures or equipment, or 
waive specific requirements by written notice, if substitute 
measures or equipment will afford equal protection or 
some of the required measures and equipment are un-
necessary. 
  BT7.22 Emergency Precautions. Forest Service 
may require the necessary shutting down of equipment 
on portions of Purchaser’s Operations, as specified by the 
emergency fire precautions schedule of CT7.22. Under 
such conditions, after Purchaser ceases active opera-
tions, Purchaser shall release for hire by Forest Service, if 
needed, Purchaser’s shutdown equipment for fire standby 
on Sale Area or other areas of Purchaser’s Operations 
and personnel for fire standby or fire patrol, when such 
personnel and equipment are not needed by Purchaser 
for other fire fighting or protection from fire. Equipment 
shall be paid for at fire fighting equipment rates common 
in the area or at prior agreed rates and, if Purchaser re-
quests, shall be operated only by personnel approved by 
Purchaser. Personnel so hired shall be subject to direc-
tion and control by Forest Service and shall be paid by 
Forest Service at fire fighting rates common in the area or 
at prior agreed rates. 
 BT7.3 Fire Control. Purchaser shall, both independ-
ently and in cooperation with Forest Service, take all rea-
sonable and practicable action to prevent and suppress 

fires resulting from Purchaser’s Operations and to sup-
press any forest fire on Sale Area. Purchaser’s independ-
ent initial fire suppression action on such fires shall be 
immediate and shall include the use of all necessary per-
sonnel and equipment at Purchaser’s disposal on Sale 
Area or within the distance of Sale Area stated in AT10. 
  BT7.31 Purchaser’s Reinforcement Obliga-
tions. Whenever an Operations Fire or Negligent Fire, 
whether on or off Sale Area, or any other forest fire on 
Sale Area, has not been suppressed by initial action and 
appreciable reinforcement strength is required, Forest 
Service may require further actions by Purchaser until 
such fire is controlled and mopped up to a point of safety. 
Such actions may include any or all of the following as 
necessary to fight such fire: 
   BT7.311 Suspend Operations. To suspend 
any or all of Purchaser’s Operations. 
   BT7.312 Personnel. To release for employ-
ment by Forest Service any or all of Purchaser’s person-
nel engaged in Purchaser’s Operations or timber process-
ing within the distance of Sale Area stated in AT10. Any 
organized crew so hired shall include Purchaser’s super-
visor, if any. Personnel so employed shall be paid at For-
est Service standard emergency fire fighting rates. 
   BT7.313 Equipment. To make available for 
Forest Service rental at fire fighting equipment rates 
common in the area or at prior agreed rates any or all of 
Purchaser’s equipment suitable for fire fighting and cur-
rently engaged in Purchaser’s Operations within the dis-
tance of Sale Area stated in AT10. Equipment shall be 
operated only by personnel approved by Purchaser, if so 
requested by Purchaser. 
 BT7.4 Fire Suppression Costs. Purchaser’s obliga-
tions for cost of fire suppression vary according to three 
classifications of fires as follows: 
  BT7.41 Operations Fire. An “Operations Fire” is 
a fire caused by Purchaser’s Operations other than a 
Negligent Fire. 
 Forest Service, except as provided in BT7.3, shall 
use cooperative deposits under BT4.218 to perform fire 
suppression activities on Operations Fires. Purchaser 
agrees to reimburse Forest Service for such cost for each 
Operations Fire, subject to a maximum of the dollar 
amount stated in AT11. The cost of Purchaser’s actions, 
supplies, and equipment on any such fire provided pursu-
ant to BT7.3, or otherwise at the request of Forest Ser-
vice, shall be credited toward such maximum. If Pur-
chaser’s actual cost exceeds Purchaser’s obligation 
stated in AT11, Forest Service shall reimburse Purchaser 
for the excess. 
  BT7.42 Negligent Fire. A “Negligent Fire” is a 
fire caused by negligence or fault of Purchaser’s Opera-
tions, including, but not limited to, one caused by smoking 
by persons engaged in Purchaser’s Operations during the 
course of their employment, or during rest or lunch peri-
ods; or if Purchaser’s failure to comply with the require-
ments of BT7.2 and BT7.3 results in a fire starting or 
permits a fire to spread. Damages and the cost of sup-
pressing Negligent Fires shall be borne by Purchaser. 
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n. 

  BT7.43 Other Fires on Sale Area. Forest Ser-
vice shall pay Purchaser, at fire fighting rates common in 
the area or at prior agreed rates, for equipment or per-
sonnel furnished by Purchaser pursuant to BT7.3, or oth-
erwise at the request of Forest Service, on any fire on 
Sale Area other than an Operations Fire or a Negligent 
Fire. 
 BT7.5 State Law. Purchaser shall not be relieved by 
the terms of this contract of any liability to the United 
States for fire suppression costs recoverable in an action 
based on State law, except for such costs resulting from 
Operations Fires. Amounts due Purchaser for fire fighting 
expenditures in accordance with BT7.41 shall not be 
withheld pending settlement of any such claim or action 
based on State law. 
 BT7.6 Performance by Contractor. Where Pur-
chaser’s employees, agents, contractors, Subcontractors, 
or their employees or agents perform Purchaser’s Opera-
tions in connection with fire responsibilities, Purchaser’s 
obligations shall be the same as if performance was by 
Purchaser. 
 
BT8.0—OTHER CONDITIONS 
 BT8.1 Title and Liability. 
  BT8.11 Title Passage. All right, title, and interest 
in and to any Included Timber shall remain in Forest Ser-
vice until it has been Measured, removed from Sale Area 
or other authorized cutting area, and paid for, at which 
time title shall vest in Purchaser. For purposes of this 
Subsection, timber in Payment Units Released for Cutting 
covered by cash deposit or payment guarantee under 
BT4.3 shall be considered to have been paid for. Title to 
any Included Timber that has been Measured and paid 
for, but not removed from Sale Area or other authorized 
cutting area by Purchaser on or prior to Termination Date, 
shall remain in Forest Service. 
  BT8.12 Liability for Loss. If Included Timber is 
destroyed or damaged by an unexpected event that 
significantly changes the nature of Included Timber, such 
as fire, wind, flood, insects, disease, or similar cause, the 
party holding title shall bear the timber value loss 
resulting from such destruction or damage; except that 
such losses caused by insect or disease after felling of 
timber shall be borne by Purchaser, unless Purchaser is 
prevented from removing such timber for reasons that 
would qualify for Contract Term Adjustment. Deterioration 
or loss of value of salvage timber is not an unexpected 
event, except for deterioration due to delay or interruption 
that qualifies for Contract Term Adjustment or under 
BT8.33. 
 In the event Included Timber to which Forest Service 
holds title is destroyed, Purchaser will not be obligated to 
remove and pay for such timber. In the event Included 
Timber to which Forest Service holds title is damaged, 
Contracting Officer shall make an appraisal to determine 
for each species the difference between the appraised 
unit value of Included Timber immediately prior to the 
value loss and the appraised unit value of timber after the 
loss. Current Contract Rates in effect at the time of the 

value loss shall be adjusted by differences to become the 
redetermined rates. 
 There shall be no obligation for Forest Service to 
supply, or for Purchaser to accept and pay for, other 
timber in lieu of that destroyed or damaged. This 
Subsection shall not be construed to relieve either party 
of liability for negligence. 
 BT8.2 Period of Contract. All obligations of Pur-
chaser shall be discharged not later than “Termination 
Date” stated in AT12, unless it is adjusted pursuant to 
BT8.21 or BT8.212 or extended pursuant to BT8.23 or 
BT8.32, excepting only those obligations for which Forest 
Service has given written permission to delay perform-
ance. Such written permission shall be considered a Con-
tract Term Adjustment for the purpose of Purchaser com-
pleting performance of obligations covered by such 
permissio
  BT8.21 Contract Term Adjustment. “Contract 
Term Adjustment” means adjustment only as provided for 
in the three circumstances described in this Subsection. 
Under these circumstances, the contract term shall be 
adjusted in writing to include additional calendar days in 
one or more Normal Operating Seasons equal to the 
actual time lost, except as limited by paragraph (b) in this 
Subsection. 
 To qualify for such adjustment, Purchaser shall give 
written notice of the lost time not later than 30 days after 
end of Normal Operating Season in which time was lost 
and at least 10 days before Termination Date. 
Contracting Officer shall make prompt written 
acknowledgment of such notice, indicating concurrence 
with the number of days in the notice or the number of 
days Forest Service considers as qualifying for the 
adjustment. Lost portions of days shall be disregarded in 
computing time lost. The three circumstances qualifying 
for a Contract Term Adjustment are: 
 (a) Purchaser experiences delay in starting 
scheduled operations or interruptions in active operations, 
either of which stops removal of Included Timber from 
Sale Area through curtailment in felling and bucking, 
yarding, skidding and loading, hauling, or road 
construction, as scheduled under BT6.31, for 10 or more 
consecutive days during a Normal Operating Season due 
to causes beyond Purchaser’s control, including, but not 
limited to, acts of God, acts of the public enemy, acts of 
the Government, labor disputes, fires, insurrections, or 
floods. 
 (b) Causes described in paragraph (a) substantially 
affect the disposition or processing of Included Timber 
during Normal Operating Season through their effects on 
primary timber processing facilities, with a resulting delay 
of 60 days or more in use of such facilities. In such event, 
Contract Term Adjustment shall not extend for more than 
12 consecutive months. 
 (c) (i) Contracting Officer requests Purchaser, in 
writing, to delay or interrupt operations during the Normal 
Operating Season for any purpose other than suspension 
under BT4.4 or BT9.3 or 

 (ii) Purchaser suffers a delay or interruption of 
Purchaser’s Operations affecting skidding, yarding, 
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and loading because of fire emergency closure 
ordered by Forest Service (or another agency in its 
behalf), and the total of such lost time is 10 or more 
days during any Normal Operating Season. 

 If Termination Date is adjusted, as described in this 
Subsection, and later extended under BT8.23, the 
appraisal for the extension shall be made as of the 
unadjusted Termination Date, but the date on which the 
new rates become effective, if higher than Current 
Contract Rates immediately prior to Termination Date, 
shall be the adjusted Termination Date. 
   BT8.211 Delay in Reconstruction of Proc-
essing Facilities. Notwithstanding the 12-month limita-
tion in BT8.21, if Purchaser demonstrates a diligent effort 
has been made to replace primary timber processing fa-
cilities and that delays in doing so have been beyond 
Purchaser’s control, Contracting Officer may authorize 
Contract Term Adjustment up to a total of 24 months. 
   BT8.212 Market-Related Contract Term 
Addition. The term of this contract may be adjusted 
when a drastic reduction in wood product prices has oc-
curred in accordance with 36 CFR 223.52. The Producer 
Price Index used to determine when a drastic reduction in 
price has occurred is stated in AT17. Purchaser will be 
notified whenever the Chief determines that a drastic re-
duction in wood product prices has occurred. If the drastic 
reduction criteria specified in 36 CFR 223.52 are met for 
2 consecutive calendar quarters, after contract award 
date, Contracting Officer will add 1 year to the contract 
term, upon Purchaser’s written request. For each addi-
tional consecutive quarter such a drastic reduction oc-
curs, Contracting Officer will, upon written request, add 
an additional 3 months to the term during Normal Operat-
ing Season. Contracting Officer must receive Purchaser’s 
written request for a market-related contract term addition 
before the expiration of this contract. 
 The total amount of contract term addition is limited to 
the lesser of twice the length of the original contract or 3 
years. The revised contract term may not exceed 10 
years as a result of market-related contract term addition. 
Additional contract time may not be granted for those por-
tions of the contract that have a required completion date 
or for those portions of the contract where Contracting Of-
ficer determines that the timber is in need of urgent re-
moval or that timber deterioration or resource damage will 
result from delay. 
 When a contract is lengthened as a result of market-
related contract term addition, any subsequent periodic 
payment date shall be delayed 1 month for each month 
added to the contract’s term. 
  BT8.22 Termination for Catastrophe. In event 
of Catastrophic Damage, this contract may be modified 
under BT8.32, following rate redetermination under 
BT3.32, or terminated under this Subsection. Such termi-
nation shall not be considered a termination under 
BT8.34. 
   BT8.221 Termination by Purchaser. This 
contract shall be terminated, upon election and written 
notice by Purchaser, if Catastrophic Damage rate rede-
termination under BT3.32 shows that the appraised 

weighted average Indicated Advertised Rate of all In-
cluded Timber remaining immediately prior to the catas-
trophe has been reduced through Catastrophic Damage 
by an amount equal to or more than the weighted aver-
age Current Contract Rate. 
 “Indicated Advertised Rates” are Forest Service esti-
mates of fair market value of the timber. 
   BT8.222 Termination by Forest Service. 
This contract may be terminated by written notice from 
Contracting Officer, if there is Catastrophic Damage and 
Purchaser does not agree, under BT8.32, within 30 days 
of receipt from Contracting Officer of contract modifica-
tions proposed to permit the harvest of the catastrophe-
affected timber. 
  BT8.23 Contract Term Extension. “Contract 
Term Extension” means an extension of the term of this 
contract, at the request of Purchaser, under this 
Subsection. This Subsection does not obligate 
Contracting Officer to grant Contract Term Extension. 
 When such extension is made, Forest Service shall 
make an appraisal using standard Forest Service 
methods and appraisal data in effect 45 days prior to the 
original Termination Date. Bid Premium Rates shall be 
added to such appraised rates to establish Flat Rates or 
Tentative Rates for the extension period. In event rates 
so established would develop Current Contract Value 
immediately prior to such an extension that is less than 
Current Contract Value at that time, Flat Rates and 
Tentative Rates in effect immediately prior to extension 
shall be retained for the extension period. 
 In consideration for granting an extension, Purchaser 
shall pay the Government for Purchaser’s failure to cut 
and remove timber meeting Utilization Standards prior to 
Contract Term Extension, an amount that shall be the 
total of the costs to the Government resulting from the 
delay in harvest of Included Timber. Such costs will be 
determined by Forest Service and shall include, but not 
be limited to, the following: 
 (a) Interest at the Current Value of Funds Rate 
established by the Secretary of the Treasury, on Current 
Contract Value of timber remaining on Sale Area, less the 
credit balance of any deposit made pursuant to BT4.213, 
as of the original Termination Date, or as adjusted 
pursuant to BT8.21 or BT8.212, until the midpoint of the 
extension period; 
 (b) Increased costs of regeneration, including 
nursery stock loss, carryover, or replacement costs; and 
 (c) Costs of remarking timber on Sale Area, 
reestablishing cutting unit boundaries, and/or remarking 
areas requiring protection on Sale Area. 
   BT8.231 Conditions for Contract Term Ex-
tension. Contracting Officer may grant Purchaser’s writ-
ten request for Contract Term Extension, if Purchaser has 
met all of the following conditions at time of Purchaser’s 
request: 
 (a) At least 75 percent of estimated quantity in AT2 
has been cut and removed from Sale Area. 
 (b) Specified Roads needed by Purchaser for re-
moval of all Included Timber, in accordance with the ap-
proved Plan of Operations submitted pursuant to 
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BT6.311, were constructed and accepted by Forest Ser-
vice prior to the applicable road completion date shown in 
CT5.13. 
 (c) Purchaser’s Operations to date have been in rea-
sonable compliance with contract terms and the approved 
Plan of Operations under BT6.311. 
 (d) All contractual requirements have been met by 
Purchaser and accepted by Forest Service on area cut 
over at time of Purchaser’s request, except for areas 
where logging is in progress at time of Purchaser’s re-
quest. Purchaser’s burning of current slash or seeding or 
planting for erosion control may be temporarily waived, if 
weather or other considerations make such work imprac-
tical. 
 (e) Any payment required under BT4.213 has been 
made. 
 Contract Term Extension shall not become effective, 
unless payments required by BT8.23 have been paid and 
the initial Extension Deposit required by BT4.217 has 
been made by the effective date of any extension. 
 BT8.3 Contract Modification. The conditions of this 
timber sale are completely set forth in this contract. 
Except as provided in BT8.32 and BT8.33, this contract 
can be modified only by written agreement between the 
parties. Only Contracting Officer may make contract 
modifications, with compensating adjustments to Current 
Contract Rates where appropriate, on behalf of Forest 
Service. 
  BT8.31 Changed Conditions. When it is agreed 
that the completion of certain work or other requirements 
hereunder would no longer serve the purpose intended 
because of substantial change in the physical conditions 
of Sale Area or Included Timber since the date of this 
contract, the requirements shall be waived in writing. The 
estimated cost of such waived work or other requirement 
shall be charged to Timber Sale Account. 
  BT8.32 Modification for Catastrophe. In event 
of Catastrophic Damage, Forest Service, in consultation 
with Purchaser, shall outline on Sale Area Map: 
 (a) Any areas of catastrophe-affected live and dead 
timber meeting Utilization Standards and having 
undesignated timber so situated that it should be logged 
with the designated timber; 
 (b) If needed, any such areas where the damaged 
undesignated timber can reasonably be logged 
separately; and 
 (c) Areas of affected or unaffected timber that are to 
be eliminated from Sale Area. 
 Forest Service shall locate and post the boundaries 
of all such areas, as needed. 
 After Sale Area Map has been outlined under this 
Subsection, Forest Service may propose contract 
modification to permit the harvest of catastrophe-affected 
timber. If Purchaser accepts Forest Service proposed 
modifications, this contract shall be modified to include 
rates redetermined under BT3.32 and other related 
revisions as necessary, such as revision of Operating 
Schedule to ensure prompt removal of affected timber 
when necessary to avoid further loss and provision for 
additional contract time, if needed. 

  BT8.33 Contract Suspension and 
Modification. (a) Contracting Officer may, by written 
order, delay or interrupt authorized operations under this 
contract or, notwithstanding BT8.3, modify this contract, 
in whole or in part: 

(i) To prevent environmental degradation or 
resource damage, including, but not limited to, harm to 
habitat, plants, animals, cultural resources, or cave 
resources; 

(ii) To ensure consistency with land and resource 
management plans or other documents prepared 
pursuant to the National Environmental Policy Act of 
1969, 42 USC 4321-4347; 

(iii) To conduct environmental analysis, including, 
but not limited to, engaging in consultation pursuant to the 
Endangered Species Act of 1973, 16 USC 1531, et seq.; 
or 

(iv) Upon agreement of the Regional Forester, 
due to administrative appeal or litigation, regardless of 
whether Contracting Officer’s order is required by a court 
order or this contract is named in such a proceeding. 
 (b) In the event of an order delaying or interrupting 
Purchaser’s Operations under this Subsection, 
Purchaser’s remedy shall be:  
  (i) Contract Term Adjustment,  
  (ii) reimbursement for Out-of-Pocket Expenses, 
  (iii) rate redetermination to measure any decline 
in the market, 
  (iv) temporary reduction of downpayment, 
  (v) temporary credit for unamortized Specified 
Road construction cost, and 
  (vi) temporary bond reduction.  
However, the foregoing remedies shall be available only 
to the extent that the Contracting Officer’s order was the 
sole and exclusive cause of the delay or interruption of 
Purchaser’s operations. 
 (c) In cases of modification under this Subsection, 
Purchaser shall only receive a rate redetermination 
pursuant to BT3.31. However, if there is an order delaying 
or suspending operations in addition to a modification, 
then Purchaser shall also be entitled to the remedies pro-
vided under BT8.33(b) for such delay or suspension. 
 (d) Remedies awarded to the Purchaser shall not be 
duplicative, and Contracting Officer shall have the right to 
structure remedies provided herein to avoid duplicative 
compensation. 
 (e) Purchaser agrees that this Subsection, and the 
remedies provided herein shall apply regardless of any 
finding by any court or administrative body that the Forest 
Service failed to comply with any statute, regulation 
and/or policy in connection with awarding, advertising, or 
authorizing this sale, or a similar sale. However, nothing 
in this Subsection precludes Purchaser from exercising 
rights under the Contract Disputes Act. 
  BT8.34 Contract Termination. This contract 
may be terminated, in whole or in part, by Forest Service 
or Purchaser, as provided in Items BT8.341 and BT8.342, 
respectively. In the event of any such termination, 
Purchaser shall be entitled to the applicable remedies, 
subject to the limitation upon duplicative compensation 
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set forth in BT8.33(d). Purchaser agrees that this 
Subsection, and the remedies contained in the following 
Items shall apply regardless of any finding by any court or 
administrative body that the Forest Service failed to 
comply with any statute, regulation and/or policy in 
connection with awarding, advertising, or authorizing this 
sale, or a similar sale. However, nothing in this 
Subsection precludes Purchaser from exercising rights 
under the Contract Disputes Act.  
   BT8.341 Termination by Forest Service. 
(a) The Chief or the Chief’s designee may unilaterally 
terminate this contract, in whole or in part, for any of the 
reasons set forth in paragraph (a) of BT8.33. 
 (b) Purchaser’s compensation for termination of this 
contract under this Item shall be: 

 (i) refund or release of advanced deposits for 
timber cut but not removed, 

 (ii) reimbursement for Out-of-Pocket Expenses, 
and 

 (iii) replacement timber under subparagraph (c), 
and/or liquidated damages under subparagraph (d); 
provided that liquidated damages shall be available if, 
and only if, after good faith efforts, the Parties (1) cannot 
locate replacement timber or agree upon the applicable 
stumpage price, or (2) the volume of deleted timber 
exceeds the volume of any replacement timber. 
 (c) Subject to applicable laws, regulations and 
policies, Forest Service and Purchaser shall make good 
faith efforts to identify replacement timber of similar 
volume, quality, access, and topography within Sale Area. 
If suitable replacement timber cannot be located within 
Sale Area, the parties shall expand the search to the 
National Forest in which the Sale Area is located. 
Stumpage price shall be adjusted under BT3.31 to 
account for differences between replacement timber and 
deleted timber. If Forest Service and Purchaser agree 
upon suitable replacement timber and the applicable 
stumpage price, then this contract shall not terminate and 
instead shall be modified pursuant to 36 CFR 223.85(c) 
and shall remain in force with respect to such 
replacement timber and, in the case of partial termination, 
any remaining Included Timber.  If the parties cannot 
agree on suitable replacement timber or the applicable 
stumpage price of such timber, either party may end the 
search and Purchaser shall be compensated under 
subparagraph (d). 
 (d) Forest Service shall pay as fixed, agreed, and 
liquidated damages an amount equivalent to 15 percent 
of the estimated delivered log value of the volume of 
timber not harvested due to the termination or partial 
termination. Estimated delivered log value and volume of 
timber not harvested shall be determined by the 
Contracting Officer as of Termination Date, using Forest 
Service methods in use as of the Termination Date.  
 (e) In any instance of partial termination, in which the 
Forest Service deletes one or more cutting units from the 
Sale Area, Purchaser’s sole and exclusive remedy with 
regard to remaining units shall be a rate redetermination 
pursuant to BT3.31. Purchaser shall be required to 
complete Contract Operations with regard to remaining 

units and any obligations pertaining to cessation of 
operations on deleted units, including without limit erosion 
control, brush disposal, and road maintenance. If 
Purchaser fails to fulfill any such duty or obligation, then 
Contracting Officer may make deductions from 
compensation due Purchaser, including without limit costs 
and expenses of completing such work. 

 BT8.342 Termination by Purchaser. (a) 
Purchaser may, by written notice, terminate this Contract, 
in whole or in part, as described herein, 
   (i) in the event of an order delaying or 
interrupting its operations pursuant to BT8.33, or 
   (ii) in the event of an order modifying this 
Contract pursuant to BT8.33, if Purchaser decides to 
reject the terms of the modification prior to its acceptance. 
Purchaser shall have the right to terminate this Contract 
in whole only when the Contracting Officer’s order under 
BT8.33 applies to all cutting units within the Sale Area. 
When the order affects only a portion of the cutting units, 
Purchaser shall have the right to terminate this Contract 
in part, by deleting one or more of the units covered by 
the Contracting Officer’s order. The foregoing right of 
termination, in whole or in part, shall not exist when the 
delay, interruption, or modification arises from wind, flood, 
landslide, fire, forest pest epidemic, or other major natural 
phenomenon.   
 (b) Purchaser’s compensation for termination of this 
Contract, in whole or in part, under this Item shall be:  

(i) refund or release of advanced deposits for 
timber cut but not removed, 

 (ii) reimbursement for Out-of-Pocket Expenses, 
and 

 (iii) if the duration of the delay or interruption 
exceeds either six months of Normal Operating Season 
time, or one calendar year from the date of the order, 
then: replacement timber as provided under (c) and/or 
liquidated damages under (d); provided that liquidated 
damages shall be available if, and only if, after good faith 
efforts, the Parties (1) cannot locate replacement timber 
or agree upon the applicable stumpage price, or (2) the 
volume of deleted timber exceeds the volume of any 
replacement timber. 
 (c) Subject to applicable laws, regulations and 
policies, Forest Service and Purchaser shall make good 
faith efforts to identify replacement timber of similar 
volume, quality, access, and topography within Sale Area. 
If suitable replacement timber cannot be located within 
Sale Area, the parties shall expand the search to the 
National Forest in which the Sale Area is located. 
Stumpage price shall be adjusted under BT3.31 to 
account for differences between replacement timber and 
deleted timber. If Forest Service and Purchaser agree 
upon suitable replacement timber and the applicable 
stumpage price, then this contract shall not terminate and 
instead shall be modified pursuant to 36 CFR 223.85(c) 
and shall remain in force with respect to such 
replacement timber and, in the case of partial termination, 
any remaining Included Timber.  If the parties cannot 
agree on suitable replacement timber or the applicable 
stumpage price of such timber, either party may end the 
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search and Purchaser shall be compensated under 
subparagraph (d). 
 (d) Forest Service shall pay as fixed, agreed, and 
liquidated damages an amount equivalent to 15 percent 
of the estimated delivered log value of the volume of 
timber not harvested due to the termination or partial 
termination. Estimated delivered log value and volume of 
timber not harvested shall be determined by the 
Contracting Officer as of Termination Date, using Forest 
Service methods in use as of the Termination Date. 
 (e) In any instance of partial termination, in which 
Purchaser deletes one or more cutting units from Sale 
Area, Purchaser’s sole and exclusive remedy with regard 
to remaining units shall be a rate redetermination 
pursuant to BT3.31. Purchaser shall be required to 
complete Contract Operations with regard to remaining 
units and any obligations pertaining to cessation of 
operations on deleted units, including without limit, 
erosion control, brush disposal, and road maintenance. If 
Purchaser fails to fulfill any such duty or obligation, then 
Contracting Officer may make deductions from 
compensation due Purchaser, including without limit costs 
and expenses of completing such work. 

  BT8.35 Out-of-Pocket Expenses. 
"Out-of-Pocket Expenses" are Unrecovered expenditures 
arising directly from performing the contract that were 
rendered unrecovered due to delay, interruption, or 
termination pursuant to BT8.33 or BT8.34. An 
expenditure is "Unrecovered" within the meaning of this 
Subsection when Purchaser did not gain the benefit of its 
expenditure because Contract operations were not 
permitted. In determining whether an expenditure is 
"Unrecovered," Contracting Officer shall not conclude that 
an award of liquidated damages constitutes the benefit of 
that expenditure. 
 (a) Out-of-Pocket Expenses shall not include, in 
particular and without limitation, any of the following: 
  (i) attorneys fees;  
  (ii) costs and expenses of operating a saw mill or 
other processing facility; 
  (iii) expectancy damages; and,  
  (iv) anticipatory profits. 
 (b) Forest Service shall reimburse Purchaser for only 
the following Out-of-Pocket Expenses: 

(i) Out-of-Pocket Expenses for maintenance of 
the timber sale performance and payment bonds during 
the period when operations were delayed or interrupted 
or, if terminated, from the date operations were halted 
until the expiration of the bonds; 

(ii) Out-of-Pocket Expenses for maintenance of 
the downpayment or other cash deposits during the 
period when operations were delayed or interrupted or, if 
terminated, from the date operations were halted until the 
cash is returned to Purchaser; 

(iii) Out-of-Pocket Expenses for the lesser of 
move-out and move-in or leaving equipment and/or 
logging camps on site, if the Purchaser and Contracting 
Officer have agreed to leave equipment and/or logging 
camps on site in lieu of move-out and move-in; 

(iv) Out-of-Pocket Expenses for felling, bucking, 

lopping, skidding, yarding, and decking any products so 
processed, but not removed from Sale Area because: (1) 
the sale was terminated, or (2) the products no longer 
meet Utilization Standards because of delay or 
interruption; 

(v) If terminated, in whole or in part, 
Out-of-Pocket Expenses for unamortized Temporary 
Roads, road maintenance, dust abatement and 
improvements authorized under B6.2; 

(vi) Out-of-Pocket Expenses for the investment in 
Specified Roads during the period when operations were 
delayed or interrupted or, if terminated in whole or in part, 
Out-of-Pocket Expenses for unamortized Specified Road 
construction and reconstruction; and 

(vii) If terminated, in whole or in part, 
Out-of-Pocket Expenses for bid preparation, including 
review of sale offering. 
 (c) Purchaser shall submit documentation of claimed 
expenditures, including those actually paid and those for 
which the Purchaser has a legal obligation to pay but has 
not yet paid, and supporting analysis to Contracting 
Officer to assist in Contracting Officer's calculation of 
reimbursement. Contracting Officer shall determine the 
amount of reimbursement under this Subsection using 
information from Purchaser and/or Forest Service 
methods in use on the date that operations were delayed, 
interrupted, or terminated. Purchaser's failure to 
substantiate any claimed Out-of-Pocket Expense may 
constitute grounds for Contracting Officer's denial of 
reimbursement. 
 (d) Purchaser shall make reasonable efforts to 
minimize its Out-of-Pocket Expenses. 
  BT8.36 Termination for Market Change. a) In 
the event of delay or interruption under BT8.33, 
exceeding 90 days, and Contract has not been modified 
to include replacement timber, this contract may be 
terminated upon election and written notice by Purchaser, 
if (i) a rate redetermination for market change under 
BT3.33 shows that the appraised weighted average 
Indicated Advertised Rate of all Included Timber 
remaining immediately prior to the delay or interruption 
has been reduced through a market change by an 
amount equal to or more than the the weighted average 
Current Contract Rate, or (ii) the appraised value of the 
remaining timber is insufficient to cover the adjusted base 
rates as determined under BT3.33. 
 (b) Prior to termination under this Subsection, 
Purchaser shall complete all obligations on areas not 
affected by the delay or interruption. 
 (c) Damages caused by termination of contract under 
this Subsection will be limited to Out-of-Pocket Expenses. 
 BT8.4 Performance by Other than Purchaser. The 
acquisition or assumption by another party, under an 
agreement with Purchaser, of any right or obligation of 
Purchaser under this contract shall be ineffective as to 
Forest Service, until Forest Service has been notified of 
such agreement and Contracting Officer has given written 
approval. In no case shall such recognition or approval: 
 (a) Operate to relieve Purchaser of the responsibili-
ties or liabilities Purchaser has assumed hereunder or 
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 (b) Be given unless such other party: 
 (i) Is acceptable to Forest Service as a Pur-
chaser of timber and assumes in writing all of the ob-
ligations to Forest Service under the terms of this 
contract as to the uncompleted portion thereof or 
 (ii) Acquires the rights in trust as security and 
subject to such conditions as may be necessary for 
the protection of the public interests. 

 BT8.5 Sale of Other Materials. Forest Service re-
serves the right to sell from Sale Area during the period of 
this contract any materials or products not subject to its 
terms, but shall not permit removal, possession, or use 
thereof that will materially interfere with Purchaser’s Op-
erations. Purchaser shall not be obligated to do any work 
made necessary by the action of others. 
 BT8.6 Provisions Required by Statute. 
  BT8.61 Covenant against Contingent Fees. 
Purchaser warrants that no person or agency has been 
employed or retained to solicit or secure this contract 
upon an agreement or understanding for a commission, 
percentage, brokerage, or contingent fee, excepting bona 
fide employees or bona fide established commercial 
agencies maintained by Purchaser for the purpose of se-
curing business. For breach or violation of this warranty, 
Forest Service shall have the right to annul this contract 
without liability or to require Purchaser to pay, in addition 
to the contract price or consideration, the full amount of 
such commission, percentage, brokerage, or contingent 
fee. 
  BT8.62 Officials Not to Benefit. No member of 
Congress or Resident Commissioner shall be admitted to 
any share or part of this contract or to any benefit that 
may arise therefrom, unless it is made with a corporation 
for its general benefit (18 USC 431, 433). 
  BT8.63 Nondiscrimination in Employment. If 
the total value of this contract is in excess of $10,000, 
Purchaser agrees during its performance as follows: 
 (a) Purchaser will not discriminate against any em-
ployee or applicant for employment because of race, 
color, religion, sex, or national origin. Purchaser will take 
affirmative action to ensure that applicants are employed, 
and that employees are treated during employment, with-
out regard to their race, color, religion, sex, or national 
origin. Such action shall include, but not be limited to, the 
following: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termina-
tion; rates of pay or other forms of compensation; and se-
lection for training, including apprenticeship. Purchaser 
agrees to post in conspicuous places, available to em-
ployees and applicants for employment, notices to be 
provided by Forest Service setting forth the provisions of 
this Subsection. 
 (b) Purchaser will, in all solicitations or advertise-
ments for employees placed by or on behalf of Purchaser, 
state that all qualified applicants will receive consideration 
for employment without regard to race, color, religion, 
sex, or national origin. 
 (c) Purchaser will send to each labor union or repre-
sentative of workers with which Purchaser has a collec-
tive bargaining agreement or other contract or under-

standing, a notice to be provided by Forest Service, ad-
vising the labor union or worker’s representative of Pur-
chaser’s commitments under this Subsection, and shall 
post copies of the notice in conspicuous places available 
to employees and applicants for employment. 
 (d) Purchaser shall comply with all provisions of Ex-
ecutive Order No. 11246, as amended by Executive Or-
der No. 11375 and Executive Order No. 12086, and the 
rules, regulations, and relevant orders of the Secretary of 
Labor. 
 (e) Purchaser will furnish all information and reports 
required by Executive Order No. 11246, as amended, and 
by the rules, regulations, and orders of the Secretary of 
Labor, or pursuant thereto, and will permit access to 
books, records, and accounts by Forest Service and the 
Secretary of Labor for purposes of investigation to ascer-
tain compliance with such rules, regulations, and orders. 
 (f) In event of Purchaser’s noncompliance with this 
Subsection or with any of such rules, regulations, or or-
ders, this contract may be terminated or suspended, in 
whole or in part, and Purchaser may be declared ineligi-
ble for further Government contracts in accordance with 
procedures authorized in Executive Order No. 11246, as 
amended, and such other sanctions may be imposed and 
remedies invoked, as provided in Executive Order or by 
rule, regulation, or order of the Secretary of Labor, or as 
otherwise provided by law. 
 (g) Purchaser will include the provisions of para-
graphs (a) through (f) in every subcontract or purchase 
order unless exempted by rules, regulations, or orders of 
the Secretary of Labor issued pursuant to Section 204 of 
Executive Order No. 11246, as amended, so that such 
provisions will be binding upon each Subcontractor or 
vendor. Purchaser will take such action with respect to 
any subcontract or purchase order as Forest Service may 
direct as a means of enforcing such provisions, including 
sanctions for noncompliance. Provided, however, that in 
the event Purchaser becomes involved in, or is threat-
ened with, litigation with a Subcontractor or vendor as a 
result of such direction by Forest Service, Purchaser may 
request the United States to enter into such litigation to 
protect the interests of the United States. 
  BT8.64 Debarment and Suspension Certifica-
tion. Pursuant to 7 CFR Part 3017, Purchaser shall 
obtain certifications from its Subcontractors regarding 
debarment, suspension, ineligibility, and voluntary 
exclusion, including additional Subcontractors obtained 
after award of this contract. “Subcontractors” are 
participants in lower tier covered transactions. 
 Purchaser may rely upon a certification of a 
prospective Subcontractor that it is not proposed for 
debarment under 48 CFR 9.4, debarred, suspended, 
ineligible, or voluntarily excluded from participating in 
covered transactions or timber sales, unless Purchaser 
knows that the certification is erroneous. 
 Purchaser shall keep the certifications of its 
Subcontractors on file until timber sale Termination Date 
and any extensions thereof, and will provide a copy at the 
written request of Contracting Officer. Nothing contained 
in the foregoing shall be construed to require 
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establishment of a system of records in order to render in 
good faith the certification required by this Subsection. 
The knowledge and information of Purchaser is not 
required to exceed that which is normally possessed by a 
prudent person in the ordinary course of business 
dealings. 
 If Purchaser knowingly enters into a timber sale 
transaction with a person who is proposed for debarment 
under 48 CFR 9.4, suspended, debarred, ineligible, or 
voluntarily excluded from participation in covered 
transactions or timber sales, in addition to other remedies 
available to the Government, Forest Service may pursue 
available remedies, including suspension and/or 
debarment. 
 The Subcontractor for a timber sale shall complete a 
“Subcontractor Certification Regarding Debarment, 
Suspension, Ineligibility, and Voluntary Exclusion.” An 
example of this certification is shown following the 
instructions for page 101 of this contract. 
  BT8.65 Contract Consistency With Other 
Laws. The contract shall govern if State and local 
environmental quality laws conflict with or preclude 
performance of contractual requirements. 
 
BT9.0—PERFORMANCE AND SETTLEMENT 
 BT9.1 Performance Bond. As a further guarantee of 
the faithful performance of the provisions of this contract, 
Purchaser delivers herewith and agrees to maintain a 
surety bond in the dollar amount stated in AT14, unless 
the amount is adjusted as provided in BT9.11 or BT9.13. 
In lieu of surety bond, Purchaser may deposit into a Fed-
eral Depository, as directed by Forest Service under 
BT4.21, and maintain therein, cash in the dollar amount 
stated in AT14 or negotiable securities of the United 
States having market value at time of deposit of not less 
than the dollar amount stated in AT14. 
 Any adjustment or extension of time for completion of 
this contract beyond 1 year may be granted only with the 
consent of surety on bond or delivery of a new bond. 
Should the sureties on the bond delivered herewith, or 
any bond delivered hereafter in connection with this con-
tract, become unsatisfactory to Forest Service, Purchaser 
shall, within 30 days of receipt of demand, furnish a new 
bond with surety satisfactory to Forest Service. 
  BT9.11 Bond Reduction. Upon Purchaser’s writ-
ten request, Contracting Officer shall redetermine the 
amount of Purchaser’s performance bond to an amount 
not less than Purchaser’s remaining obligations, including 
the value of Included Timber remaining on Sale Area, 
plus the estimated cost of uncompleted work required of 
Purchaser and any unpaid billings due on the timber sale. 
Contracting Officer shall provide written notice of the re-
determined amount to Purchaser and to Purchaser’s 
surety. Similarly, Contracting Officer shall report to Pur-
chaser in writing the amount of deposited cash or depos-
ited securities required thereafter, if such deposits exist in 
lieu of a surety bond. 
 As soon as security for the performance of this con-
tract or the settlement of Claims incident thereto is no 
longer necessary, appropriate notice shall be given to 

surety or deposits that may have been made in lieu of 
surety bond shall be returned to Purchaser, subject to the 
conditions in BT9.5. 
  BT9.12 Letters of Credit. Notwithstanding the 
provisions of BT9.1, approved letters of credit may be 
used in lieu of a surety bond for performance bond pur-
poses. Such letters of credit shall be subject to approval 
by Contracting Officer. 
  BT9.13 Temporary Bond Reduction. When, 
under BT8.33, Contracting Officer orders a delay or 
interruption of Purchaser’s Operations for more than 30 
days when scheduled operations would be occurring but 
for the order, the performance bond amount required 
shall be temporarily reduced upon the written request of 
Purchaser or at the discretion of Contracting Officer. For 
the period of the delay or interruption, the performance 
bond may be reduced to an amount not less than the es-
timated cost of uncompleted work required of Purchaser 
and any unpaid billings due on the timber sale. 
 Upon Purchaser’s receipt of written notice from 
Contracting Officer that the basis for the delay or 
interruption no longer exists, Purchaser shall restore the 
performance bond to the full amount shown in AT14 
within 15 days. Purchaser shall not resume contract 
operations until the performance bond amount is fully 
restored. 
 BT9.2 Disputes. This contract is subject to the Con-
tract Disputes Act of 1978 (41 USC 601, et seq.). Except 
as provided in the Contract Disputes Act of 1978, all dis-
putes arising under or relating to this contract shall be re-
solved in accordance with this Section. 
 As used herein, “Claim” means a written demand or 
assertion by one of the parties seeking, as a legal right, 
the payment of money, adjustment or interpretation of 
contract terms, or other relief, arising under or relating to 
this contract. A voucher, invoice, or request for payment 
that is not in dispute when submitted is not a Claim. How-
ever, where such submission is subsequently not acted 
upon in a reasonable time, or disputed either as to liability 
or amount, it may be converted to a Claim. A Claim by 
Purchaser shall be made in writing and submitted to Con-
tracting Officer for decision. A Claim by the Government 
against Purchaser shall be subject to a decision by Con-
tracting Officer. 
 For Purchaser Claims of more than $100,000, Pur-
chaser shall submit with the Claim a certification that the 
Claim is made in good faith; the supporting data are accu-
rate and complete to the best of Purchaser’s knowledge 
and belief; and the amount requested accurately reflects 
the contract adjustment for which Purchaser believes the 
Government is liable. Purchaser, if an individual, shall 
execute the certification. When Purchaser is not an indi-
vidual, the certification shall be executed by a senior 
company official in charge at Purchaser’s plant or location 
involved or by an officer or general partner of Purchaser 
having overall responsibility for the conduct of Pur-
chaser’s affairs. 
 For Purchaser Claims of $100,000 or less, Contract-
ing Officer must render a decision within 60 days. For 
Purchaser Claims in excess of $100,000, Contracting Of-
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ficer must decide the Claim within 60 days or notify Pur-
chaser of the date when the decision will be made. 
 Contracting Officer’s decision shall be final unless 
Purchaser appeals or files a suit. 
 The authority of Contracting Officer does not extend 
to Claims or disputes that by statute or regulation other 
agencies are expressly authorized to decide. 
 Interest, at the Prompt Payment Rate established by 
the Secretary of the Treasury, on the amount found due 
on Purchaser’s Claim shall be paid from the date the 
Claim is received by Contracting Officer until the date of 
the payment. 
 Except as the parties may otherwise agree, pending 
final resolution of a Claim of Purchaser arising under the 
contract, Purchaser shall proceed diligently with the per-
formance of the contract in accordance with Contracting 
Officer’s decision. 
  BT9.21 Time Limits for Submission of Claim. 
Failure by Purchaser to submit a Claim within established 
time limits shall relinquish the United States from any and 
all obligations whatsoever arising under the contract or 
portions thereof. Purchaser shall file such Claim within 
the following time limits: 
 (a) When Purchaser constructs Specified Road, 
Purchaser must file any Claim not later than 60 days after 
receipt of Forest Service written notification of 
acceptance; 
 (b) When Forest Service constructs Specified Road, 
Purchaser must file any Claim not later than 60 days after 
receipt of Forest Service written notification authorizing 
use of road; 
 (c) For Payment Units and cutting units, Purchaser 
must file any Claim not later than 60 days after receipt of 
Forest Service written notification that Payment Unit has 
been accepted; and 
 (d) In all other cases, Purchaser must file any Claim 
not later than 60 days after receipt of Contracting Officer 
written notification that timber sale is closed. 
  BT9.22 Contract Documents. All contract docu-
ments are intended to be consistent with each other. In 
case of discrepancy, the following is the order of prece-
dence: 
 (a) Special Provisions (CT) 
 (b) Sale Area Map 
 (c) Specific Conditions (AT) and Schedule of Items 
 (d) Standard Provisions (BT) 
 (e) Special project specifications 
 (f) Plans, such as slash, erosion control, and dust 
abatement 
 (g) Agreements between Purchaser and Forest Ser-
vice, as authorized under the contract 
 (h) Plans: 

 (i) Figured dimensions over scaled dimensions 
 (ii) Large scale Plans over small scale Plans 

 (i) Standard specifications 
 (j) Lists and/or tables in Plans over any conflicting 
notations on Plans 
 (k) Shop Drawings 
 BT9.3 Breach. In event Purchaser breaches any of 
the material provisions of this contract, Forest Service 

shall give Purchaser notice of such breach and, allowing 
reasonable time for remedy of such breach and of Forest 
Service’s election to suspend, may give notice to suspend 
all or any part of Purchaser’s Operations. Such notice of 
breach and notice to suspend Purchaser’s Operations 
shall be written, except oral notices may be given if such 
breach constitutes an immediate threat to human life or a 
threat of immediate and irreparable damage to National 
Forest resources. Notwithstanding Section BT6.1, such 
oral suspension notice may be given to Purchaser’s work 
supervisor or, in work supervisor’s absence, to those per-
forming the operation. An oral suspension notice shall be 
promptly followed by telephone notice and a written ex-
planation from Forest Service to Purchaser. 
 Suspension under this Section shall not entitle Pur-
chaser to any remedies arising under BT8.33. 
 Immediately upon oral or written suspension, Forest 
Service representative shall notify Contracting Officer of 
the suspension and related circumstances. Contracting 
Officer shall promptly review the suspension to determine 
if the suspension should be continued or lifted. Such sus-
pension shall be lifted as early as conditions permit. 
 Upon receipt of oral or written notice of such breach, 
Purchaser shall remedy the breach as follows: 
 (a) If remedying such breach requires on-the-ground 
action by Purchaser, Purchaser shall have 30 practicable 
operating days during Normal Operating Season to rem-
edy the breach, except under emergency conditions when 
action should not be delayed to prevent major damage or 
 (b) If such breach does not require on-the-ground ac-
tion by Purchaser, such breach shall be remedied within 
30 days. 
  BT9.31 Termination for Breach. Contracting Of-
ficer, with the concurrence of the Regional Forester, may 
terminate this contract for breach in the event Purchaser: 
 (a) Is convicted for violation of criminal statutes, civil 
standards, or any other offense indicating a lack of busi-
ness integrity or honesty that seriously and directly affects 
the responsibility of Purchaser; including, but not limited 
to: 

 (i) Theft, forgery, bribery, embezzlement, falsifi-
cation or destruction of records, making false state-
ments, or receiving stolen property, any of which oc-
curred in connection with obtaining, attempting to ob-
tain, selling, trading, or processing public timber; 
 (ii) Fraud, criminal offenses, or violation of Fed-
eral or State antitrust laws, any of which occurred in 
connection with obtaining, attempting to obtain, or 
performing a public contract or subcontract; or 
 (iii) Threatening, resisting, intimidating, or inter-
fering with Forest Officers engaged in, or on account 
of, the performance of their official duties involving 
the protection, improvement, or administration of Na-
tional Forest lands; 

 (b) Is convicted for violation of criminal statutes or 
civil standards, orders, permits, or other regulations for 
environmental protection issued by a Federal agency, 
State agency, or political subdivision thereof in the con-
duct of operations hereunder on National Forest lands, 
pursuant to BT6.01; 
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 (c) Has engaged in a pattern of activity that demon-
strates flagrant disregard for the terms of this contract, 
such as, but not limited to, repeated suspensions for 
breach pursuant to BT9.3, causing undesignated timber 
meeting Utilization Standards to be unnecessarily dam-
aged or negligently or willfully cut, or causing other seri-
ous environmental degradation or resource damage; 
 (d) Fails to comply with contract provisions related to 
nondiscrimination in employment; or 
 (e) Fails to remedy a breach of contract within time 
limits stated in BT9.3. 
 Damages due the United States for termination under 
this Subsection shall be determined pursuant to BT9.4. 
 BT9.4 Damages for Failure to Cut or Termination 
for Breach. (a) In event of Purchaser’s failure to cut 
designated timber on portions of Sale Area by 
Termination Date or termination for breach under BT9.31, 
Forest Service shall appraise remaining Included Timber, 
unless termination is under BT8.22 or BT8.34. Such 
appraisal shall be made with the standard Forest Service 
method in use at time of termination. 
 (b) If the sale is resold, damages due shall be the 
amount by which Current Contract Value, plus costs 
described in paragraph (d) of this Section, exceeds the 
resale value at new Bid Rates. 
 (c) If the contract is not reoffered or there are no 
responsive bids on the reoffered contract, damages due 
shall be the amount by which Current Contract Value 
exceeds the value determined by appraisal, plus costs 
described in paragraph (d) of this Section. 
 (d) If applicable, the following costs shall be included 
in damages: 

 (i) The cost of resale or reoffering, including, but 
not limited to, salary costs, document preparation and 
duplication costs, mailing costs, and timber sale 
advertisement costs. 

 (ii) If Purchaser has failed to cut individual trees 
in the portions of Sale Area cut over and there is no 
resale of such individual trees, Purchaser shall pay 
Forest Service for cost of felling and removal or 
otherwise eliminating such uncut trees, except for 
occasional trees not cut for reasons stated in BT6.4. 
 (iii) The Government’s loss caused by the delay 
in receipt of stumpage payments. Such loss will be 
measured by interest at the Current Value of Funds 
Rate established by the Secretary of the Treasury, on 
the unpaid contract value at Termination Date. 
Interest will be charged for the total number of 
months, or portions thereof, from Termination Date 
until midpoint of the contract resale period, less any 
time in excess of 1 year needed to make the resale. 
 (iv) Any increase in reforestation costs, including 
site preparation, seeding, and planting caused by 
Purchaser’s failure to harvest Included Timber by 
Termination Date. 

 BT9.5 Settlement. If obligations of Purchaser have 
not been fully discharged by Termination Date, any 
money advanced or deposited hereunder shall be 
retained and applied toward unfulfilled obligations of 
Purchaser without prejudice to any other rights or 
remedies of Forest Service. Such funds may be treated 
as cooperative deposits under BT4.218 for uncompleted 
work 30 days after receipt of written notice from 
Contracting Officer to Purchaser of work to be done and 
Purchaser’s failure to deny the obligation or to do the 
work. 
 BT9.6 Contract Closure. Contracting Officer shall 
give appropriate written notice to Purchaser when Pur-
chaser has complied with the terms of this contract. Pur-
chaser shall be paid refunds due from Timber Sale Ac-
count under BT4.24 and excess cooperative deposits un-
der BT4.218. 
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USDA FOREST SERVICE REPORT OF TIMBER SALE APPRAISAL SUMMARY
Region: 5 Forest: Appr To: 24-Jan-08

Appraiser: Laurie District: Appraisal Type: Rollback Factor: 0%
Sale #: 52801 Sale Name: 0.00

1 2 3 4 5 6 7 Average
PP/JP SP/WWP DF
122 117 205

01-03 01-03 01-03
4.2% 6.5% 0.0% 89.3% 0.0% 0.0% 0.0%

6.42 9.81 0.00 135.04 0.00 0.00 0.00
4.01 6.48 0.00 92.04 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00

218.74 246.97 160.00 293.08 225.00 132.50 286.93
40.43

Base Sale Adjustment Miles
190.58 286.93 96.35 0.00

6.08 29.13 -23.05 0.00
107.01 0.00 107.01 0.00

15.42 0.00 15.42 0.00
45.16 26.91 18.25 0.00

3.71 0.00 3.71
2.21 0.00 2.21
2.57 0.00 2.57
2.12 0.00 2.12
6.26 0.00 6.26
2.85 0.00 2.85
0.91 0.00 0.91
0.65 0.00 0.65
0.26 0.00 0.26
0.80 0.00 0.80

Total Adj Adj. Bid
236.32 276.75

1 2 3 4 5 6 7 Average Total
210.98 238.21 0.00 282.68 0.00 0.00 276.75 41,864.66 saw timber

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
210.98 238.21 0.00 282.68 0.00 0.00 0.00 276.75 41,864.66 saw timber

27.95 27.95 0.00 27.95 0.00 0.00 0.00 27.95 4,228.00 saw timber
27.95 27.95 0.00 27.95 0.00 0.00 0.00 27.95 4,228.00 saw timber

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 saw timber
210.98 238.21 0.00 282.68 0.00 0.00 0.00 276.75 41,864.66 saw timber

41,864.66
1 2 3 4 5 6 7 Average Total

260.06 351.74 0.00 184.91 0.00 0.00 0.00
WWPAE WWPAF 0.0000 WWPAF 0.0000 0.0000 0.0000

0.00 0.00 0.00 0.00 0.00 0.00 0.00
17.6 22.7 0.0 23.6 0.0 0.0 0.0

0.6252 0.6608 0.5000 0.6816 0.5000 0.5000 0.6778
17.95 17.95 0.00 17.95 0.00 0.00

Species Net MBF 
6"-12"

Net MBF 
13"-15"

Net MBF 
16"-24"

Net MBF 
25"-32"

Net MBF 
33" +

Net MBF 
6"-11"

Net MBF  
12"-19"

Net MBF  
20"-23"

Net MBF 
24" +

Net MBF 
6"-15"

Net MBF* 
16" +

Net MBF 
camp run

PP/JP 0.00 0.00 0.00 0.00 0.00 0.61 1.52 0.90 0.99 0.00 0.00
SP/WWP 0.00 0.00 0.00 0.00 0.00 0.48 2.34 1.84 1.82 0.00 0.00
WF/RF 0.00

DF 92.04
IC 0.00
LP 0.00

*Net MBF categories by small-end log DIB's

Advertised Rates - $/CCF

Appraisal Date:

Base Period: Required KV Cost:

Specified Road Reconstruction

7/20/07-1/16/08

151.27

Road & Haul Informantion

10. Biomass
11. Hauling

30b.Total Sale Value
30a.Advertised Rates

24. Avg Bid Alloc to Species
25. Rollback Percent
26. Indicated Advertised Rate

Sale Costs Adjustments - $/CCF

16. Road Maintenance

Haul Miles (sawlogs)

23. Total Adj. & Adjusted Bid

15. Specified Road Cost

18. Surface Replacement Deposit
17. Brush Disposal Deposit

13. Slash Work
14. Erosion Control

12. Sale Specific

Weaverville (saw)

Haul Miles (biomass)

Species and Volumes

3.   Product-Unit of Measure

5.   Volume - CCF

Specified Road Constuction

Shasta-Trinity-14
Hayfork-52
Hyampom ROW Settlement

Appraisal Factors

27. Regional Minimum Rates

36. Timber Property Value

33. Rollback Amount
34. Quadradic Mean Diameter

32. Index Name Code

35. Conversion Factor (mbf/ccf)

31. Base Indices

28. Base Rates
29. Adjustment to Base Rates

1.   Species
2.   Species Code

6b.  Base Period Avg Bid - $/CCF

5a. Volume - MBF
5b. Volume - Green Tons

4.   % by Species Volume

6a.  Log Pond Value - $/CCF

7.   Average Log Pond Values
0.00
0.00

0.00
8.   PAL Fire Protection
9.   Stump-to-Truck Temp Road Construction

saw timber

TEA (state-wide)

Total Cost

102.54
0.00

100.0%

Total

22.

19. Road Maintenance Deposit
20. Engineering Deposit
21. Temporary Road Cost



 
 
 

 
Appendix B 

 
U.S. Department of the Army 

Corps of Engineers 404 Permit 
 

 
 
 











 
 
 

 
Appendix C 

 
CALTRANS Encroachment Permit 

 
 
 
 





























 
 
 

 
Appendix D 

 
NPDES Permit 

 
 
 
 



State Water Resources Control Board 

 
Linda S. Adams 

Secretary for 
Environmental 

Protection 

Division of Water Quality 
1001 I Street o Sacramento, California 95814 o (916) 341-5536 

Mailing Address: P.O. Box 1977 o Sacramento, California o 95812-
1977 

FAX (916) 341-5543 o Internet Address: 
http://www.waterboards.ca.gov 

Email Address:stormwater@waterboards.ca.gov

Arnold 
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 RECEIPT OF YOUR NOTICE OF INTENT (NOI)
 
The State Water Resources Control Board (State Water Board) has received and processed your NOI to 
comply with the terms of the General Permit for Storm Water Discharges Associated with Construction 
Activity. Accordingly, you are required to comply with the permit requirements. 
 
The Waste Discharger Identification (WDID) number is: 1 53C350330 . 
Please use this number in any future communications regarding this permit. 
 

SITE DESCRIPTION
OWNER:  USDA Forest Service

DEVELOPER:  Fed Hwy Admin Central Federal Lands Hwy Division
SITE INFORMATION:  Hyampom Road CA PFH 114 1

SITE LOCATION:   Hyampom Rd btwn Hyampom CA Hyampom, CA 96046 
COUNTY:  Trinity

TOTAL DISTRUBED ACRES:  31.5
START DATE:  03/26/2008

COMPLETION DATE:  03/26/2011

 

 
When construction is complete or ownership is transferred, dischargers are required to submit a 
Notice of Termination (NOT) to the local Regional Water Board. All State and local requirements 
must be met in accordance with Special Provision No. 7 of the General Permit. If you do not submit a 
NOT when construction activity is completed you will continue and are responsible to pay the annual 
fee invoiced each January. 
 
If you have any questions regarding permit requirements, please contact your Regional Water Board at 
(707) 576-2220. Please visit the storm water web page at 
www.waterboards.ca.gov/stormwtr/index.html to obtain an NOT and other storm water related 
information and forms. 
 
Sincerely, 
 
Storm Water Section 

Page 1 of 2Receipt Letter

1/14/2008file://C:\Documents and Settings\clongley\Local Settings\Temporary Internet Files\OLK2...



Division of Water Quality 

 
California Environmental Protection Agency
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UNITED STATES DEPARTMENT OF AGRICULTURE 
Forest Service 

 
 

TIMBER SALE CONTRACT 
DIVISION BT 

 
 

June 2006 
(Date of Issue) 

 
STANDARD PROVISIONS FOR TIMBER SALES TO BE MEASURED BEFORE FELLING 

 
 This Division is organized into Parts, Sections, 
Subsections, and Items. These are numbered in 
accordance with the following scheme: Part BT1.0, 
Section BT1.1, Subsection BT1.11, and Item BT1.111. 
References to a Part include all Sections, Subsections, 
and Items within that Part; references to a Section include 
all Subsections and Items within that Section; and 
references to a Subsection include all Items within that 
Subsection. Cross-references within this contract cite the 
reference number of the applicable Division, Part, 
Section, Subsection, and Item. Descriptive headings used 

are not to be considered in determining the rights and ob-
ligations of the parties. 
 The Standard Provisions in this Division are subject 
to Specific Conditions of the contract stated in Division 
AT. Wherever appropriate, Specific Conditions estab-
lished in Division AT are cited by reference number. The 
listing of Sections, Subsections, or Items of this Division 
in AT18 has the effect of striking or deleting them from 
Division BT. AT19 lists Special Provisions that comprise 
Division CT. Where appropriate, references to Special 
Provisions are made by citing the applicable reference 
numbers. 
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Base Index 
Base Rates 
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Bid Rates 
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Clearcutting Units 
Contract Term Adjustment 
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Payment Unit 
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BT1.0—SALE AREA 
 BT1.1 Sale Area Map. The boundaries of “Sale Area” 
and any Payment Unit thereof, are as shown on the 
attached “Sale Area Map” that is made a part hereof, and 
were, before timber sale advertisement, designated on 
the ground by Forest Service to meet the anticipated 
needs of the parties. The location of Sale Area and its 
approximate acreage are stated in AT1. Payment Units 
may be revised and additional ones may be established 
only by written agreement. Upon Purchaser’s request, 
Forest Service shall subdivide Payment Units to reduce 
them to a size that can be logged within 60 days at 
Purchaser’s normal rate of logging. However, the rate of 
logging used in such adjustment of Payment Unit size 
shall not be less than a rate necessary for removal of all 
Included Timber during Normal Operating Seasons prior 
to Termination Date. Payment Units or cutting units may 
be eliminated from Sale Area under conditions described 
in BT6.36. Catastrophically Damaged areas may be 
removed from Sale Area under BT8.32. 
 Where applicable, the following are also identified on 
Sale Area Map: 
 (a) Identified claims limiting Purchaser’s rights under 
BT1.2; 
 (b) Payment Units where timber is to be Measured or 
Marked after date of timber sale advertisement and 
approximate location of sample Marked timber under 
BT2.36 and BT2.4; 
 (c) Boundaries of Clearcutting Units, Overstory 
Removal Units, and Understory Removal Units under 
BT2.3; 
 (d) Diameter limits for Overstory Removal Units and 
Understory Removal Units under BT2.33 and BT2.34; 
 (e) Areas where leave trees are Marked to be left 
uncut under BT2.35; 
 (f) Specified Roads listed in AT7; 
 (g) Sources of base course, surface rock, and rock 
riprap listed in the Schedule of Items under CT5.221; 
 (h) Roads where log hauling or use is prohibited or 
restricted under BT5.12; 
 (i) Roads and trails to be kept open under BT6.22; 
 (j) Improvements to be protected under BT6.22; 
 (k) Locations of known wildlife or plant habitat and 
cave resources to be protected under BT6.24; 
 (l) Locations of areas known to be infested with 
specific invasive species of concern under BT6.35; 
 (m) Maximum stump heights when more than one 
height is listed by areas in AT6 under BT6.412; 
 (n) Skidding or yarding methods specified under 
BT6.42; 
 (o) Streamcourses to be protected under BT6.5; 
 (p) Locations of meadows requiring protection under 
BT6.61; 
 (q) Locations of wetlands requiring protection under 
BT6.62; 
 (r) Locations of temporary roads to be kept open 
under BT6.631; and 
 (s) Other features required by Division BT or CT. 
 BT1.2 Claims. Valid claims are excluded from Sale 
Area, except those on which timber cutting is authorized 

in writing by the claimant and except mining claims on 
which cutting is authorized by the Act of July 23, 1955 (30 
USC 614). Claims that limit Purchaser’s rights to operate 
under this contract and that Forest Service has been able 
to identify are shown on Sale Area Map. Purchaser is not 
obligated to operate contrary to existing claim limitations. 
Forest Service shall designate boundaries of claims on 
the ground to the extent necessary to identify Included 
Timber. 
 
BT2.0—TIMBER SPECIFICATIONS 
 BT2.1 Included Timber. “Included Timber” consists 
of: 
  BT2.11 Standard Timber. Live and dead trees 
and portions thereof that meet Utilization Standards under 
BT2.2 and are designated for cutting under BT2.3. 
  BT2.12 Substandard Timber. Live and dead 
trees that: 
 (a) Do not meet Utilization Standards and 
 (b) Are located in Clearcutting Units or construction 
clearings or are otherwise designated for cutting. 
  BT2.13 Damaged Timber. 
   BT2.131 Damaged by Purchaser. Undesig-
nated live trees meeting Utilization Standards: 
 (a) Within 200 feet slope distance from centerline of 
roads constructed hereunder that are damaged by Pur-
chaser’s construction to the extent that considerable dete-
rioration or mortality is imminent and are designated by 
Forest Service for felling before the nearest road segment 
is Substantially Completed or 
 (b) That are damaged by Purchaser in logging and 
are subsequently Marked before Purchaser has com-
pleted skidding or yarding operations in the immediate 
area. 
 By agreement, such trees may be left without charge 
if their removal would cause undue damage or be grossly 
uneconomic. 
   BT2.132 Negligent or Willful Damage. Un-
designated timber meeting Utilization Standards and un-
necessarily damaged or negligently or willfully cut by Pur-
chaser, if included by Contracting Officer. 
   BT2.133 Damage by Catastrophe. As 
provided under BT8.32, undesignated live and dead 
timber within Sale Area, meeting Utilization Standards, 
and affected by Catastrophic Damage. “Catastrophic 
Damage” as used hereunder is major change or damage 
to Included Timber on Sale Area, to Sale Area, to access 
to Sale Area, or a combination thereof: 
 (a) Caused by forces, or a combination of forces, 
beyond control of Purchaser, occurring within a 12-month 
period, including, but not limited to, wind, flood, 
earthquake, landslide, fire, forest pest epidemic, or other 
major natural phenomenon and 
 (b) Affecting the value of any trees or products meet-
ing Utilization Standards, within Sale Area and estimated 
to total either: 

 (i) More than half of the estimated timber quan-
tity stated in AT2 or 
 (ii) More than two hundred thousand cubic feet 
(2,000 CCF) or equivalent. 
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 Catastrophic Damage does not include changes 
caused by forest pest epidemics or foreseeable deteriora-
tion if Included Timber was sold for salvage or pest con-
trol. 
   BT2.134 Minor Damage by Natural 
Causes. Undesignated trees within Sale Area and meet-
ing Utilization Standards, in amounts less than specified 
in BT2.133, that become insect infested, windthrown, suf-
fer serious damage, or die, as designated by agreement. 
  BT2.14 Unintentionally Cut Timber. Trees, 
within or immediately adjacent to Sale Area or to road 
construction or other authorized clearing outside Sale 
Area, not designated for cutting under BT2.3 but that are 
cut through mistake by Purchaser, when included by 
Contracting Officer. 
  BT2.15 Construction Timber. Trees to be used 
for construction under BT5.1. 
  BT2.16 Other Material. Species or products not 
listed in AT2, upon written approval of Contracting Officer 
under BT3.41. 
 BT2.2 Utilization and Removal of Included Timber. 
“Utilization Standards” for trees and minimum pieces are 
stated in AT2. To meet minimum tree specifications, trees 
must equal or exceed tree diameters listed in AT2 and 
contain at least one minimum piece. Except for timber re-
quired or authorized to be left, Purchaser shall fell and 
buck such trees and shall remove from Sale Area all 
pieces that: 
 (a) Meet minimum piece standards in AT2 or 
 (b) Do not meet such standards, but would have 
qualified as part of minimum pieces if bucking lengths 
were varied to include such material. 
 BT2.3 Timber Designations. Timber designated for 
cutting shall be confined to Sale Area, except as provided 
in BT2.131, BT2.14, BT2.15, BT2.32, and BT5.1. Sale 
Area Map indicates Payment Units, if any, where Marking 
under BT2.35 is to be done after timber sale advertise-
ment, except for construction clearing under BT2.32, des-
ignation changes under BT2.37, and damaged timber. 
 The boundaries of Clearcutting Units, Overstory Re-
moval Units, and Understory Removal Units were plainly 
Marked on ground before timber sale advertisement and 
are shown on Sale Area Map. Boundary trees shall not be 
cut. Such units where Measuring is to be completed after 
date of timber sale advertisement are also shown. The 
number of units and approximate acreage of timber des-
ignations are stated in AT3. 
  BT2.31 Clearcutting Units. All trees that meet 
Utilization Standards within “Clearcutting Units” are 
designated for cutting. 
  BT2.32 Construction Clearing. All timber is 
designated for cutting that is within the clearing limits of 
roads constructed hereunder or is in other authorized 
clearings. All dead or unstable live trees are designated 
for cutting that are sufficiently tall to reach Purchaser’s 
landings or the roadbed of Specified and Temporary 
Roads when Marked in advance of felling of timber in the 
immediate vicinity. Pieces meeting Utilization Standards 
from such dead or unstable live trees shall be removed, 
unless there is agreement that to do so could damage the 

road. Such designation may be revised as part of agreed 
changes in road location under BT5.2. 
   BT2.321 Specified Road Clearings. Timber 
within the clearing limits of Specified Roads is within 
separate Payment Units, as shown on Sale Area Map, 
and the quantities are in AT2. These Payment Units are 
subject to revision, as specified in BT2.37. The quantities 
of dead or unstable trees designated outside the clearing 
limits are not included in AT2. 
   BT2.322 Other Authorized Clearings. Tim-
ber within authorized clearings for Temporary Roads, 
landings, or other construction clearings is designated for 
cutting. Quantities of such timber are not included in AT2. 
  BT2.33 Overstory Removal Units. All trees 
within “Overstory Removal Units” are designated for 
cutting when they meet Utilization Standards and equal or 
exceed the diameter limits shown on Sale Area Map. 
  BT2.34 Understory Removal Units. All trees 
within “Understory Removal Units” are designated for 
cutting when they meet Utilization Standards and are 
smaller than the diameter limits shown on Sale Area Map. 
  BT2.35 Individual Trees. All trees to be cut, 
other than in the units described in BT2.31, BT2.32, 
BT2.33, and BT2.34, are Marked or designated by 
description. Trees are “Marked” when individually 
designated by Forest Service with paint marks above and 
below stump height. 
 Sale Area Map indicates areas plainly identified on 
the ground where leave trees are Marked to be left uncut. 
  BT2.36 Incompletely Measured Payment 
Units. Trees within incompletely Measured Payment 
Units shown on Sale Area Map at time of timber sale ad-
vertisement shall be designated in accordance with 
CT2.36. A representative sample of the timber to be des-
ignated has been Marked prior to timber sale advertise-
ment in accordance with such rules. The approximate lo-
cations of the representative sample areas are shown on 
Sale Area Map. 
  BT2.37 Designation Changes. Within Sale 
Area, minor adjustments may be made in boundaries of 
cutting units or in the timber individually Marked for cut-
ting when acceptable to Purchaser and Forest Service. 
 In event Contracting Officer accepts alternate facili-
ties under BT5.26, Contracting Officer shall revise the af-
fected Payment Units and adjust estimated quantities. 
 In the event Purchaser does not construct portions of 
Specified Roads, Payment Units involved shall be revised 
to eliminate the road portions not to be constructed. Parts 
of such areas within non-road-related Payment Units shall 
be added to such Payment Units and the timber thereon 
shall be designated by the methods provided for in the 
Payment Units. Estimated quantities for Payment Units so 
revised shall be adjusted as necessary. 
 BT2.4 Quantity Estimate. The estimated quantities 
of timber by species designated for cutting under BT2.3 
and expected to be cut under Utilization Standards are 
listed in AT2. Estimated quantity in AT2 does not include 
the following: 
 (a) Damaged timber under BT2.13; 
 (b) Unintentionally cut timber under BT2.14; 
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 (c) Construction timber under BT2.15 cut outside of 
Payment Units and removed from construction use for 
utilization by Purchaser; 
 (d) Timber within clearing limits of Temporary Roads 
or other authorized clearings and that is not designated 
under BT2.31, BT2.33, BT2.34, or BT2.35; or 
 (e) Dead or unstable live trees that are sufficiently 
tall to reach Purchaser’s landings or the roadbed of 
Specified Roads under BT2.32. 
 Estimated quantities for such timber not included in 
AT2 shall be determined as stated in CT6.8. 
 If Sale Area Map shows Payment Units where 
Marking or Measuring is to be completed after date of 
timber sale advertisement, the objective of Forest Service 
shall be to designate for cutting in such Payment Units 
sufficient timber so that Sale Area shall yield the 
approximate estimated quantities by species or species 
groups stated in AT2. However, the estimated quantities 
stated in AT2 are not to be construed as guarantees or 
limitations of the timber quantities to be designated for 
cutting under the terms of this contract. 
 Quantity adjustments shall not be made under this 
Section after there is modification for Catastrophic 
Damage under BT8.32. 
  BT2.41 Adjustment for Quantity Deficit. If Sale 
Area Map shows Payment Units where Marking or Meas-
uring is to be completed after the date of timber sale ad-
vertisement and if Contracting Officer determines that a 
deficit in the estimated quantity will cause the quantity 
designated to be less than 90 percent of the total esti-
mate shown in AT2, Forest Service, upon request by Pur-
chaser, shall designate additional timber within Sale Area. 
Such additional timber shall be limited to that estimated to 
be necessary to reach approximately the estimated quan-
tities by species listed in AT2. Any such additional desig-
nation shall be consistent with land and resource man-
agement plans. 
  BT2.42 Adjustment for Excess Quantity. If 
Sale Area Map shows Payment Units where Marking or 
Measuring is to be completed after date of timber sale 
advertisement and if Contracting Officer determines that 
the quantity designated will be more than 120 percent of 
the total estimated quantity listed in AT2, Forest Service, 
upon request by Purchaser, shall make an adjustment in 
Marking or cutting unit boundaries with the objective of 
designating for cutting the approximate estimated quanti-
ties by species listed in AT2. Such adjustments in quanti-
ties shall be confined to (a) Marking adjustments on Sale 
Area and (b) reduction in area to be cut over. Such ad-
justments or reductions shall not conflict with the silvicul-
tural treatment being applied on Sale Area and shall not 
materially change the average value by species of the 
timber designated for cutting. Such adjustments may be 
made notwithstanding the provisions of BT1.1 and BT2.3. 
 If the timber designated for cutting is not reduced by 
such adjustments to less than 120 percent of the total es-
timated quantity listed in AT2, Purchaser, after cutting 
120 percent of the total estimated quantity listed in AT2, 
may elect to have Sale Area reduced to eliminate Pay-
ment Units where felling has not begun. 

  BT2.43 Adjustment for Quantity Errors. An es-
timated quantity shown in AT2 shall be revised by correct-
ing identified errors made in determining estimated quan-
tity that result in a change in total timber sale quantity of 
at least 10 percent or $1,000 in value, whichever is less, 
when an incorrect estimated quantity is caused by com-
puter malfunction or an error in calculations, area deter-
mination, or computer input. 
 No adjustments in quantity shall be made for varia-
tions in accuracy resulting from planned sampling and 
Measuring methods or judgments of timber quality or de-
fect. 
 For payment purposes, corresponding revisions in 
quantity and total payment shall be shown in AT4c for 
each Payment Unit involved. Adjustment in rates will not 
be made. Adjustment in quantities shall not obligate For-
est Service to designate additional quantities when the 
original quantity estimate is overstated. 
 
BT3.0—RATES OF PAYMENT 
 BT3.1 Current Contract Rates. Included Timber that 
is Released for Cutting shall be paid for at Current 
Contract Rates determined under this Section. “Current 
Contract Rates” shall be (a) Flat Rates and (b) Tentative 
Rates adjusted by the escalation procedures in BT3.2. 
Flat Rates and Tentative Rates shall be those listed in 
AT4, unless superseded by rates redetermined under 
BT3.3 or established for Contract Term Extension. 
 Current Contract Rates, based on rates redetermined 
under BT3.3 or established under BT8.23, shall apply to 
all Payment Units from which removal of timber from Sale 
Area has not been completed on the effective date of the 
revised rates, except Current Contract Rates in effect at 
the time of Release for Cutting shall be applicable: 
 (a) On Payment Units for Specified Roads Released 
for Cutting on which clearing has begun and 
 (b) For not more than two other Payment Units from 
which removal from Sale Area has begun. 
 Notwithstanding the exceptions provided in this 
Section, rates redetermined under BT3.31, BT3.32, and 
BT3.33 shall apply to all Included Timber removed 
subsequent to the rate redetermination. 
 In event there are more than two Payment Units from 
which timber removal has not been completed on the 
effective date, the rates in effect at the time of Release for 
Cutting shall apply to the two units from which the 
greatest estimated proportions of Payment Unit quantities 
have been removed. Otherwise, in released Payment 
Units, redetermined rates or rates established for 
Contract Term Extension shall apply to the entire quantity 
shown in AT4c for those units. In addition, Required 
Deposits shall be made as listed in AT4 and CT5.32, or 
established under BT3.3 or BT8.23. 
 In the event Termination Date is adjusted under 
BT8.21 or BT8.212, Current Contract Rates shall be 
continued in the same manner as immediately prior to the 
adjustment period. 
 “Current Contract Value” is the sum of the products of 
Current Contract Rates and estimated remaining 
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quantities by species of Included Timber meeting 
Utilization Standards. 
 BT3.2 Escalation Procedure. Tentative Rates for 
those species and products listed in AT4a are subject to 
quarterly escalation in accordance with the following pro-
cedures: The calendar quarter index average for each 
price index described in AT5 is the arithmetic average of 
the three such monthly price indices preceding January 1, 
April 1, July 1, and October 1. The difference between 
calendar quarter index average and Base Index listed in 
AT4a shall be the basis for quarterly escalation. To arrive 
at Current Contract Rates for Payment Units Released for 
Cutting during the preceding calendar quarter, Tentative 
Rates for each species shall be reduced or increased by 
such difference, except when the calendar quarter index 
average is: 
 (a) Less than the Base Index, the reduction shall not 
result in a rate below Base Rate or 
 (b) Greater than the Base Index, the increase shall 
not exceed the difference between Tentative Rate and 
Base Rate. 
 In the event of Contract Term Extension, the escala-
tion procedure will be used during the extension period, 
except that adjusted payment rates for any calendar quar-
ter cannot be less than Tentative Rates, for each species 
and product group, established under BT8.23 for the ex-
tension period. 
  BT3.21 Unavailable Index. If an index described 
in AT5 is no longer available, Contracting Officer may re-
place that index. If Contracting Officer determines that a 
replacement index does not exist, Current Contract Rates 
for the remainder of the timber sale shall be a Flat Rate. 
Flat Rates will be Tentative Rates adjusted by the arith-
metic average of the index described in AT5 for a 12-
month period prior to its becoming unavailable using the 
quarterly adjustment procedure outlined in BT3.2. Con-
tracting Officer will determine availability and a beginning 
point to average the index for Flat Rates. Such Flat Rates 
are subject to rate redetermination as provided elsewhere 
under this contract. 
 BT3.3 Rate Redetermination. Rates may be 
redetermined as set forth in this Section. Bid Premium 
Rates shall be added to all redetermined rates, except as 
provided in BT3.31, BT3.32, and BT3.33. 
 Rate redeterminations shall be made in accordance 
with the standard Forest Service methods in effect 45 
days prior to rate redetermination. Such methods shall 
take into consideration factors that may affect timber 
value at rate redetermination date. 
 Redetermined rates shall not be less than Base 
Rates listed in AT4, except for reduction under BT3.31, 
BT3.32, or BT3.33. Required Deposits shall be 
redetermined. Redetermined Specified Road construction 
cost is subject to the limitations of BT5.26. 
  BT3.31 Rate Redetermination for 
Environmental Modification. In the event of a contract 
modification under BT8.33 or partial termination under 
BT8.34, Contracting Officer shall make an appraisal to 
determine for each species the difference between the 
appraised unit value of Included Timber remaining 

immediately prior to the revision and the appraised unit 
value of Included Timber to be cut under the modification. 
The appraisal shall consider the estimated cost of any 
construction work listed in the Schedule of Items that was 
performed and abandoned. 
 Tentative Rates and Flat Rates in effect at the time of 
the revision will be adjusted by said differences to 
become Current Contract Rates. Accordingly, Base Rates 
shall be adjusted to correspond to the redetermined rates 
if redetermined rates are less than the original Base 
Rates, subject to a new Base Rate limitation of the cost of 
essential reforestation or 25 cents per hundred cubic feet 
or equivalent, whichever is larger. However, existing Base 
Indices shall not be changed under this Subsection. 
 Redetermined rates, or differences for rates subject 
to BT3.2, and Required Deposits shall be considered 
established under BT3.1 for Included Timber removed 
subsequent to the contract revision. 
  BT3.32 Rate Redetermination after Catastro-
phic Damage. In event of Catastrophic Damage and ad-
justment, if any, of Included Timber, Contracting Officer 
shall make an appraisal to determine for each species the 
catastrophe-caused difference between the appraised 
unit value of Included Timber remaining immediately prior 
to the catastrophe and the appraised unit value of existing 
and potential Included Timber immediately after the ca-
tastrophe. Included Timber is any that would not be elimi-
nated under BT8.32. Potential Included Timber is any that 
would be added under BT8.32. 
 Tentative Rates and Flat Rates in effect at the time of 
catastrophe shall be adjusted by said differences to be-
come the redetermined rates for the purpose of a contract 
modification under BT8.32. Accordingly, Base Rates shall 
be adjusted to correspond to the redetermined rates if 
redetermined rates are less than the original Base Rates, 
subject to new Base Rate limitations of 25 cents per hun-
dred cubic feet or equivalent. However, existing Base In-
dices shall not be changed under this Subsection. 
 Upon agreement under BT8.32, redetermined rates 
and Required Deposits shall be considered established 
under BT3.1 for Included Timber removed subsequent to 
Catastrophic Damage. 
 At time of such appraisal, Specified Road construc-
tion cost shall include the estimated cost of any construc-
tion work listed in the Schedule of Items performed and 
abandoned. 
  BT3.33 Rate Redetermination for Market 
Change. In the event of delay or interruption, exceeding 
90 days, under BT8.33, Contracting Officer shall make an 
appraisal to determine for each species the difference 
between the appraised unit value of Included Timber 
immediately prior to the delay or interruption and the 
appraised unit value of Included Timber immediately after 
the delay or interruption. The appraisal shall be done after 
any rate redetermination done pursuant to BT3.31, using 
remaining volumes. 
 Tentative Rates and Flat Rates in effect at the time of 
delay or interruption or established pursuant to BT3.31 
will be reduced, if appraised rates declined during the 
delay or interruption, to become Current Contract Rates. 
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Increases in rates will not be considered. Accordingly, 
Base Rates shall be adjusted to correspond to the 
redetermined rates if redetermined rates are less than the 
original Base Rates, subject to a new Base Rate limitation 
of the cost of essential reforestation or 25 cents per 
hundred cubic feet or equivalent, whichever is larger. 
However, existing Base Indices shall not be changed 
under this Subsection. 
 Redetermined rates shall be considered established 
under BT3.1 for Included Timber removed subsequent to 
the delay or interruption. 
  BT3.34 Emergency Rate Redetermination. 
Forest Service shall redetermine rates if, upon 
Purchaser's application, Forest Service determies that, 
because of changes in the timber market since the award 
date or the last rate redetermination under this provision, 
the Producer Price Index identified in AT17 has declined 
by 25 percent. Rates shall be redetermined under BT3.3 
and shall be considered established under BT3.1 for 
Payment Units described therein at the time of 
Purchaser's application. This Subsection shall not apply 
during Contract Term Extension. 
 BT3.4 Other Payment Rates. 
  BT3.41 Material and Quantities Not in AT2. 
Incidental amounts of products or portions of trees of 
species listed in AT2 that do not meet Utilization 
Standards may be removed without charge. Such 
material may be purposely removed in more than 
incidental amounts without charge upon written approval 
of Contracting Officer, and subject to agreement on 
deposits if needed for road maintenance and use. 
 Other species or products not listed in AT2 may be 
cut and removed upon written approval of Contracting 
Officer and subject to agreement on rates of payment and 
deposits if needed for road maintenance and use. 
 Timber for which the quantity is not included in the 
estimate listed in AT2, as described in BT2.4, shall be 
paid for at Current Contract Rates and Required Depos-
its. 
  BT3.42 Timber Cut Through Mistake. Undesig-
nated timber meeting Utilization Standards, cut by Pur-
chaser through mistake and included by Contracting Offi-
cer under BT2.14, shall be removed and paid for at Cur-
rent Contract Rates and Required Deposits, unless such 
material is not listed in AT2. In such event, Contracting 
Officer, in accord with standard Forest Service methods, 
shall establish rates to be paid. 
  BT3.43 Undesignated Timber Damaged With-
out Negligence. Undesignated timber meeting Utilization 
Standards, damaged without negligence by Purchaser 
and designated by Forest Service under BT2.131, shall 
be cut, removed, and paid for at Current Contract Rates 
and Required Deposits. 
  BT3.44 Undesignated Timber Unnecessarily 
Damaged or Negligently or Willfully Cut. Undesignated 
timber meeting Utilization Standards and unnecessarily 
damaged or negligently or willfully cut by Purchaser, if in-
cluded by Contracting Officer under BT2.132, shall be 
cut, removed, and paid for at Current Contract Rates and 

Required Deposits that are in addition to liquidated dam-
ages under BT3.45. 
 If such timber is of a species or size not listed in AT2 
or is of a quality different from designated timber, Con-
tracting Officer shall establish payment rates in accord 
with standard Forest Service methods. 
  BT3.45 Liquidated Damages. Unnecessary 
damage to or negligent or willful cutting of undesignated 
timber, as described in BT3.44, on portions of Sale Area 
cut over under this contract is likely to cause substantial 
silvicultural or other damage to the National Forest. It will 
be difficult, if not impossible, to determine the amount of 
such damage. Therefore, Purchaser shall pay as fixed, 
agreed, and liquidated damages an amount equivalent to 
the amount payable at Current Contract Rates. If 
designated by Contracting Officer, Purchaser shall 
remove such damaged or cut timber and pay for it at 
Current Contract Rates. 
 
BT4.0—PAYMENTS 
 BT4.1 Amount Payable for Timber. Except as pro-
vided in BT3.1, Current Contract Rates and Required De-
posits in effect when a Payment Unit is Released for Cut-
ting shall be applied to the timber quantities to determine 
the amount Purchaser shall pay. A “Payment Unit” is a 
portion of Sale Area established for payment purposes. 
 BT4.2 Timber Sale Account. “Timber Sale Account” 
is an account maintained by Forest Service of all Pur-
chaser’s deposits, credits, payment guarantees, and the 
charges for: 
 (a) Timber at Current Contract Rates; 
 (b) Slash disposal and road maintenance at Re-
quired Deposit rates; 
 (c) Cooperative work at rates established by specific 
agreement under BT4.218; and 
 (d) Other charges provided in this contract. 
 Cash deposits shall be recorded currently in such ac-
count. 
 Charges for Payment Units Released for Cutting shall 
be made when Forest Service prepares and furnishes to 
Purchaser periodic statements of quantity and value of 
such timber. Charges subject to escalation under BT3.2 
shall be made initially on the basis stated in BT4.214 and 
shall be adjusted at the end of each calendar quarter, as 
provided in BT3.2. 
 Charges shall be made according to BT3.4 when 
trees are subsequently Marked or designated for cutting. 
  BT4.21 Cash Deposits. Within the limitations of 
this Subsection, Purchaser shall make cash deposits to 
meet Purchaser’s obligations within 15 days of billing by 
Forest Service. Deposits shall be made to Forest Service, 
U.S.D.A., by mail or delivery to the address to be fur-
nished by Forest Service. Forest Service shall explain the 
bill at the time it requests each deposit. 
   BT4.211 Downpayment. The downpayment 
amount shown in AT15 may not be applied toward any 
other payment required under the provisions of this con-
tract, except damages determined pursuant to BT9.4, 
transferred to other timber sales, or refunded until stump-
age value representing 25 percent of the total bid value of 
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the timber sale is shown on Timber Sale Account to have 
been cut, removed, and paid for, or if 36 CFR 223.49(e) is 
applicable, the estimated value remaining to be cut and 
removed, as shown on Timber Sale Account, is equal to 
or less than the amount of the downpayment. For lump 
sum timber sales, the downpayment may be applied to 
payment for release of the single payment unit. 
 If Forest Service makes a determination that this con-
tract should not have been included under increased 
downpayment requirements (36 CFR 223.49(e)), the 
downpayment shall be revised and applied in accordance 
with 36 CFR 223.49(f). 
   BT4.212 Advance Deposits. Purchaser 
agrees to make cash deposits in advance of cutting to 
meet charges under BT4.2. 
 Forest Service billings for advance cash deposits 
shall be in such amounts that Timber Sale Account will 
maintain an unobligated balance that covers the applica-
ble charges for Payment Units Released for Cutting and 
designated material not included in AT2 expected to be 
cut within the next 60 days. This advance cash deposit 
may be reduced to a smaller amount by the terms of 
BT4.211, BT4.213, BT4.215, and/or BT4.217. Except for 
amounts required pursuant to BT4.211, BT4.213, and 
BT4.217, Purchaser shall not be required to make ad-
vance deposits above those required under this Item. 
 When the credit balance in Timber Sale Account is 
exceeded by the charges for timber within Payment Units 
Released for Cutting and for the estimated quantity to be 
cut in 10 days of cutting designated material not included 
in AT2, Contracting Officer will suspend all or any part of 
Purchaser’s Operations until payment or acceptable 
payment guarantee is received. 
   BT4.213 Periodic Payment Schedule. Pur-
chaser shall make periodic payments for stumpage value, 
as shown in AT16. 
 In the event Purchaser has not paid the amount(s) 
stated in AT16 as stumpage for quantity removed by the 
periodic payment determination date(s), Forest Service 
shall issue a bill for collection for the difference between 
the required amount and payments made by Purchaser. If 
payment(s) fall due on a date other than a normal billing 
date, the payment date shall be extended to coincide with 
the next Timber Sale Account billing date. 
 The amount of the periodic payment(s) will be re-
duced if the payment(s) would result in Purchaser’s credit 
balance for timber charges exceeding the Current Con-
tract Value. 
 Only cash may be used for this purpose. No other 
form of payment is acceptable. Forest Service will apply 
the payments to subsequent charges on this contract un-
der the terms of BT4.212. 
 Except for Contract Term Extensions under BT8.23, 
periodic payment determination date(s) that have not 
been reached shall be adjusted one day for each addi-
tional day of contract time granted. 
   BT4.214 Deposits for Charges Subject to 
Escalation. Deposits requested to cover estimated 
charges for timber subject to escalation under BT3.2 shall 

be based upon Current Contract Rates and related de-
posits in effect during previous calendar quarter. 
   BT4.215 Deposits When Payment Guaran-
teed. To the extent payment guarantee is provided under 
BT4.3, requirements for advance cash deposits under 
BT4.212 shall be waived for the value of timber on Sale 
Area that has been Released for Cutting, but not re-
moved, and for the estimated value of products removed 
from Sale Area for not more than a monthly billing period, 
subject to the provisions of BT4.4. 
   BT4.216 Blanket Cash Deposits. Purchaser 
may make cash deposits under a written agreement to 
cover charges made under this and other timber sale con-
tracts within the same National Forest. Forest Service 
shall allocate such deposits to such timber sales. When 
there is to be no timber cutting hereunder for 30 days or 
more and payment of current charges has been made, 
the allocation to this timber sale shall be reallocated to 
other timber sales within the same National Forest at 
Purchaser’s request. Purchaser shall not start cutting until 
allocation has again been made to this timber sale. 
   BT4.217 Extension Deposits. In the event 
of Contract Term Extension, Forest Service shall divide 
the difference between Current Contract Value as of the 
start of any Contract Term Extension and the credit bal-
ance of any deposit made pursuant to BT4.213 by the 
number of whole months remaining in Normal Operating 
Season(s) within the extension period to determine the 
amount of each “Extension Deposit.” 
 Purchaser shall make the initial Extension Deposit 
prior to Forest Service executing the contract modifica-
tion. In response to Forest Service billing under BT4.21, 
Purchaser shall make advance cash deposits. Such de-
posits shall at least equal each Extension Deposit re-
quired for each whole month remaining in Normal Operat-
ing Season(s) during the extension period. Extension De-
posits shall be due by the last day of each month during 
Normal Operating Season whether or not any Payment 
Unit is to be released. 
 Due dates for Extension Deposits during the exten-
sion period may be delayed when Purchaser earns Con-
tract Term Adjustment if Termination Date, as adjusted, 
results in one or more additional complete months within 
Normal Operating Season(s). 
   BT4.218 Cooperative Deposits. On a basis 
of cooperation or assistance (16 USC 572) and by a writ-
ten agreement, Forest Service shall perform all or por-
tions of the work that Purchaser is obligated to perform 
under this contract, as well as furnish other services in 
connection with activities under this contract. When For-
est Service is to perform such work, Purchaser shall 
make one or more deposits to cover the estimated cost of 
the work. On request of Purchaser, Forest Service shall 
render monthly accounts, as may be specified in such 
agreement. 
  BT4.22 Temporary Reduction of 
Downpayment. When, under BT8.33, Contracting Officer 
orders a delay or interruption of Purchaser’s Operations 
for more than 30 days when scheduled operations would 
be occurring but for the order, the downpayment amount 
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required shall be temporarily reduced upon the written 
request of Purchaser or at the discretion of the 
Contracting Officer. For the period of the delay or 
interruption, the downpayment on deposit may be 
reduced to $1,000 or two (2) percent of the downpayment 
amount listed in AT15, whichever is larger. 
 Any downpayment amount temporarily reduced 
pursuant to this Subsection may be refunded or 
transferred at the request of Purchaser. However, if 
Purchaser has outstanding debt owed to the United 
States, Contracting Officer must apply the amount of 
downpayment that could be refunded to the debt owed in 
accordance with the Debt Collection Improvement Act, as 
amended (31 USC 3701, et seq.). 
 Upon Purchaser’s receipt of bill for collection and 
written notice from Contracting Officer that the basis for 
the delay or interruption no longer exists, Purchaser shall 
restore the downpayment to the full amount shown in 
AT15 within 15 days after the date the bill for collection is 
issued, subject to the provisions of BT4.4. Purchaser 
shall not resume contract operations until the 
downpayment amount is fully restored. 
  BT4.23 Refund of Excess Cash. If at any time 
the credit balance of Timber Sale Account exceeds the 
charges for timber within Payment Units Released for 
Cutting and for designated material not included in AT2 
that Forest Service estimates will be cut within the next 
60 days, any portion of such excess that is due to cash in 
the account shall be refunded, if requested by Purchaser, 
unless deposited under BT4.211, BT4.213, or BT4.217. If 
Purchaser plans no cutting within the next 60 days, For-
est Service may refund the entire unencumbered cash 
balance, except as provided in this Subsection. However, 
Forest Service shall not reduce the credit balance below 
the total value of partially cut Payment Units and desig-
nated material not included in AT2 that is cut before 
operations cease. After a refund for a shutdown, deposits 
shall be made to meet the requirements of BT4.212 be-
fore additional timber may be cut. 
  BT4.24 Refund after Final Charges for Re-
leased Timber. Any cash deposit, in excess of that re-
quired to meet charges under BT4.2, shall be refunded or 
transferred within 15 days of Purchaser’s request after fi-
nal charges for Included Timber have been made, except 
for amounts estimated to be required under BT9.5. 
 BT4.3 Payment Guaranteed by Bond or Deposited 
Securities. To guarantee payment, Purchaser may fur-
nish and maintain an acceptable surety bond or deposit in 
a Federal Depository negotiable securities of the United 
States. The securities shall be deposited through the Re-
gional Fiscal Agent accompanied by a power of attorney 
and agreement authorizing the bond-approving officer to 
sell or collect such securities if payment is not made 
within 15 days of billing by Forest Service. The penal sum 
of such surety bond or the market value at time of deposit 
of such negotiable securities shall be the maximum 
amount of the payment guaranteed. 
 For payment purposes, penal sum of the surety bond 
or market value at time of deposit of negotiable securities 

shall be in lieu of the performance bond furnished under 
BT9.1. 
  BT4.31 Blanket Bond. If Purchaser furnishes an 
acceptable bond, or deposits securities, in accordance 
with BT4.3, to guarantee payment for timber from this and 
other timber sales within the same National Forest, the 
amount of such bond or deposited securities shall be al-
located to such timber sales by Forest Service. When 
there is to be no timber cutting hereunder for 30 days or 
more and payment of current charges has been made, 
the allocation to this timber sale shall be reallocated to 
other timber sales at Purchaser’s request. Purchaser 
shall not start cutting hereunder until this timber sale re-
ceives an allocation that will meet the obligation for pay-
ment guarantee. 
  BT4.32 Letters of Credit for Payment Bond. 
Notwithstanding the provisions of BT4.3, Purchaser may 
use letters of credit in lieu of a surety bond for payment 
bond purposes when approved by Contracting Officer. 
 BT4.4 Payments Not Received. (a) Payments are 
due and payable on the date of issue indicated on the bill 
for collection. When a payment for timber cut and other 
charges is not received at the location designated by 
Forest Service by the date allowed in the bill for collection 
for receipt of payment, Contracting Officer will suspend all 
or any part of Purchaser’s Operations until payment or 
acceptable payment guarantee is received. Other 
charges include, but are not limited to: 

 (i) Slash disposal and road maintenance 
deposits; 
 (ii) Cooperative work at rates established by 
specific agreement under BT4.218; 
 (iii) Damages pursuant to BT9.4; 
 (iv) Road use fees; 
 (v) Restoration of downpayment pursuant to 
BT4.22; 
 (vi) Periodic payments pursuant to BT4.213; 
 (vii)Extension Deposits pursuant to BT4.217; and 
 (viii)Other mandatory deposits. 

 (b) Failure to pay amounts due by the date allowed 
in the bill for collection for receipt of payment shall be 
considered a breach under BT9.3. The 30-day notice 
period prescribed therein shall begin to run as of the end 
of business on the date allowed for receipt of payments. If 
the performance or payment is guaranteed by surety 
bond, the surety will receive a copy of the written 
notification of breach. Demand will be made on the surety 
or other institution providing the guarantee or bond 
instrument for immediate payment 10 days after issuance 
of written notification of the breach. 
 (c) Pursuant to the Debt Collection Improvement Act 
of 1996, as amended, if payment is not received by 
Forest Service within 15 days after the date of issue 
indicated on the bill for collection: 

 (i) Simple interest shall be assessed at the 
higher of the Current Value of Funds Rate or the 
Prompt Payment Rate as established by the 
Secretary of the Treasury. Interest will begin to 
accrue as of the date of issue indicated on the initial 
bill for collection. 
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 (ii) Debtors will be assessed administrative 
charges, in addition to the delinquent amount due. 
Administrative charges are those additional costs 
incurred by the Government in processing, handling, 
and collecting delinquent debts. 
 (iii) A penalty charge of six (6) percent per 
annum will be assessed on any portion of a debt 
delinquent more than 90 days. This penalty charge is 
in addition to interest and administrative charges 
under paragraphs (c)(i) and (c)(ii). The penalty 
charge shall accrue from the date of issue indicated 
on the bill for collection and shall be assessed on all 
outstanding amounts, including interest and 
administrative costs assessed under paragraphs (c)(i) 
and (c)(ii). 
 (iv) Payments will be credited on the date 
received by the Federal Depository or Collection 
Officer designated on the bill for collection. 

 (d) Forest Service remedies for Purchaser’s failure to 
make payment for timber cut and other charges when 
due, except for accrual of interest, suspension of all or 
any part of Purchaser’s Operations, and administrative 
offset, shall be stayed for so long as: 

 (i) A bona fide dispute exists as to Purchaser’s 
obligation to make such payment and 
 (ii) Purchaser files and prosecutes a timely 
Claim. 

 
BT5.0—TRANSPORTATION FACILITIES 
 BT5.1 Authorization. Purchaser is authorized to 
construct and maintain roads, bridges, and other trans-
portation facilities, as needed for harvesting Included 
Timber on National Forest and other lands where Forest 
Service has such authority. As used in this contract “con-
struct” includes “reconstruct.” 
 Location and construction of Specified Roads shall be 
in accordance with BT5.2. Unless otherwise provided 
herein, construction may be progressive during this con-
tract. Maintenance shall be governed by BT5.3. The loca-
tion and clearing widths of all Temporary Roads or facili-
ties shall be agreed to in writing before construction is 
started. “Temporary Roads” are roads other than Speci-
fied Roads that are constructed by Purchaser for the pur-
pose of harvesting Included Timber. 
 Purchaser is authorized to cut and use for construc-
tion without charge construction timber designated by 
agreement. 
  BT5.11 Requirements of Rights-of-Way. Pur-
chaser’s road construction and use of rights-of-way identi-
fied in attached list or CT5.11 shall be confined to rights-
of-way and limited by the related easements and stipula-
tions, if any, unless Purchaser makes other arrangements 
that will not infringe upon or adversely affect the grantee’s 
rights. Easements or right-of-way documents are avail-
able in the offices of the Forest Supervisor and District 
Ranger. 
  BT5.12 Use of Roads by Purchaser. Except as 
provided herein, Purchaser is authorized to use existing 
National Forest system roads and Specified Roads listed 
in AT7, when Forest Service determines that such use 

will not cause damage to the roads or National Forest re-
sources. 
 If Purchaser’s use of an existing temporary or Na-
tional Forest system road, not listed in AT7, cannot be 
satisfactorily accommodated without reconstruction, Pur-
chaser shall be authorized to use such road upon agree-
ment as to the minimum reconstruction work that Pur-
chaser shall perform before hauling. When appropriate, 
such road shall be included in AT7 as an alternate facility 
under BT5.26. 
 CT5.12 lists existing roads shown on Sale Area Map 
that for such reasons as limitations in structural capacity, 
safety, and protection of soil, water, and roads: 
 (a) Cannot be used for log hauling or 
 (b) May be used only under the restrictive limitations 
stated therein. 
 BT5.2 Specified Roads. “Specified Roads” are 
roads, including related transportation facilities and 
appurtenances, shown on Sale Area Map and listed in 
AT7. Purchaser shall construct Specified Roads used 
under this contract. Construction initiated by Purchaser 
on any such Specified Road shall be completed to an 
agreed terminus that meets Purchaser’s needs and 
prevents unnecessary impact on National Forest 
resources. Construction to such terminus shall be in full 
accordance with Plans and specifications and the 
Schedule of Items identified in AT7 or specifications 
attached hereto, except for agreed adjustments needed 
to accommodate such terminus. The "Schedule of Items" 
is a list and description of construction items, quantities, 
units of measure, methods of measurement, unit price, 
and total amount. Forest Service shall revise the 
Schedule of Items to show the estimated cost for the 
portion constructed to the revised terminus as a separate 
segment. 
 A Temporary Road shall not be constructed 
substantially on the location for a Specified Road, except 
by agreement. 
 In event of agreed substitution or revision of 
construction design, specifications, or performance 
responsibility under BT5.212, BT5.25, BT5.26, or 
CT5.215, AT7 shall be modified. If Purchaser does not 
need a Specified Road or a portion of a Specified Road 
for harvesting Included Timber and the Specified Road is 
not constructed, the deletion of the road or road segment 
will be a mutually agreed Design Change and Timber 
Sale Account will be adjusted for the reduction in cost, as 
provided in BT5.25. 
 References in the contract to specifications, 
standards, or test methods adopted by the American 
Association of State Highway and Transportation Officials 
(AASHTO), American Society for Testing and Materials 
(ASTM), General Services Administration (GSA), or other 
recognized national technical associations shall mean 
specifications, standards, or test methods, including 
interim or tentative issues, that are in effect on the date of 
timber sale advertisement. 
  BT5.21 Engineering. Forest Service completed 
survey and design for Specified Roads prior to timber 
sale advertisement, unless otherwise shown in AT8 or 
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Purchaser survey and design are specified in AT7. On 
those roads for which Forest Service completes the 
design during the contract, the design quantities shall be 
used as the basis for revising estimated costs stated in 
the Schedule of Items and adjusting Timber Sale 
Account. 
 Forest Service engineering shall be completed 
according to the schedule in AT8. Should Forest Service 
be unable to perform the designated survey and design 
by the completion date or other agreed to time, upon 
written agreement, Purchaser shall assume responsibility 
for such work. In such event, Contracting Officer shall 
revise: 
 (a) AT7 to show Purchaser’s performance 
responsibility. 
 (b) The Schedule of Items to include costs of survey 
and design, as provided under BT5.24, and adjust Timber 
Sale Account, as provided in BT5.25. Forest Service shall 
calculate such costs, using unit rates comparable with 
those used in the Schedule of Items. 
 Purchaser shall furnish a schedule to Forest Service 
of specific dates for the start of construction. The 
schedule of construction shall be submitted to Forest 
Service for approval within 60 days after contract award 
and prior to beginning work. Purchaser’s construction 
schedule shall reflect Forest Service survey and design 
completion dates. Forest Service may agree to 
Purchaser’s request for an alternate date for starting 
construction. 
 Purchaser shall perform survey, design, and 
construction staking of Specified Roads to be engineered 
by Purchaser in accordance with specifications attached 
hereto. Based upon the quantities developed by such 
design, as approved by Forest Service, Contracting 
Officer shall revise the estimated costs stated in the 
Schedule of Items and adjust Timber Sale Account. The 
methods of computing such revised costs shall be 
consistent with the methods that would have been used 
had the engineering been performed prior to timber sale 
advertisement. 
   BT5.211 Contract Plans. “Plans” are 
documents that show location, details, and dimensions of 
the work to be performed. On any of the contract Plans 
where a portion of the work is drawn out and the 
remainder is shown in outline, the parts drawn out shall 
apply to all other like portions of the work. 
 “Shop Drawings” include drawings, diagrams, 
layouts, schematics, descriptive literature, illustrations, 
lists or tables, performance and test data, and similar 
materials furnished by Purchaser to explain in detail 
specific portions of the work required by the contract. 
Purchaser shall submit a minimum of five (5) sets of 
required Shop Drawings to Forest Service, three (3) sets 
of which will be retained by Forest Service. Shop 
Drawings shall not exceed 24 inches by 36 inches in size. 
Approval or rejection and date will be noted or stamped 
on each set. Unless agreed otherwise, Forest Service 
shall approve or reject the Shop Drawings within 10 days 
of submission. Such approval of the Shop Drawings shall 
not be construed as a complete check, but will indicate 

only that the general method of construction and detailing 
is satisfactory. If the Shop Drawings are rejected, 
Purchaser must make the noted revisions and resubmit 
the Shop Drawings. 
 A change in the amount of construction work that 
exceeds construction tolerances specified in the 
specifications identified in AT7 caused by a Forest 
Service error in construction staking shall be treated as a 
Design Change. When incompatible situations arise 
between Plans, specifications, and actual conditions on 
the ground, Purchaser shall make corrections pursuant to 
BT5.253. 
   BT5.212 Construction Staking. Purchaser 
shall avoid careless or negligent damage to construction 
stakes, flags, or marks. If such damage occurs, 
Purchaser shall be required to replace stakes necessary 
to construction. Purchaser’s replacement staking shall be 
approved by Forest Service. Alternatively, upon 
Purchaser’s request, Contracting Officer may agree to 
perform such work under BT4.218. 
 When AT7 shows that construction stakes are to be 
set by Forest Service after clearing, Purchaser shall 
submit to Forest Service a written schedule for clearing, 
construction staking, and construction that will provide 
Forest Service a reasonable period for setting 
construction stakes. Time for setting construction stakes 
may be modified by written agreement. 
 If Forest Service performs construction staking for 
Specified Roads, timing of such staking shall permit 
Purchaser’s clearing and other construction activity to 
proceed without hindrance or delay, provided Purchaser’s 
construction activity is reasonably consistent with needs 
identified in Purchaser’s Operating Schedule or 
amendments thereto. 
 Should Forest Service be unable to perform 
construction staking in such reasonable period, upon 
written agreement, Purchaser shall assume the 
responsibility for construction staking for agreed upon 
portions of Specified Roads. In such event, Contracting 
Officer shall revise: 
 (a) AT7 to show Purchaser’s performance 
responsibility. 
 (b) The Schedule of Items to include costs of 
construction staking, as provided under BT5.24, and 
adjust Timber Sale Account, as provided in BT5.25. 
Forest Service shall calculate such costs, using unit rates 
comparable with those used in the Schedule of Items. 
  BT5.22 Material Delivery. Within 60 days after 
award date, Purchaser shall provide Forest Service a 
written schedule showing the desired delivery dates of 
any material to be supplied by Forest Service. With 
reasonable notice, schedule may be amended by 
agreement. Forest Service agrees to make delivery within 
15 days after the scheduled delivery dates that are at 
least 60 days after the schedule is submitted, unless 
prevented by causes beyond control of Forest Service. 
 If Purchaser does not provide Forest Service the 
written schedule within the period provided in this 
Subsection, Forest Service agrees to make delivery 
within 90 days after a late schedule is submitted, unless 
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prevented by causes beyond control of Forest Service. 
After delivery to and written receipt by Purchaser, 
Purchaser is responsible for installation of needed 
material and for any loss of or damage to such material 
due to Purchaser's negligence prior to installation or 
return of unused material to Forest Service. 
 At Purchaser’s option, Forest Service deliveries shall 
be to Purchaser’s storage area, as agreed, or to the 
nearest practicable point to the job site along existing 
roads. Unused material shall be returned to Forest 
Service at location of delivery, unless agreed otherwise. 
  BT5.23 Use of Partially Constructed Roads. 
Unless Contracting Officer determines that there is 
justification under existing conditions and ground 
conditions permit hauling without undue damage, portions 
of Specified Roads shall be Substantially Completed prior 
to their use for hauling timber. When necessary to 
facilitate construction and protect bridges and roads from 
damage, timber felled in construction and timber logged 
directly to the road from areas immediately adjacent 
thereto may be hauled before road construction is 
Substantially Completed. Such hauling shall be confined 
to periods when abnormal soil erosion and damage to 
National Forest lands will not result. 
 “Substantially Completed” means: 
 (a) Completion of grading and installation of drainage 
structures so they will function effectively and 
 (b) Laying the specified depth of base course, if any. 
 No more than half of Included Timber to be hauled 
over such portions of road shall be hauled until the base 
course has been applied. 
 Unless agreed otherwise, specified reconstruction 
shall be completed on any portion of road prior to hauling 
on that portion. 
  BT5.24 Estimated Cost. Estimated costs by 
construction phases for Specified Roads listed in AT7 are 
stated by segments in the Schedule of Items. Such 
estimated costs are subject to adjustment under BT3.3, 
BT5.2, BT5.21, BT5.212, BT5.25, and BT5.26. 
Appropriately adjusted costs shall be made a part of a 
revised Schedule of Items and shown as adjustments to 
Timber Sale Account. The revised Schedule of Items 
shall supersede any prior Schedule of Items when it is 
dated and signed by Contracting Officer and a copy is 
furnished to Purchaser. 
  BT5.25 Construction Cost Adjustment. 
Contracting Officer, as provided in BT5.21, BT5.212, 
BT5.251, BT5.252, and BT5.253, shall adjust Specified 
Road construction cost estimates in the Schedule of 
Items and show the adjustments as credits or debits to 
Timber Sale Account in the month when the road 
segment is accepted. 
   BT5.251 Variation in Quantities. (a) This 
Item applies only to differences between quantities shown 
in the Schedule of Items and measured quantities actually 
constructed and accepted that are not covered under 
BT5.252 or BT5.253. Only changes in quantities where 
other than contract quantity or lump sum is specified in 
the Schedule of Items are subject to this Item. 

 (b) Adjustments to the Specified Road construction 
cost for variation in quantities shall be computed at unit 
rates established in the Schedule of Items for units of 
work actually constructed and measured in accordance 
with specified method of measurement shown in the 
Schedule of Items and described in the specifications 
identified in AT7, except that: 

 (i) When quantity of authorized work performed 
or material furnished by Purchaser, under any item 
shown in the Schedule of Items and covered by this 
Item, is more than 115 percent of original quantity, 
use Current Unit Rates to calculate the adjustment for 
that portion of work above 115 percent of original 
quantity. 
 (ii) When quantity of authorized work performed 
or material furnished by Purchaser, under any item 
shown in the Schedule of Items and covered by this 
Item, is less than 85 percent of original quantity, 
Forest Service shall make a revised estimate of cost 
for such work. Any revised estimate shall use the 
same procedures as those used in original estimates 
using rates comparable to those used in computing 
the most recent cost estimate for the timber sale. The 
revised cost estimate shall take into account any 
increase or decrease in unit rates that results from a 
reduction in quantity of work. 

 (c) “Current Unit Rates” are Forest Service estimates 
of the unit rates for doing the work at the time the 
adjustment is approved. 
   BT5.252 Physical Change. (a) Forest 
Service shall adjust the Specified Road construction cost 
if, prior to acceptance under BT6.36, a physical change, 
caused by a single event and not due to negligence of 
Purchaser, results in an increase or decrease in work 
and/or materials furnished by Purchaser involving 
additional estimated cost of: 

 (i) More than $10,000 or 
 (ii) More than 10 percent of total Specified Road 
construction cost, whichever is less. 

 (b) Increases to the Specified Road construction cost 
shall include cumulative estimated costs of repairing 
damage from things such as slides, washouts, landslips, 
and fire. Plans and specifications shall be revised when 
necessary to meet new conditions. Quantities of work 
and/or materials determined from such revised Plans and 
specifications, together with estimated quantities of work 
and/or materials abandoned, shall be the basis for the 
revised Specified Road construction cost. 
 (c) Forest Service shall determine difference in 
quantities for portions of Specified Road affected by 
physical change by comparing most recent previous 
quantities with total of: 

 (i) Estimated quantities actually constructed 
prior to physical change, including work abandoned, 
and 
 (ii) Estimated quantities to be constructed 
following physical change. 

 (d) Forest Service shall calculate the amount of 
increase to the Specified Road construction cost by 
applying: 
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 (i) Current Unit Rates to differences when 
quantities increase and 
 (ii) Unit rates comparable to those used in 
computing most recent cost estimate for the timber 
sale when quantities decrease. 

 (e) When quantity of authorized work to be 
performed or material furnished by Purchaser, under any 
item shown in the Schedule of Items, is reduced to less 
than 85 percent of original quantity, Forest Service shall 
make a revised estimate of cost for such work and adjust 
the Specified Road construction cost. Any revised 
estimate shall use the same procedures as those used in 
the original estimates using rates comparable to those 
used in the most recent cost estimate for the timber sale. 
The revised estimate shall take into account any increase 
or decrease in unit rates that results from a reduction in 
quantity of work. 
   BT5.253 Design Change. (a) “Design 
Change” is a change in work and/or materials shown in 
the Schedule of Items and described in Plans or 
specifications that has been mutually agreed to in writing 
or ordered by Contracting Officer. Changes of a minor 
nature (such as adjustment in horizontal and vertical 
alignment, that do not exceed specified tolerance, 
necessary to maintain or balance earthwork quantities 
substantially as designed) and variation in quantities, as 
described in BT5.251, shall not be considered Design 
Changes. 
 (b) Additions, deletions, or changes in types or 
diameter of culverts shown in Plans and changes in 
designated water sources shown on Plans shall be 
considered Design Changes. 
 (c) Forest Service may, by written notice from 
Contracting Officer, order changes in work to be 
performed and/or materials to be furnished by Purchaser 
within general scope of the contract. Such work shall: 

 (i) Be due to differences between anticipated 
and actual field conditions, 
 (ii) Be necessary to construct Specified Roads to 
design standards, or 
 (iii) Be necessary to assure stability of Specified 
Roads. 

 (d) In addition, Contracting Officer may include work 
to protect resource values in ordered Design Changes. 
Such work must be related to construction of Specified 
Roads and be necessary to prevent damage to soil and 
water values immediately tributary to Specified Roads. 
Other Design Changes may be made by mutual written 
agreement. 
 (e) Forest Service shall revise Plans and 
specifications as necessary to meet new conditions. 
Quantities of work and/or materials determined from such 
revised Plans and specifications, together with quantities 
of work and/or materials abandoned, shall be the basis 
for adjusting the Specified Road construction cost. 
 (f) Forest Service shall determine the difference in 
quantities for the portion of Specified Road affected by 
Design Change by comparing the most recent previous 
quantities with the total of: 

 (i) Estimated quantities actually constructed 
prior to Design Change and 
 (ii) Estimated quantities to be constructed 
following Design Change. 

 (g) Calculate the amount of adjustment to the 
Specified Road construction cost by applying: 

 (i) Current Unit Rates to difference when 
quantities increase and 
 (ii) Unit rates comparable to those used in 
computing most recent cost estimates of the timber 
sale when quantities decrease. 

 (h) When quantity of authorized work to be 
performed or material furnished by Purchaser, under any 
item shown in the Schedule of Items, is reduced to less 
than 85 percent of original quantity, Forest Service shall 
make a revised estimate of cost of such work and adjust 
the Specified Road construction cost. Any revised 
estimate shall use the same procedures as those used in 
original estimates using rates comparable to those used 
in the most recent cost estimate for the timber sale. The 
revised estimate shall take into account any increase or 
decrease in unit rates that results from a reduction in 
quantity of work. 
  BT5.26 Alternate Facilities. If under Purchaser’s 
Operating Schedule, roads needed for the removal of 
Included Timber differ substantially from Specified Roads, 
other roads may be added to AT7. Contracting Officer 
shall assure that road routing, location, design, and 
needed easements will make such other roads 
acceptable as parts of the National Forest transportation 
facilities. Purchaser shall provide survey, design, and 
construction staking for such other roads. 
 Based on design quantities from such engineering, 
Forest Service shall estimate Specified Road construction 
costs of alternate facilities, using methods consistent with 
those used in the original computation of the Schedule of 
Items. If Specified Road construction costs for acceptable 
alternate facilities are less than the estimated costs of 
facilities listed in the original Schedule of Items that 
Purchaser does not construct, Timber Sale Account shall 
be adjusted by Forest Service to reflect the reduction in 
costs. In event of rate redetermination under BT3.3, such 
allowed costs shall be the redetermined estimated costs 
of facilities listed in the original Schedule of Items that 
Purchaser does not construct. 
  BT5.27 Temporary Credit for Unamortized 
Specified Road Construction Cost. When, under 
BT8.33, Contracting Officer orders a delay or interruption 
of Purchaser’s Operations for more than 30 days when 
scheduled operations would be occurring but for the 
order, the Contracting Officer shall credit the unamortized 
cost of Specified Roads to Purchaser’s Timber Sale 
Account, upon the written request of Purchaser or at the 
discretion of Contracting Officer. The amount credited to 
Purchaser shall be limited to stumpage paid above Base 
Rates. 
 Any Specified Road construction cost credited to 
Purchaser pursuant to this Subsection may be refunded 
or transferred at the request of Purchaser. However, if 
Purchaser has outstanding debt owed the United States, 
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Contracting Officer must apply the amount of credit that 
could be refunded to the debt owed in accordance with 
the Debt Collection Improvement Act of 1996, as 
amended. 
 Upon written notice from Contracting Officer that the 
basis for the delay or interruption no longer exists, 
Purchaser shall pay for timber a per unit amount, in 
addition to Current Contract Rates, that is equal to the 
amount credited to Purchaser’s Timber Sale Account 
divided by 80 percent of the estimated remaining volume 
of the contract, until the full amount credited to Purchaser 
has been returned. 
 BT5.3 Road Maintenance. Purchaser shall maintain 
roads, commensurate with Purchaser’s use, in accor-
dance with Road Maintenance Requirements in CT5.31 
and the Road Maintenance Specifications. Performance 
of road maintenance work by Purchaser may be required 
prior to, during, or after each period of use. The timing of 
work accomplishment shall be based on Purchaser’s Op-
erating Schedule under BT6.31. 
 When two or more commercial users are simultane-
ously using the same road where Forest Service is not 
requiring maintenance deposits, the commercial users will 
develop maintenance responsibilities and arrangements 
for accomplishing the work. Forest Service must agree to 
this plan. If the commercial users cannot agree on main-
tenance responsibilities, Forest Service shall resolve the 
differences. 
 If Purchaser elects to use different roads than those 
listed in CT5.31, Forest Service shall determine Pur-
chaser’s commensurate share of road maintenance and 
revise road maintenance deposits in CT5.32. 
 If Forest Service cannot perform its full commensu-
rate share of road maintenance, Forest Service shall 
make a cash payment to Purchaser for performance of 
such work. 
 Unless agreed in writing, prehaul maintenance shall 
be completed on any portion of road prior to hauling on 
that portion. Maintenance, as used in this contract, does 
not include road reconstruction or repairs of an extraordi-
nary nature. 
 BT5.4 Use by Others. Forest Service shall have the 
right to use any road constructed by Purchaser under this 
contract for any and all purposes in connection with the 
protection and administration of the National Forest. 
Other parties, in connection with the logging of tributary 
National Forest timber, may use roads constructed by 
Purchaser hereunder when Contracting Officer 
determines that such use will not materially interfere with 
Purchaser’s Operations. Third party use shall be contin-
gent upon Contracting Officer determining, and third party 
agreeing to pay, a fair share of maintenance cost com-
mensurate with such commercial use. 
 Unless otherwise provided in CT5.4, Forest Service 
shall authorize other uses of roads constructed by Pur-
chaser hereunder only if: 
 (a) Contracting Officer makes appropriate arrange-
ments to relieve Purchaser of related maintenance costs 
commensurate with such other uses and 

 (b) Such other uses will not materially interfere with 
Purchaser’s Operations. 
 Where Purchaser reconstructs a road having estab-
lished use, Purchaser’s use during reconstruction and 
thereafter shall be such as to reasonably accommodate 
such established use. Contracting Officer shall ensure 
that other users do not materially interfere with 
Purchaser’s right to use such reconstructed road. 
 
BT6.0—OPERATIONS 
 BT6.1 Representatives. Unless otherwise agreed, 
Purchaser shall designate, in writing, a representative 
who is authorized to receive notices in regard to perform-
ance under this contract and take related action. In no 
case shall Purchaser designate any representative to this 
contract who is currently debarred, proposed for debar-
ment, or suspended by the Federal Government. Pur-
chaser’s representative shall provide a copy of the con-
tract to Purchaser’s field supervisor and persons author-
ized to assume responsibilities in the field supervisor’s 
absence. Prior to initial operations and after shutdowns of 
10 days or more, Purchaser’s representative shall notify 
Forest Service 2 days, excluding weekends and Federal 
holidays before any operations begin on Sale Area. 
 Purchaser’s representative shall designate, in writing, 
a field supervisor, one of whose responsibilities shall be 
on-the-ground direction and supervision of Purchaser’s 
Operations. The field supervisor shall be readily available 
to the area of operations when operations are in progress 
and shall be authorized to receive notices in regard to 
performance under this contract and take related action. 
The responsibilities of the field supervisor shall include 
the safeguarding of National Forest resources and per-
formance within the terms of the contract. Purchaser rep-
resentative will furnish Forest Service with names of per-
sons authorized to assume responsibilities in field super-
visor’s absence. Such delegations may be made a part of 
Purchaser’s annual Operating Schedule under BT6.31. 
 Unless Contracting Officer designates another Forest 
Service representative and notifies Purchaser in writing, 
the District Ranger is the representative of Forest Ser-
vice. Forest Service representative shall: 
 (a) Receive notice in regard to performance under 
this contract, 
 (b) Take action in relation to this contract, and 
 (c) Be readily available to the area of construction 
and logging operations. 
 Contracting Officer or Forest Service representative 
shall designate other on-the-ground representatives in 
writing along with their specific contractual responsibilities 
and authority. Representatives with authority delegated in 
writing are the only Forest Service personnel authorized 
to provide notice or take related actions under the con-
tract. Such delegation shall be made within 30 days of re-
ceipt of Purchaser’s Plan of Operations. 
  BT6.11 Notices. Notices by either party as to ac-
tion taken or to be taken by the other respecting this con-
tract shall be made in writing to the other party’s desig-
nated representative. 
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 BT6.2 Improvements. Purchaser is authorized to 
construct on National Forest land, buildings, facilities, and 
other improvements needed to log Included Timber. Such 
construction shall be located where approved in writing by 
Forest Service and shall be constructed and used in a 
manner that will protect National Forest values. 
 Purchaser shall comply with the rules and regulations 
governing the operation of premises that are occupied 
and shall perform the contract in a manner that will not in-
terrupt or interfere with the conduct of Forest Service 
business. 
 Forest Service shall grant written permission before 
any camp, quarry, borrow pit, storage, or service area, 
other than as shown on Plans, is opened or operated on 
National Forest land or administered lands. A camp is in-
terpreted to include the campsite or trailer parking area of 
any employee, agent contractor, Subcontractor or their 
employees or agents working on the project for Pur-
chaser. Such permission, if granted, shall be without 
charge to Purchaser. 
  BT6.21 Removal. Unless Forest Service author-
izes continued use, Purchaser shall remove or dispose of 
all improvements when no longer needed. Should Pur-
chaser fail to remove or dispose of improvements within 6 
months after Termination Date, Forest Service may dis-
pose of improvements at Purchaser’s expense under 
BT9.5 or may, upon written notice to Purchaser, assume 
title to improvements in the name of the United States. In 
the latter event, Purchaser shall not be required to re-
move such improvements. 
  BT6.22 Protection of Improvements. So far as 
practicable, Purchaser shall protect Specified Roads and 
other improvements (such as roads, trails, telephone 
lines, ditches, and fences): 
 (a) Existing in the operating area, 
 (b) Determined to have a continuing need or use, 
and 
 (c) Designated on Sale Area Map. 
 Purchaser shall keep roads and trails needed for fire 
protection or other purposes and designated on Sale 
Area Map reasonably free of equipment and products, 
slash, and debris resulting from Purchaser’s Operations. 
Purchaser shall make timely restoration of any such im-
provements damaged by Purchaser’s Operations and, 
when necessary because of such operations, shall move 
such improvements, as specified in CT6.22. 
   BT6.221 Protection of Improvements Not 
Owned by Forest Service. Forest Service will notify all 
utility companies, or other parties affected, and make ar-
rangements for all necessary adjustments of the public 
utility fixtures, pipelines, and other appurtenances likely to 
be affected by Purchaser’s Operations. 
 When Purchaser’s Operations are adjacent to proper-
ties of railway, telephone, or power companies, or other 
property, work shall not begin until Purchaser has identi-
fied actions necessary to prevent damage. 
 Purchaser shall cooperate with the owners of any un-
derground or overhead utility lines in their removal and/or 
rearrangement operations in order that these operations 
may progress in a reasonable manner, utility duplication 

or rearrangement work may be reduced to a minimum, 
and services shall not be unnecessarily interrupted. 
 In the event of interruption to utility services because 
of accidental breakage or as a result of lines being ex-
posed or unsupported, Purchaser shall promptly notify the 
proper authority and shall cooperate with that authority in 
the restoration of service until the service is restored. 
 When materials are to be hauled across the tracks of 
any railway, Forest Service will make arrangements with 
the railroad for the use of any existing crossing or for any 
new crossing required. Purchaser shall make arrange-
ments for use of alternate crossings. All construction work 
to be performed by Purchaser on the railroad right-of-way 
shall not damage railroad company’s property. 
   BT6.222 Protection of Property. In con-
struction and reconstruction of Specified Roads, Pur-
chaser shall not unnecessarily remove, deface, injure, or 
destroy trees, shrubs, or other natural features, unless 
specifically authorized. To the extent practicable, Pur-
chaser shall confine operations to within the clearing limit 
or other areas designated in the contract and prevent the 
depositing of rocks, excavated materials, stumps, or other 
debris outside these limits. 
 Material that falls outside these limits shall be re-
trieved, disposed of, or incorporated in the work to the ex-
tent practicable and necessary to protect adjacent re-
source values, unless otherwise agreed. 
  BT6.23 Protection of Land Survey Monu-
ments. Forest Service shall appropriately designate on 
the ground all known survey monuments, section corners, 
and other corner accessories. Forest Service shall post 
identifying signs on two sides of each known bearing tree. 
 Forest Service shall arrange protective or perpetuate 
action that does not cause unnecessary delay to Pur-
chaser in authorized clearings, such as Clearcutting Units 
and road construction, and in other instances where 
damage to monuments, section corners, and other corner 
accessories is unavoidable. 
 Purchaser shall protect all known survey monuments, 
witness corners, reference monuments, and bearing trees 
against avoidable destruction, obliteration, or damage 
during Purchaser’s Operations. If any known monuments, 
corners, or accessories are destroyed, obliterated, or 
damaged by Purchaser’s Operations, Purchaser shall hire 
the appropriate county surveyor or a registered land sur-
veyor to reestablish or restore at the same location the 
monuments, corners, or accessories. Such surveyors 
shall use procedures in accordance with the Bureau of 
Land Management “Manual of Instructions for the Survey 
of the Public Lands of the United States” for General 
Land Office surveys and in accordance with State law for 
others. Purchaser shall record such survey in appropriate 
county records. 
  BT6.24 Protection Measures Needed for 
Plants, Animals, Cultural Resources, and Cave 
Resources. (a) Areas, known by Forest Service prior to 
timber sale advertisement, needing special measures for 
the protection of plants, animals, cultural resources, 
and/or cave resources are shown on Sale Area Map 
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and/or identified on the ground, and shall be treated as 
follows: 
  (i) Unless agreed otherwise, wheeled or track lay-
ing equipment shall not be operated in areas identified as 
needing special measures except on roads, landings, 
tractor roads, or skid trails approved under BT5.1 or 
BT6.422. Purchaser may be required to backblade skid 
trails and other ground disturbed by Purchaser’s Opera-
tions within such areas in lieu of cross ditching required 
under BT6.6. Additional special protection measures 
needed to protect such known areas are identified in 
CT6.24. 
  (ii) Unless agreed otherwise, trees will not be 
felled into areas identified as needing special measures. 

(iii) Purchaser shall conduct operations in a 
manner that does not damage or disturb identified areas. 
In the event that protective measures identified by the 
Forest Service are for any reason inadequate, 
Contracting Officer may delay or interrupt Purchaser’s 
operations, under this Contract, and/or modify this 
Contract pursuant to BT8.33. 
  (iv) Purchaser shall immediately notify the Forest 
Service if its operations disturb or damage any area 
identified as needing special protection, and shall 
immediately halt its operations in the vicinity of such area 
until the Forest Service authorizes continued operations. 
In the event that Purchaser's operations disturb or 
damage an area identified as needing special protection, 
then Purchaser shall reimburse the Forest Service for the 
full cost and expense of any evaluative and remedial 
measures undertaken by the Forest Service in connection 
with such disturbance or damage. Such payment shall not 
relieve Purchaser from civil or criminal liability under 
applicable law.  
 (b) Nothing contained in this Subsection shall 
establish, or be deemed to establish any express or 
implied warranty on the part of the Forest Service (i) that 
the Forest Service has identified all areas within the Sale 
Area requiring special protection, or (ii) that measures 
prescribed by the Forest Service for protection of such 
areas are adequate.  
 (c) Following sale advertisement, additional areas 
needing special measures for protection may be 
discovered or identified; protective measures may be 
revised or newly prescribed; and, additional species of 
plants and/or animals may be added to federal lists of 
protected species. In such event, Contracting Officer may 
delay or interrupt Purchaser’s operations, under this 
Contract, and/or modify this Contract pursuant to BT8.33. 
 (d) Discovery, by either the Purchaser or the Forest 
Service, of additional areas, resources, species, or 
members of species needing special protection shall be 
promptly reported to the other party. 
 BT6.3 Control of Operations. Under this contract, 
“Purchaser’s Operations” shall include activities of or use 
of equipment of Purchaser, Purchaser’s employees, 
agents, contractors, Subcontractors, or their employees 
or agents, acting in the course of their employment in op-
erations hereunder on National Forest lands or within 

Forest Service protection boundary (unless acting under 
the immediate supervision of Forest Service). 
 Purchaser’s Operations shall be conducted in a work-
manlike and orderly manner. The timing of required For-
est Service designation of work on the ground and the 
performance of other Forest Service work shall not be 
such as to cause unnecessary delay to Purchaser. 
 “Release for Cutting” is written authorization to Pur-
chaser to begin cutting in a Payment Unit. Upon Pur-
chaser’s request for release of a Payment Unit, Forest 
Service shall either: 
 (a) Give tentative approval and bill Purchaser as 
necessary under BT4.21 or 
 (b) Reject the request, stating reasons for rejection. 
 When payment or payment guarantee has been con-
firmed, Forest Service shall issue Release for Cutting 
within 10 days. Purchaser shall not cut timber in any 
Payment Unit until it is Released for Cutting. 
  BT6.31 Operating Schedule. Purchaser shall, 
before commencing operations, provide in writing an an-
nual Operating Schedule of anticipated major activities 
and needs for logging Included Timber, such as logging, 
road maintenance, and construction, including construc-
tion staking under BT5.212 and material delivery under 
BT5.22. Upon reasonable notice to Forest Service, such 
schedule shall be subject to modifications necessitated by 
weather, markets, or other unpredictable circumstances. 
 Subject to BT6.6 and when the requirements of 
BT6.66 are met, Purchaser’s Operations may be con-
ducted outside Normal Operating Season. “Normal Oper-
ating Season” is the period(s) beginning and ending on 
the dates stated in AT13 of any year. 
   BT6.311 Plan of Operations. For timber 
sales with 2 or more years between award date and Ter-
mination Date, within 60 days of final award of contract, 
Purchaser shall furnish Forest Service a written general 
Plan of Operations that shall be in addition to the annual 
Operating Schedule required under BT6.31. The Plan of 
Operations shall set forth planned periods for and meth-
ods of road construction, timber harvesting, and comple-
tion of slash disposal, erosion control measures, and 
other contractual requirements. Forest Service written 
approval of the Plan of Operations is prerequisite to 
commencement of Purchaser’s Operations. Purchaser 
may revise this Plan of Operations when necessitated by 
weather, markets, or other unpredictable circumstances, 
subject to approval of Contracting Officer. In the event of 
delays beyond the control of Purchaser that qualify for 
Contract Term Adjustment, the Plan of Operations shall 
be adjusted by mutual agreement to accommodate the 
adjusted contract period. 
   BT6.312 Plan of Operations for Road Con-
struction. Annually, prior to start of construction, Pur-
chaser shall submit a supplement to the Plan of Opera-
tions that shall include a schedule of proposed progress 
and a description of planned measures to be taken to 
provide erosion control for work in progress, including 
special measures to be taken on any segments of con-
struction not Substantially Completed prior to periods of 
seasonal precipitation or runoff. Purchaser shall submit a 
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revised schedule when Purchaser proposes a significant 
deviation from the progress schedule. 
 Prior to beginning construction on any portion of 
Specified Roads identified as sensitive on Plans, Pur-
chaser and Forest Service shall agree on proposed 
method of construction. 
  BT6.32 Protection of Residual Trees. Pur-
chaser’s Operations shall not unnecessarily damage 
young growth or other trees to be reserved. 
  BT6.33 Safety. Purchaser’s Operations shall 
facilitate Forest Service’s safe and practical inspection of 
Purchaser’s Operations and conduct of other official 
duties on Sale Area. Purchaser has all responsibility for 
compliance with safety requirements for Purchaser's 
employees. 
 In the event that Contracting Officer identifies a 
conflict between the requirements of this contract or 
agreed upon methods of proceeding hereunder and State 
or Federal safety requirements, the contract shall be 
modified and Purchaser may request an adjustment in 
Current Contract Rates to compensate for the changed 
conditions. 
 Unless otherwise agreed in writing, when Purchaser’s 
Operations are in progress adjacent to or on Forest 
Service controlled roads and trails open to public travel, 
Purchaser shall furnish, install, and maintain all temporary 
traffic controls that provide the user with adequate 
warning of hazardous or potentially hazardous conditions 
associated with Purchaser’s Operations. Purchaser and 
Forest Service shall agree to a specific Traffic Control 
Plan for each individual project prior to commencing 
operations. Devices shall be appropriate to current 
conditions and shall be covered or removed when not 
needed. Except as otherwise agreed, flagmen and 
devices shall be as specified in the “Manual on Uniform 
Traffic Control Devices for Streets and Highways” 
(MUTCD) and as shown on Plans, Sale Area Map, Traffic 
Control Plan, or in specifications attached hereto. 
  BT6.34 Sanitation and Servicing. Purchaser 
shall take all reasonable precautions to prevent pollution 
of air, soil, and water by Purchaser’s Operations. If 
facilities for employees are established on Sale Area, 
they shall be operated in a sanitary manner. In the event 
that Purchaser’s Operations or servicing of equipment 
result in pollution to soil or water, Purchaser shall conduct 
cleanup and restoration of the polluted site to the 
satisfaction of Forest Service. 
 Purchaser shall maintain all equipment operating on 
Sale Area in good repair and free of abnormal leakage of 
lubricants, fuel, coolants, and hydraulic fluid. Purchaser 
shall not service tractors, trucks, or other equipment on 
National Forest lands where servicing is likely to result in 
pollution to soil or water. Purchaser shall furnish oil-
absorbing mats for use under all stationary equipment or 
equipment being serviced to prevent leaking or spilled 
petroleum-based products from contaminating soil and 
water resources. Purchaser shall remove from National 
Forest lands all contaminated soil, vegetation, debris, 
vehicle oil filters (drained of free-flowing oil), batteries, oily 

rags, and waste oil resulting from use, servicing, repair, or 
abandonment of equipment. 
   BT6.341 Prevention of Oil Spills. If 
Purchaser maintains storage facilities for oil or oil 
products on Sale Area, Purchaser shall take appropriate 
preventive measures to ensure that any spill of such oil or 
oil products does not enter any stream or other waters of 
the United States or any of the individual States. 
 If the total oil or oil products storage exceeds 1,320 
gallons in containers of 55 gallons or greater, Purchaser 
shall prepare a Spill Prevention Control and 
Countermeasures Plan. Such plan shall meet applicable 
EPA requirements (40 CFR 112), including certification by 
a registered professional engineer. 
 Purchaser shall notify Contracting Officer and 
appropriate agencies of all reportable (40 CFR 110) spills 
of oil or oil products on or in the vicinity of Sale Area that 
are caused by Purchaser’s employees agents, 
contractors, Subcontractors, or their employees or agents 
directly or indirectly, as a result of Purchaser’s 
Operations. Purchaser will take whatever initial action 
may be safely accomplished to contain all spills. 
   BT6.342 Hazardous Substances. Purchaser 
shall notify the National Response Center and 
Contracting Officer of all releases of reportable quantities 
of hazardous substances on or in the vicinity of Sale Area 
that are caused by Purchaser’s employees, agents, 
contractors, Subcontractors, or their employees or 
agents, directly or indirectly, as a result of Purchaser’s 
Operations, in accordance with 40 CFR 302. 
  BT6.35 Equipment Cleaning. (a) Areas, 
known by Forest Service prior to timber sale 
advertisement, that are infested with invasive species of 
concern are shown on Sale Area Map. A current list of 
invasive species of concern and a map showing the 
extent of known infestations is available at the Forest 
Supervisor’s Office. For purposes of this provision, 
“Off-Road Equipment” includes all logging and 
construction machinery, except for log trucks, chip vans, 
service vehicles, water trucks, pickup trucks, cars, and 
similar vehicles. 
 (b) Purchaser shall adhere to the following 
requirements with regard to cleaning “Off-Road 
Equipment”: 

(i) Prior to moving Off-Road Equipment onto the 
Sale Area, Purchaser shall identify the location of the 
equipment's most recent operation. Purchaser shall not 
move any Off-Road Equipment that last operated in an 
area infested with one or more invasive species of 
concern onto Sale Area without having cleaned such 
equipment of seeds, soil, vegetative matter, and other 
debris that could contain or hold seeds, and having 
notified Forest Service, as provided in (iii). If the location 
of prior operation cannot be identified, then Purchaser 
shall assume that the location is infested with invasive 
species of concern.  

(ii) Prior to moving Off-Road Equipment from a 
cutting unit that is shown on Sale Area Map to be infested 
with invasive species of concern to, or through any other 
area that is shown as being free of invasive species of 
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concern, or infested with a different invasive species, 
Purchaser shall clean such equipment of seeds, soil, 
vegetative matter, and other debris that could contain or 
hold seeds, and shall notify the Forest Service, as 
provided in (iii).  

(iii) Prior to moving any Off-Road Equipment 
subject to the cleaning requirements set forth above, 
Purchaser shall advise Forest Service of its cleaning 
measures and make the equipment available for 
inspection. Forest Service shall have 2 days, excluding 
weekends and Federal holidays, to inspect equipment 
after it has been made available. After satisfactory 
inspection or after such 2 day period, Purchaser may 
move the equipment as planned. Equipment shall be 
considered clean when a visual inspection does not 
disclose seeds, soil, vegetative matter, and other debris 
that could contain or hold seeds. Purchaser shall not be 
required to disassemble equipment unless so directed by 
the Forest Service after inspection. 

(iv) If Purchaser desires to clean Off-Road 
Equipment on National Forest land, such as at the end of 
a project or prior to moving to, or through an area that is 
free of invasive species of concern, Purchaser shall 
obtain prior approval from Contracting Officer as to the 
location for such cleaning and measures, if any, for 
controlling impacts. 

(v) Contracting Officer may order delay, 
interruption, or modification of this Contract pursuant to 
BT8.33. 
 (c) Nothing contained in this Subsection shall be 
interpreted as creating any warranty on the part of the 
Forest Service that all locations of invasive species of 
concern have been described herein, elsewhere in this 
Contract, or designated on the ground. Following sale 
advertisement, additional locations may be described or 
designated, and other species may be added to the list of 
invasive species of concern. In such event, Contracting 
Officer may order delay, interruption, or modification of 
this Contract pursuant to BT8.33. 
 (d) The parties shall promptly communicate with one 
another with respect to description or designation of 
additional locations; discovery of locations of new species 
or new infestation; and, addition of species to the list of 
invasive species of concern. 
  BT6.36 Acceptance of Work. Upon Purchaser’s 
written request and assurance that work has been com-
pleted, Forest Service shall perform an inspection within 5 
days, excluding weekends and Federal holidays, so as 
not to delay unnecessarily the progress of Purchaser’s 
Operations. Such a request may be for acceptance of: 
 (a) Any reasonable portion of Specified Road listed 
in the Schedule of Items; 
 (b) Specific requirements on a Payment Unit (such 
as logging, slash disposal, erosion control, or snag 
felling); or 
 (c) All contract requirements on a Payment Unit. 
 Forest Service may perform such inspections without 
request from Purchaser. 
 Within 2 days of inspection, excluding weekends and 
Federal holidays, Forest Service shall furnish Purchaser 

with written notice either of acceptance or of work 
remaining to be done. 
 In the event that Forest Service is unable to make 
such inspection within 5 days of Purchaser’s request, 
Purchaser shall be notified in writing of necessity for 
postponement and time when inspection can be made. 
The same final approval procedure shall be used at the 
end of Purchaser’s construction period on any completed 
portion of road. 
 When all contractual work of Purchaser has been 
accepted for any Payment Unit or cutting unit identified on 
Sale Area Map, Payment Unit or cutting unit shall be 
eliminated from Sale Area on written notice of either party 
to this contract. 
   BT6.361 Acceptance of Specified Roads. 
Specified Road work may be accepted subject to 
completion of clearing work that does not affect the road 
structure when completion is delayed for reasons beyond 
control of Purchaser, such as adverse weather. 
 Specified Road work may be accepted subject to 
completion of planting and seeding for soil stabilization 
when completion is delayed for reasons beyond control of 
Purchaser, such as seasonal limitations. Purchaser shall 
complete planting or seeding on such road during the 
next suitable planting season. 
 Specified Road work may be conditionally accepted 
prior to the application of dust palliatives when application 
is not necessary to prevent dusting of the road surface 
due to climatic conditions. Purchaser shall apply dust 
palliative on such roads prior to use during periods when 
dusting may occur. 
 Prior to request for final inspection, Specified Road 
work, roadways, borrow pits, and quarries, occupied and 
no longer needed by Purchaser in connection with 
Purchaser’s Operations, shall be cleared of all rubbish, 
excess materials, and temporary structures. 
 BT6.4 Conduct of Logging. Unless otherwise spe-
cifically provided herein, Purchaser shall fell trees desig-
nated for cutting and shall remove the portions that meet 
Utilization Standards, as provided in BT2.2, prior to ac-
ceptance of Payment Unit for completion of logging under 
BT6.36. Forest Service may make exceptions for occa-
sional trees inadvertently not cut or trees or pieces not 
removed for good reason, including possible damage to 
forest resources or gross economic impracticability at the 
time of removal of other timber. Logging shall be con-
ducted in accordance with the following, unless CT6.4 
provisions set forth requirements to meet special or un-
usual logging conditions: 
  BT6.41 Felling and Bucking. Felling shall be 
done to minimize breakage of Included Timber and dam-
age to residual timber. Unless agreed otherwise, felling 
shall be done by saws or shears. Bucking shall be done 
to permit removal of all minimum pieces set forth in AT2. 
Purchaser may buck out cull material when necessary to 
produce pieces meeting Utilization Standards. Such 
bucked out material shall contain a minimum amount of 
sound wood, not in excess of the net Measure in percent-
age of gross Measure, or based on the merchantability 
factor, whichever is stated in AT2. If necessary to assess 
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extent of defect, Purchaser shall make sample saw cuts 
or wedges. 
   BT6.411 Felling in Clearings. Insofar as 
ground conditions, tree lean, and shape of clearings per-
mit, trees shall be felled so that their tops do not extend 
outside Clearcutting Units, construction clearings, and ar-
eas of regeneration cutting. 
   BT6.412 Stump Heights. Stumps shall not 
exceed, on the side adjacent to the highest ground, the 
maximum heights set forth in AT6, except that occasional 
stumps of greater heights are acceptable when Purchaser 
determines that they are necessary for safe and efficient 
conduct of logging. Unless otherwise agreed, Purchaser 
shall re-cut high stumps so they will not exceed heights 
specified in AT6 and shall dispose of severed portions in 
the same manner as other logging debris. The stump 
heights shown in AT6 were selected with the objective of 
maximum reasonable utilization of the timber, unless Sale 
Area Map shows special areas where stump heights are 
lower for aesthetic, land treatment, or silvicultural rea-
sons. 
   BT6.413 Limbing. When Forest Service de-
termines it is necessary to minimize damage to the resid-
ual stand during skidding, Purchaser shall cut exposed 
limbs from products prior to skidding. Purchaser may 
leave uncut those limbs that cannot be cut with reason-
able safety. 
  BT6.42 Skidding and Yarding. Methods of skid-
ding or yarding specified for particular areas, if any, are 
indicated on Sale Area Map. Outside Clearcutting Units 
and construction clearings, insofar as ground conditions 
permit, products shall not be skidded against reserve 
trees or groups of reproduction and tractors shall be 
equipped with a winch to facilitate skidding. 
   BT6.421 Rigging. Insofar as practicable, 
needed rigging shall be slung on stumps or trees desig-
nated for cutting. 
   BT6.422 Landings and Skid Trails. Loca-
tion of all landings, tractor roads, and skid trails shall be 
agreed upon prior to their construction. The cleared or 
excavated size of landings shall not exceed that needed 
for efficient skidding and loading operations. 
   BT6.423 Skidding on Roads. Products may 
be skidded on permanent roads authorized for hauling 
under BT5.12 only by prior written agreement. 
   BT6.424 Arches and Dozer Blades. Unless 
otherwise specified in CT6.424, skidding tractors 
equipped with pull-type arches or dozer blades wider than 
tractor width or C-frame width, whichever is greater, shall 
not be used in residual timber outside Clearcutting Units 
and other authorized clearings, except on constructed 
tractor roads or landings, unless there is written agree-
ment that residual timber will not be damaged materially 
by such use. 
 BT6.5 Streamcourse Protection. “Streamcourses” 
that are subject to provisions of this Section are shown on 
Sale Area Map. Unless otherwise agreed, the following 
measures shall be observed to protect Streamcourses: 
 (a) Purchaser’s Operations shall be conducted to 
prevent debris from entering Streamcourses, except as 

may be authorized under paragraph (d). In event Pur-
chaser causes debris to enter Streamcourses in amounts 
that may adversely affect the natural flow of the stream, 
water quality, or fishery resource, Purchaser shall remove 
such debris as soon as practicable, but not to exceed 2 
days, and in an agreed manner that will cause the least 
disturbance to Streamcourses. 
 (b) Culverts or bridges shall be required on Tempo-
rary Roads at all points where it is necessary to cross 
Streamcourses. Such facilities shall be of sufficient size 
and design and installed in a manner to provide unob-
structed flow of water and to minimize damage to 
Streamcourses. Trees or products shall not be otherwise 
hauled or yarded across Streamcourses unless fully sus-
pended. 
 (c) Wheeled or track-laying equipment shall not be 
operated in Streamcourses, except at crossings desig-
nated by Forest Service or as essential to construction or 
removal of culverts and bridges. 
 (d) Flow in Streamcourses may be temporarily di-
verted only if such diversion is necessary for Purchaser’s 
planned construction and Forest Service gives written au-
thorization. Such flow shall be restored to the natural 
course as soon as practicable and, in any event, prior to a 
major storm runoff period or runoff season. 
 BT6.6 Erosion Prevention and Control. Pur-
chaser’s Operations shall be conducted reasonably to 
minimize soil erosion. Equipment shall not be operated 
when ground conditions are such that excessive damage 
will result. Purchaser shall adjust the kinds and intensity 
of erosion control work done to ground and weather con-
ditions and the need for controlling runoff. Erosion control 
work shall be kept current immediately preceding ex-
pected seasonal periods of precipitation or runoff. 
 If Purchaser fails to do seasonal erosion control work 
prior to any seasonal period of precipitation or runoff, 
Forest Service may temporarily assume responsibility for 
the work and any unencumbered deposits hereunder may 
be used by Forest Service to do the work. If needed for 
such work, Purchaser shall make additional deposits on 
request by Forest Service. Any money deposited or used 
for this purpose shall be treated as cooperative deposits 
under BT4.218. 
  BT6.61 Meadow Protection. Reasonable care 
shall be taken to avoid damage to the cover, soil, and wa-
ter in meadows shown on Sale Area Map. Vehicular or 
skidding equipment shall not be used on meadows, ex-
cept where roads, landings, and tractor roads are ap-
proved under BT5.1 or BT6.422. Unless otherwise 
agreed, trees felled into meadows shall be removed by 
endlining. Resulting logging slash shall be removed 
where necessary to protect cover, soil, and water. 
  BT6.62 Wetlands Protection. Wetlands requir-
ing protection under Executive Order 11990 are shown on 
Sale Area Map. Vehicular or skidding equipment shall not 
be used in such wetlands, except where roads, landings, 
and tractor roads are approved under BT5.1 or BT6.422. 
Additional measures needed to protect such areas are 
provided in CT6.62. 
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  BT6.63 Temporary Roads. As necessary to at-
tain stabilization of roadbed and fill slopes of Temporary 
Roads, Purchaser shall employ such measures as out-
sloping, drainage dips, and water-spreading ditches. 
 After a Temporary Road has served Purchaser’s pur-
pose, Purchaser shall give notice to Forest Service and 
shall remove bridges and culverts, eliminate ditches, out-
slope roadbed, remove ruts and berms, effectively block 
the road to normal vehicular traffic where feasible under 
existing terrain conditions, and build cross ditches and 
water bars, as staked or otherwise marked on the ground 
by Forest Service. When bridges and culverts are re-
moved, associated fills shall also be removed to the ex-
tent necessary to permit normal maximum flow of water. 
   BT6.631 Temporary Roads to Remain 
Open. To maintain short term access to portions of Sale 
Area for post-sale treatments and other purposes after a 
Temporary Road has served Purchaser’s purpose, pur-
suant to BT6.63, Purchaser agrees, that on Temporary 
Roads designated on Sale Area Map as “Remain Open,” 
to construct cross ditches and water bars, as designated, 
staked, or otherwise directed by Forest Service, that can 
be traversed by a normal two-wheel drive pickup truck. 
On “Remain Open” Temporary Roads, all bridges and 
culverts shall remain in place and ditches shall not be 
eliminated. All drainage structures shall be left in func-
tional condition. 
  BT6.64 Landings. After landings have served 
Purchaser’s purpose, Purchaser shall ditch and slope 
them to permit water to drain or spread. Unless agreed 
otherwise, cut and fill banks around landings shall be 
sloped to remove overhangs and otherwise minimize ero-
sion. 
  BT6.65 Skid Trails and Fire Lines. Purchaser 
shall construct cross ditches and water-spreading ditches 
on tractor roads and skid trails, where staked or otherwise 
marked on the ground by Forest Service. Forest Service 
shall designate cross ditching on Purchaser-built fire lines 
prior to or during construction. By agreement, Purchaser 
may use other comparable erosion control measures, 
such as backblading skid trails, in lieu of cross ditching. 
  BT6.66 Current Operating Areas. Where log-
ging or road construction is in progress but not com-
pleted, unless agreed otherwise, Purchaser shall, before 
operations cease annually, remove all temporary log cul-
verts and construct temporary cross drains, drainage 
ditches, dips, berms, culverts, or other facilities needed to 
control erosion. 
 Such protection shall be provided, prior to end of a 
Normal Operating Season, for all disturbed, unprotected 
ground that is not to be disturbed further prior to end of 
operations each year, including roads and associated fills, 
tractor roads, skid trails, and fire lines. When weather 
permits operations after Normal Operating Season, Pur-
chaser shall keep such work on any additional disturbed 
areas as up to date as practicable. 
  BT6.67 Erosion Control Structure Mainte-
nance. During the period of this contract, Purchaser shall 
provide maintenance of soil erosion control structures 
constructed by Purchaser until they become stabilized, 

but not for more than 1 year after their construction. Con-
tracting Officer may agree to perform such structure 
maintenance under BT4.218, if requested by Purchaser, 
subject to agreement on rates. Purchaser shall not be re-
sponsible for repair of such structures damaged by other 
National Forest users whose activities are not a part of 
Purchaser’s Operations. 
 BT6.7 Slash Disposal. Purchaser’s timing of product 
removal and preparatory work shall not unnecessarily de-
lay slash disposal. Specific slash disposal measures to be 
employed by Purchaser are stated in CT6.7 and are in 
addition to Required Deposits for slash disposal. 
 BT6.8 Measuring. “Measuring” is the estimation of 
timber quantities using certain dimensions and applicable 
volume tables or formulae to determine the contents of 
trees or stands in a standard manner. Sampling may be 
on an individual tree or area basis. Examples of standard 
procedures are tree measurement, sample tree meas-
urement, and area estimate. The quantity of timber des-
ignated or to be designated for cutting has been or shall 
be Measured, as specified in CT6.8. 
  BT6.81 Product Identification. Before removal 
from Sale Area, unless Contracting Officer determines 
that circumstances warrant a written waiver or 
adjustment, Purchaser shall: 
 (a) Hammer brand all products that are eight (8) feet 
or more in length and one-third (1/3) or more sound, on 
each end that is seven (7) inches or more in diameter. 
 (b) West of the 100th meridian, paint with a spot of 
highway-yellow paint all domestic processing products 
that are eight (8) feet or more in length and one-third (1/3) 
or more sound, on each end that is seven (7) inches or 
more in diameter. Each paint spot must be not less than 
three (3) square inches in size. 
 Contracting Officer shall assign brands and, if Sale 
Area is within a State that maintains a log brand register, 
brands shall be registered with the State. Purchaser shall 
use assigned brand exclusively on logs from this sale un-
til Contracting Officer releases brand. Purchaser will fur-
nish and apply highway-yellow paint of a lasting quality 
(oil-base or equivalent). 
 All hammer brands and/or highway-yellow paint must 
remain on logs until they are domestically processed. 
Purchaser shall replace identifying marks if they are lost, 
removed, or become unreadable. Purchaser may re-
manufacture products into different log lengths. Except for 
logs remanufactured as part of the mill in-feed process 
immediately before processing, remanufactured products 
must be rebranded with the assigned timber sale brand 
and repainted with highway-yellow paint, unless other-
wise agreed to in writing by Contracting Officer. For such 
remanufactured products, Contracting Officer may ap-
prove use of a brand to be used exclusively as a catch 
brand, in lieu of the assigned timber sale brand. 
 BT6.9 Records. Upon request, Purchaser shall pro-
vide access to appropriate annual records in Purchaser’s 
books and accounts to enable Forest Service to obtain 
and analyze accurate operating costs and selling price 
data for appropriate use in appraising Federal timber. 
Operating cost and selling price data shall include that 
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applicable for appraising timber obtained from Federal 
sources in or processed in the Region. Purchaser shall 
provide access to such data on behalf of subsidiary enti-
ties owned or controlled by Purchaser to the extent they 
participate in harvesting, manufacturing, or marketing 
timber into products recognized in National Forest timber 
appraisals in the area. To a like extent, Purchaser shall 
request in writing Purchaser’s contractors and Subcon-
tractors to make such data available to Forest Service. 
 Information so obtained shall be treated as confiden-
tial, as provided in regulations issued by the Secretary of 
Agriculture (7 CFR 1.12), and shall be available for review 
by parties from whom such data are obtained. 
 
BT7.0—FIRE PRECAUTIONS AND CONTROL 
 BT7.1 Plans. Prior to initiating Purchaser’s Opera-
tions during Fire Precautionary Period, Purchaser shall 
file with Forest Service a Fire Prevention and Control 
Plan providing for the prevention and control of fires on 
Sale Area and other areas of Purchaser’s Operations. 
Such plan shall include a detailed list of personnel and 
equipment at Purchaser’s disposal for implementing the 
plan. This requirement may be met by preparing a single 
plan for more than one timber sale. 
 BT7.2 Fire Precautions. Specific fire precautionary 
measures listed in CT7.2 shall be applicable during Pur-
chaser’s Operations in “Fire Precautionary Period” de-
scribed in AT9. Contracting Officer may change the dates 
of Fire Precautionary Period by advance written notice, if 
justified by unusual weather or other conditions. Required 
tools and equipment shall be kept in serviceable condition 
and immediately available for fire fighting at all times dur-
ing Purchaser’s Operations in Fire Precautionary Period. 
  BT7.21 Substitute Precautions. Forest Service 
may authorize substitute measures or equipment, or 
waive specific requirements by written notice, if substitute 
measures or equipment will afford equal protection or 
some of the required measures and equipment are un-
necessary. 
  BT7.22 Emergency Precautions. Forest Service 
may require the necessary shutting down of equipment 
on portions of Purchaser’s Operations, as specified by the 
emergency fire precautions schedule of CT7.22. Under 
such conditions, after Purchaser ceases active opera-
tions, Purchaser shall release for hire by Forest Service, if 
needed, Purchaser’s shutdown equipment for fire standby 
on Sale Area or other areas of Purchaser’s Operations 
and personnel for fire standby or fire patrol, when such 
personnel and equipment are not needed by Purchaser 
for other fire fighting or protection from fire. Equipment 
shall be paid for at fire fighting equipment rates common 
in the area or at prior agreed rates and, if Purchaser re-
quests, shall be operated only by personnel approved by 
Purchaser. Personnel so hired shall be subject to direc-
tion and control by Forest Service and shall be paid by 
Forest Service at fire fighting rates common in the area or 
at prior agreed rates. 
 BT7.3 Fire Control. Purchaser shall, both independ-
ently and in cooperation with Forest Service, take all rea-
sonable and practicable action to prevent and suppress 

fires resulting from Purchaser’s Operations and to sup-
press any forest fire on Sale Area. Purchaser’s independ-
ent initial fire suppression action on such fires shall be 
immediate and shall include the use of all necessary per-
sonnel and equipment at Purchaser’s disposal on Sale 
Area or within the distance of Sale Area stated in AT10. 
  BT7.31 Purchaser’s Reinforcement Obliga-
tions. Whenever an Operations Fire or Negligent Fire, 
whether on or off Sale Area, or any other forest fire on 
Sale Area, has not been suppressed by initial action and 
appreciable reinforcement strength is required, Forest 
Service may require further actions by Purchaser until 
such fire is controlled and mopped up to a point of safety. 
Such actions may include any or all of the following as 
necessary to fight such fire: 
   BT7.311 Suspend Operations. To suspend 
any or all of Purchaser’s Operations. 
   BT7.312 Personnel. To release for employ-
ment by Forest Service any or all of Purchaser’s person-
nel engaged in Purchaser’s Operations or timber process-
ing within the distance of Sale Area stated in AT10. Any 
organized crew so hired shall include Purchaser’s super-
visor, if any. Personnel so employed shall be paid at For-
est Service standard emergency fire fighting rates. 
   BT7.313 Equipment. To make available for 
Forest Service rental at fire fighting equipment rates 
common in the area or at prior agreed rates any or all of 
Purchaser’s equipment suitable for fire fighting and cur-
rently engaged in Purchaser’s Operations within the dis-
tance of Sale Area stated in AT10. Equipment shall be 
operated only by personnel approved by Purchaser, if so 
requested by Purchaser. 
 BT7.4 Fire Suppression Costs. Purchaser’s obliga-
tions for cost of fire suppression vary according to three 
classifications of fires as follows: 
  BT7.41 Operations Fire. An “Operations Fire” is 
a fire caused by Purchaser’s Operations other than a 
Negligent Fire. 
 Forest Service, except as provided in BT7.3, shall 
use cooperative deposits under BT4.218 to perform fire 
suppression activities on Operations Fires. Purchaser 
agrees to reimburse Forest Service for such cost for each 
Operations Fire, subject to a maximum of the dollar 
amount stated in AT11. The cost of Purchaser’s actions, 
supplies, and equipment on any such fire provided pursu-
ant to BT7.3, or otherwise at the request of Forest Ser-
vice, shall be credited toward such maximum. If Pur-
chaser’s actual cost exceeds Purchaser’s obligation 
stated in AT11, Forest Service shall reimburse Purchaser 
for the excess. 
  BT7.42 Negligent Fire. A “Negligent Fire” is a 
fire caused by negligence or fault of Purchaser’s Opera-
tions, including, but not limited to, one caused by smoking 
by persons engaged in Purchaser’s Operations during the 
course of their employment, or during rest or lunch peri-
ods; or if Purchaser’s failure to comply with the require-
ments of BT7.2 and BT7.3 results in a fire starting or 
permits a fire to spread. Damages and the cost of sup-
pressing Negligent Fires shall be borne by Purchaser. 
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n. 

  BT7.43 Other Fires on Sale Area. Forest Ser-
vice shall pay Purchaser, at fire fighting rates common in 
the area or at prior agreed rates, for equipment or per-
sonnel furnished by Purchaser pursuant to BT7.3, or oth-
erwise at the request of Forest Service, on any fire on 
Sale Area other than an Operations Fire or a Negligent 
Fire. 
 BT7.5 State Law. Purchaser shall not be relieved by 
the terms of this contract of any liability to the United 
States for fire suppression costs recoverable in an action 
based on State law, except for such costs resulting from 
Operations Fires. Amounts due Purchaser for fire fighting 
expenditures in accordance with BT7.41 shall not be 
withheld pending settlement of any such claim or action 
based on State law. 
 BT7.6 Performance by Contractor. Where Pur-
chaser’s employees, agents, contractors, Subcontractors, 
or their employees or agents perform Purchaser’s Opera-
tions in connection with fire responsibilities, Purchaser’s 
obligations shall be the same as if performance was by 
Purchaser. 
 
BT8.0—OTHER CONDITIONS 
 BT8.1 Title and Liability. 
  BT8.11 Title Passage. All right, title, and interest 
in and to any Included Timber shall remain in Forest Ser-
vice until it has been Measured, removed from Sale Area 
or other authorized cutting area, and paid for, at which 
time title shall vest in Purchaser. For purposes of this 
Subsection, timber in Payment Units Released for Cutting 
covered by cash deposit or payment guarantee under 
BT4.3 shall be considered to have been paid for. Title to 
any Included Timber that has been Measured and paid 
for, but not removed from Sale Area or other authorized 
cutting area by Purchaser on or prior to Termination Date, 
shall remain in Forest Service. 
  BT8.12 Liability for Loss. If Included Timber is 
destroyed or damaged by an unexpected event that 
significantly changes the nature of Included Timber, such 
as fire, wind, flood, insects, disease, or similar cause, the 
party holding title shall bear the timber value loss 
resulting from such destruction or damage; except that 
such losses caused by insect or disease after felling of 
timber shall be borne by Purchaser, unless Purchaser is 
prevented from removing such timber for reasons that 
would qualify for Contract Term Adjustment. Deterioration 
or loss of value of salvage timber is not an unexpected 
event, except for deterioration due to delay or interruption 
that qualifies for Contract Term Adjustment or under 
BT8.33. 
 In the event Included Timber to which Forest Service 
holds title is destroyed, Purchaser will not be obligated to 
remove and pay for such timber. In the event Included 
Timber to which Forest Service holds title is damaged, 
Contracting Officer shall make an appraisal to determine 
for each species the difference between the appraised 
unit value of Included Timber immediately prior to the 
value loss and the appraised unit value of timber after the 
loss. Current Contract Rates in effect at the time of the 

value loss shall be adjusted by differences to become the 
redetermined rates. 
 There shall be no obligation for Forest Service to 
supply, or for Purchaser to accept and pay for, other 
timber in lieu of that destroyed or damaged. This 
Subsection shall not be construed to relieve either party 
of liability for negligence. 
 BT8.2 Period of Contract. All obligations of Pur-
chaser shall be discharged not later than “Termination 
Date” stated in AT12, unless it is adjusted pursuant to 
BT8.21 or BT8.212 or extended pursuant to BT8.23 or 
BT8.32, excepting only those obligations for which Forest 
Service has given written permission to delay perform-
ance. Such written permission shall be considered a Con-
tract Term Adjustment for the purpose of Purchaser com-
pleting performance of obligations covered by such 
permissio
  BT8.21 Contract Term Adjustment. “Contract 
Term Adjustment” means adjustment only as provided for 
in the three circumstances described in this Subsection. 
Under these circumstances, the contract term shall be 
adjusted in writing to include additional calendar days in 
one or more Normal Operating Seasons equal to the 
actual time lost, except as limited by paragraph (b) in this 
Subsection. 
 To qualify for such adjustment, Purchaser shall give 
written notice of the lost time not later than 30 days after 
end of Normal Operating Season in which time was lost 
and at least 10 days before Termination Date. 
Contracting Officer shall make prompt written 
acknowledgment of such notice, indicating concurrence 
with the number of days in the notice or the number of 
days Forest Service considers as qualifying for the 
adjustment. Lost portions of days shall be disregarded in 
computing time lost. The three circumstances qualifying 
for a Contract Term Adjustment are: 
 (a) Purchaser experiences delay in starting 
scheduled operations or interruptions in active operations, 
either of which stops removal of Included Timber from 
Sale Area through curtailment in felling and bucking, 
yarding, skidding and loading, hauling, or road 
construction, as scheduled under BT6.31, for 10 or more 
consecutive days during a Normal Operating Season due 
to causes beyond Purchaser’s control, including, but not 
limited to, acts of God, acts of the public enemy, acts of 
the Government, labor disputes, fires, insurrections, or 
floods. 
 (b) Causes described in paragraph (a) substantially 
affect the disposition or processing of Included Timber 
during Normal Operating Season through their effects on 
primary timber processing facilities, with a resulting delay 
of 60 days or more in use of such facilities. In such event, 
Contract Term Adjustment shall not extend for more than 
12 consecutive months. 
 (c) (i) Contracting Officer requests Purchaser, in 
writing, to delay or interrupt operations during the Normal 
Operating Season for any purpose other than suspension 
under BT4.4 or BT9.3 or 

 (ii) Purchaser suffers a delay or interruption of 
Purchaser’s Operations affecting skidding, yarding, 
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and loading because of fire emergency closure 
ordered by Forest Service (or another agency in its 
behalf), and the total of such lost time is 10 or more 
days during any Normal Operating Season. 

 If Termination Date is adjusted, as described in this 
Subsection, and later extended under BT8.23, the 
appraisal for the extension shall be made as of the 
unadjusted Termination Date, but the date on which the 
new rates become effective, if higher than Current 
Contract Rates immediately prior to Termination Date, 
shall be the adjusted Termination Date. 
   BT8.211 Delay in Reconstruction of Proc-
essing Facilities. Notwithstanding the 12-month limita-
tion in BT8.21, if Purchaser demonstrates a diligent effort 
has been made to replace primary timber processing fa-
cilities and that delays in doing so have been beyond 
Purchaser’s control, Contracting Officer may authorize 
Contract Term Adjustment up to a total of 24 months. 
   BT8.212 Market-Related Contract Term 
Addition. The term of this contract may be adjusted 
when a drastic reduction in wood product prices has oc-
curred in accordance with 36 CFR 223.52. The Producer 
Price Index used to determine when a drastic reduction in 
price has occurred is stated in AT17. Purchaser will be 
notified whenever the Chief determines that a drastic re-
duction in wood product prices has occurred. If the drastic 
reduction criteria specified in 36 CFR 223.52 are met for 
2 consecutive calendar quarters, after contract award 
date, Contracting Officer will add 1 year to the contract 
term, upon Purchaser’s written request. For each addi-
tional consecutive quarter such a drastic reduction oc-
curs, Contracting Officer will, upon written request, add 
an additional 3 months to the term during Normal Operat-
ing Season. Contracting Officer must receive Purchaser’s 
written request for a market-related contract term addition 
before the expiration of this contract. 
 The total amount of contract term addition is limited to 
the lesser of twice the length of the original contract or 3 
years. The revised contract term may not exceed 10 
years as a result of market-related contract term addition. 
Additional contract time may not be granted for those por-
tions of the contract that have a required completion date 
or for those portions of the contract where Contracting Of-
ficer determines that the timber is in need of urgent re-
moval or that timber deterioration or resource damage will 
result from delay. 
 When a contract is lengthened as a result of market-
related contract term addition, any subsequent periodic 
payment date shall be delayed 1 month for each month 
added to the contract’s term. 
  BT8.22 Termination for Catastrophe. In event 
of Catastrophic Damage, this contract may be modified 
under BT8.32, following rate redetermination under 
BT3.32, or terminated under this Subsection. Such termi-
nation shall not be considered a termination under 
BT8.34. 
   BT8.221 Termination by Purchaser. This 
contract shall be terminated, upon election and written 
notice by Purchaser, if Catastrophic Damage rate rede-
termination under BT3.32 shows that the appraised 

weighted average Indicated Advertised Rate of all In-
cluded Timber remaining immediately prior to the catas-
trophe has been reduced through Catastrophic Damage 
by an amount equal to or more than the weighted aver-
age Current Contract Rate. 
 “Indicated Advertised Rates” are Forest Service esti-
mates of fair market value of the timber. 
   BT8.222 Termination by Forest Service. 
This contract may be terminated by written notice from 
Contracting Officer, if there is Catastrophic Damage and 
Purchaser does not agree, under BT8.32, within 30 days 
of receipt from Contracting Officer of contract modifica-
tions proposed to permit the harvest of the catastrophe-
affected timber. 
  BT8.23 Contract Term Extension. “Contract 
Term Extension” means an extension of the term of this 
contract, at the request of Purchaser, under this 
Subsection. This Subsection does not obligate 
Contracting Officer to grant Contract Term Extension. 
 When such extension is made, Forest Service shall 
make an appraisal using standard Forest Service 
methods and appraisal data in effect 45 days prior to the 
original Termination Date. Bid Premium Rates shall be 
added to such appraised rates to establish Flat Rates or 
Tentative Rates for the extension period. In event rates 
so established would develop Current Contract Value 
immediately prior to such an extension that is less than 
Current Contract Value at that time, Flat Rates and 
Tentative Rates in effect immediately prior to extension 
shall be retained for the extension period. 
 In consideration for granting an extension, Purchaser 
shall pay the Government for Purchaser’s failure to cut 
and remove timber meeting Utilization Standards prior to 
Contract Term Extension, an amount that shall be the 
total of the costs to the Government resulting from the 
delay in harvest of Included Timber. Such costs will be 
determined by Forest Service and shall include, but not 
be limited to, the following: 
 (a) Interest at the Current Value of Funds Rate 
established by the Secretary of the Treasury, on Current 
Contract Value of timber remaining on Sale Area, less the 
credit balance of any deposit made pursuant to BT4.213, 
as of the original Termination Date, or as adjusted 
pursuant to BT8.21 or BT8.212, until the midpoint of the 
extension period; 
 (b) Increased costs of regeneration, including 
nursery stock loss, carryover, or replacement costs; and 
 (c) Costs of remarking timber on Sale Area, 
reestablishing cutting unit boundaries, and/or remarking 
areas requiring protection on Sale Area. 
   BT8.231 Conditions for Contract Term Ex-
tension. Contracting Officer may grant Purchaser’s writ-
ten request for Contract Term Extension, if Purchaser has 
met all of the following conditions at time of Purchaser’s 
request: 
 (a) At least 75 percent of estimated quantity in AT2 
has been cut and removed from Sale Area. 
 (b) Specified Roads needed by Purchaser for re-
moval of all Included Timber, in accordance with the ap-
proved Plan of Operations submitted pursuant to 
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BT6.311, were constructed and accepted by Forest Ser-
vice prior to the applicable road completion date shown in 
CT5.13. 
 (c) Purchaser’s Operations to date have been in rea-
sonable compliance with contract terms and the approved 
Plan of Operations under BT6.311. 
 (d) All contractual requirements have been met by 
Purchaser and accepted by Forest Service on area cut 
over at time of Purchaser’s request, except for areas 
where logging is in progress at time of Purchaser’s re-
quest. Purchaser’s burning of current slash or seeding or 
planting for erosion control may be temporarily waived, if 
weather or other considerations make such work imprac-
tical. 
 (e) Any payment required under BT4.213 has been 
made. 
 Contract Term Extension shall not become effective, 
unless payments required by BT8.23 have been paid and 
the initial Extension Deposit required by BT4.217 has 
been made by the effective date of any extension. 
 BT8.3 Contract Modification. The conditions of this 
timber sale are completely set forth in this contract. 
Except as provided in BT8.32 and BT8.33, this contract 
can be modified only by written agreement between the 
parties. Only Contracting Officer may make contract 
modifications, with compensating adjustments to Current 
Contract Rates where appropriate, on behalf of Forest 
Service. 
  BT8.31 Changed Conditions. When it is agreed 
that the completion of certain work or other requirements 
hereunder would no longer serve the purpose intended 
because of substantial change in the physical conditions 
of Sale Area or Included Timber since the date of this 
contract, the requirements shall be waived in writing. The 
estimated cost of such waived work or other requirement 
shall be charged to Timber Sale Account. 
  BT8.32 Modification for Catastrophe. In event 
of Catastrophic Damage, Forest Service, in consultation 
with Purchaser, shall outline on Sale Area Map: 
 (a) Any areas of catastrophe-affected live and dead 
timber meeting Utilization Standards and having 
undesignated timber so situated that it should be logged 
with the designated timber; 
 (b) If needed, any such areas where the damaged 
undesignated timber can reasonably be logged 
separately; and 
 (c) Areas of affected or unaffected timber that are to 
be eliminated from Sale Area. 
 Forest Service shall locate and post the boundaries 
of all such areas, as needed. 
 After Sale Area Map has been outlined under this 
Subsection, Forest Service may propose contract 
modification to permit the harvest of catastrophe-affected 
timber. If Purchaser accepts Forest Service proposed 
modifications, this contract shall be modified to include 
rates redetermined under BT3.32 and other related 
revisions as necessary, such as revision of Operating 
Schedule to ensure prompt removal of affected timber 
when necessary to avoid further loss and provision for 
additional contract time, if needed. 

  BT8.33 Contract Suspension and 
Modification. (a) Contracting Officer may, by written 
order, delay or interrupt authorized operations under this 
contract or, notwithstanding BT8.3, modify this contract, 
in whole or in part: 

(i) To prevent environmental degradation or 
resource damage, including, but not limited to, harm to 
habitat, plants, animals, cultural resources, or cave 
resources; 

(ii) To ensure consistency with land and resource 
management plans or other documents prepared 
pursuant to the National Environmental Policy Act of 
1969, 42 USC 4321-4347; 

(iii) To conduct environmental analysis, including, 
but not limited to, engaging in consultation pursuant to the 
Endangered Species Act of 1973, 16 USC 1531, et seq.; 
or 

(iv) Upon agreement of the Regional Forester, 
due to administrative appeal or litigation, regardless of 
whether Contracting Officer’s order is required by a court 
order or this contract is named in such a proceeding. 
 (b) In the event of an order delaying or interrupting 
Purchaser’s Operations under this Subsection, 
Purchaser’s remedy shall be:  
  (i) Contract Term Adjustment,  
  (ii) reimbursement for Out-of-Pocket Expenses, 
  (iii) rate redetermination to measure any decline 
in the market, 
  (iv) temporary reduction of downpayment, 
  (v) temporary credit for unamortized Specified 
Road construction cost, and 
  (vi) temporary bond reduction.  
However, the foregoing remedies shall be available only 
to the extent that the Contracting Officer’s order was the 
sole and exclusive cause of the delay or interruption of 
Purchaser’s operations. 
 (c) In cases of modification under this Subsection, 
Purchaser shall only receive a rate redetermination 
pursuant to BT3.31. However, if there is an order delaying 
or suspending operations in addition to a modification, 
then Purchaser shall also be entitled to the remedies pro-
vided under BT8.33(b) for such delay or suspension. 
 (d) Remedies awarded to the Purchaser shall not be 
duplicative, and Contracting Officer shall have the right to 
structure remedies provided herein to avoid duplicative 
compensation. 
 (e) Purchaser agrees that this Subsection, and the 
remedies provided herein shall apply regardless of any 
finding by any court or administrative body that the Forest 
Service failed to comply with any statute, regulation 
and/or policy in connection with awarding, advertising, or 
authorizing this sale, or a similar sale. However, nothing 
in this Subsection precludes Purchaser from exercising 
rights under the Contract Disputes Act. 
  BT8.34 Contract Termination. This contract 
may be terminated, in whole or in part, by Forest Service 
or Purchaser, as provided in Items BT8.341 and BT8.342, 
respectively. In the event of any such termination, 
Purchaser shall be entitled to the applicable remedies, 
subject to the limitation upon duplicative compensation 
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set forth in BT8.33(d). Purchaser agrees that this 
Subsection, and the remedies contained in the following 
Items shall apply regardless of any finding by any court or 
administrative body that the Forest Service failed to 
comply with any statute, regulation and/or policy in 
connection with awarding, advertising, or authorizing this 
sale, or a similar sale. However, nothing in this 
Subsection precludes Purchaser from exercising rights 
under the Contract Disputes Act.  
   BT8.341 Termination by Forest Service. 
(a) The Chief or the Chief’s designee may unilaterally 
terminate this contract, in whole or in part, for any of the 
reasons set forth in paragraph (a) of BT8.33. 
 (b) Purchaser’s compensation for termination of this 
contract under this Item shall be: 

 (i) refund or release of advanced deposits for 
timber cut but not removed, 

 (ii) reimbursement for Out-of-Pocket Expenses, 
and 

 (iii) replacement timber under subparagraph (c), 
and/or liquidated damages under subparagraph (d); 
provided that liquidated damages shall be available if, 
and only if, after good faith efforts, the Parties (1) cannot 
locate replacement timber or agree upon the applicable 
stumpage price, or (2) the volume of deleted timber 
exceeds the volume of any replacement timber. 
 (c) Subject to applicable laws, regulations and 
policies, Forest Service and Purchaser shall make good 
faith efforts to identify replacement timber of similar 
volume, quality, access, and topography within Sale Area. 
If suitable replacement timber cannot be located within 
Sale Area, the parties shall expand the search to the 
National Forest in which the Sale Area is located. 
Stumpage price shall be adjusted under BT3.31 to 
account for differences between replacement timber and 
deleted timber. If Forest Service and Purchaser agree 
upon suitable replacement timber and the applicable 
stumpage price, then this contract shall not terminate and 
instead shall be modified pursuant to 36 CFR 223.85(c) 
and shall remain in force with respect to such 
replacement timber and, in the case of partial termination, 
any remaining Included Timber.  If the parties cannot 
agree on suitable replacement timber or the applicable 
stumpage price of such timber, either party may end the 
search and Purchaser shall be compensated under 
subparagraph (d). 
 (d) Forest Service shall pay as fixed, agreed, and 
liquidated damages an amount equivalent to 15 percent 
of the estimated delivered log value of the volume of 
timber not harvested due to the termination or partial 
termination. Estimated delivered log value and volume of 
timber not harvested shall be determined by the 
Contracting Officer as of Termination Date, using Forest 
Service methods in use as of the Termination Date.  
 (e) In any instance of partial termination, in which the 
Forest Service deletes one or more cutting units from the 
Sale Area, Purchaser’s sole and exclusive remedy with 
regard to remaining units shall be a rate redetermination 
pursuant to BT3.31. Purchaser shall be required to 
complete Contract Operations with regard to remaining 

units and any obligations pertaining to cessation of 
operations on deleted units, including without limit erosion 
control, brush disposal, and road maintenance. If 
Purchaser fails to fulfill any such duty or obligation, then 
Contracting Officer may make deductions from 
compensation due Purchaser, including without limit costs 
and expenses of completing such work. 

 BT8.342 Termination by Purchaser. (a) 
Purchaser may, by written notice, terminate this Contract, 
in whole or in part, as described herein, 
   (i) in the event of an order delaying or 
interrupting its operations pursuant to BT8.33, or 
   (ii) in the event of an order modifying this 
Contract pursuant to BT8.33, if Purchaser decides to 
reject the terms of the modification prior to its acceptance. 
Purchaser shall have the right to terminate this Contract 
in whole only when the Contracting Officer’s order under 
BT8.33 applies to all cutting units within the Sale Area. 
When the order affects only a portion of the cutting units, 
Purchaser shall have the right to terminate this Contract 
in part, by deleting one or more of the units covered by 
the Contracting Officer’s order. The foregoing right of 
termination, in whole or in part, shall not exist when the 
delay, interruption, or modification arises from wind, flood, 
landslide, fire, forest pest epidemic, or other major natural 
phenomenon.   
 (b) Purchaser’s compensation for termination of this 
Contract, in whole or in part, under this Item shall be:  

(i) refund or release of advanced deposits for 
timber cut but not removed, 

 (ii) reimbursement for Out-of-Pocket Expenses, 
and 

 (iii) if the duration of the delay or interruption 
exceeds either six months of Normal Operating Season 
time, or one calendar year from the date of the order, 
then: replacement timber as provided under (c) and/or 
liquidated damages under (d); provided that liquidated 
damages shall be available if, and only if, after good faith 
efforts, the Parties (1) cannot locate replacement timber 
or agree upon the applicable stumpage price, or (2) the 
volume of deleted timber exceeds the volume of any 
replacement timber. 
 (c) Subject to applicable laws, regulations and 
policies, Forest Service and Purchaser shall make good 
faith efforts to identify replacement timber of similar 
volume, quality, access, and topography within Sale Area. 
If suitable replacement timber cannot be located within 
Sale Area, the parties shall expand the search to the 
National Forest in which the Sale Area is located. 
Stumpage price shall be adjusted under BT3.31 to 
account for differences between replacement timber and 
deleted timber. If Forest Service and Purchaser agree 
upon suitable replacement timber and the applicable 
stumpage price, then this contract shall not terminate and 
instead shall be modified pursuant to 36 CFR 223.85(c) 
and shall remain in force with respect to such 
replacement timber and, in the case of partial termination, 
any remaining Included Timber.  If the parties cannot 
agree on suitable replacement timber or the applicable 
stumpage price of such timber, either party may end the 
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search and Purchaser shall be compensated under 
subparagraph (d). 
 (d) Forest Service shall pay as fixed, agreed, and 
liquidated damages an amount equivalent to 15 percent 
of the estimated delivered log value of the volume of 
timber not harvested due to the termination or partial 
termination. Estimated delivered log value and volume of 
timber not harvested shall be determined by the 
Contracting Officer as of Termination Date, using Forest 
Service methods in use as of the Termination Date. 
 (e) In any instance of partial termination, in which 
Purchaser deletes one or more cutting units from Sale 
Area, Purchaser’s sole and exclusive remedy with regard 
to remaining units shall be a rate redetermination 
pursuant to BT3.31. Purchaser shall be required to 
complete Contract Operations with regard to remaining 
units and any obligations pertaining to cessation of 
operations on deleted units, including without limit, 
erosion control, brush disposal, and road maintenance. If 
Purchaser fails to fulfill any such duty or obligation, then 
Contracting Officer may make deductions from 
compensation due Purchaser, including without limit costs 
and expenses of completing such work. 

  BT8.35 Out-of-Pocket Expenses. 
"Out-of-Pocket Expenses" are Unrecovered expenditures 
arising directly from performing the contract that were 
rendered unrecovered due to delay, interruption, or 
termination pursuant to BT8.33 or BT8.34. An 
expenditure is "Unrecovered" within the meaning of this 
Subsection when Purchaser did not gain the benefit of its 
expenditure because Contract operations were not 
permitted. In determining whether an expenditure is 
"Unrecovered," Contracting Officer shall not conclude that 
an award of liquidated damages constitutes the benefit of 
that expenditure. 
 (a) Out-of-Pocket Expenses shall not include, in 
particular and without limitation, any of the following: 
  (i) attorneys fees;  
  (ii) costs and expenses of operating a saw mill or 
other processing facility; 
  (iii) expectancy damages; and,  
  (iv) anticipatory profits. 
 (b) Forest Service shall reimburse Purchaser for only 
the following Out-of-Pocket Expenses: 

(i) Out-of-Pocket Expenses for maintenance of 
the timber sale performance and payment bonds during 
the period when operations were delayed or interrupted 
or, if terminated, from the date operations were halted 
until the expiration of the bonds; 

(ii) Out-of-Pocket Expenses for maintenance of 
the downpayment or other cash deposits during the 
period when operations were delayed or interrupted or, if 
terminated, from the date operations were halted until the 
cash is returned to Purchaser; 

(iii) Out-of-Pocket Expenses for the lesser of 
move-out and move-in or leaving equipment and/or 
logging camps on site, if the Purchaser and Contracting 
Officer have agreed to leave equipment and/or logging 
camps on site in lieu of move-out and move-in; 

(iv) Out-of-Pocket Expenses for felling, bucking, 

lopping, skidding, yarding, and decking any products so 
processed, but not removed from Sale Area because: (1) 
the sale was terminated, or (2) the products no longer 
meet Utilization Standards because of delay or 
interruption; 

(v) If terminated, in whole or in part, 
Out-of-Pocket Expenses for unamortized Temporary 
Roads, road maintenance, dust abatement and 
improvements authorized under B6.2; 

(vi) Out-of-Pocket Expenses for the investment in 
Specified Roads during the period when operations were 
delayed or interrupted or, if terminated in whole or in part, 
Out-of-Pocket Expenses for unamortized Specified Road 
construction and reconstruction; and 

(vii) If terminated, in whole or in part, 
Out-of-Pocket Expenses for bid preparation, including 
review of sale offering. 
 (c) Purchaser shall submit documentation of claimed 
expenditures, including those actually paid and those for 
which the Purchaser has a legal obligation to pay but has 
not yet paid, and supporting analysis to Contracting 
Officer to assist in Contracting Officer's calculation of 
reimbursement. Contracting Officer shall determine the 
amount of reimbursement under this Subsection using 
information from Purchaser and/or Forest Service 
methods in use on the date that operations were delayed, 
interrupted, or terminated. Purchaser's failure to 
substantiate any claimed Out-of-Pocket Expense may 
constitute grounds for Contracting Officer's denial of 
reimbursement. 
 (d) Purchaser shall make reasonable efforts to 
minimize its Out-of-Pocket Expenses. 
  BT8.36 Termination for Market Change. a) In 
the event of delay or interruption under BT8.33, 
exceeding 90 days, and Contract has not been modified 
to include replacement timber, this contract may be 
terminated upon election and written notice by Purchaser, 
if (i) a rate redetermination for market change under 
BT3.33 shows that the appraised weighted average 
Indicated Advertised Rate of all Included Timber 
remaining immediately prior to the delay or interruption 
has been reduced through a market change by an 
amount equal to or more than the the weighted average 
Current Contract Rate, or (ii) the appraised value of the 
remaining timber is insufficient to cover the adjusted base 
rates as determined under BT3.33. 
 (b) Prior to termination under this Subsection, 
Purchaser shall complete all obligations on areas not 
affected by the delay or interruption. 
 (c) Damages caused by termination of contract under 
this Subsection will be limited to Out-of-Pocket Expenses. 
 BT8.4 Performance by Other than Purchaser. The 
acquisition or assumption by another party, under an 
agreement with Purchaser, of any right or obligation of 
Purchaser under this contract shall be ineffective as to 
Forest Service, until Forest Service has been notified of 
such agreement and Contracting Officer has given written 
approval. In no case shall such recognition or approval: 
 (a) Operate to relieve Purchaser of the responsibili-
ties or liabilities Purchaser has assumed hereunder or 
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 (b) Be given unless such other party: 
 (i) Is acceptable to Forest Service as a Pur-
chaser of timber and assumes in writing all of the ob-
ligations to Forest Service under the terms of this 
contract as to the uncompleted portion thereof or 
 (ii) Acquires the rights in trust as security and 
subject to such conditions as may be necessary for 
the protection of the public interests. 

 BT8.5 Sale of Other Materials. Forest Service re-
serves the right to sell from Sale Area during the period of 
this contract any materials or products not subject to its 
terms, but shall not permit removal, possession, or use 
thereof that will materially interfere with Purchaser’s Op-
erations. Purchaser shall not be obligated to do any work 
made necessary by the action of others. 
 BT8.6 Provisions Required by Statute. 
  BT8.61 Covenant against Contingent Fees. 
Purchaser warrants that no person or agency has been 
employed or retained to solicit or secure this contract 
upon an agreement or understanding for a commission, 
percentage, brokerage, or contingent fee, excepting bona 
fide employees or bona fide established commercial 
agencies maintained by Purchaser for the purpose of se-
curing business. For breach or violation of this warranty, 
Forest Service shall have the right to annul this contract 
without liability or to require Purchaser to pay, in addition 
to the contract price or consideration, the full amount of 
such commission, percentage, brokerage, or contingent 
fee. 
  BT8.62 Officials Not to Benefit. No member of 
Congress or Resident Commissioner shall be admitted to 
any share or part of this contract or to any benefit that 
may arise therefrom, unless it is made with a corporation 
for its general benefit (18 USC 431, 433). 
  BT8.63 Nondiscrimination in Employment. If 
the total value of this contract is in excess of $10,000, 
Purchaser agrees during its performance as follows: 
 (a) Purchaser will not discriminate against any em-
ployee or applicant for employment because of race, 
color, religion, sex, or national origin. Purchaser will take 
affirmative action to ensure that applicants are employed, 
and that employees are treated during employment, with-
out regard to their race, color, religion, sex, or national 
origin. Such action shall include, but not be limited to, the 
following: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termina-
tion; rates of pay or other forms of compensation; and se-
lection for training, including apprenticeship. Purchaser 
agrees to post in conspicuous places, available to em-
ployees and applicants for employment, notices to be 
provided by Forest Service setting forth the provisions of 
this Subsection. 
 (b) Purchaser will, in all solicitations or advertise-
ments for employees placed by or on behalf of Purchaser, 
state that all qualified applicants will receive consideration 
for employment without regard to race, color, religion, 
sex, or national origin. 
 (c) Purchaser will send to each labor union or repre-
sentative of workers with which Purchaser has a collec-
tive bargaining agreement or other contract or under-

standing, a notice to be provided by Forest Service, ad-
vising the labor union or worker’s representative of Pur-
chaser’s commitments under this Subsection, and shall 
post copies of the notice in conspicuous places available 
to employees and applicants for employment. 
 (d) Purchaser shall comply with all provisions of Ex-
ecutive Order No. 11246, as amended by Executive Or-
der No. 11375 and Executive Order No. 12086, and the 
rules, regulations, and relevant orders of the Secretary of 
Labor. 
 (e) Purchaser will furnish all information and reports 
required by Executive Order No. 11246, as amended, and 
by the rules, regulations, and orders of the Secretary of 
Labor, or pursuant thereto, and will permit access to 
books, records, and accounts by Forest Service and the 
Secretary of Labor for purposes of investigation to ascer-
tain compliance with such rules, regulations, and orders. 
 (f) In event of Purchaser’s noncompliance with this 
Subsection or with any of such rules, regulations, or or-
ders, this contract may be terminated or suspended, in 
whole or in part, and Purchaser may be declared ineligi-
ble for further Government contracts in accordance with 
procedures authorized in Executive Order No. 11246, as 
amended, and such other sanctions may be imposed and 
remedies invoked, as provided in Executive Order or by 
rule, regulation, or order of the Secretary of Labor, or as 
otherwise provided by law. 
 (g) Purchaser will include the provisions of para-
graphs (a) through (f) in every subcontract or purchase 
order unless exempted by rules, regulations, or orders of 
the Secretary of Labor issued pursuant to Section 204 of 
Executive Order No. 11246, as amended, so that such 
provisions will be binding upon each Subcontractor or 
vendor. Purchaser will take such action with respect to 
any subcontract or purchase order as Forest Service may 
direct as a means of enforcing such provisions, including 
sanctions for noncompliance. Provided, however, that in 
the event Purchaser becomes involved in, or is threat-
ened with, litigation with a Subcontractor or vendor as a 
result of such direction by Forest Service, Purchaser may 
request the United States to enter into such litigation to 
protect the interests of the United States. 
  BT8.64 Debarment and Suspension Certifica-
tion. Pursuant to 7 CFR Part 3017, Purchaser shall 
obtain certifications from its Subcontractors regarding 
debarment, suspension, ineligibility, and voluntary 
exclusion, including additional Subcontractors obtained 
after award of this contract. “Subcontractors” are 
participants in lower tier covered transactions. 
 Purchaser may rely upon a certification of a 
prospective Subcontractor that it is not proposed for 
debarment under 48 CFR 9.4, debarred, suspended, 
ineligible, or voluntarily excluded from participating in 
covered transactions or timber sales, unless Purchaser 
knows that the certification is erroneous. 
 Purchaser shall keep the certifications of its 
Subcontractors on file until timber sale Termination Date 
and any extensions thereof, and will provide a copy at the 
written request of Contracting Officer. Nothing contained 
in the foregoing shall be construed to require 
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establishment of a system of records in order to render in 
good faith the certification required by this Subsection. 
The knowledge and information of Purchaser is not 
required to exceed that which is normally possessed by a 
prudent person in the ordinary course of business 
dealings. 
 If Purchaser knowingly enters into a timber sale 
transaction with a person who is proposed for debarment 
under 48 CFR 9.4, suspended, debarred, ineligible, or 
voluntarily excluded from participation in covered 
transactions or timber sales, in addition to other remedies 
available to the Government, Forest Service may pursue 
available remedies, including suspension and/or 
debarment. 
 The Subcontractor for a timber sale shall complete a 
“Subcontractor Certification Regarding Debarment, 
Suspension, Ineligibility, and Voluntary Exclusion.” An 
example of this certification is shown following the 
instructions for page 101 of this contract. 
  BT8.65 Contract Consistency With Other 
Laws. The contract shall govern if State and local 
environmental quality laws conflict with or preclude 
performance of contractual requirements. 
 
BT9.0—PERFORMANCE AND SETTLEMENT 
 BT9.1 Performance Bond. As a further guarantee of 
the faithful performance of the provisions of this contract, 
Purchaser delivers herewith and agrees to maintain a 
surety bond in the dollar amount stated in AT14, unless 
the amount is adjusted as provided in BT9.11 or BT9.13. 
In lieu of surety bond, Purchaser may deposit into a Fed-
eral Depository, as directed by Forest Service under 
BT4.21, and maintain therein, cash in the dollar amount 
stated in AT14 or negotiable securities of the United 
States having market value at time of deposit of not less 
than the dollar amount stated in AT14. 
 Any adjustment or extension of time for completion of 
this contract beyond 1 year may be granted only with the 
consent of surety on bond or delivery of a new bond. 
Should the sureties on the bond delivered herewith, or 
any bond delivered hereafter in connection with this con-
tract, become unsatisfactory to Forest Service, Purchaser 
shall, within 30 days of receipt of demand, furnish a new 
bond with surety satisfactory to Forest Service. 
  BT9.11 Bond Reduction. Upon Purchaser’s writ-
ten request, Contracting Officer shall redetermine the 
amount of Purchaser’s performance bond to an amount 
not less than Purchaser’s remaining obligations, including 
the value of Included Timber remaining on Sale Area, 
plus the estimated cost of uncompleted work required of 
Purchaser and any unpaid billings due on the timber sale. 
Contracting Officer shall provide written notice of the re-
determined amount to Purchaser and to Purchaser’s 
surety. Similarly, Contracting Officer shall report to Pur-
chaser in writing the amount of deposited cash or depos-
ited securities required thereafter, if such deposits exist in 
lieu of a surety bond. 
 As soon as security for the performance of this con-
tract or the settlement of Claims incident thereto is no 
longer necessary, appropriate notice shall be given to 

surety or deposits that may have been made in lieu of 
surety bond shall be returned to Purchaser, subject to the 
conditions in BT9.5. 
  BT9.12 Letters of Credit. Notwithstanding the 
provisions of BT9.1, approved letters of credit may be 
used in lieu of a surety bond for performance bond pur-
poses. Such letters of credit shall be subject to approval 
by Contracting Officer. 
  BT9.13 Temporary Bond Reduction. When, 
under BT8.33, Contracting Officer orders a delay or 
interruption of Purchaser’s Operations for more than 30 
days when scheduled operations would be occurring but 
for the order, the performance bond amount required 
shall be temporarily reduced upon the written request of 
Purchaser or at the discretion of Contracting Officer. For 
the period of the delay or interruption, the performance 
bond may be reduced to an amount not less than the es-
timated cost of uncompleted work required of Purchaser 
and any unpaid billings due on the timber sale. 
 Upon Purchaser’s receipt of written notice from 
Contracting Officer that the basis for the delay or 
interruption no longer exists, Purchaser shall restore the 
performance bond to the full amount shown in AT14 
within 15 days. Purchaser shall not resume contract 
operations until the performance bond amount is fully 
restored. 
 BT9.2 Disputes. This contract is subject to the Con-
tract Disputes Act of 1978 (41 USC 601, et seq.). Except 
as provided in the Contract Disputes Act of 1978, all dis-
putes arising under or relating to this contract shall be re-
solved in accordance with this Section. 
 As used herein, “Claim” means a written demand or 
assertion by one of the parties seeking, as a legal right, 
the payment of money, adjustment or interpretation of 
contract terms, or other relief, arising under or relating to 
this contract. A voucher, invoice, or request for payment 
that is not in dispute when submitted is not a Claim. How-
ever, where such submission is subsequently not acted 
upon in a reasonable time, or disputed either as to liability 
or amount, it may be converted to a Claim. A Claim by 
Purchaser shall be made in writing and submitted to Con-
tracting Officer for decision. A Claim by the Government 
against Purchaser shall be subject to a decision by Con-
tracting Officer. 
 For Purchaser Claims of more than $100,000, Pur-
chaser shall submit with the Claim a certification that the 
Claim is made in good faith; the supporting data are accu-
rate and complete to the best of Purchaser’s knowledge 
and belief; and the amount requested accurately reflects 
the contract adjustment for which Purchaser believes the 
Government is liable. Purchaser, if an individual, shall 
execute the certification. When Purchaser is not an indi-
vidual, the certification shall be executed by a senior 
company official in charge at Purchaser’s plant or location 
involved or by an officer or general partner of Purchaser 
having overall responsibility for the conduct of Pur-
chaser’s affairs. 
 For Purchaser Claims of $100,000 or less, Contract-
ing Officer must render a decision within 60 days. For 
Purchaser Claims in excess of $100,000, Contracting Of-
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ficer must decide the Claim within 60 days or notify Pur-
chaser of the date when the decision will be made. 
 Contracting Officer’s decision shall be final unless 
Purchaser appeals or files a suit. 
 The authority of Contracting Officer does not extend 
to Claims or disputes that by statute or regulation other 
agencies are expressly authorized to decide. 
 Interest, at the Prompt Payment Rate established by 
the Secretary of the Treasury, on the amount found due 
on Purchaser’s Claim shall be paid from the date the 
Claim is received by Contracting Officer until the date of 
the payment. 
 Except as the parties may otherwise agree, pending 
final resolution of a Claim of Purchaser arising under the 
contract, Purchaser shall proceed diligently with the per-
formance of the contract in accordance with Contracting 
Officer’s decision. 
  BT9.21 Time Limits for Submission of Claim. 
Failure by Purchaser to submit a Claim within established 
time limits shall relinquish the United States from any and 
all obligations whatsoever arising under the contract or 
portions thereof. Purchaser shall file such Claim within 
the following time limits: 
 (a) When Purchaser constructs Specified Road, 
Purchaser must file any Claim not later than 60 days after 
receipt of Forest Service written notification of 
acceptance; 
 (b) When Forest Service constructs Specified Road, 
Purchaser must file any Claim not later than 60 days after 
receipt of Forest Service written notification authorizing 
use of road; 
 (c) For Payment Units and cutting units, Purchaser 
must file any Claim not later than 60 days after receipt of 
Forest Service written notification that Payment Unit has 
been accepted; and 
 (d) In all other cases, Purchaser must file any Claim 
not later than 60 days after receipt of Contracting Officer 
written notification that timber sale is closed. 
  BT9.22 Contract Documents. All contract docu-
ments are intended to be consistent with each other. In 
case of discrepancy, the following is the order of prece-
dence: 
 (a) Special Provisions (CT) 
 (b) Sale Area Map 
 (c) Specific Conditions (AT) and Schedule of Items 
 (d) Standard Provisions (BT) 
 (e) Special project specifications 
 (f) Plans, such as slash, erosion control, and dust 
abatement 
 (g) Agreements between Purchaser and Forest Ser-
vice, as authorized under the contract 
 (h) Plans: 

 (i) Figured dimensions over scaled dimensions 
 (ii) Large scale Plans over small scale Plans 

 (i) Standard specifications 
 (j) Lists and/or tables in Plans over any conflicting 
notations on Plans 
 (k) Shop Drawings 
 BT9.3 Breach. In event Purchaser breaches any of 
the material provisions of this contract, Forest Service 

shall give Purchaser notice of such breach and, allowing 
reasonable time for remedy of such breach and of Forest 
Service’s election to suspend, may give notice to suspend 
all or any part of Purchaser’s Operations. Such notice of 
breach and notice to suspend Purchaser’s Operations 
shall be written, except oral notices may be given if such 
breach constitutes an immediate threat to human life or a 
threat of immediate and irreparable damage to National 
Forest resources. Notwithstanding Section BT6.1, such 
oral suspension notice may be given to Purchaser’s work 
supervisor or, in work supervisor’s absence, to those per-
forming the operation. An oral suspension notice shall be 
promptly followed by telephone notice and a written ex-
planation from Forest Service to Purchaser. 
 Suspension under this Section shall not entitle Pur-
chaser to any remedies arising under BT8.33. 
 Immediately upon oral or written suspension, Forest 
Service representative shall notify Contracting Officer of 
the suspension and related circumstances. Contracting 
Officer shall promptly review the suspension to determine 
if the suspension should be continued or lifted. Such sus-
pension shall be lifted as early as conditions permit. 
 Upon receipt of oral or written notice of such breach, 
Purchaser shall remedy the breach as follows: 
 (a) If remedying such breach requires on-the-ground 
action by Purchaser, Purchaser shall have 30 practicable 
operating days during Normal Operating Season to rem-
edy the breach, except under emergency conditions when 
action should not be delayed to prevent major damage or 
 (b) If such breach does not require on-the-ground ac-
tion by Purchaser, such breach shall be remedied within 
30 days. 
  BT9.31 Termination for Breach. Contracting Of-
ficer, with the concurrence of the Regional Forester, may 
terminate this contract for breach in the event Purchaser: 
 (a) Is convicted for violation of criminal statutes, civil 
standards, or any other offense indicating a lack of busi-
ness integrity or honesty that seriously and directly affects 
the responsibility of Purchaser; including, but not limited 
to: 

 (i) Theft, forgery, bribery, embezzlement, falsifi-
cation or destruction of records, making false state-
ments, or receiving stolen property, any of which oc-
curred in connection with obtaining, attempting to ob-
tain, selling, trading, or processing public timber; 
 (ii) Fraud, criminal offenses, or violation of Fed-
eral or State antitrust laws, any of which occurred in 
connection with obtaining, attempting to obtain, or 
performing a public contract or subcontract; or 
 (iii) Threatening, resisting, intimidating, or inter-
fering with Forest Officers engaged in, or on account 
of, the performance of their official duties involving 
the protection, improvement, or administration of Na-
tional Forest lands; 

 (b) Is convicted for violation of criminal statutes or 
civil standards, orders, permits, or other regulations for 
environmental protection issued by a Federal agency, 
State agency, or political subdivision thereof in the con-
duct of operations hereunder on National Forest lands, 
pursuant to BT6.01; 
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 (c) Has engaged in a pattern of activity that demon-
strates flagrant disregard for the terms of this contract, 
such as, but not limited to, repeated suspensions for 
breach pursuant to BT9.3, causing undesignated timber 
meeting Utilization Standards to be unnecessarily dam-
aged or negligently or willfully cut, or causing other seri-
ous environmental degradation or resource damage; 
 (d) Fails to comply with contract provisions related to 
nondiscrimination in employment; or 
 (e) Fails to remedy a breach of contract within time 
limits stated in BT9.3. 
 Damages due the United States for termination under 
this Subsection shall be determined pursuant to BT9.4. 
 BT9.4 Damages for Failure to Cut or Termination 
for Breach. (a) In event of Purchaser’s failure to cut 
designated timber on portions of Sale Area by 
Termination Date or termination for breach under BT9.31, 
Forest Service shall appraise remaining Included Timber, 
unless termination is under BT8.22 or BT8.34. Such 
appraisal shall be made with the standard Forest Service 
method in use at time of termination. 
 (b) If the sale is resold, damages due shall be the 
amount by which Current Contract Value, plus costs 
described in paragraph (d) of this Section, exceeds the 
resale value at new Bid Rates. 
 (c) If the contract is not reoffered or there are no 
responsive bids on the reoffered contract, damages due 
shall be the amount by which Current Contract Value 
exceeds the value determined by appraisal, plus costs 
described in paragraph (d) of this Section. 
 (d) If applicable, the following costs shall be included 
in damages: 

 (i) The cost of resale or reoffering, including, but 
not limited to, salary costs, document preparation and 
duplication costs, mailing costs, and timber sale 
advertisement costs. 

 (ii) If Purchaser has failed to cut individual trees 
in the portions of Sale Area cut over and there is no 
resale of such individual trees, Purchaser shall pay 
Forest Service for cost of felling and removal or 
otherwise eliminating such uncut trees, except for 
occasional trees not cut for reasons stated in BT6.4. 
 (iii) The Government’s loss caused by the delay 
in receipt of stumpage payments. Such loss will be 
measured by interest at the Current Value of Funds 
Rate established by the Secretary of the Treasury, on 
the unpaid contract value at Termination Date. 
Interest will be charged for the total number of 
months, or portions thereof, from Termination Date 
until midpoint of the contract resale period, less any 
time in excess of 1 year needed to make the resale. 
 (iv) Any increase in reforestation costs, including 
site preparation, seeding, and planting caused by 
Purchaser’s failure to harvest Included Timber by 
Termination Date. 

 BT9.5 Settlement. If obligations of Purchaser have 
not been fully discharged by Termination Date, any 
money advanced or deposited hereunder shall be 
retained and applied toward unfulfilled obligations of 
Purchaser without prejudice to any other rights or 
remedies of Forest Service. Such funds may be treated 
as cooperative deposits under BT4.218 for uncompleted 
work 30 days after receipt of written notice from 
Contracting Officer to Purchaser of work to be done and 
Purchaser’s failure to deny the obligation or to do the 
work. 
 BT9.6 Contract Closure. Contracting Officer shall 
give appropriate written notice to Purchaser when Pur-
chaser has complied with the terms of this contract. Pur-
chaser shall be paid refunds due from Timber Sale Ac-
count under BT4.24 and excess cooperative deposits un-
der BT4.218. 
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USDA FOREST SERVICE REPORT OF TIMBER SALE APPRAISAL SUMMARY
Region: 5 Forest: Appr To: 24-Jan-08

Appraiser: Laurie District: Appraisal Type: Rollback Factor: 0%
Sale #: 52801 Sale Name: 0.00

1 2 3 4 5 6 7 Average
PP/JP SP/WWP DF
122 117 205

01-03 01-03 01-03
4.2% 6.5% 0.0% 89.3% 0.0% 0.0% 0.0%

6.42 9.81 0.00 135.04 0.00 0.00 0.00
4.01 6.48 0.00 92.04 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00

218.74 246.97 160.00 293.08 225.00 132.50 286.93
40.43

Base Sale Adjustment Miles
190.58 286.93 96.35 0.00

6.08 29.13 -23.05 0.00
107.01 0.00 107.01 0.00

15.42 0.00 15.42 0.00
45.16 26.91 18.25 0.00

3.71 0.00 3.71
2.21 0.00 2.21
2.57 0.00 2.57
2.12 0.00 2.12
6.26 0.00 6.26
2.85 0.00 2.85
0.91 0.00 0.91
0.65 0.00 0.65
0.26 0.00 0.26
0.80 0.00 0.80

Total Adj Adj. Bid
236.32 276.75

1 2 3 4 5 6 7 Average Total
210.98 238.21 0.00 282.68 0.00 0.00 276.75 41,864.66 saw timber

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
210.98 238.21 0.00 282.68 0.00 0.00 0.00 276.75 41,864.66 saw timber

27.95 27.95 0.00 27.95 0.00 0.00 0.00 27.95 4,228.00 saw timber
27.95 27.95 0.00 27.95 0.00 0.00 0.00 27.95 4,228.00 saw timber

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 saw timber
210.98 238.21 0.00 282.68 0.00 0.00 0.00 276.75 41,864.66 saw timber

41,864.66
1 2 3 4 5 6 7 Average Total

260.06 351.74 0.00 184.91 0.00 0.00 0.00
WWPAE WWPAF 0.0000 WWPAF 0.0000 0.0000 0.0000

0.00 0.00 0.00 0.00 0.00 0.00 0.00
17.6 22.7 0.0 23.6 0.0 0.0 0.0

0.6252 0.6608 0.5000 0.6816 0.5000 0.5000 0.6778
17.95 17.95 0.00 17.95 0.00 0.00

Species Net MBF 
6"-12"

Net MBF 
13"-15"

Net MBF 
16"-24"

Net MBF 
25"-32"

Net MBF 
33" +

Net MBF 
6"-11"

Net MBF  
12"-19"

Net MBF  
20"-23"

Net MBF 
24" +

Net MBF 
6"-15"

Net MBF* 
16" +

Net MBF 
camp run

PP/JP 0.00 0.00 0.00 0.00 0.00 0.61 1.52 0.90 0.99 0.00 0.00
SP/WWP 0.00 0.00 0.00 0.00 0.00 0.48 2.34 1.84 1.82 0.00 0.00
WF/RF 0.00

DF 92.04
IC 0.00
LP 0.00

*Net MBF categories by small-end log DIB's

Advertised Rates - $/CCF

Appraisal Date:

Base Period: Required KV Cost:

Specified Road Reconstruction

7/20/07-1/16/08

151.27

Road & Haul Informantion

10. Biomass
11. Hauling

30b.Total Sale Value
30a.Advertised Rates

24. Avg Bid Alloc to Species
25. Rollback Percent
26. Indicated Advertised Rate

Sale Costs Adjustments - $/CCF

16. Road Maintenance

Haul Miles (sawlogs)

23. Total Adj. & Adjusted Bid

15. Specified Road Cost

18. Surface Replacement Deposit
17. Brush Disposal Deposit

13. Slash Work
14. Erosion Control

12. Sale Specific

Weaverville (saw)

Haul Miles (biomass)

Species and Volumes

3.   Product-Unit of Measure

5.   Volume - CCF

Specified Road Constuction

Shasta-Trinity-14
Hayfork-52
Hyampom ROW Settlement

Appraisal Factors

27. Regional Minimum Rates

36. Timber Property Value

33. Rollback Amount
34. Quadradic Mean Diameter

32. Index Name Code

35. Conversion Factor (mbf/ccf)

31. Base Indices

28. Base Rates
29. Adjustment to Base Rates

1.   Species
2.   Species Code

6b.  Base Period Avg Bid - $/CCF

5a. Volume - MBF
5b. Volume - Green Tons

4.   % by Species Volume

6a.  Log Pond Value - $/CCF

7.   Average Log Pond Values
0.00
0.00

0.00
8.   PAL Fire Protection
9.   Stump-to-Truck Temp Road Construction

saw timber

TEA (state-wide)

Total Cost

102.54
0.00

100.0%

Total

22.

19. Road Maintenance Deposit
20. Engineering Deposit
21. Temporary Road Cost



 
 
 

 
Appendix B 

 
U.S. Department of the Army 

Corps of Engineers 404 Permit 
 

 
 
 











 
 
 

 
Appendix C 

 
CALTRANS Encroachment Permit 

 
 
 
 





























 
 
 

 
Appendix D 

 
NPDES Permit 

 
 
 
 



State Water Resources Control Board 

 
Linda S. Adams 

Secretary for 
Environmental 

Protection 

Division of Water Quality 
1001 I Street o Sacramento, California 95814 o (916) 341-5536 

Mailing Address: P.O. Box 1977 o Sacramento, California o 95812-
1977 

FAX (916) 341-5543 o Internet Address: 
http://www.waterboards.ca.gov 

Email Address:stormwater@waterboards.ca.gov

Arnold 
Schwarzenegger 

Governor 

    

Approved Date: 01/08/2008 
 
Donna Harmon 
USDA Forest Service 
PO Box 159 
Hayfork, CA 96041  

  

  

  
 RECEIPT OF YOUR NOTICE OF INTENT (NOI)
 
The State Water Resources Control Board (State Water Board) has received and processed your NOI to 
comply with the terms of the General Permit for Storm Water Discharges Associated with Construction 
Activity. Accordingly, you are required to comply with the permit requirements. 
 
The Waste Discharger Identification (WDID) number is: 1 53C350330 . 
Please use this number in any future communications regarding this permit. 
 

SITE DESCRIPTION
OWNER:  USDA Forest Service

DEVELOPER:  Fed Hwy Admin Central Federal Lands Hwy Division
SITE INFORMATION:  Hyampom Road CA PFH 114 1

SITE LOCATION:   Hyampom Rd btwn Hyampom CA Hyampom, CA 96046 
COUNTY:  Trinity

TOTAL DISTRUBED ACRES:  31.5
START DATE:  03/26/2008

COMPLETION DATE:  03/26/2011

 

 
When construction is complete or ownership is transferred, dischargers are required to submit a 
Notice of Termination (NOT) to the local Regional Water Board. All State and local requirements 
must be met in accordance with Special Provision No. 7 of the General Permit. If you do not submit a 
NOT when construction activity is completed you will continue and are responsible to pay the annual 
fee invoiced each January. 
 
If you have any questions regarding permit requirements, please contact your Regional Water Board at 
(707) 576-2220. Please visit the storm water web page at 
www.waterboards.ca.gov/stormwtr/index.html to obtain an NOT and other storm water related 
information and forms. 
 
Sincerely, 
 
Storm Water Section 
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Division of Water Quality 

 
California Environmental Protection Agency
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